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AGENDA

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING 2

ÅWelcome and Introductions

ÅSafety Moment

ÅLand Acknowledgement

ÅReview of Minutes and Action Items

ÅMajor Milestones

ÅWork Update

ÅFinch West Station

ÅUtilities and Roadwork

ÅMaintenance and Storage Facility

ÅHwy 400 Bridge

ÅHumber College Stop

ÅRoundtable discussion 

ÅCommunications and Community Engagement
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Safety Moment
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Land Acknowledgement



5

METROLINX LAND ACKNOWLEDGEMENT

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING

Metrolinx acknowledges that it operates on the traditional territory of Indigenous Peoples 
including the Anishnabeg , the Haudenosaunee and the Wendat peoples.

In particular, we acknowledge that the Finch West LRT is occurring on lands covered by Treaty 13, 
1805 with the Mississaugas of the Credit First Nation and the Fort Albany/ Nanfan Treaty of 1701 
signed with the Haudenosaunee. 

Metrolinx is committed to building meaningful relationships with Indigenous Peoples, and to 
working towards meaningful reconciliation with the original caretakers of this land.
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Review of Previous May 3, 2022
CLC Minutes and Action Items
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REVIEW OF PREVIOUS CLC MEETING

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING

¶ No action items 
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Important Milestones
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IMPORTANT MILESTONES

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING

Å Regular LRV testing is now underway between Pelican 
Gate and Sentinel Road.

Photo:  LRV train on Finch Avenue West heading to Sentinel Road

Photo: Mosaic Transit Group team accompanies the train on its 
first run along Finch Avenue West 
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Finch West Station Update
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CURRENT WORKS

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING

Finch West Station, Finch Avenue West at Keele Street 

ÅStation structural works 

ÅNext traffic plan with more southbound and northbound 

lanes was implemented at the end of May 2022.

ÅOverhead and underground electrical work continues.

Photo: Keele and Finch station and portals.



12

TRAFFIC PLAN @ FINCH AVENUE WEST 
AND KEELE STREET

FINCH WEST LRT PROJECTƉCLC AND STAKEHOLDER MEETING

ÅNew  traffic plan with more southbound and northbound 

lanes open was implemented at the end of May 

ÅThe duration of this  traffic stage is six months, 
approximately. 

ÅPaid Duty Officer, flaggers, and detour signs to direct 

traffic, if needed.

Map: Traffic staging at the intersection of Finch Avenue West and Keele Street


