

## REVISED SCHEDULE

October 4<sup>th</sup>, 2018

Dear Resident:

Robert B. Somerville Co. Limited, an Alectra Utilities contractor, is undertaking the installation of hydro distribution system infrastructure from the west side of Station Gate Road to east of Centre View/City Centre Drive to accommodate construction of the Hurontario LRT.



Work commenced on July 9<sup>th</sup> and is progressing well to the east along Rathburn Road West. Due to unforeseen circumstances; work will be extended from the previously communicated date of August 29<sup>th</sup>, until December 14<sup>th</sup>, 2018. This work involves open excavation within the municipal right of way to install a concrete encased ductbank, cable chambers and transformer foundations.

Work will continue to occur between the hours of 7:00 a.m. and 7:00 p.m., along with some 24 hour and Sunday work as required up to December 14<sup>th</sup>, 2018. To mitigate impacts to traffic and transit, night works include the completion of multiple utility crossings between Station Gate Road and Hurontario Street. Please note that our work schedule is subject to change.

If you have any questions or concerns related to this work, you can reach an Alectra representative at 1-855-884-5112. For any information pertaining to the daily work which will take place or any impact to your property please contact our site supervisor Perry Rideout (905) 833-3100 and/or Alectra Utilities Construction Supervisor at 905-283-4256.

Sincerely,  
Robert B. Somerville