

CPG SubProgram	Project Name:Description	Value Category *	Tender Issue**	Tentative Procurement Route	Tentative Delivery Model
Rapid Transit	Scarborough Town Centre GO Bus Platform relocation: concrete platforms, electrical, lighting, shelters, sidewalk and payment equipment	\$\$	Spring 2022	PT	DBB
Rapid Transit	Viva Tactile Tile Rehabilitation: tactile tile replacement on 22 platforms	\$\$	Spring 2022	PT	DBB
Rapid Transit	Parking Structures and Pedestrian Bridges (Aurora): concrete patch and repair, concrete floor sealant repairs, replacement of expansion joints, replacement and maintenance on electrical and mechanical components	\$\$	Spring 2022	PT	DBB
Subways	Yonge North Subway Extension - Early Works Finch Modifications: building modifications	\$\$\$	Spring 2022	RFP	DBB
GO Expansion	East Harbour Transit Hub: platforms, track, signals, bridge work, utility relocations, concourse construction	\$\$\$\$\$	Spring 2022	RFP	TBD
Subways	Eglinton Crosstown West Extension - Elevated Guideway: 1.5 kilometres of elevated guideway structure, piers and pier foundations	\$\$\$\$\$	Spring 2022	RFP	DB
GO Expansion	Bowmanville Extension: new stations, track, signals, grading, layover facility	\$\$\$\$\$	Spring 2022	RFP	CMAR
GO Expansion	Aurora Station (Phase II): new platform, second track, signals, grading	\$\$\$\$\$	Spring 2022	RFP	DBB
Rapid Transit	Aberfoyle Bus Facility - Septic Renovation	\$	Spring 2022	PT	DBB
Rapid Transit	Yorkdale Escalators Conversion: remove escalator, new stairs, platform modifications	\$\$	Spring 2022	PT	DBB
GO Expansion	Niagara Falls Layover Facility: track, signals, facilities	\$\$\$\$\$	Summer 2022	PT	DBB
GO Expansion	Mount Joy Passing Track: track, signals	\$\$\$\$\$	Summer 2022	PT	DBB
Subways	Queen St Streetcar Diversion: utility relocations, track, road work	\$\$\$\$\$	Summer 2022	RFP	DBB
Subways	Lakeshore East - Ontario Line Early Works: utility relocations	\$\$\$\$\$	Summer 2022	PT	DBB
Subways	Joint Corridor Demolitions: demolitions	\$\$\$	Summer 2022	PT	DBB
Subways	Pape Station/TTC Modifications: demolitions, existing station modifications, utility work, power supply	\$\$\$	Summer 2022	RQQ/RFS	DBB
GO Expansion	West Toronto Rail Path Extension South of Dundas on the Barrie Corridor: grading	\$\$\$\$\$	Fall 2022	RFP	DBB
GO Expansion	Rouge Hill Station Expansion: platform, track, signals, tunnel, renovations, bus loop	\$\$\$	Fall 2022	RFP	DB
Subways	Clearing, Grubbing & Grading for Access Roads for HONI Tower Construction: tree clearing, grading, utility works	\$\$\$	Fall 2022	PT	DBB
Subways	Clearing, Grubbing, Grading & Geotech Investigation: tree clearing, grading, borehole investigations	\$\$\$	Fall 2022	PT	DBB
Subways	Lower Don Bridge and Portal: bridge superstructure, support of excavation, portal construction, retaining walls, track work, overhead catenary system	\$\$\$\$\$	Fall 2022	RFP	DBB
GO Expansion	USRC East Noise Mitigation: noise works	\$\$	Fall 2022	PT	TBD
GO Expansion	Georgetown: platform, tunnel	\$\$\$\$\$	Fall 2022	PT	DBB
Rapid Transit	Mount Pleasant GO Brampton Transit New Driver Layover Facility - Construction Contract Awarded	\$\$	Fall 2022	PT	DBB
GO Expansion	Existing Station Renovations: renovations at existing GO Transit stations (5 tender packages)	\$\$\$\$\$	Fall 2022 - Winter 2023	RFP	DBB
Subways	Don Mills Road: road modifications, utility relocations	\$\$\$	Winter 2023	PT	DBB
GO Expansion	Heritage Road Layover: track, signal, facilities	\$\$\$\$\$	Winter 2023	PT	DBB
Subways	Pape Segment Utility/ Demo: utility relocations	\$\$\$	Winter 2023	PT	DBB
GO Expansion	Kitchener Extension - Guelph Sub Package 2: track work grading drainage, utility relocations	\$\$\$\$\$	Winter 2023	PT	DBB

CPG SubProgram	Project Name:Description	Value Category *	Tender Issue**	Tentative Procurement Route	Tentative Delivery Model
GO Expansion	Georgetown Station improvements & layover (Phase 1): platform, track, signals, tunnel	\$\$\$	Winter 2023	PT	DBB
GO Expansion	Caledonia GO Station: new station and ECLRT connection	\$\$\$\$	Spring 2023	PT	DBB
Subways	Don Mills Gas Station: demolition, remediation	\$\$\$	Spring 2023	PT	DBB
GO Expansion	Georgetown Station improvements & layover (Phase 2): parking lot, tunnel, removals	\$\$\$	Fall 2025	PT	DBB
GO Expansion	Aldershot Station: South Parking Expansion & Station Improvements	\$\$\$	TBD	RFP	DBB
Rapid Transit	Parking Structures and Pedestrian Bridges (Pickering) - Construction Contract State of Good Repair Works scope including concrete patch and repair, concrete floor sealant repairs, joint sealants, replacement of expansion joints, as well as replacement and maintenance on electrical and mechanical components such as electric heaters, drain grates or backflow preventors.	\$\$	TBD	PT	DBB
Rapid Transit	Parking Structures and Pedestrian Bridges (Whitby) - Construction Contract State of Good Repair Works scope including concrete patch and repair, concrete floor sealant repairs, joint sealants, replacement of expansion joints, as well as replacement and maintenance on electrical and mechanical components such as electric heaters, drain grates or backflow preventors.	\$\$	TBD	PT	DBB

*Value Category

\$ - Under \$1 million

\$\$ - Between \$750,000 and \$5 million

\$\$\$ - Between \$4 million and \$20 million

\$\$\$\$ - Between \$15 million and \$100 million

\$\$\$\$\$ - Over \$90 million

** winter refers to the months of Jan/Feb/Mar