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NOTICE TO CONTRACTORS 
 

It is highly recommended that a thorough review of the Tender Document be completed. 
Metrolinx has revised several sections of the Definitions, Instructions to Bidders, Tender 
Document Forms, General Conditions of the Contract and Scope of Work. 

Failure to read and comply with the current Tender Document requirements may result in your 
Submission being declared non-compliant and disqualified. 
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Any Addenda/Addendum issued hereto shall form part of this Tender Document and any 
resultant Contract(s) for the Work. 

Addenda, if applicable, are as follows: 
 

Addendum No. Date Issued 
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 Submission Checklist 1.0

The following checklist provides the Bidder with a consolidated listing of the 
requirements for the Submission. Bidders should review the checklist prior to submitting 
the Submission to ensure compliance.  

Requirement 

The Bidder has read through all the Tender Documents including any Addenda that have 
been issued and these have all been considered in your Submission.  

The Bidder has reviewed the mandatory requirements and acknowledges that it meets all 
mandatory requirements in order for their Submission to be considered further.  

The Bidder has reviewed the Tender Timetable and understands all the dates and timelines 
associated with this Tender Process  

Contact information for the individual responsible for the Submission has been included in 
“Tender Document Form: Form of Tender”.  

The Bidder shall comply with the Submission requirements. 

The Bidder understands the requirements for Electronic Bid Submission and shall comply 
with the Submission requirements.  

The Bidder’s Submission has been prepared in accordance with the Instructions to Bidders 
(i.e. mandatory formats, templates and requirements) as outlined in the Tender Documents.  

The Bidder’s Price Submission has been completed in full and included with the 
Submission.  

The Bidder has attended the Mandatory Site / Information Meeting, if applicable.  

The Bidder has not included any qualifying statements in its Submission. 

If a Joint Venture, a copy of the Joint Venture agreement electing the Participant-in-Charge 
is attached. 

The Bidder has completed and included all Tender Document Forms with its Submission 
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 General 1.0

 Metrolinx is issuing this call for Tenders to retain the services of a Contractor to 1.1
provide the goods and/or services described herein. Metrolinx intends to notify a 
Bidder of acceptance of its Submission and enter into a Contract through an open, 
fair and competitive process. 

 You are invited to submit your Submission for IT-2018-STNS-268 as more 1.2
particularly described in this Tender Document as required by Metrolinx for 
Installation of water bib for Hamilton layover facility.  
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 In this Tender Document, 1.0

 “Addenda”/”Addendum” is the formal written release of additions, deletions, 1.1
revisions, clarifications to this Tender Document, via the Metrolinx MERX 
Portal, that form a part of the Tender Document and subsequently the Contract as 
specified in Section 4.0 of Instructions to Bidders.  

 “Bid Deposit” shall have the meaning ascribed to it in Section 12.0, Bid Deposit, 1.2
of Instructions to Bidders. 

 “Bidder” means the entity that submits a Submission in response to this Tender 1.3
Document and who, if notified of acceptance of its Submission by Metrolinx, 
shall execute the Contract with Metrolinx for provision of the Work. 

 “Business Day” means any day other than: (a) a Saturday or Sunday and (b) any 1.4
other day on which Metrolinx Head Office is not open for business. Each 
Business Day will end at 4:00 p.m. on that day. 

 “CCDC” means Canadian Construction Documents Committee. 1.5

 “Closing” means the deadline for Metrolinx to receive Submissions as specified 1.6
in “Closing” of Section 1.2, Tender Timetable, of Instructions to Bidders. 

 “Conflict of Interest” means: 1.7

 in relation to this Tender Process, the Bidder has an unfair advantage or (a)
engages in conduct, directly or indirectly, that may give it an unfair 
advantage, including but not limited to (i) having, or having access to, 
confidential information of Metrolinx in the preparation of its Submission 
that is not available to other Bidders, (ii) communicating with any person 
with a view to influencing preferred treatment in this Tender Process 
(including but not limited to the lobbying of decision makers involved in 
this Tender Process), or (iii) engaging in conduct that compromises, or 
could be seen to compromise, the integrity of this Tender Process; or 

 in relation to the performance of its contractual obligations contemplated in (b)
the Contract that is the subject of this procurement, the Bidder’s other 
commitments, relationships or financial interests (i) could, or could be seen 
to, exercise an improper influence over the objective, unbiased and 
impartial exercise of its independent judgement, or (ii) could, or could be 
seen to, compromise, impair or be incompatible with the effective 
performance of its contractual obligations. 
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 “Consultant” is Planmac Engineering Inc. and shall have the same meaning 1.8
ascribed in Supplementary Definitions of the Contract. 

 "Contract" shall have the same meaning ascribed in Definitions of the Contract. 1.9

 "Contract Documents" shall have the same meaning ascribed in Definitions of 1.10
the Contract. 

  "Contract Price" means the Contract Price set out in "Tender Document Form: 1.11
Contract Prices" both Word file and Excel spreadsheet. 

 "Contractor" shall have the same meaning ascribed in Definitions of the  1.12
Contract. 

 "Drawings" shall have the meaning ascribed in Definitions of the Contract. 1.13

  "EBS" means Electronic Bid Submission. 1.14

 "E-Bid Authorized Signer" is the designated individual the Bidder's has the 1.15
authority to bind the Bidder’s organization to each and every term, condition, 
article and obligation of the Tender Document and any resultant Contract. 

 "E-Bid Confirmation Number" is the receipt received by a Bidder from the 1.16
Metrolinx MERX Portal indicating that the Submission was uploaded 
successfully. 

 “FIPPA” means the Freedom of Information and Protection of Privacy Act, and 1.17
any amendments or successor legislation. FIPPA is Provincial legislation 
regulating the collection, retention, access, use and disclosure of “Personal 
Information” by or on behalf of Metrolinx, and shall be applicable to the Contract 
including all Work provided pursuant to the Contract. 

 "Joint Venture" means a business arrangement of two or more parties proposed 1.18
for this Tender Process further described in Section 21.0 of Instructions to 
Bidders. 

 “Key Personnel” mean the individuals identified by name in “Tender Document 1.19
Form: Contractor Personnel”. 

 "Metrolinx" is a provincial crown agency continued under Metrolinx Act, S.O. 1.20
2006, Chapter 16, and its successors and assigns and shall have the same meaning 
ascribed to "Metrolinx" in Schedule A - Definitions of General Conditions of the 
Contract. 
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 “Metrolinx MERX Portal” is the electronic bid solicitation and Bidder 1.21
Submission website (www.metrolinx.merx.com) that facilitates Metrolinx and 
Bidder interaction as it directly relates to the download by a Bidder of Metrolinx 
Tender Documents including Addenda from and upload by a Bidder of a 
Submission to Metrolinx in response to this Tender Process.  

 “Option" means a component of the Work that is to be exercised at the sole 1.22
discretion of Metrolinx.  

 “Owner” shall have the same meaning ascribed in the Definition of the Contract 1.23
and is also known as Metrolinx. 

 "PDF" means Portable Document Format. 1.24

 "Participant in Charge" shall have the same meaning ascribed in Section 21.3 of 1.25
Instructions to Bidders. 

 "Parties" means both Metrolinx and the Bidder and a "Party" means either one. 1.26

 "Place of the Work" is the designated site or location of the Work. 1.27

 "Procurement Office" means Metrolinx Procurement Services office located at 1.28
277 Front Street West, 4th Floor, Mail Room, Toronto, Ontario, Canada, M5V 
2X4. 

 "Procurement Representative" means the following individual in the 1.29
Procurement Services Department: 

Susy Avila, Procurement Officer 

Telephone number (416) 202-7054 

Email Susy.Avila@metrolinx.com 
 

 "Submission" means all documentation which the Bidder shall be bound to and 1.30
other materials and information submitted electronically by the Bidder's E-Bid 
Authorized Signer through the Metrolinx MERX Portal in response to this Tender 
Document or in respect of this Tender Process. 

 "Subcontractor" shall have the meaning ascribed in Definitions of the Contract. 1.31

 "Substantial Performance of the Work" shall have the same meaning ascribed 1.32
in Definitions of the Contract. 

 "Supplier" shall have the same meaning ascribed in Definitions of the Contract. 1.33
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 "Specifications" shall have the same meaning ascribed in Definitions of the 1.34
Contract. 

 "Tender Document" means this Tender document comprised of sections listed in 1.35
the List of Contents, issued by Metrolinx for the Work to be provided, and any 
Addenda thereto. 

 "Tender Document Form(s)" means any sections of this Tender Document 1.36
which require completion and must be included with the Submission. 

 "Tender Process" means the procurement process for this Tender as set out in the 1.37
Tender Document herein. 

 "Total Performance of the Work" shall have the same meaning ascribed in 1.38
Supplementary Definitions of the Contract. 

 "Vendor Performance Management (VPM)" shall have the meaning ascribed in 1.39
Section 31.0 of Instructions to Bidders. 

 "Vendor Performance Rating (VPR)" is the average of a vendor's performance 1.40
evaluation scores in a particular category (as assessed by or on behalf of 
Metrolinx) for a thirty-six (36) month period preceding the Closing. If a Bidder 
has not completed any work for Metrolinx in the three (3) years preceding the 
Closing, for the purpose of evaluating the Submission, the Bidder will be assigned 
a VPR which is the straight average of all the VPR’s of all vendors in a particular 
category who have performed services for Metrolinx during the prior fiscal year. 

 "Work" means all, services, goods, equipment, matters and things required to be 1.41
done under the Contract, including all of the work, labour, services, goods, 
equipment, if applicable, described in the General Requirements, Specifications 
and Drawings. 

 “Working Day” shall have the meaning ascribed in Section 3.0, Hours of Work, 1.42
of Section 01000 - General Requirements: General Instructions. 
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 General 1.0

 The Bidder's Submission will be evaluated in accordance with the “Submission 1.1
Evaluation and Selection Process” section of this Tender Document. 

 Tender Timetable 1.2

Milestone  Date 

Issuance of Tender Document October 5, 2018 

Deadline to Submit Questions  October 18, 2018 

Last Day for Issuance of Addenda  October 22, 2018 

Closing October 25, 2018 @ 3:00 
p.m. Toronto, Ontario time 

Deadline to Submit Bid Deposit and Agreement to Bond 
or Alternative (if Applicable) 

October 30, 2018 @ 3:00 
p.m. Toronto, Ontario time 

Estimated Commencement Date of Work November 5, 2018 
 

Metrolinx may, without liability, cost or penalty and in its sole discretion amend 
the Tender Timetable.  

 Tender Enquiries and Requests for Clarifications, Changes or Revisions 2.0

 All written enquiries and other communications prior to full Contract execution 2.1
are to be directed solely to the Procurement Representative. 

 Information communicated by anyone else shall be considered informal and 2.2
Metrolinx shall not be bound by any information given in such a manner. 

 Any questions concerning this Tender Document, the contents herein, including 2.3
General Conditions of the Contract, or the Work contemplated herein are to be 
directed, in writing, to the Procurement Representative prior to the deadline for 
submitting questions. No questions or requests for clarifications, changes or 
amendments of this Tender Document, including the General Conditions of the 
Contract, shall be entertained after this time regardless of the reason. To allow for 
dialogue on any questions or requests, Metrolinx encourages Bidders to submit 
their questions or requests early in the question and answer (referred to as “Q and 
A”) process. When seeking changes or amendments to any of the terms and 
conditions of this Tender Process, including the terms contained in General 
Conditions of the Contract, the Bidder should provide sufficient detail to provide 
Metrolinx with an understanding of the rationale for the change or amendment 
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and, if applicable, the Bidder should propose the language that would address its 
concern(s). 

 All questions/requests for clarification, change or amendment related to this 2.4
Tender Document are to be submitted via e-mail to the attention of the 
Procurement Representative using the question and answer form attached 
separately as: 

“Q and A Form” 

In the table provided in the Q and A Form, indicate the document section related 
to each question being submitted as well as page, document title, drawing no., 
section number and details of the specific question/request. For each set of 
questions submitted by the Bidder, a new copy of the above referenced Q and A 
Form should be submitted.  

 When necessary, revisions to, or clarifications of the Tender Documents will be 2.5
incorporated into a written Addendum issued by the Procurement Representative 
identified herein. Information regarding this Tender Document or the Work, 
whether provided by the Procurement Representative identified herein, or from 
any other source, whether verbally or in writing, shall be considered informal and 
Metrolinx shall not be bound by, or liable for, any such information unless 
incorporated into a written Addendum. 

 Mandatory Site/Information Meeting  3.0

Not Applicable 

 Addenda / Changes to the Tender Documents 4.0

 In the event that Metrolinx determines in its sole discretion that clarifications 4.1
and/or revisions to this Tender Document are required, Metrolinx shall issue an 
Addendum. Information concerning Addenda can be found through the Metrolinx 
MERX Portal for this Tender Process. Bidders are urged to select automatic 
notification of Addenda issuance when registering on the Metrolinx MERX 
Portal. 

 It is the Bidder's responsibility to ensure that they have obtained copies of all 4.2
Addenda, and to ensure that the Addenda have been considered in their 
Submission. Addenda/Addendum shall become part of this Tender Document and 
the contents thereof shall be allowed for in the prices bid for the Work. 

 The Bidder, when ascertaining if copies of all Addenda issued have been 4.3
obtained, shall be responsible for allowing sufficient time prior to the Closing to 
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obtain any missing Addenda and to review and allow for the contents thereof in 
its Submission. 

 The Bidder shall submit the Submission using the most current Tender Document 4.4
Forms as issued via Addenda. Failure to use the most current pages of the Tender 
Document Forms may result in the Submission being found non-compliant and 
disqualified.  

 Tender Submission 5.0

 Submissions shall only be accepted electronically via the Metrolinx MERX 5.1
Portal. Submissions submitted in any other manner shall be found non-compliant 
and disqualified. 

 It is the Bidders sole responsibility when submitting a Submission to Metrolinx to 5.2
exercise extreme care when completing and submitting all required documents 
and/or information. Failure of the Bidder to include all required documents and/or 
information may result in the Bidder's Submission being found non-compliant and 
disqualified. 

 Bidders shall examine carefully the whole of the Tender Document and any data 5.3
referred to therein. They shall make the necessary investigations to inform 
themselves thoroughly as to the character and magnitude of the Work. 

 The Bidder shall not claim at any time after the Closing and/or after notification 5.4
of acceptance of its Submission that there was any misunderstanding or 
uncertainty in regard to the Tender Document or any of the contents therein. No 
plea of ignorance of conditions which exist, or any conditions or difficulties that 
may be encountered, shall be accepted as a reason for failure to complete the 
Contract or as a basis for claims for additional compensation or extension of time. 

 Submissions should be completed fully in a clear and comprehensible manner. 5.5

 The Submission shall be submitted on the most current Tender Document Forms 5.6
issued by Metrolinx and except for designated sections where the Bidder is to 
enter information, the Tender Document and Tender Document Forms shall not 
be altered in any way including, but not limited to, write-ins, strike-outs of the 
pre-printed provisions or any other conditional or qualifying statements. 

 Any Submission which contains such conditional and/or qualifying statements 5.7
may be found non-compliant and disqualified unless such conditional and/or 
qualifying statements are withdrawn in writing by the Bidder, upon request by 
Metrolinx. 
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 If during the preparation of their Submission, the Bidder desires to make a change 5.8
which requires correction, alteration or erasure to any information previously 
entered in a designated section of the Submission by the Bidder, documents that 
have been uploaded to the Metrolinx MERX Portal may be added, removed 
and/or re-submitted as often as required at any time, prior to Closing. 

 All prices shall be firm and quoted in Canadian funds. The prices quoted in the 5.9
Submission shall represent full payment for all such Work as is necessary for the 
proper completion of the Contract. 

 For assistance with registration and login credentials, subscription information, 5.10
fees, and general use of the Metrolinx MERX Portal, please watch the online 
Electronic Bid Submission tutorial at: 
https://www.youtube.com/watch?v=To0fqSccw3M. Alternatively, you can 
contact MERX directly at 1-800-964-MERX (6379). For additional Metrolinx 
MERX Portal guidelines, refer to the document entitled "Metrolinx MERX Portal 
- General Information" under "Attachments" in this Tender Document.  

 Information contained in the most recent Submission submitted via the Metrolinx 5.11
MERX Portal and received prior to the Closing will take precedence over the 
information contained in previously received Submissions from the Bidder. 

 The Bidder may withdraw a Submission at any time prior to the Closing specified 5.12
by Metrolinx by logging into www.metrolinx.merx.com.  

 Submission Deadline 6.0

 Submissions must be electronically uploaded via the Metrolinx MERX Portal by 6.1
the Closing. Any Submission or portions thereof received after the Closing (as 
confirmed by MERX Audit Report) shall be found non-compliant and the entire 
Submission shall be disqualified regardless of the reason for lateness. The Bidder 
shall submit the Submission within sufficient time to ensure its arrival before the 
Closing. 

 If the Bidder attempts to submit their Submission, or portions thereof, after (a)
the Closing, such documents shall not be accepted by the MERX system.  

 In the event that the MERX system allows late Submissions, this will not (b)
supersede any stipulations herein regarding late submissions. 

 Upon successful completion of the electronic submission process, the Bidder shall 6.2
be provided with an E-bid Confirmation Number indicating that the Submission 
was uploaded successfully.  
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 Metrolinx reserves the right to postpone the Closing at which time all potential 6.3
Bidders shall be advised of the new Closing by way of Addenda. 

 After the Closing has occurred, all Submission received will be opened by 6.4
Metrolinx staff. There shall be no public access to this opening. Results of the 
opening of Submissions will be made public within approximately 24 hours on 
the Metrolinx MERX Portal (search the Tender Number and select "Bid Results").  

 Upon execution of the final Contract, all Bidders that have submitted a 6.5
Submission shall be notified in writing of the results of the award to the 
successful Bidder. Results of the award to the successful Bidder shall also be 
posted on the Metrolinx MERX Portal. (search the Tender Number and select 
"Awards"). 

 Clarification of Submissions 7.0

 Metrolinx reserves the right, within one hundred and twenty (120) calendar days 7.1
following the Closing, to request that any Bidder clarify its Submission or provide 
the required supporting documentation specified in "Tender Document Form: 
Mandatory Corporate, Personnel and Technical Requirements", and such Bidders 
shall submit responses to such request within five (5) Business Days following 
receipt of such request or within such shorter time as Metrolinx may require. 
Metrolinx may, in its sole discretion, choose to meet with some or all of the 
Bidders to discuss aspects of their Submission. Metrolinx may require Bidders to 
submit additional information clarifying any matters contained in their 
Submission, provide confirmation of any matters contained in their Submission or 
prepare a written interpretation of any aspect of a Submission for the respective 
Bidder's acknowledgement of that interpretation. Any unsolicited information 
shall not be considered. 

 Such information accepted by Metrolinx and written interpretations which have 7.2
been acknowledged by the relevant Bidder shall be considered to form part of the 
Submission of those Bidders. 

 After the Closing, only information specifically requested by Metrolinx for 7.3
purposes of clarification or to substantiate compliance with a mandatory 
requirement, shall be considered as additions to a Bidder's Submission. 

 Metrolinx is not obliged to seek clarification of any aspect of a Submission. 7.4

 Bidder Qualifications 8.0

Not Applicable 
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 Insurance 9.0

 The Bidder shall, in accordance with the Supplementary General Conditions of 9.1
the Contract, provide a valid certificate of insurance in the types and amounts 
specified, within five (5) Business Days of notification of acceptance of its 
Submission by Metrolinx. This requirement is a pre-condition of execution of the 
Contract. Failure by the successful Bidder to comply with this requirement shall 
result in acceptance of the Bidder's Submission to be declared void and forfeiture 
of the Bidder's Bid Deposit to Metrolinx.  

 Workplace Safety and Insurance Clearance Certificate 10.0

 The Bidder shall, in accordance with the Supplementary General Conditions of 10.1
the Contract, provide a valid Workplace Safety and Insurance Clearance 
Certificate for the premium rate class, subclass or group as appropriate for the 
Work of this Contract, as issued by the Workplace Safety and Insurance Board, 
within five (5) Business Days of notification of acceptance of its Submission by 
Metrolinx. Failure by the successful Bidder to comply with this requirement shall 
result in acceptance of the Bidder's Submission to be declared void and forfeiture 
of the Bidder's Bid Deposit to Metrolinx.  

 Parent Company Indemnity 11.0

 Solely upon Metrolinx request, within five (5) Business Days of notification of 11.1
acceptance of its Submission by Metrolinx, as a pre-condition to execution of the 
Contract, the Bidder may be required to submit a 'Guarantee' from its parent 
company, if there is one, included as "Parental Guarantee" and provided under 
Attachments, or in a form satisfactory to Metrolinx and indicating that the Parent 
company agrees to provide all the necessary financial and technical support for 
the proper completion of the said Contract and shall guarantee the performance of 
the said Contract in accordance with the terms and conditions, including timely 
completion thereof, and agrees to guarantee the Work for the warranty period(s) 
stipulated therein. This requirement shall be exercised by Metrolinx based on 
Metrolinx’s assessment, in its sole discretion, of the Bidder’s financial capacity, 
corporate structure (i.e. if it is a subsidiary), scale and value of the Work and other 
risk factors.  

 Failure by the successful Bidder to comply with this requirement shall result in 11.2
acceptance of the Bidder's Submission to be declared void and forfeiture of the 
Bidder's Bid Deposit to Metrolinx. 
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 Bid Deposit  12.0

 The Bidder shall comply with "Tender Document Form: Mandatory Corporate, 12.1
Personnel and Technical Requirements" as it relates to the Bid Deposit 
requirement. Failure to comply with the aforementioned requirement shall result 
in the Submission being found non-compliant and disqualified.  

 The Bidder shall submit the required original Bid Deposit to Metrolinx 12.2
Procurement Office no later than the deadline indicated in Section 1.2, Tender 
Timetable of Instructions to Bidders.  

 If hand delivering the Bid Deposit to the Procurement Office, the Bidder (a)
must present government issued photo identification to the security desk 
representative(s) upon arrival. Inform the security representative that an 
envelope is being delivered to the Metrolinx mail room on the 4th floor. 
The Bidder will not be provided with a receipt upon drop off of any 
documentation, envelopes or packages. The envelope should be clearly 
labelled as follows: 

(i) "URGENT: Agreement to Bond/Bid Deposit 
Attention: Susy Avila 
Procurement Services 
Tender No. IT-2018-STNS-268 
Hand Delivered on: [Insert Date and Time the package was delivered] 

(ii) The Bidder should send an email to the Procurement Representative 
indicating that the Bid Deposit has been delivered to the Procurement 
Office. 

 The Bid Deposit shall be in the form of a original bid bond from a recognized 12.3
Canadian Surety or an original certified cheque or bank draft or letter of credit 
drawn upon a recognized Canadian Financial institution, payable to "Metrolinx" 
in the amount of $2,000 (the "Bid Deposit"). The bid bond shall be duly executed 
by the Surety and signed by the Bidder. Certified Cheques, Bank Drafts or Letters 
of Credit shall be duly executed by the financial institution. All signatures and 
seals (if required) shall be originals.  

 Failure of the Bidder to provide the original Bid Deposit by the deadline (a)
stated in Section 1.2, Tender Timetable of Instructions to Bidders shall 
result in the Bidder's Submission being found non-compliant and 
disqualified, and may also result in the Bidder's bidding rights being 
suspended by Metrolinx for a period of twelve (12) months. It is the 
responsibility of the Bidder to properly arrange for the delivery of the 
original Bid Deposit to the Procurement Office to ensure that Metrolinx 
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receives such original Bid Deposit within the timeframe specified in this 
Section 12.0, Bid Deposit.  

 The Bid Deposit should include the Contract name and number.  12.4

 Certified cheques and bank drafts shall not be deposited and interest shall 12.5
therefore not be paid.  

 The original Bid Deposit will be retained until all Submissions received have been 12.6
reviewed and evaluated by Metrolinx. The Bid Deposits, with the exception of 
those belonging to the three (3) lowest priced responsive Submissions received, 
may be returned to Bidders upon request, ten (10) Business Days after the 
Closing. Otherwise the Bid Deposits, with the exception of a bid bond, shall be 
returned after a Contract for the Work has been executed. 

 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to 12.7
Metrolinx as liquidated damages upon the occurrence of any of the following 
events: 

 Withdrawal of the Submission by the Bidder after the Closing where such (a)
withdrawal has not been requested by Metrolinx; or 

 Failure by the Bidder to execute the Contract; or (b)

 Failure by the Bidder to provide any of the documents required by the (c)
Tender Documents as a condition of entering into the Contract, including, 
but not necessarily limited to, the Contract Security, Insurance Certificates 
or Workplace Safety and Insurance Clearance Certificate within the 
timeframes specified in this Tender Document.  

 Contract Security  13.0

 The Bidder shall comply with "Tender Document Form: Mandatory Corporate, 13.1
Personnel and Technical Requirements" as it relates to the Agreement to Bond or 
specified alternative requirement. Failure to comply with the aforementioned 
requirement shall result in the Submission being found non-compliant and 
disqualified. A sample Agreement to Bond is provided under Attachments. 

 The Bidder shall submit the required original Agreement to Bond or specified 13.2
alternative to the Metrolinx Procurement Office no later than by the deadline 
stated in Section 1.2, Tender Timetable of Instructions to Bidders. 

 If hand delivering the Agreement to Bond or alternative to the Procurement (a)
Office, the Bidder must present government issued photo identification to 



INSTRUCTIONS TO BIDDERS 
Installation of Water Bib at Hamilton Layover Facility 
IT-2018-STNS-268 Page 9 of 21 
 

IT-2018-STNS-268   

 

the security desk representative(s) upon arrival. Inform the security 
representative that an envelope is being delivered to the Metrolinx mail 
room on the 4th floor. The Bidder will not be provided with a receipt upon 
drop off of any documentation, envelopes or packages to the Procurement 
Office. The envelope should be clearly labelled as follows: 

(i) "URGENT: Agreement to Bond/Bid Deposit 
Procurement Services 
Attention: Susy Avila 
Tender No. IT-2018-STNS-268 
Hand Delivered on: [Insert Date and Time the package was delivered] 

(ii) The Bidder should send an email to the Procurement Representative 
indicating that the Agreement to Bond or alternative has been 
delivered to the Procurement Office. 

 The original Agreement to Bond: 13.3

 shall be issued by a recognized Canadian Surety, (a)

 shall be for a Performance Bond and a Labour and Materials Payment Bond (b)
each equal to fifty percent (50%) of the Contract Price;   

 shall be in favour of Metrolinx; (c)

 shall be duly executed and sealed by the Surety;  (d)

 shall be duly executed by the Bidder; (e)

 should be duly sealed by the Bidder if required by the form.  (f)

 Specified Alternatives 13.4

 In lieu of an Agreement to Bond the Bidder may submit an original of one (a)
of the following specified alternative forms:  

(i) Letter of Credit 

 An original written surety statement from a recognized (A)
Canadian financial institution, in the amount of twenty-five 
percent (25%) of the Contract Price as specified in Tender 
Document Form: Contract Prices, stating that a Letter of Credit 
shall be available upon acceptance of the Bidder's Submission. 
The surety statement shall be duly executed by the financial 
institution.  
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 The Letter of Credit to be provided by the Bidder to Metrolinx (B)
upon acceptance of the Bidder's Submission, shall expressly 
state that it may be drawn upon by Metrolinx on the delivery of 
a certificate from the President and CEO of Metrolinx 
confirming that the Bidder has defaulted in the performance of 
its obligations under the Contract. No other documentary 
evidence is required to be provided by Metrolinx. 

 The Letter of Credit shall indicate that "Metrolinx" is the named (C)
beneficiary and should include the Contract name and number.  

(ii) Certified Cheque/Bank Draft 

 If a certified cheque or bank draft is used in lieu of an (A)
Agreement to Bond, it must be submitted as an original, in the 
amount of twenty-five percent (25%) of the Contract Price as 
specified in Tender Document Form: Contract Prices. 

 Certified Cheques and Bank Drafts shall be made payable to (B)
"Metrolinx" and shall be duly signed and sealed (if a seal is 
required) by the financial institution. 

 Certified cheques and bank drafts shall not be deposited and (C)
interest shall therefore not be paid. 

 The certified cheque or bank draft should reference the Bidder’s (D)
full legal company name, the Contract number and title. 

 All original specified alternative forms of Contract Security submitted shall have 13.5
original signatures and original seals where required. 

 Failure of the Bidder to provide the Agreement to Bond or specified alternative by 13.6
the deadline stated in Section 1.2, Tender Timetable of Instructions to Bidders 
shall result in the Bidder's Submission being found non-compliant and 
disqualified and may also result in the Bidder's bidding rights being suspended by 
Metrolinx for a period of twelve (12) months. It is the responsibility of the Bidder 
to properly arrange for the delivery of the Agreement to Bond or specified 
alternative to the Procurement Office and to ensure that Metrolinx receives the 
original Agreement to Bond or specified alternative within the timeframe 
provided. 

 As a pre-condition to execution of the Contract, the Bidder shall deliver the 13.7
Performance Bond and Labour and Materials Payment Bond, or specified 
alternative, to Metrolinx within five (5) Business Days of notification of 
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acceptance of its Submission by Metrolinx. The Performance Bond and the 
Labour and Materials Payment Bond should include the Contract number and 
title. Failure of the Bidder to fulfill this requirement shall result in acceptance of 
the Submission by Metrolinx being cancelled and forfeiture of the Bidder's Bid 
Deposit.Alternate Products and Materials 

 Bidders wishing to propose alternate products or materials, other than those 13.8
specified in the Tender Documents, for use in the Work shall, no later than the 
date specified in Section 1.2, Tender Timetable of Instructions to Bidders, submit 
a request in writing to the Procurement Representative seeking approval for the 
proposed alternate. The request must include supporting documentation to 
establish the proposed alternate's equivalence to the product or material specified.  

 Metrolinx may, prior to Closing, respond to such requests as follows: 13.9

 Should Metrolinx, in its sole discretion, approve the proposed alternate, it (a)
will issue an Addendum identifying the alternate and stating it is approved 
for use as part of the Work; or 

 Should Metrolinx, in its sole discretion, not approve the proposed alternate, (b)
it shall only inform the Bidder who proposed the alternate of its decision.  

 Metrolinx is under no obligation to accept or reject any proposed alternate. 13.10
Metrolinx shall accept or reject any proposed alternate at its sole discretion. 
Metrolinx is under no obligation to disclose the reason, or reasons, to any Bidder 
for the acceptance or rejection of any proposed alternate.  

 Mandatory Requirements 14.0

 The Bidders must meet all mandatory requirements in order for their Submission 14.1
to be considered further. Failure of a Bidder to meet all of the mandatory 
requirements listed below shall result in the Bidder's Submission to be found non-
compliant and will not be considered further. 

 The mandatory requirements for this Tender Document are as follows:  14.2

 The Submission shall be submitted by the Bidder's E-Bid Authorized (a)
Signer. For the purposes of a Joint Venture, the E-Bid Authorized Signer of 
the Participant-in-Charge shall submit the Submission.  

 Pricing information must be completed and submitted with the Submission (b)
using "Tender Document Form: Contract Prices".  
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 The Bidder shall attend a mandatory site/information meeting per the (c)
instructions outlined in Instructions to Bidders.  

 The Bidder shall declare any conflicts of interest in Section 1.1 of "Tender (d)
Document Form: Conflict of Interest". If Section 1.1(b) is left blank or 
Tender Document Form: Conflict of Interest is not returned with the 
Submission, the provisions of Section 1.1(a) of "Tender Document Form: 
Conflict of Interest" shall apply. 

 The Bidder shall meet all of the mandatory requirements stated in "Tender (e)
Document Form: Mandatory Corporate, Personnel and Technical 
Requirements". 

 Rights of Metrolinx 15.0

 Metrolinx reserves the right, in its sole discretion: 15.1

 to cancel this call for Tenders and any acceptance of a Submission for any (a)
reason and at any time prior to final execution of the Contract by Metrolinx, 
for any reason, without any obligation or any reimbursement to the Bidder 
except the obligation to return the Bid Deposit; 

 to reject any or all Submissions. The Submission with the lowest price will (b)
not necessarily be accepted. Metrolinx's selection will be based on which 
Bidder has provided a Submission which Metrolinx determines, in its sole 
discretion, to provide the greatest value based on quality, service and price 
based on the evaluation criteria contained in this Tender Document; 

 to disqualify any Submission which contains misrepresentations or any (c)
other inaccurate or misleading information; 

 to waive any requirement of this Tender Document or request amendment (d)
of a Submission by the Bidder where, in the sole opinion of Metrolinx, there 
is an irregularity or omission in the information provided that is not material 
to the Submission unless a specific consequence has been identified herein 
for the commission of such an irregularity or omission; 

 to waive the requirement to check references; (e)

 to not respond to a Bidder's questions; (f)

 to use its own experiences, and the experiences of any other third party, (g)
with the Bidder in previous contracts in order to evaluate the Bidder's 
Submission. Specifically to, 
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(i) take into account the experience of Metrolinx itself in dealing with the 
Bidder in circumstances where the Bidder has carried out (or is 
carrying out) a project for Metrolinx (whether or not the Bidder has 
listed such project in "Tender Document Form: Bidder's 
Qualifications"; and 

(ii) make general inquiries of third parties with respect to the 
qualifications of a Bidder and take the results of these general 
inquiries into account (whether or not the Bidder has listed the third 
party or the applicable project in "Tender Document Form: Bidder's 
Qualifications". 

 to issue or not to issue a notification of acceptance of a Bidder's Submission (h)
based on submitted references and/or references independently obtained by 
Metrolinx; 

 to issue or not to issue a notification of acceptance of a Bidder's Submission (i)
based on the Bidder's, or its Subcontractor(s), experiences with Metrolinx or 
other departments or agencies within the Ontario government, if the Bidder 
or its Subcontractor(s): 

(i) was/were previously given a "Notification of Submission 
Acceptance" of contract by a department or agency within the Ontario 
government and defaulted in proceeding with the work of the 
contract; 

(ii) failed or refused to comply with any applicable federal, provincial or 
municipal law governing a bid or a prior contract with a department 
or agency within the Ontario government; 

(iii) had a previous contract with a department or agency within the 
Ontario government that was terminated for default in the past year;  

(iv) is an affiliate of or successor to any corporation described in Sections 
16.1(i)(i) through 16.1(i)(iii) above, including any firm that is 
controlled within the meaning of the Ontario Business Corporations 
Act by the same person or group of persons who so controlled any 
corporation described in Sections 16.1(i)(i) through 16.1(i)(iii) above. 

 to reject any Bidder’s Submission during this Tender Process and any (j)
bidder submission from any procurement process, due to unsatisfactory 
performance history with Metrolinx; 
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 to request a listing of all projects, regardless of scope, complexity or (k)
estimated value, completed for or terminated by Metrolinx within the past 
three (3) to five (5) years or currently active; 

 to suspend a Bidder’s bidding rights for a period of twelve (12) months after (l)
Closing, for failure of the Bidder to provide the Agreement to Bond or 
specified alternative by the deadline stated in Section 1.2, Tender Timetable 
of Instructions to Bidders; 

 to distribute via Addenda, copies of any Bidder's questions received and (m)
responses provided by Metrolinx, to all Bidders who received this Tender 
Document;  

 to request that a Bidder voluntarily withdraw its Submission without (n)
penalty, where in the opinion of Metrolinx the Submission is substantially 
below internal budget estimates and therefore the Work would not be 
satisfactorily completed; 

 to request that a Bidder voluntarily withdraw from its Submission, without (o)
penalty, any conditional and/or qualifying statements, as determined by 
Metrolinx in its sole discretion; 

 to disqualify any Submission where the Bidder does not voluntarily (p)
withdraw parts of, or all of, its Submission, as requested by Metrolinx under 
sections 16.1(n) or 16.1(o);  

 to postpone the Closing, at which time all Bidders who received Tender (q)
Documents shall be advised of the new Closing via written Addenda; 

 to within one hundred and twenty (120) days following Closing, exercise (r)
any rights under Section 7.1 of Instructions to Bidders; 

 to correct arithmetical and/or carry forward errors in any or all Submissions (s)
where such errors affect extended totals, the Contract Price H.S.T. and/or 
Grand Total. Arithmetical corrections shall only be made based upon the 
unit prices submitted by the Bidder. Corrections to extensions, sums, 
differences, carry forward errors or other arithmetical operations based on 
the unit prices submitted will be identified on the Tender Document by 
Metrolinx and acknowledged in each instance by the initials of the Bidder's 
and Metrolinx's authorized signatories. Such corrections will become part of 
the Bidder's Submission. Failure of the Bidder to acknowledge such 
corrections shall result in its Submission being found non-compliant and 
disqualified; 
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 to, upon failure of the Bidder whose Submission was accepted to fulfill the (t)
conditions of Section 17.2 of Instructions to Bidders, cancel acceptance of 
the Bidder's Submission by Metrolinx and consistent with industry practice, 
notify another Bidder who was determined to be qualified in accordance 
with the “Submission Evaluation and Selection Process” section of this 
Tender Document and who submitted a compliant Submission, that its 
Submission has been accepted and, subsequent to the fulfillment of the 
conditions of Section 17.2 of Instructions to Bidders, and for Metrolinx to 
issue a notification of acceptance of the Submission to that Bidder. 

 Contract To Be Executed 16.0

 Metrolinx shall notify the Bidder in writing of acceptance of its Submission. . 16.1
Metrolinx will prepare Agreement Between Owner and Contractor and bind it 
into the Contract. Three (3) copies of the Contract will be forwarded to the Bidder 
for review and execution. 

 The Contract shall be executed by the Bidder and delivered to Metrolinx within 16.2
five (5) Business Days of notification to the Bidder that Metrolinx has accepted 
its Submission. Failure by the Bidder to execute and deliver the Contract with the 
required Insurance Certificates, Workplace Safety and Insurance Clearance 
Certificate and the Performance and Labour and Materials Payment Bonds, or 
specified alternative (if applicable), and if requested, the Parental Guarantee and 
any other documents as may be required within the specified time, could result in 
the cancellation of the acceptance of the Bidder's Submission and forfeiture of the 
Bidder's Bid Deposit.  

 Upon failure of the Bidder whose Submission was accepted, to fulfil the 16.3
conditions of Section 17.2 herein, Metrolinx may, at its sole discretion, cancel 
acceptance of the Bidder's Submission consistent with Section 16.1(t) of 
Instructions to Bidders. 

 There shall be no binding contract for the supply of the Work unless and until 16.4
Metrolinx and the Bidder who’s Submission has been accepted have executed the 
written agreements contemplated in the Tender Document. 

 The Bidder shall not start the Work before the Contract has been executed by the 16.5
Bidder and Metrolinx and all documents required by the Tender Document, as a 
condition of acceptance, have been delivered to Metrolinx. 
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 Subcontractors and Suppliers 17.0

 Bidders shall be responsible for the distribution of all the instruments of the 17.1
Tender Document and Addenda/Addendum thereto to all Subcontractors or 
Suppliers. 

 Metrolinx or its representatives will have no obligation whatsoever to supply any 17.2
Subcontractor or Supplier with all or part of the Tender Document and Addenda 
and shall not be liable for any damages suffered by any Bidder, Subcontractor or 
Supplier who does not receive or review the Tender Document or 
Addenda/Addendum. No claims for payment or for a change order will be 
entertained because of the failure of any Subcontractor or Supplier to receive or 
review the Tender Document or Addenda/Addendum which have been supplied to 
the Bidders prior to Closing. 

 Submission Evaluation 18.0

 Subject to the "Rights of Metrolinx" set out herein and without creating any 18.1
obligations whatsoever to any Bidder, Metrolinx advises that it shall evaluate 
Submissions using the criteria stated under the “Submission Evaluation and 
Selection Process” section of this Tender Document. 

 Conflict of Interest 19.0

 Conflict of Interest shall be as defined in "Definitions" of this Tender Document. 19.1
The Conflict of Interest declaration included in "Tender Document Form: Conflict 
of Interest" shall be completed and provided with the Submission.  

 Examples of Conflict of Interest include but are not limited to: 19.2

 any director, officer, or employee or advisor of Metrolinx who has any (a)
connection or relationship with, or any pecuniary interest in the Bidder or 
any Subcontractor thereof; 

 the Bidder or any Subcontractor thereof is in possession of confidential (b)
information relating to the Work; and 

 any director, officer or employee or advisor of Metrolinx who has (c)
knowledge of the Work has assisted the Bidder in the preparation of its 
Submission. 

 If, at the determination of Metrolinx in its sole discretion, a Bidder is found to be 19.3
in a Conflict of Interest that cannot be resolved or the Bidder fails to disclose any 
actual or potential Conflict of Interest, Metrolinx may, at its sole discretion, 
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disqualify the Bidder from the Tender Process or terminate any agreement entered 
into with the Bidder pursuant to this Tender Process. 

 Joint Ventures 20.0

 If a Joint Venture is proposed, the Bidder shall state in its Submission the Joint 20.1
Venture agreement that forms the basis on which the Joint Venture plans to carry 
out its obligations.  

 The Joint Venture shall not change its Joint Venture arrangement. 20.2

 One of the Joint Venture participants shall be nominated as being in charge during 20.3
this Tender Process and, in the event of a successful Submission during 
finalization of the Contract (the "Participant in Charge"). The Participant in 
Charge shall be authorized by the other joint venture participants to incur 
liabilities and receive instructions for and on behalf of any and all participants of 
the Joint Venture. 

 Each Joint Venture participant shall demonstrate its authorization of the 20.4
Participant in Charge by submitting with their Submissions a power of attorney, 
or similar document, signed by a legally authorized representative of the Joint 
Venture participant or a copy of the Joint Venture agreement electing the 
Participant-in-Charge. 

 All participants of the Joint Venture shall be legally liable, jointly and severally, 20.5
during this Tender Process and during the Contract for carrying out the 
obligations pursuant to the Contract. 

 Prohibited Contacts and Lobbying Prohibition 21.0

 A Bidder, Bidder's team members and all of the Bidder's respective 21.1
Subcontractors, advisors, employees and representatives are prohibited from 
engaging in any form of political or other lobbying, of any kind whatsoever, to 
influence the outcome of this Tender Process. 

 Without limiting the generality of Section 22.1 above, neither the Bidder nor the 21.2
Bidder's team members nor any of their respective Subcontractors, advisors, 
employees or representatives shall contact or attempt to contact, either directly or 
indirectly, at any time during this Tender Process, any directors, officers, 
employees and advisors of Metrolinx, other than the Procurement Representative, 
other than to discuss pre-existing work that is being conducted pursuant to a 
separate contract. 
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 Media Releases, Public Disclosures and Public Announcements 22.0

 A Bidder shall not, and shall ensure that its team members, advisors, 22.1
Subcontractors, employees or representatives do not issue or disseminate any 
media release, public announcement or public disclosure (whether for publication 
in the press on the radio, television, internet, or any other medium) that relates to 
this Tender Process, its Submission or any matters related thereto, without the 
prior written consent of Metrolinx. 

 A Bidder shall not, and shall ensure that its team members, advisors, 22.2
Subcontractors, employees and representatives do not make any public comment, 
respond to questions in a public forum, or carry out any activities to either 
criticize another Bidder or Submission or to publicly promote or advertise its own 
qualifications, interest in or participation in the Tender Process without the prior 
written consent of Metrolinx, which may be withheld in the sole discretion of 
Metrolinx. Notwithstanding this item, the Bidder, Bidder's team members and all 
of the Bidder's respective advisors, Subcontractors, employees and representatives 
are permitted to state publicly that it/they are participating in this Tender Process. 

 For greater clarity, this section does not prohibit disclosures necessary to permit 22.3
the Bidder to discuss this Tender Document with prospective Subcontractors 
regarding their participation in this Tender Process. 

 Restriction on Communications Between Bidders - No Collusion  23.0

 A Bidder shall not discuss or communicate, directly or indirectly, with any other 23.1
Bidder, any information whatsoever regarding the preparation of its own 
Submission or the Submissions of other Bidders. Bidders shall prepare and submit 
Submissions independently and without any knowledge, comparison of 
information or arrangements, direct or indirect, with any other Bidder. This 
obligation extends to all team members of a Bidder and all of the Bidder's 
respective advisors, Subcontractors, employees and representatives. 

 Disclosure of Information  24.0

 The Bidder hereby agrees that any information provided in its Submission, even 24.1
where it is identified as being supplied in confidence, may be disclosed by 
Metrolinx where required by law, order of a court, or tribunal.  

 The Bidder hereby consents to the disclosure, on a confidential basis, of its 24.2
Submission by Metrolinx to Metrolinx's advisors retained for the purpose of 
evaluating or participating in the evaluation of the Submissions. 
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 Under Ontario's Open Data Directive, Metrolinx is required to publish certain 24.3
procurement information. Accordingly, the Bidder acknowledges that, subject to 
any applicable FIPPA exemptions, Metrolinx may publish procurement data 
including but not limited to the names of the Bidders and the winning bid in 
accordance with Ontario's Open Data Directive. For more information, see: 
www.ontario.ca/page/ontarios-open-data-directive. 

 Disclosure of personal or confidential business information may be avoided if it 24.4
would be significantly harmful to business interests or would be an unreasonable 
invasion of personal privacy. Accordingly, Bidders are encouraged to: 

 identify those portions of their Submissions which they are supplying in (a)
confidence and for which disclosure to others would be significantly 
harmful to their business, or would be an unreasonable invasion of their 
personal privacy, as defined in Section 17 of FIPPA; and 

 be prepared to justify that determination if challenged to do so by someone (b)
who applies for access to the information. 

 Freedom of Information and Protection of Privacy Act ("FIPPA") 25.0

 Bidders are advised that Metrolinx may be required to disclose all, a part, or parts 25.1
of a Bidder's Submission pursuant to FIPPA.  

 Submission to Be Retained by Metrolinx  26.0

 Metrolinx shall not return a Submission or any accompanying documentation 26.1
submitted, with the exception of a Bid Deposit and/or Agreement to Bond or 
specified alternatives, submitted by a Bidder. 

 Confidential Information of Metrolinx  27.0

 All information provided by or obtained from Metrolinx in any form in 27.1
connection with this Tender Process; 

 is the sole property of Metrolinx and shall be treated as confidential; (a)

 shall not be used for any purpose other than replying to the Tender (b)
Document and the performance of any subsequent agreement; and 

 shall not be disclosed without prior written authorization from Metrolinx. (c)
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 Bidders Shall Bear Their Own Costs 28.0

 The Bidder shall bear all costs associated with or incurred in connection with its 28.1
participation in this Tender Process, including, but not limited to, preparation of 
its Submission. 

 Changes to Key Personnel 29.0

Not Applicable 

 Vendor Performance Management Program 30.0

 Vendor Performance Management (“VPM”) Program means the Metrolinx 30.1
system for monitoring, evaluating and recording vendor performance, as same 
may be amended or replaced from time to time. The Vendor Performance 
Management Program establishes a standard methodology for the incorporation of 
a vendor’s past performance in a particular category as a criterion in assessing 
that vendor’s submission for future work with Metrolinx. 

 Pursuant to Metrolinx’s VPM Program, Metrolinx will be considering the 30.2
Bidder’s past performance under contracts with Metrolinx, in a particular 
category, in evaluating Submissions received in response to this Tender 
Document.  

 The VPR is being applied as a component of evaluation for this Tender Process in 30.3
accordance with the “Submission Evaluation and Selection Process” section of 
this Tender Document. 

 A Bidder may access their VPR through an annual subscription on the Metrolinx 30.4
MERX Portal. If a Bidder has questions regarding their VPR, they should contact 
the Procurement Representative in accordance with Section 1.29 of the 
Definitions.  

 Metrolinx shall not be held liable for any administrative delays in updating VPR 30.5
scores, which could result in a Vendor being bypassed for award on this Tender 
Process.   

 Information regarding Metrolinx Vendor Performance Management System and 30.6
how a Vendor Performance Rating is calculated can be found in the Metrolinx 
“Vendor Relationship Management Procedures and Guidelines v1.1 dated 
November 7, 2016”, or most current version, accessed through the following link: 
http://www.metrolinx.com/tenders/en/VendorRelationshipManagement_Guidelin
es.pdf. 
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 The "Contract Performance Appraisal" applicable to any Contract resulting from 30.7
this Tender Process, can be found under "Attachments". 
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 Evaluaton 1.0

 Submissions shall undergo several phases of evaluation based on documentation 1.1
provided and Vendor Performance Rating information contained in the Metrolinx 
MERX Portal.  

 Mandatory criteria will be rated pass or fail. All other criteria shall be evaluated in 1.2
accordance with Section 1.0 herein. Evaluation shall occur in two (2) phases, as 
follows: 

 Phase One: Administrative Evaluation (Compliant/Non-Compliant) (a)

(i) Submissions shall undergo an administrative evaluation to determine 
compliance with the administrative mandatory requirements. Only 
those Submissions determined in the sole opinion of Metrolinx, to 
have fulfilled all the administrative mandatory requirements shall 
proceed to Phase Two of the evaluation process. Submissions that do 
not meet the administrative mandatory requirements shall be 
considered non-compliant and shall be disqualified.  

(ii) Administrative mandatory requirements include, but shall not be 
limited to: 

 Proper completion of Tender Document Forms; (A)

 Compliance to Tender Document requirements; (B)

 Attendance at mandatory Site visit, if any. (C)

 Phase Two: Vendor Performance Rating (VPR) (Part A) and Pricing (Part (b)
B) Evaluation 

(i) Part A - Vendor Performance Rating (VPR) Evaluation 

 The VPR of each Bidder’s Submission proceeding to this Phase (A)
Two: VPR Evaluation shall be evaluated as follows: 

I) For this Tender Process as it relates to evaluation of a 
Bidder’s VPR, “Performance Category” shall be defined 
as the Construction Services category. 

1) In the event of a discrepancy, the Performance 
Category stated in the Contract Performance 
Appraisal (CPA) shall take precedence over the 
Performance Category stated in Section 
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1.2(b)(i)(A)(I) above, and shall be used as the basis 
for evaluating VPR. 

II) For this Tender Process, the Vendor Performance Rating 
(“VPR”) is the average of a vendor’s performance 
evaluation scores (as assessed by or on behalf of 
Metrolinx), in the Performance Category, for a thirty-six 
(36) month period preceding the Closing.  

III) If a Bidder has not completed any work for Metrolinx for 
a thirty-six (36) month period preceding the Closing, for 
the purpose of evaluating the Submission, the Bidder will 
be assigned a VPR in the Performance Category, which is 
the straight average of all the VPR’s of all vendors who 
have performed services for Metrolinx for a thirty-six (36) 
month period preceding the Closing, in this Performance 
Category. 

IV) The legal name of the Bidder stated on the Form of 
Tender will be used for determining the Bidder’s VPR 
score in the Performance Category. It is the responsibility 
of the Bidder to ensure that its proper legal name has been 
stated on the Form of Tender and matches the legal name 
used by the Bidder in setting up its legal profile in the 
Metrolinx MERX Portal. Metrolinx will not accept any 
requests from the Bidder, after the Closing, to change the 
legal name provided. 

V) In the case of a Joint Venture where multiple parties will 
sign the Contract, the VPR under the Performance 
Category, of each Joint Venture participant, will be added 
and the average will be applied as the VPR score. 

VI) If any member of the Joint Venture has not completed 
work for Metrolinx within a thirty-six (36) month period 
preceding the Closing, Section 1.2(b)(i)(A)III) above shall 
apply for that member. 

VII) The Bidder’s VPR, at the time of evaluating this Phase 
Two, shall be the VPR used for evaluation purposes. The 
Bidder’s VPR used in the evaluation of this Phase Two 
can be obtained from the Procurement Representative at 
the conclusion of this Tender Process.  
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VIII) Once VPR scores in the Performance Category are 
determined for each Submission proceeding to this Phase 
Two evaluation, each Bidder’s VPR shall be evaluated as 
follows: 

1) The following equation shall be applied to 
determine each Bidder’s VPR Score, as follows: 

a) "Bidder's VPR (Expressed as a %) / 10 = 
Bidder’s VPR Score"  

(ii) Part B - Pricing Evaluation 

 Tender Document Form: - Contract Prices shall be evaluated for (A)
compliant Submissions. 

 An administrative evaluation shall be conducted of Tender (B)
Document Form: - Contract Prices to determine compliance 
with the mandatory requirements as stated therein and in the 
Instructions to Bidders. The Contract Price of each Submission 
proceeding to Pricing Evaluation shall be evaluated and scored 
as follows: 

I) The Submission with the lowest Contract Price shall 
receive the maximum score of ten (10) points for Pricing 
Evaluation. 

II) The following equation shall be applied to other 
compliant Submissions to determine a score out of ten 
(10): 

Lowest Contract Price 
x 10 = score out of ten 

Bidder’s Contract Price 
 

(iii) Evaluation  

 The following weightings shall be applied to determine each (A)
Bidder’s Phase Two Total Overall Score, as follows: 
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Evaluated Component Maximum Score Weighting 
Factor 

Total (Score x 
Weight) 

PHASE ONE: ADMINISTRATIVE EVALUATION (Compliant/Non-Compliant) 

PHASE TWO: VENDOR PERFORMANCE RATING (VPR) EVALUATION 

Bidder’s VPR Score 10 5 50 

VPR Evaluation Subtotal:   

PHASE TWO: PRICING EVALUATION 

Tender Document Form: 
Contract Prices 

10 95 950 

Pricing Evaluation Subtotal:   

TOTAL OVERALL SCORE 100% 1,000 
 

(iv) Total Overall Score  

 Evaluation Criteria shall be assigned a score out of ten (10). The (A)
score is then multiplied by the weight to determine the weighted 
score (i.e. VPR Evaluation Subtotal, Pricing Evaluation 
Subtotal). The weighted scores are then added to determine the 
Total Overall Score for the Submission.  

 The VPR Evaluation Subtotal shall be added to the Pricing (B)
Evaluation Subtotal to determine the Total Overall Score for the 
Submission. 

I) Total Overall Score = VPR Evaluation Subtotal + Pricing 
Evaluation Subtotal 

 The compliant Submissions evaluated during this Phase Two (C)
process, will be ranked from highest to lowest Total Overall 
Score.  

 Selection of Submissions 2.0

 Metrolinx's selection of the successful Submission will be based on which Bidder 2.1
has provided a Submission which Metrolinx determines in its sole discretion, to 
be most beneficial to Metrolinx.  

 Notification of acceptance shall be issued to the compliant Bidder with the highest 2.2
Total Overall Score that meets the criteria of Section 1.2(c) above.  
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 Tender Document Forms  1.0

 The Tender Document Forms comprised of the documents listed below, form part 1.1
of the Tender Document and are included as fillable forms as follows: 

Document Title Attached as a Separate File as Follows 

Tender Document Form: Contract Prices 
 

Excel fillable file entitled Tender Document 
Form - Contract Prices - Tender IT-2018-
STNS-268 or as amended via Addenda, if 
applicable. 

Tender Document Form: Form of Tender  
 

 

Word fillable file entitled Tender Document 
Forms - Tender No. IT-2018-STNS-268, or as 
amended via Addenda, if applicable. 

Tender Document Form: Conflict of Interest  

Tender Document Form: Mandatory Corporate, 
Personnel and Technical Requirements 

Tender Document Form: Agreement to Bond 
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 Contact Information 1.0

The Bidder submitting a Submission is as follows: 

 Bidder's registered legal business name (or individual) and any other name under 1.1
which it carries on business: 

Click here to enter text. 

 If a Joint Venture, enter the registered legal business name of the (a)
Participant-in-Charge: 

Click here to enter text. 

 If a Joint Venture, enter the registered legal business name of the other Joint (b)
Venture members: 

Click here to enter text. 

 The Bidder's address, telephone and facsimile numbers (if Joint Venture, insert 1.2
Participant-in-Charge information): 

Click here to enter text. 

 Name, title, address, telephone/facsimile numbers and e-mail address of the 1.3
Bidder’s project representative (if a Joint Venture, insert contact information of 
project representative of Participant-in-Charge information) 

Click here to enter text. 

 New Vendor Information 1.4

 All vendors submitting a Submission must complete and provide with the (a)
Submission the “New/Update Vendor Form” under “Attachments” and 
submit the additional documentation as indicated, including:  

(i) Vendor Registration (Articles of Incorporation, Sole Proprietorship 
Registration, Partnership Agreements, etc.). 

(ii) Canada Revenue Agency Registration (Business Number) 

(iii) Void Cheque (for Electronic Funds Transfer setup) 

(iv) Sample Invoice 
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 The Bidder acknowledges that its Submission includes the appropriate Tender 1.5
Document Forms submitted in accordance with the terms and requirements of the 
Instructions to Bidders. Failure to comply may result in the Bidder's Submission 
being found non-compliant and disqualified at the sole discretion of Metrolinx.  

 The Bidder has informed itself of the conditions relating to the Work to be 1.6
performed and have inspected and is thoroughly familiar with the location of the 
Work and the plans, specifications, drawings and all terms, conditions and 
covenants of the Contract. 

 The Bidder acknowledges receipt of any and all Addenda/Addendum issued 1.7
hereto and that its Submission has been developed in consideration of the 
Addenda/Addendum.  

 The Bidder acknowledges that it meets all mandatory requirements in order for 1.8
their Submission to be considered further. Failure of a Bidder to meet all of the 
mandatory requirements shall result in the Bidder's Submission to be non-
compliant and disqualified. 

 All Addenda, Tender Document Forms, the Supplementary Agreement Between 1.9
Owner and Contractor, the Agreement Between Owner and Contractor, the 
Supplementary General Conditions of the Contract, the General Conditions of the 
Contract, the Supplementary Definitions of the Contract, the Definitions of the 
Contract, the General Requirements (Sections 01000 through 01800), 
Specifications, Drawings and Attachments set out in this Tender Document shall 
be included in and form part of the Contract. Submitting a Submission constitutes 
acknowledgement that the Bidder has read and agrees to be bound by such 
conditions. 

 The Submission is hereby submitted on the condition and with the full 1.10
understanding that it is an irrevocable offer by the Bidder for a period of one 
hundred and twenty (120) calendar days from the Closing. The Bidder hereby 
covenants that it enter into Contract with Metrolinx as contemplated by the 
Tender Documents by executing the Contract and will perform and execute the 
Work at the Contract Price if it is notified, in writing, by Metrolinx within one 
hundred and twenty (120) days of the Closing that it is the successful Bidder. 

 The Bidder hereby declares that it has the physical and financial resources to 1.11
sustain and complete the Work. 

 The Bidder hereby declares that no Conflict of Interest exists in accordance with 1.12
“Tender Document Form: Conflict of Interest”.  
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 The Bidder hereby declares that no person, firm or corporation (including any 1.13
agent of Metrolinx), other than the undersigned or Suppliers or Subcontractors 
engaged in the ordinary course of business, has any interest in this call for 
Tenders or the proposed Contract for which the Submission is made. 

 The Bidder acknowledges that by way of the E-Bid Authorized Signer submitting 1.14
a Submission, the Bidder is agreeing to be bound to each and every term, 
condition, article and obligation of the Tender Document and any resultant 
Contract. 

 The Bidder acknowledges that consistent with Section 17.2 of Instructions to 1.15
Bidders, failure by the Bidder, whose Submission was accepted by Metrolinx, to 
execute and deliver executed Contract with the required Insurance Certificates, 
Workplace Safety and Insurance Clearance Certificate and the Performance and 
Labour and Materials Payment Bonds, or specified alternatives, or any other 
required documentation (as applicable to this Tender Process) shall result in the 
cancellation of acceptance of the Bidder’s Submission by Metrolinx and forfeiture 
of the Bidder's Bid Deposit (if applicable).  

 The submitting of a Submission by a Bidder shall be considered prima facie 1.16
evidence that the above requirements have been met. Failure to have complied 
with said requirements shall not relieve the Bidder of its obligation to enter into 
the Contract and to carry out the Work in accordance with the terms and 
conditions set forth in the Tender Documents. 

 Requirement 2.0

 The Bidder shall provide all labour, superintendence, plant, tools, appliances, 2.1
equipment, supplies and other accessories, services and facilities necessary to 
Install a water bib at Hamilton layover facility, as further described in this Tender 
Document. 

 The Work is to be performed to the satisfaction of the Manager, Station 2.2
Construction & Commissioning, Station Services,, unless otherwise specified. 

 Contract Price 3.0

 The Bidder, by submitting this Submission, hereby offers to Metrolinx to provide 3.1
all goods and services necessary to execute the Work described by the Tender 
Documents, including all Addenda, and to perform the Work for the Contract 
Price quoted. 
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 Harmonized Sales Tax 4.0

 The Bidder acknowledges it has read and agrees to be bound by the 4.1
Supplementary General Conditions of the Contract and the General Conditions of 
the Contract as it relates to Harmonized Sales Tax.  

 The Bidder declares that the H.S.T. registration number, as stated in the Excel 4.2
spreadsheet of “Tender Document Form: Contract Prices”, is registered to the 
Bidder providing this Submission.  

 A non-resident Bidder unable to provide a H.S.T. Registration Number at the time 4.3
of Submission shall be required to provide a H.S.T. Registration Number within 
five (5) Business Days of acceptance of its Submission by Metrolinx. The Bidder 
acknowledges that failure to comply with this requirement may result in the 
Contract being declared VOID. 

 Project Schedule 5.0

 The date of Commencement of Work, the date of Substantial Performance of the 5.1
Work and the date of Total Performance of the Work are identified in the Form of 
Agreement.
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Contract Prices is comprised of this section in addition to an Excel file attached. 

 Contract Price 1.0

The Contract Price is subject to all requirements of the Tender Document. 

 Payment for services rendered and goods supplied in accordance with the terms 1.1
and conditions of the Contract shall be based on the requirements of the "Tender 
Document Form: Form of Tender" in addition to the following: 

 The Contract Price bid shall be firm and quoted in Canadian funds.  (a)

 The Contract Price includes all specified cash allowances, contingency (b)
allowances (if applicable) and all applicable taxes, except Harmonized Sales 
Tax (H.S.T.), in force at the date the Submission is submitted. 

 The Contract Price quoted shall represent full payment for all the Work (c)
necessary for the proper completion of the Contract. 

 The Contract Price includes all labour, superintendence, plant, tools, (d)
appliances, equipment, supplies and other accessories, services and facilities 
customs, duties, royalties, handling, transportation, travel, mileage, 
overhead, profit and all other charges. 

 Allowances 2.0

 Cash Allowances 2.1

Not Applicable 

 Description of Cash Allowances  2.2

Not Applicable  

 Contingency Allowances 2.3

 Contingency Allowances are subject to the General Conditions of the (a)
Contract. 

 Options  3.0

Not Applicable 
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 Completion of Pricing Schedules 4.0

 Bidders shall fully complete the Excel file entitled "Tender Document Form: 4.1
Contract Prices" and insert a Unit Price into each space provided under the 
Contract Unit Price column.  

 "Tender Document Form: Contract Prices" must be submitted as a separate file 4.2
preferably in Excel format to facilitate the pricing evaluation process, and may 
not be retyped or recreated. Failure to follow the submission instructions or 
format requirements may result in the Submission being found non-compliant and 
disqualified.  

 If a "0" is entered in any of the spaces where price information is to be provided, 4.3
it shall be interpreted as meaning the Contractor shall provide the specified 
service to Metrolinx at no charge. 

 If any space is left blank or an entry of "N/C" or "N/A" or "-" is entered where 4.4
price information should be entered then the Submission may be found non-
compliant and disqualified consistent with the provisions of the Instructions to 
Bidders. 
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 Conflict of Interest  1.0

As it pertains to Conflict of Interest: 

 If the box below is left blank or if this “Tender Document Form: Conflict of 1.1
Interest” is not included as part of the Submission, the Bidder shall be deemed to 
declare that: 

 there was no Conflict of Interest in preparing its Submission; and there is no (a)
foreseeable Conflict of Interest in performing the contractual obligations 
contemplated in the Tender Document. Otherwise, if the statement in 
Section 1.1(b) below applies, check (“X”) the box. 

 ☐ The Bidder declares that there is an actual or potential Conflict of (b)
Interest relating to the preparation of its Submission, and/or the Bidder 
foresees an actual or potential Conflict of Interest in performing the 
contractual obligations contemplated in the Tender Document.  

 If the Bidder declares an actual or potential Conflict of Interest by marking the 1.2
box above, the Bidder must set out below details of the actual or potential 
Conflict of Interest:  

Click here to enter text. 

 The following individuals, as employees, advisers, or in any other capacity (a) 1.3
participated in the preparation of our Submission (whether as employees, 
advisors, or in any other capacity); AND (b) were employees, advisors or 
consultants of Metrolinx at any time within the twelve (12) months prior to the 
Closing: 

Name of Individual: Click here to enter text. 

Job Classification: Click here to enter text. 

Department: Click here to enter text. 

Last Date of Employment with Metrolinx: Click here to enter text. 

Name of Last Supervisor: Click here to enter text. 

Brief Description of Individual’s Job 
Functions: 

Click here to enter text. 

Participation in the Preparation of the 
Submission: 

Click here to enter text. 

(Repeat above for each identified individual) 
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 The Bidder agrees that, upon request, the Bidder shall provide Metrolinx with 1.4
additional information from each individual identified above in the form 
prescribed by Metrolinx. 
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 Bidders must meet all mandatory requirements stated below in order for their 1.1
Submission to be considered further. Failure of a Bidder to meet all of the 
mandatory requirements listed below shall result in the Bidder’s Submission 
being found non-compliant. Non-compliant Submissions shall not be considered 
further and shall be disqualified. 

 Bidders shall provide supporting documentation, if requested, to substantiate 1.2
compliance to each of the listed mandatory requirements. If the Bidder has not 
provided the supporting documentation specified for that mandatory requirement, 
Metrolinx has the right but not the obligation, following the Closing, to request 
that the Bidder provide such supporting documentation or to request that the 
Bidder identify where in its Submission this information has been provided. 
Failure of a Bidder to provide information required to substantiate compliance to 
a mandatory requirement may result in the Bidder’s Submission being found non-
compliant and disqualified.  

 Metrolinx has the right but not the obligation, to carry out further investigations to 1.3
ensure the Bidder can meet the mandatory corporate, personnel and technical 
requirements to the satisfaction of Metrolinx in its sole discretion. 

Mandatory Corporate, Personnel and Technical 
Requirements 

Supporting Documentation Required 
to Substantiate Compliance to be 

Provided by Bidder 

Mandatory Corporate Requirements 
The Bidder has a valid Workplace Safety and Insurance 
Clearance Certificate for the premium rate class, subclass 
or group as appropriate for the Work of this Contract, as 
issued by the Workplace Safety and Insurance Board.  

No supporting documentation required with 
the Submission. Metrolinx reserves the right 
to request a valid Workplace Safety and 
Insurance Clearance Certificate for the 
premium rate class, subclass or group as 
appropriate for the Work of this Tender 
Document, as issued by the Workplace 
Safety and Insurance Board, at any time after 
Closing. 

The Bidder has obtained a Bid Deposit for this Tender 
Process in accordance with Section 12.0 of Instructions to 
Bidders and shall provide the original Bid Deposit to 
Metrolinx, within three (3) Business Days after Closing. 

Original Bid Deposit to Metrolinx in 
accordance Section 12.0 of Instructions to 
Bidders of this Tender Document. 

The Bidder has obtained Contract Security for the Work 
of this Tender Document in accordance with Section 13.0 
of Instructions to Bidders and shall provide the original 
Agreement to Bond or alternative to Metrolinx, within 

Original Agreement to Bond, or specified 
alternative, for the Work of this Tender 
Document, as per Section 13.0 of 
Instructions to Bidders. 
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Mandatory Corporate, Personnel and Technical 
Requirements 

Supporting Documentation Required 
to Substantiate Compliance to be 

Provided by Bidder 
three (3) Business Days after Closing. 

The Bidder has achieved one of the following: 
1. COR™ Certified Status with IHSA; or 
2. OHSAS 18001 certification; or 
3. Out-of-Province COR™ certification and intends to 

apply for Out-of-Province COR™ Reciprocity (for 
bidding purposes only) through IHSA. Bidders 
applying for Out-of-Province Reciprocity must 
submit the request directly to the Procurement 
Representative, for approval by Metrolinx, prior to 
reaching out to their COR™ associations for a 
reciprocity letter. Out-of-Province COR™ 
Reciprocity shall be approved on a case by case basis 
until such time Metrolinx issues a definitive list. 

1. A screen shot demonstrating the Bidder 
has achieved “Certified” status in 
Ontario, with IHSA, as it pertains to 
COR™. 

2. A copy of the Bidder’s OHSAS 18001 
certificate or a screen shot demonstrating 
that the Bidder is certified in OHSAS 
18001. 

3. Upon receipt of Metrolinx approval, a 
letter from IHSA approving the Bidder’s 
request for Out-of-Province COR™ 
Reciprocity.” 
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In favour of:  METROLINX 

For good and valuable consideration, the undersigned surety (the “Bonding Company”) hereby 
agrees to be bound as surety for 

Click here to enter text. 

(Full Legal Name of Bidder) 
 
in a Performance Bond and a Labour and Materials Payment Bond each totalling Fifty Per Cent 
(50%) of the Total Contract Price (the “Bond Amount”) pursuant to the Tender Document to 
which this Agreement to Bond is attached, for the full and due performance of the Work (as 
defined herein), if the Tender for the Contract is accepted by Metrolinx. 

It is a condition of the Tender Process that if the Bidder’s Submissions is accepted, application 
for a Performance Bond and a Labour and Material Payment Bond by the Bidder must be 
completed with the undersigned within five (5) Business Days of acceptance of the Submission 
by Metrolinx. The undersigned acknowledges that failure to obtain a Performance Bond and a 
Labour and Materials Payment Bond equal to the Bond Amount within the time period stipulated 
herein may result in the immediate revocation of acceptance of the Bidder’s Submission by 
Metrolinx and forfeiture of the Bidders’ Bid Deposit. 

In witness whereof the Bonding Company has executed this agreement this Click here to enter 
text.. day of Click here to enter text., 20Click here to enter text.. 

Click here to enter text. 

(Name of Bonding Company) 

Click here to enter text. 

(Signature of authorized person signing for Bonding Company) 

Click here to enter text. 

(Position) 
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The Standard Construction Document for the Stipulated Price Contract, English version, CCDC 
2-2008 Stipulated Price Contract, consisting of the “Agreement between Owner and Contractor, 
Definitions, and General Conditions of the Unit Price Contract, Parts 1 to 12 inclusive, 
governing same is hereby made part of the Contract Documents with the following amendments, 
additions and modifications set out herein. CCDC 2-2008 is available for purchase at 
www.ccdc.org. The “Agreement Between Owner and Contractor” of  CCDC 2 2008 Stipulated 
Price Contract, is hereby amended as follows: 

 ARTICLE A-1 THE WORK 1.0

 Paragraph 1.3 is amended as follows: 1.1

 Add the words “, and attain Total Performance of the Work by the 21 day of (a)
December in the year 2018” after the words “in the year 2018” in the third 
line of paragraph 1.3. 

 Paragraphs 1.4  1.2

 Add Paragraphs 1.4: (a)

“1.4 The Contractor has informed itself of the conditions relating to the Work 
to be performed and has inspected and is thoroughly familiar with the 
location of the Work and the plans, specifications, drawings and all terms, 
conditions and covenants of the Contract. 

 ARTICLE A-3 CONTRACT DOCUMENTS 2.0

 Paragraph 3.1 to 3.8  2.1

 Delete paragraph 3.1 in its entirety and replace with the following new (a)
paragraph 3.1 to 3.8: 

3.1 the words, “The following are the Contract Documents referred 
to in Article A-1 of the Agreement – THE WORK, and in the 
case of any conflicts, ambiguities, or inconsistencies between the 
Contract Documents, the provisions shall govern in the following 
order of precedence with each taking precedence over those 
listed subsequently:  

.1 Contract Amendments; 

.2  Change Order; 

.3 Change Directive; 
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.4 the body of this Supplementary Agreement between Owner 
and Contractor; 

.5 Supplementary the General Conditions of the Contract; 

.6 Definitions; 

.7 General Conditions of the Contract; 

.8 Agreement between Owner and Contractor; 

.9 Drawings; and 

.10 Specifications.  

3.2 The Contract Documents are complementary, and what is 
required by any one shall be as binding as if required by all. 

3.3 Drawings of a larger scale shall govern over those of a smaller 
scale of the same date. Later dated documents shall govern over 
earlier documents of the same type.   

3.4 Regardless of the order of precedence set out in paragraph 
hereinany provision establishing a higher standard of safety, 
reliability, durability, performance or service shall take 
precedence over a provision establishing a lower standard of 
safety, reliability, durability, performance or service. 

3.5 In case of discrepancies, noted materials and annotations shall 
take precedence over graphic indications in the Contract 
Documents. 

3.6 Headings or subheadings in the Contract Documents are inserted 
for reference convenience only and shall not affect the Work, or 
the interpretation of the Contract Documents. 

3.7 The following provisions shall survive the expiry or termination 
of this Contract: Article A-3, Article A-4, GC 1.5 – 
ADVERTISING AND PUBLIC NOTICES, GC 1.6 – 
CONFIDENTIAL INFORMATION AND PERSONAL 
INFORMATION, GC 1.7 RECORDS AND AUDIT, GC 5.10 – 
CLAIMS FOR LIEN, Part 8 – DISPUTE RESOLUTION, GC 
11.1 INSURANCE, GC 11.2 CONTRACT SECURITY, Part 12 
– INDEMNIFICATION, WAIVER OF CLAIMS AND 
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WARRANTY,  GC 14 – CONTRACTOR WORK 
PERFORMANCE RATING, GC 15 – CONFLICT OF 
INTEREST; and any other provision which state explicitly 
therein that it shall survive expiry or termination.” 

  ARTICLE A-4 CONTRACT PRICE 3.0

 Paragraphs 4.7 through 4.13 3.1

 Add new Paragraphs 4.7 through 4.10 as follows: (a)

“4.7 The Contract Price is firm. The Contractor acknowledges and 
agrees that, the Contractor has satisfied itself as to the 
correctness and sufficiency of the Contract Price, and has based 
the Contract Price on the data, interpretations, necessary 
information, examinations and satisfaction as to all relevant 
matters and any further data relevant to the Work, and that the 
Contract Price covers all of the Contractor’s obligations under 
the Contract, and all things necessary for the proper performance 
of the Work, including the remedying of any defects. 

4.8 The Contract Price includes all Cash Allowances, contingency 
allowances (if applicable) and all applicable taxes, except 
Harmonized Sales Tax (H.S.T.). 

4.9 The Contract Price represents full payment for all the Work 
necessary for the proper completion of the Contract, including 
any warranty work or correction of deficiencies or defects that is 
required in accordance with this Contract. 

4.10 The Contract Price includes all labour, superintendence, plant, 
tools, appliances, equipment, supplies and other accessories, 
services and facilities customs, duties, royalties, handling, 
transportation, travel, mileage, overhead, profit and all other 
charges. 

4.11 The Owner may, from time to time, withhold or set off against 
any amounts otherwise due to the Contractor, any amounts 
(including, without limitation, any amounts payable as liquidated 
damages), which are due to or owed to the owner from or by the 
Contractor pursuant to the terms of this Contract.” 

4.11 Allowances 



SUPPLEMENTARY AGREEMENT BETWEEN OWNER AND CONTRACTOR 
Installation of Water Bib at Hamilton Layover Facility 
IT-2018-STNS-268 Page 4 of 6 
 

IT-2018-STNS-268   

 

4.11.1 Cash Allowances 

.1 Cash Allowances are subject to the Supplementary General 
Conditions and General Conditions of the Contract. 

.2 Descriptions of each Cash Allowance are listed below and 
amounts are specified under this A-4 – Contract Price in the 
attached Excel spreadsheet entitled “Contract Prices”. 

4.11.2 Description of Cash Allowances  

Not Applicable 

4.11.3 Contingency Allowances 

.1 Contingency Allowances are subject to the General 
Conditions of the Contract. 

4.12 Options  

Not Applicable 

 ARTICLE A-5 PAYMENT  4.0

Not Applicable 

  ARTICLE A-5 PAYMENT 5.0

Not Applicable  

 ARTICLE A-6 RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING  6.0

 Paragraph 6.1 is amended as follows: 6.1

 Delete the words “or other form of electronic communication” from the (a)
second line.  

 Delete the words “or other form of electronic communication” from the (b)
seventh line of.  

 Delete the words “email address” from the signature lines for the Owner, (c)
Contractor and Consultant.  
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 ARTICLE A-9 SEVERABILITY 7.0

 Add new Article A-9 as follows: 7.1

“ARTICLE A-9 SEVERABILITY 

9.1 If any provision of this Contract is found to be invalid or unenforceable in 
any circumstances, the remainder of this Contract, and the application of 
such provision in any other circumstances, shall not be affected.” 

 ARTICLE A-10 TIME OF ESSENCE  8.0

 Add new Article A-10 as follows: 8.1

“ARTICLE A-10 TIME OF ESSENCE 

10.1 Time shall be of the essence of the Contract and under all Contract 
Documents.” 

 ARTICLE A-11 GENERAL PROVISIONS 9.0

10.1 Add new Article A-11 as follows: 

“ARTICLE A-11 GENERAL PROVISIONS 

11.1 Failure or delay by either the Contractor or the Owner to exercise 
any right or power under this Contract will not operate as a 
waiver of such right or power. For a waiver of a right or power to 
be effective, it must be in writing signed by the waiving party.  
An effective waiver of a right or power shall not be construed as 
either (i) a future or continuing waiver of that same right or 
power, or (ii) the waiver of any other right or power. 

11.2 The parties hereto shall do all further acts and things and execute 
all further documents reasonably required in the circumstances to 
affect the intent of this Contract.  References to the singular of 
any term includes the plural, and vice versa, the use of any term 
is generally applicable to any gender and, where applicable, a 
legal entity, the word “or” is not exclusive; the words “herein”, 
“hereof”, “hereunder” and other words of similar import refer to 
the Contract Documents as a whole and not to any particular 
Article, Section, subsection or other subdivision thereof. 

11.3 In the exercise of their respective rights and in the performance 
of their respective obligations under the Contract Documents, 
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unless the provision explicitly permits the contrary, each party 
shall act reasonably, diligently and in good faith." 

 

END OF SECTION 
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The “Definitions” of CCDC2 2008 Stipulated Price Contract, are hereby amended as follows: 

 Definitions 1.0

 Act 1.1

 Add new definition, “Act”, as follows: (a)

 Act means the Construction Act (Ontario) as amended.” (b)

 Applicable Law 1.2

 Add new definition, “Applicable Law”, as follows: (a)

 Applicable Law means all applicable laws, statutes, regulations, orders, by-(b)
laws, treaties, judgements, decrees and ordinances applicable from time to 
time and, whether or not having the force of law, all applicable approvals, 
standards, codes, requirements, requests, directives, rules, guidelines, 
instructions, circulars, manuals, and policies of any Governmental 
Authority having or purporting to have jurisdiction or authority over a 
party, property, transaction or event, including laws relating to workplace 
safety and insurance, occupational health and safety and employment 
standards.” 

 Confidential Information 1.3

 Add new definition, “Confidential Information”, as follows: (a)

 Confidential Information means all information of a confidential nature (as (b)
determined with reference to its treatment by the Owner) which is provided, 
disclosed or made available (orally, electronically or in writing or by any 
other media) by the Owner or the Consultant (or its representatives) to the 
Contractor (including to employees, contractors, or other representatives 
thereof). For greater certainty, Confidential Information also includes all 
construction documents, Personal Information and all of the Owner’s 
materials provided by the Owner, which includes: (a) specifications, 
drawings, images, software, audio or video recordings, specifications, 
performance requirements, software development tools, technologies, 
content, data (including all information whether or not contained in or on 
any database or electronic information storage system or media owned by or 
in the custody or control of the Owner), (b) technical information, and any 
other recorded information, in any form and on any media, that are 
proprietary to, or controlled or licensed by, the Owner or the Consultant and 
provided to the Contractor; (c) all procurement documents issued by the 
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Owner; (d) all documentation or source materials (including source code) 
related to any of the foregoing; and (e) all copies, translations, 
improvements, modifications, enhancements, adaptations, or derivations 
made to the aforementioned Owner’s materials by the Owner or any third 
party not performing work under this Contract.” 

 Consultant 1.4

 Delete the definition of “Consultant” in its entirety and replace it with the (a)
following:  

 The Consultant shall be the person or entity designated as the Consultant by (b)
the Owner, from time to time.” 

 Contract Documents  1.5

 Add the words “in writing” after the word “upon” in the second line of the (a)
definition of Contract Documents. 

 Contract Time 1.6

 Delete the word “Substantial” and substitute the word “Total” in the second (a)
line. 

 Contractor Personnel 1.7

 Add new definition, “Contractor Personnel” as follows: (a)

(i) "Contractor Personnel" means (a) with respect to the Contractor, all of 
the Contractor’s personnel, employees, agents, third party providers 
an Independent Inspection Company and independent contractors 
engaged in the performance of the Work; and (b) with respect to each 
Subcontractor all of that Subcontractor’s personnel, employees, 
agents, third party providers, an Independent Inspection Company  
and independent contractors engaged in the performance of the 
Work.” 

 CSMP 1.8

 Add new definition, “CSMP” as follows: (a)

 “CSMP means the Owner’s Construction Safety Management Program, as (b)
amended from time to time, which is set out in a manual called the CSMP.” 

 FIPPA 1.9
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 Add new definition, “FIPPA”, as follows: (a)

(i) FIPPA means the Freedom of Information and Protection of Privacy 
Act (Ontario) as amended.” 

 FIPPA Records 1.10

 Add new definition, “FIPPA Records” as follows: (a)

 FIPPA Records means all information, data, records and materials, however (b)
recorded, in the custody or control of the Owner, including Confidential 
Information and Personal Information (as defined in FIPPA). For the 
purposes of this definition, documents held by the Contractor in connection 
with this Contract are considered to be in the control of the Owner.” 

 GC 1.11

 Add new definition, “GC”, as follows: (a)

(i) GC means the General Conditions of the Contract, as amended by the 
Supplementary General Conditions”. 

 Governmental Authority 1.12

 Add new definition, “Governmental Authority”, as follows: (a)

 Governmental Authority means any domestic government, including any (b)
federal, provincial, territorial, municipal, regional or other local 
government, and any government established court, agency, tribunal, 
commission or other authority exercising or purporting to exercise 
executive, legislative, judicial, regulatory or administrative functions 
respecting government; provided, however, “Governmental Authority” does 
not include Metrolinx. 

 Independent Inspection Company 1.13

 Add new definition, “Independent Inspection Company”, as follows: (a)

 “Independent Inspection Company means any independent or 3rd party (b)
inspection and testing agencies/companies.” 

 OHSA 1.14

 Add new definition, “OHSA”, as follows: (a)
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 OHSA means the Occupational Health and Safety Act (Ontario), as (b)
amended.” 

 Personal Information 1.15

 Add new definition, “Personal Information” as follows: (a)

 Personal Information has the meaning as set out for the term in FIPPA. (b)

 Provisional Item(s) 1.16

 Add new definition, “Provisional Item(s) as follows: (a)

 Provisional Item(s) are one or more components of the Work that are to be (b)
exercised at the sole discretion of Metrolinx. 

 Railway 1.17

 Add new definition, “Railway”, as follows: (a)

 Railway or Railways means one or more of the Canadian National Railway (b)
Company, Canadian Pacific Railway Company, or The Toronto Terminals 
Railway Company Limited owning or operating the Railway Right-of-Way 
on which all or part of the Work may be performed.” 

 Railway’s Engineer 1.18

 Add new definition, “Railway’s Engineer”, as follows: (a)

 Railway’s Engineer means the person designated as such by the applicable (b)
Railway or the Owner.” 

 Railway Flag Person 1.19

 Add new definition, “Railway Flag Person”, as follows: (a)
 
Railway Flag Person means the person designated as such by the applicable 
Railway or the Owner to provide flagging services.” 

 Railway Right-of-Way 1.20

 Add new definition, “Railway Right-of-Way”, as follows: (a)
 
Railway Right-of-Way means the land, property, trackage, equipment and 
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facilities of the Railway, including main tracks, side tracks, branch lines, 
yards and terminals owned or controlled by the Railway or the Owner.” 

 Submittals 1.21

 Add new definition, “Submittals”, as follows: (a)

 Submittals are any or all documents or items required by the Contract (b)
Documents to be provided by the Contractor to the Owner or the 
Consultant, including but not limited to: 

(i) Shop Drawings, samples, models, specifications, mock-ups to indicate 
details or  characteristics, before the portion of the Work that they 
represent can be incorporated into the Work;  

(ii) Construction Schedule;  

(iii) As-built drawings and manuals to provide instructions for the 
operation; and 

(iv) safety plans, schedules or policies; and 

(v) documents related to the warranty or maintenance of the Work.” 

 Standard of Care 1.22

 Add new definition, “Standard of Care”, as follows: (a)

 Standard of Care shall have the meaning set out in GC 3.15.” (b)

 Total Performance of the Work 1.23

 Add new definition, “Total Performance of the Work”, as follows: (a)

 Total Performance of the Work means when the entire Work, except for (b)
those items arising from GC 12.3 – WARRANTY, has been performed in 
accordance with the requirements of the Contract Documents and is so 
certified by the Consultant.” 

 Toxic and Hazardous Substances  1.24

 Add new definition, “Toxic and Hazardous Substances”, as follows: (a)

 Toxic and Hazardous Substances means, collectively, any contaminant, (b)
waste, subject waste, pollutant, toxic substance, dangerous goods, asbestos, 
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petroleum, its derivatives, by-products or other hydrocarbons, as defined in 
or pursuant to any applicable laws, regulations, by-laws, guidelines or 
orders rendered by any governmental authority having jurisdiction or any 
other substance or material which, when released to, or present in, the 
natural environment, is likely to cause in some immediate or foreseeable 
future time, material harm or degradation of the natural environment or 
material risk to human health.” 

 Unit Price 1.25

 Add new definition “Unit Price”, as follows: (a)

 Unit Price means an all-inclusive cost for goods and/or services, including (b)
customs duties, royalties, handling, transportation, overhead, profit and all 
other charges as it relates to SGC 4.3, Provisional Items. 

 Warranty Period 1.26

 Add new definition, “Warranty Period” as follows: (a)

(i) “Warranty Period means two (2) years from the Total Performance 
Date, except where longer periods of warranty are specified in the 
Contract, in each case as may be extended in accordance with the 
provisions of the Contract.” 

 Warranty Period Letter of Credit 1.27

  Add new definition, “Warranty Period Letter of Credit” as follows: (a)

(i) “Warranty Period Letter of Credit has the meaning ascribed to it in 
GC 12.3.” 

 WSIB 1.28

 Add new definition, “WSIB”, as follows: (a)

(i) “WSIB means the Workplace Safety and Insurance Board.” 

 Working Days 1.29

Delete the definition of “Working Days” in its entirety and replace with the 
following: 

(i) Working Days means any day other than: (a) a Saturday or Sunday 
and (b) any other day on which the Owner’s Head Office at 97 Front 
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Street West, Toronto, Ontario, is not open for business. Each Working 
Day will end at 4:00 p.m. on that day.” 

END OF SECTION
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 Definitions  1.0

The “Definitions” of CCDC 2 2008 Stipulated Price Contract shall constitute the 
“Definitions of the Contract” in their entirety as amended by the Supplementary 
Definitions herein. CCDC 2 2008 can be purchased at www.ccdc.org. 

 
END OF SECTION
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Where a General Condition or paragraph of the General Conditions of the Stipulated Price 
Contract of the CCDC2 2008 – Stipulated Price Contracts (hereinafter referred to as “General 
Conditions of the Contract” is deleted in its entirety by these Supplementary General Conditions, 
it shall be noted as “Intentionally left blank”. The numbering of the remaining General 
Conditions or paragraphs shall remain unchanged, and the numbering of the deleted item will be 
retained. The General Conditions of the Contract are hereby amended as follows: 

PART 1 GENERAL PROVISIONS 

 GC 1.1 - Contract Documents 1.0

 GC 1.1.3 1.1

Delete GC 1.1.3 in its entirety. 

 GC 1.1.5 1.2

Delete GC 1.1.5 in its entirety 

 GC 1.1.7 1.3

 Delete GC 1.1.7 in its entirety and replace with the following: (a)

“1.1.7  If there is a conflict with the Contract Documents, it shall be 
resolved be in accordance with the order of priority set out in 
Article A-3 Contract Documents of the Agreement between the 
Owner and the Contractor.” 

 Add GC 1.1.7.5, as follows: (b)

“1.1.7.5 In case of discrepancies, noted materials and annotations shall 
take precedence over graphic indications in the Contract 
Documents.” 

 GC 1.1.8 1.4

 Delete GC 1.1.8 in its entirety and replace with the following: (a)

“1.1.8 The Owner shall provide the Contractor, without charge, up to 
ten copies of the Contract Documents. If requested by the 
Contractor, the Owner shall provide additional copies, at the cost 
of the Contractor.” 

 GC 1.1.11 1.5
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 Add GC 1.1.11 as follows: (a)

“1.1.11 Subject to paragraph 1.1.9, all surveys, reports, drawings, 
calculations, designs, plan, specifications and other data, 
information, materials, collected, compiled, drawn or produced, 
including computer printouts, pursuant to the Contract are the 
property of the Owner. The Contractor shall transfer the 
copyright, including an express waiver and release of all moral 
rights, of all Drawings, plans, Specifications, models, photos, 
and other written or graphic materials produced under the 
Contract to the Owner which will be free to use them as it sees 
fit. Any waiver or release obtained under this clause may include 
a reasonable exclusion of liability regarding the use of materials 
for other projects. In the event of any dispute or disagreement 
pertaining to the Work between the Owner and the Contractor, 
the Owner will have the unqualified right and license to use the 
design as it may have evolved from time to time and any 
Drawings, Specifications, documents, materials of any nature 
and kind which may now or hereafter exist and which the 
Contractor may have any right, title, interest or copyright for the 
purpose of completing the design and construction of the Work 
for which they were prepared.” 

 GC 1.1.12 1.6

  Add GC 1.1.12 as follows: (a)

“1.1.12  Wherever in the Contract Documents items are noted as “N.I.C.” 
(“Not In Contract”) the Owner will provide such items either 
during or after the Contract Time. The Contractor shall 
accommodate the entry of such items into the Work when N.I.C. 
items are delivered to the Place of the Work.”  

 GC 1.2 - Law Of The Contract  2.0

 Delete GC 1.2.1 in its entirety and replace with the following: 2.1

“1.2.1 The parties agree that the law of Ontario, Canada shall govern the 
interpretation of the Contract and irrevocably attorn to the exclusive 
jurisdiction of the courts of Ontario, Canada and all lawful courts to which 
decisions can be appealed therefrom.” 
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 GC 1.3 – Rights and Remedies 3.0

 Add GC 1.3.3 as follows: 3.1

“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether in 
contract, tort or any other theory of law, for any claim arising from any 
prior negotiation, representation, or agreement, whether written or oral, 
which is superseded by the Contract under Article A-2 of the Agreement – 
Agreements and Amendments.” 

 GC 1.4 ASSIGNMENT 4.0

 GC 1.4.1  4.1

 Delete GC 1.4.1 in its entirety and replace with the following: (a)

“1.4.1 The Contractor shall not assign the Contract, either whole or in 
part, without the prior written consent of the Owner. The Owner 
may assign the Contract, either in whole or in part, with written 
notice to the Contractor.” 

 GC 1.5 ADVERTISING AND PUBLIC NOTICES 5.0

 Add GC 1.5 – ADVERTISING AND PUBLIC NOTICES as follows: 5.1

“GC 1.5 – ADVERTISING AND PUBLIC NOTICES 

1.5.1 The Contractor will obtain the Owner’s prior written approval for any 
public statement, advertising, written public sales promotions, press 
release or other general publicity matter, in which the name or trademarks 
of the Owner or any Railway are mentioned or used or in which words are 
used from which any connection with the Owner or any Railway or their 
trademarks may be inferred. The Contractor will not allow or permit any 
public ceremony in connection with the Work without the prior written 
permission of the Owner, which may be unreasonably withheld. The 
Contractor will not erect or permit the erection of any sign or advertising 
without the prior written approval of the Owner. The Contractor shall not 
publish, issue or make any public statements or news release, electronic or 
otherwise concerning the Contract or the Work, without the express 
written consent of the Owner, which may be unreasonably withheld” 
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 GC 1.6 CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION 6.0

 Add GC 1.6 - CONFIDENTIAL INFORMATION AND PERSONAL 6.1
INFORMATION as follows: 

“GC 1.6 – CONFIDENTIAL INFORMATION AND PERSONAL 
INFORMATION 

1.6.1 The Contractor shall not disclose or provide any Confidential Information 
to third parties who do not require that information or data to complete 
any portion of the Work and who are not authorized by the Owner to 
receive, or have access to, such Confidential Information. 

1.6.2 The Contractor acknowledges that the Owner is a provincial crown agency 
subject to the Freedom of Information and Protection of Privacy Act 
(Ontario), and agrees that all FIPPA Records are subject to, and the 
collection, use, storage and treatment thereof, is governed by FIPPA. The 
Contractor agrees to keep all FIPPA Records secure and available, in 
accordance with the requirements of FIPPA. In the event of a conflict 
between the requirements of this Contract and the requirements of FIPPA, 
the requirements of FIPPA shall take precedence. 

1.6.3 In the event that a request is made under FIPPA for the disclosure of any 
FIPPA Records, the Owner shall provide prompt written notice thereof to 
the Contractor and the Contractor shall provide any and all relevant FIPPA 
Records to the Owner on demand for the purposes of responding to an 
access request under FIPPA. In these circumstances, the Contractor shall 
provide all FIPPA Records requested to the Owner’s Freedom of 
Information Coordinator (or equivalent) within seven (7) Working Days of 
receipt of the request from the Owner. Notwithstanding anything to the 
contrary in this Contract and subject to the Contractor’s rights of appeal 
pursuant to Section 28(9) of FIPPA, the Owner shall determine what 
FIPPA Records will be disclosed in connection with any such request, in 
accordance with the requirements of FIPPA (including, without limitation, 
the requirements with respect to affected persons set out in Section 28 
thereof). 

1.6.4 For greater certainty, the Contractor shall advise its representatives and all 
Subcontractors of the requirements of this GC 1.6, and associated 
requirements set out elsewhere in this Contract, and take appropriate 
action to ensure compliance by such representatives with the terms of this 
GC 1.6. In addition to any other liabilities of the Contractor pursuant to 
this Contract or otherwise at law or in equity, the Contractor shall be 
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liable for all claims arising from any non-compliance with this GC 1.6 by 
the Contractor, Subcontractors and their respective personnel.” 

 GC 1.7 RECORDS AND AUDIT  7.0

 Add GC 1.7 - RECORDS AND AUDIT as follows: 7.1

“GC 1.7 - RECORDS AND AUDIT 

1.7.1 The Contractor shall maintain complete and accurate books, payrolls, 
accounts, records and invoices in relation to the Contract and shall grant 
the Owner, full audit rights in respect of all said books, records, accounts 
and invoices relating to the performance of the Work. Such records shall 
include, but are not limited to: 

.1 a daily log or report containing details on weather conditions, the 
condition of the Place of the Work, work force of the Contractor, 
Subcontractor, Suppliers, third parties and any other forces on 
site at the Place of the Work, and also record general activities 
and performance for the day. Such log or report shall also 
include any extraordinary or emergency events which may occur; 

.2 records with details on manpower and material resourcing of the 
Work, including records which document the activities of the 
Contractor in connection with the construction schedule, and 
comparing that resourcing to the resourcing anticipated against 
the most recent version of the construction schedule; and 

.3 other information, reports, documents, records and the like 
pertaining to the physical condition of the Place of the Work, 
health and safety, fire safety, emergency preparedness, 
environmental matters, human resources or employee matters.  

1.7.2 The Owner may inspect and audit such books, payrolls, accounts records 
and invoices of the Contractor from time to time, at any time as deemed 
necessary by the Owner prior to the date of Final Certificate for Payment 
and thereafter for a period of two (2) years to verify the Contractor’s 
estimates, valuation of changes in the Work, the performance of the 
Contractor, and claims, and the Contractor shall supply certified copies of 
books, payrolls, accounts, invoices and other records to the Owner or 
access to same as required by the Owner. The books and records, together 
with the supporting or underlying documents and materials shall be made 
available, upon request, to the Owner, through its employees, agents, 
representatives, or other designees, during normal business hours at the 
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Contractor’s office or place of business. The Contractor shall ensure an 
equivalent provision to this SC 1.7.2 are part of each Subcontractor’s and 
Supplier’s contract (and shall require the Subcontractors and Suppliers to 
incorporate same into every level of contract thereunder) for any part of 
the Work and the Contract, to provide the Owner with access to project 
records as contemplated herein. 

1.7.3 If the Contractor fails to keep, or fails to cause to be kept, adequate 
records to document the estimate, valuation of a change in the Work, the 
Contractor’s performance, or claim or fails to provide certified copies or 
access to such records when requested, the Contractor shall forfeit all 
right to payment for the change in the Work or claim which it may 
otherwise have had. Any amount already paid by the Owner in respect of 
such change in Work or claim shall become immediately repayable to the 
Owner on demand for same.” 

 GC 1.8 FURTHER ASSURANCES 8.0

 Add GC 1.8 - FURTHER ASSURANCES as follows: 8.1

“GC 1.8 - FURTHER ASSURANCES 

1.8.1 Each party agrees that it shall at any time and from time to time, at its own 
expense, execute and deliver such further documents and do such further 
acts and things as the other party may reasonably request for the purpose 
of giving effect to the Contract or carrying out the intention of facilitating 
the performance of the Contract. 

1.8.2 Without limiting the generality of GC 1.8.1 and notwithstanding any other 
provisions of the Contract, the Contractor acknowledges that it may, from 
time to time during the Contract Time, be requested to provide its 
agreement to indemnify, or to directly indemnify third parties for any 
liability, damages or claims which may arise in connection with the 
performance of the Work and as a result of the acts or omissions of the 
Contractor or those persons or entities for who it is responsible at law, and 
the Contractor shall reasonably cooperate with the Owner and shall 
execute and deliver such documents and agreements as may be required 
and requested by the Owner.” 

PART 2 ADMINISTRATION OF THE CONTRACT 

 GC 2.1 AUTHORITY OF THE CONSULTANT 1.0

 Delete GC 2.1 in its entirety and replace with the following: 1.1
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"GC 2.1 AUTHORITY OF THE CONSULTANT 

2.1.1  The Consultant shall be appointed by the Owner and shall be the Owner's 
representative during construction and until the issuance by the Consultant 
of a certificate attesting to the Total Performance of the Work, or at a date 
specified by the Owner. All instructions to the Contractor including 
instructions from the Owner will be issued by the Consultant. The 
Consultant will have the authority to act on behalf of the Owner only to 
the extent provided in the Contract Documents.  

2.1.2 The Consultant shall inspect the Work for its conformity with the plans 
and Specifications, and record the necessary data to establish payment 
quantities under the schedule of Contract quantities and unit prices or to 
make an assessment of the value of the Work completed in the case of a 
lump sum price contract. 

2.1.3 The Consultant will investigate all claims of a change in the Work made 
by the Contractor and issue appropriate instructions 

2.1.4 In the case of non-compliance with the provisions of the Contract by the 
Contractor, the Consultant, after consultation with the Owner, will have 
the authority to suspend the Work for such reasonable time as may be 
necessary to remedy such non-compliance. The Contractor shall not be 
entitled to any compensation for suspension of the Work in these 
circumstances. 

2.1.5 The duties, responsibilities and limitations of authority of the Consultant 
as set forth in the Contract Documents may be modified or extended by 
the Owner in writing. 

2.1.6 If the Consultant’s employment is terminated, the Owner shall appoint a 
replacement Consultant whose status under the Contract Documents shall 
be that of the former Consultant.” 

 GC 2.2 ROLE OF THE CONSULTANT   2.0

 GC 2.2.3 2.1

 Delete the second sentence of GC 2.2.3. (a)

 GC 2.2.6 2.2

 Add the word “schedules” after the word “techniques,” in the second line. (a)
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 GC 2.2.7 2.3

 Delete GC 2.2.7 in its entirety and replace with the following: (a)

“2.2.7 The Consultant will be, in the first instance, the interpreter of the 
requirements of the Contract Document.”  

 GC 2.2.14 2.4

 Delete the word “submittals,” and replace with the words “Submittals which (a)
are provided” after the word “Contractor’s” in the first line of GC 2.2.14. 

 GC 2.2.16 2.5

 Delete GC 2.2.16 in its entirety and replace with the following: (a)

“2.2.16 The Consultant will conduct reviews of the Work to determine 
the dates of Substantial Performance of the Work and Total 
Performance of the Work.  

 GC 2.3 REVIEW AND INSPECTION OF THE WORK 3.0

 GC 2.3.8 3.1

 Add 2.3.8 as follows: (a)

“2.3.8 The Contractor shall immediately inform the Owner and the 
Consultant of any notices, warnings or asserted violations issued 
by any regulatory or government agencies having jurisdiction 
relating to the Work.” 

 GC 2.3.9 3.2

 Add GC 2.3.9 as follows: (a)

“2.3.9 The Owner or the Consultant shall have the right to: 

.1 review and inspect the progress of the Work; and 

.2 review, approve or accept any Submittals. 

The Owner’s or the Consultant’s review, inspection, approval and/or 
acceptance is for the sole benefit of Owner and shall not constitute a 
transfer of liability from the Contractor to the Owner or the 
Consultant, nor shall it constitute a waiver by the Owner or the 
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Consultant of the Contractor’s liability. The Contractor remains 
liable and responsible for its actions, errors or omissions, and its 
obligations to carry out the Work in accordance with the Contract 
Documents, Applicable Law and the Required Standard of Care 
regardless of any such review, inspection, approval or acceptance by 
the Owner. ” 

 GC 2.3.10 3.3

 Add GC 2.3.10 as follows: (a)

“2.3.10  Where standards of performance are specified in the Contract 
Documents and the Work does not comply with the performance 
specified, such deficiency shall be corrected as directed by the 
Consultant. Any testing of work identified as defective in 
accordance with GC 2.4, including retesting required by the 
Owner to verify performance, shall be done at the Contractor’s 
expense.” 

 GC 2.4 DEFECTIVE WORK 4.0

 GC 2.4.1 4.1

 Delete GC 2.4.1 in its entirety and replace with the following: (a)

“2.4.1 The Contractor shall promptly correct defective work that has 
been rejected by the Consultant as failing to conform to the 
Contract Documents whether or not the defective work has been 
incorporated into the Work and whether or not the defect is the 
result of poor workmanship, use of defective products or damage 
through carelessness or other act or omission of the Contractor at 
no additional cost to the Owner. If the said defective work was in 
any way identified as a result of, or during the course of, an 
inspection by the Owner, the Contractor shall reimburse the 
Owner in full for any costs or expenses incurred by the Owner in 
respect of, or as a result of, the inspection. 

.1 The Contractor shall rectify, in a manner acceptable to the 
Owner and the Consultant, all defective Work and 
deficiencies throughout the Work, whether or not they are 
specifically identified by the Consultant. 
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.2 The Contractor shall prioritize the correction of any 
defective Work which, in the sole discretion of the Owner, 
adversely affects the day to day operations of the Owner.” 

 GC 2.4.3 4.2

 Delete the words “the difference in value between the work as performed (a)
and that called for by” and replace with “the value of such work as is 
necessary to correct any non-compliance with” in the second and third lines 
of GC 2.4.3. 

PART 3 EXECUTION OF THE WORK 

 GC 3.1 CONTROL OF THE WORK 1.0

 GC 3.1.2 1.1

 Add the word “schedules” after the word “techniques” in the first line of (a)
GC 3.1.2. 

 GC 3.1.3 1.2

 Add GC 3.1.3 as follows: (a)

“3.1.3 Notwithstanding paragraphs 3.1.1 and 3.1.2, the Contractor 
agrees that it shall fully comply with all policies and procedures 
of the Owner which are relevant to any activity of the Contractor 
to be performed under the Contract. The Contractor further 
agrees that it will use reasonable efforts to inquire from the 
Owner if such policies or procedures exist which are relevant to 
any activity of the Contractor to be performed under the 
Contract. The Owner agrees that it will use reasonable efforts to 
communicate to the Contractor all policies or procedures it may 
have which are relevant to any such activity.” 

 GC 3.1.4 1.3

 Add GC 3.1.4 as follows: (a)

“3.1.4 Prior to commencing individual procurement, fabrication and 
construction activities, the Contractor shall verify, at the Place of 
the Work, all relevant measurements and levels necessary for 
proper and complete fabrication, assembly and installation of the 
Work and shall further carefully compare such field 
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measurements and conditions with the requirements of the 
Contract Documents. Where dimensions are not included or 
exact locations are not apparent, the Contractor shall 
immediately notify the Consultant in writing and obtain written 
instructions from the Consultant before proceeding with any part 
of the affected work.” 

 GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 2.0

 GC 3.2.2 2.1

 Delete GC 3.2.2 in its entirety. (a)

 GC 3.4 DOCUMENT REVIEW 3.0

 GC 3.4.1 3.1

 Delete GC 3.4.1 in its entirety and replace with the following: (a)

“3.4.1 The Contractor shall review the Contract Documents and shall 
report promptly to the Consultant any error, inconsistency or 
omission the Contractor may discover. Such review by the 
Contractor shall comply with the standard of care described in 
GC 3.15 STANDARD OF CARE. Except for its obligation to 
make such review and report the result, the Contractor does not 
assume any responsibility to the Owner or to the Consultant for 
the accuracy of the Contract Documents. The Contractor shall 
not be liable for damage or costs resulting from such errors, 
inconsistencies, or omissions in the Contract Documents, which 
the Contractor could not reasonably have discovered. If the 
Contractor does discover any error, inconsistency or omission in 
the Contract Documents, the Contractor shall not proceed with 
the Work affected until the Contractor has received corrected or 
missing information from the Consultant." 

 GC 3.4.2 3.2

 Add GC 3.4.2 as follows: (a)

“3.4.2 If the Contractor finds discrepancies in or omissions from the 
Contract Documents or has any doubt as to the meaning or intent 
of any part thereof, the Contractor shall immediately notify the 
Consultant, who will provide written instructions or 
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explanations. Neither the Owner nor the Consultant will be 
responsible for oral instructions.” 

 GC 3.5 CONSTRUCTION SCHEDULE 4.0

 GC 3.5.1 4.1

 Delete GC 3.5.1 in its entirety and replace with the following: (a)

“3.5.1  The Contractor shall submit to the Owner and Consultant within 
five (5) Working Days of the date that the Agreement between 
Owner and the Contractor has been fully executed by the Owner, 
and thereafter from time to time in accordance with GC 3.5.2, a 
construction schedule in computerized form in accordance with 
the following requirements, for acceptance by the Owner and 
Consultant, each in its sole discretion: 

.1 takes into account the sequence of construction and 
completion dates; 

.2 demonstrates and indicates the logic and timing of major 
activities of the Work with sufficient detail of critical 
events and their inter-relationship to demonstrate the Work 
will be performed in conformity with the Contract Time; 

.3 indicates proposed start dates and estimated duration for 
activities; and 

.4 with sufficient detail to identify the Contractor and each 
specific Subcontractor and their respective parts of the 
Work and specific location thereof. 

If the Owner or the Consultant identifies deficiencies, problems, 
discrepancies or omissions in the construction schedule, the 
Contractor shall promptly revise the schedule to incorporate such 
comments and re-submit to the Owner and the Consultant as many 
times as required, all at the cost of the Contractor, until the 
construction schedule is acceptable to the Owner and the 
Consultant. The Contractor is responsible for providing a complete 
and sufficient constructions schedule in accordance with the 
requirements set out herein and there shall be no claims for delays 
or costs as a result of the failure to provide an acceptable 
schedule.” 
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 GC 3.5.2 4.2

 Add GC 3.5.2 as follows: (a)

“3.5.2 The Contractor shall monitor the progress of the Work relative to 
the construction schedule and provide an updated schedule that is 
acceptable to the Owner in its sole discretion, subject to the 
requirements set out in GC 3.5.1, on a monthly basis or as 
requested by the Owner. The Contractor shall submit such 
updated and accepted schedule with every application for 
progress payment in accordance with GC 5.2.8.” 

 GC 3.5.3 4.3

 Add GC 3.5.3 as follows: (a)

“3.5.3 The Contractor shall immediately advise the Consultant of any 
revisions required to the schedule as the result of extensions of 
the Contract Time as provided in Part 6 of the General 
Conditions – CHANGES IN THE WORK.” 

 GC 3.5.4 4.4

 Add GC 3.5.4 as follows: (a)

“3.5.2 If the Contract Price is greater than $500,000.00, the schedule 
shall be prepared using the critical path method and the 
Contractor shall submit with the schedule a Gantt Chart (a list of 
tasks and related information, including duration, with a bar type 
chart showing tasks and durations over time) and a PERT Chart 
(a network diagram showing all tasks and task dependencies).” 

 GC 3.5.5 4.5

 Add GC 3.5.5 as follows: (a)

“3.5.5 If, at any time, it should appear to the Owner or the Consultant 
that the actual progress of the Work is behind schedule or is 
likely to become behind schedule, or if the Contractor has given 
notice of such to the Owner or the Consultant pursuant to GC 
3.5.2, the Contractor shall take appropriate steps to cause the 
actual progress of the Work to conform to the schedule or 
minimize the resulting delay and shall produce and present to the 



SUPPLEMENTARY GENERAL CONDITIONS OF THE CONTRACT 
Installation of Water Bib at Hamilton Layover Facility 
IT-2018-STNS-268 Page 14 of 70 
 

IT-2018-STNS-268   

 

Owner and the Consultant a recovery plan demonstrating how 
the Contractor will achieve recovery of the schedule.” 

 GC 3.6 SUPERVISION 5.0

 GC 3.6.1 5.1

 Add the words “with the prior consent of the Owner” at the end of GC (a)
3.6.1. 

 GC 3.6.3 5.2

 Add GC 3.6.3 as follows: (a)

“3.6.3 The Contractor shall provide the Owner and the Consultant with 
the name, address, and telephone number of the representative 
referred to in GC 3.6.1 and other responsible persons who may 
be contacted for emergency and other reasons during non-
working hours throughout the course of the Work.” 

 GC 3.6.4 5.3

 Add GC 3.6.4 as follows: (a)

“3.6.4 The Owner may, at any time, object to any representative or 
employee of the Contractor, Subcontractors or Suppliers and 
require the Contractor to remove, dismiss or replace, or cause to 
be removed, dismissed or replaced, the said representative or 
employee.” 

 GC 3.7 SUBCONTRACTS AND SUPPLIERS 6.0

 GC 3.7.1.4 6.1

 Add GC 3.7.1.4 as follows: (a)

“.4 ensure that the Contractor, all Subcontractors and Suppliers, and 
anyone employed or engaged by them directly or indirectly, have 
the qualifications, technical skills, levels of experience and 
knowledge required, and all applicable permits, licences and 
approvals necessary, to discharge the work to be performed by 
them in accordance with the terms of the Contract.” 

 GC 3.7.3 6.2
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 Delete GC 3.7.3 in its entirety and replace with the following: (a)

“3.7.3 The Contractor may subcontract any part of the Work, subject to 
these General Conditions and the terms set out in the Contract 
Documents.” 

 GC 3.7.4 6.3

 Delete GC 3.7.4 in its entirety and replace with the following: (a)

“3.7.4 The Contractor shall notify the Consultant, in writing, of its 
intention to subcontract. Such notification shall identify the part 
or parts of the Work and the Subcontractor with whom it is 
proposing to subcontract. The Owner may object to the use of 
any Subcontractor, in which case the Contractor shall nominate 
an alternative Subcontractor for review by the Owner.”  

 GC 3.7.5 6.4

 Delete GC 3.7.5 in its entirety and replace with the following: (a)

“3.7.5 The Contractor shall not, without the written consent of the 
Owner, and whose consent may be unreasonably withheld, 
change a Subcontractor who has been engaged in accordance 
with this General Condition.” 

 GC 3.7.7 6.5

 Add GC 3.7.7 as follows: (a)

“3.7.7 The Contractor shall preserve and protect the rights of the Owner 
with respect to that part of the Work to be performed under 
subcontract and shall enter into agreements with the intended 
Subcontractors to require them to perform their Work in 
accordance with the Contract Documents and shall be as fully 
responsible to the Owner for acts and omissions of the 
Contractor's Subcontractors and of persons directly and 
indirectly employed by them as for acts and omissions of persons 
employed directly by the Contractor.” 

 GC 3.7.8 6.6

 Add GC 3.7.8 as follows: (a)
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“3.7.8 The Owner's consent to subcontracting by the Contractor shall 
not be construed as relieving the Contractor from any obligation 
under the Contract and shall not impose any liability on the 
Owner. Nothing contained in the Contract Documents shall 
create a contractual relationship between a Subcontractor and the 
Owner. The Contractor shall be solely responsible for 
scheduling, coordinating and reviewing the work of its 
Subcontractors and Suppliers. ” 

 GC 3.7.9 6.7

 Add GC 3.7.9 as follows: (a)

“3.7.9 Subcontracting shall be conducted in a manner consistent with 
the principles of open, fair and transparent procurement, and the 
Contractor shall keep records demonstrating compliance with 
this requirement in accordance with GC 1.7 RECORDS AND 
AUDIT.” 

 GC 3.7.10 6.8

 Add GC 3.7.10 as follows: (a)

“3.7.10 The Contractor shall not be entitled to compensation by the 
Owner or any extension to the Contract Time arising out of, or in 
any way relating to, any breach of contract or failure to perform 
work by any Subcontractor or Supplier for any reason, including 
but not limited to, the insolvency or bankruptcy of the 
Subcontractor or Supplier, even though the Subcontractor or 
Supplier may have been designated or pre-qualified by the 
Owner or the Consultant.” 

 GC 3.8 LABOUR AND PRODUCTS 7.0

 GC 3.8.2 7.1

 Add the following sentence to the end of GC 3.8.2: (a)

“The Contractor shall not change the source of supply of any Product 
without the written authorization of the Consultant.” 

 GC 3.8.3 7.2
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 Add the words “and qualified” after the word “skilled” in the first line of (a)
GC 3.8.3. 

 GC 3.8.4 7.3

 Add GC 3.8.4 as follows: (a)

“3.8.4 The Owner may at any time, for reasonable cause, require the 
Contractor to promptly remove from the Place of the Work any 
employee of the Contractor as well as any Subcontractor or 
employee of any Subcontractor.” 

 GC 3.8.5 7.4

 Add GC 3.8.5 as follows: (a)

“3.8.5 The Contractor is responsible for the safe on-site storage of 
Products and their protection (including Products supplied by the 
Owner and other contractors to be installed under the Contract) 
in such ways as to avoid dangerous conditions or contamination 
to the Products or other persons or property and in locations at 
the Place of the Work to the satisfaction of the Owner and the 
Consultant. The Owner shall provide all relevant information to 
the Contractor in relation to the Products to be supplied by the 
Owner.” 

 GC 3.8.6 7.5

 Add GC 3.8.6 as follows: (a)

“3.8.6 The Contractor shall ensure that all Products are of good quality, 
fit for their intended purpose and maintained in a safe, 
serviceable condition in accordance with this Contract and good 
industry practice.” 

 GC 3.8.7 7.6

 Add GC 3.8.7 as follows: (a)

“3.8.7 Where more than one Product is specified for a use, the 
Contractor may select any of the Products so specified unless the 
Specifications, Drawings or Contract Documents indicate 
otherwise. The Contractor shall assume all responsibility for 
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liabilities and additional costs that may arise as a result of the 
Contractor’s choice to use one of the named Products.” 

 GC 3.8.8 7.7

 Add GC 3.8.8 as follows: (a)

“3.8.8 The Contractor may apply to the Consultant to substitute a 
Product for an equivalent Product. Such application shall be in 
writing and made at the earliest opportunity with sufficient time 
for the Consultant to assess the application. The application shall 
include the following: 

.1 reasons for the proposed substitution (eg. significant 
delay in delivery, strikes, unavailability, improved quality 
or field service, amount of contract cost reduction etc.); 
and  

.2 sufficient description and technical information, 
specifications, references and samples and any other 
information requested by the Consultant; in order for the 
Consultant to thoroughly assess the proposed substitution 
and compare the proposed substitute with that specified.” 

 GC 3.8.9 7.8

 Add GC 3.8.9 as follows: (a)

“3.8.9 The Consultant’s assessment of proposed substitutions shall 
include, but not limited to, criteria such as quality, durability, 
performance, ease of operation, safety, technical support, service 
and parts, availability and estimated cost of warranty and 
adherence to Specifications. All applications and submissions 
related to the proposed substitution shall only be made by the 
Contractor and not by any Subcontractors or Suppliers.” 

 GC 3.8.10 7.9

 Add GC 3.8.10 as follows: (a)

“3.8.10 The approval or rejection of a proposed substitution shall be at 
the discretion of the Consultant, whose decision shall be final. 
Regardless of the Consultant’s decision on a proposed 
substitution, the Owner reserves the right to assess and apply to 
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the Contractor, all costs related to the Consultant’s and the 
Owner’s review of the proposed substitution.” 

 GC 3.8.11 7.10

 Add GC 3.8.11 as follows: (a)

“3.8.11  The Contractor’s prices shall be based on the Products specified. 
The Contract shall not be based on a presumed acceptance by the 
Consultant or the Owner of a substitute Product.” 

 GC 3.8.12 7.11

 Add GC 3.8.12 as follows: (a)

“3.8.12 Acceptance by the Consultant of an equivalent Product shall 
apply to this Contract only and shall not set any precedent for 
other Contracts.” 

 GC 3.8.13 7.12

 Add GC 3.8.13 as follows: (a)

“3.8.13 The Contractor shall assume all responsibility for liabilities and 
additional costs that may subsequently arise as a result of his 
proposed substitution being accepted by the Consultant.” 

 GC 3.8.14 7.13

 Add GC 3.8.14 as follows: (a)

“3.8.14  Any changes necessitated by the use of the substituted Products 
shall be at the sole expense of the Contractor. The Contractor 
shall be responsible for assuring the proper fit and matching of 
all substituted Products to the surrounding materials.” 

 GC 3.10 SHOP DRAWINGS AND OTHER SUBMITTALS 8.0

 GC 3.10 8.1

 Add the words “AND OTHER SUBMITTALS” to the end of the heading (a)
for GC 3.10 – SHOP DRAWINGS.  
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 Add the words “and Other Submittals” after the words “Shop Drawings” in (b)
GC’s 3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.5, 3.10.7, 3.10.8, 3.10.8.2, 3.10.9, 
3.10.10, 3.10.11 and 3.10.12. 

 Add the following to the end of GC 3.10.1: (c)

“All Shop Drawings and Other Submittals, shall be submitted electronically 
on a FTP site supplied by the Contractor, and should be kept up-to-date 
during the Contract.” 

 GC 3.10.8.2 8.2

 Add the words “and Submittal” after the words “Shop Drawing” in the first (a)
line of GC 3.10.8.2 

 GC 3.11 USE OF THE WORK 9.0

 GC 3.11.1 9.1

 Add the words “the Owner’s reasonable instructions,” after the word (a)
“permits,” in the second line of GC 3.11.1. 

 GC 3.11.2 9.2

 Add the words, “individuals and the areas adjacent to the work.” to the end (a)
of GC 3.11.2. 

 GC 3.11.3 9.3

 Add GC 3.11.3 as follows: (a)

“3.11.3 Subject to paragraph 9.4.6 of GC 9.4 - CONSTRUCTION 
SAFETY, The Owner shall have the right to enter and occupy 
the Place of the Work in whole or in part for the purpose of 
placing materials, fittings, and equipment, or for any other use at 
any time before completion of the Contract if, in the reasonable 
opinion of the Consultant, such entry and occupation does not 
prevent or interfere with the Contractor in achieving Substantial 
Performance of the Work within the Contract Time stipulated in 
the Contract.” 

 GC 3.11.4 9.4

 Add GC 3.11.4 as follows: (a)
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“3.11.4  No entry or occupation by the Owner as referenced in paragraph 
3.11.3 shall constitute or be considered as acceptance of the 
Work in whole or in part, or in any way relieve the Contractor of 
its responsibility to complete the Contract.” 

 GC 3.13 CLEANUP 10.0

 GC 3.13.2 10.1

 Add the words “all to the satisfaction of the Consultant and the Owner, (a)
acting reasonably.” to the end of GC 3.13.2. 

 GC 3.13.4 10.2

 Add GC 3.13.4 as follows: (a)

“3.13.4 The Owner shall have the right to back charge the cost of 
cleaning and removal if such cleaning and removal is not 
completed within twenty-four (24) hours of written notice to 
clean or remove. The Owner shall also have the right to back 
charge the cost of damage to the Place of the Work caused by the 
Contractor’s, Subcontractor’s or Supplier’s transportation in and 
out of the Place of the Work if not repaired within five (5) 
Working Days of written notice to repair or before final payment, 
whichever is earlier.” 

 GC 3.14 INTERFERENCE 11.0

 GC 3.14 11.1

 Add GC 3.14 INTERFERENCE as follows: (a)

“GC 3.14 INTERFERENCE 

3.14.1 If the Work, in whole or in part, involves the renovation of, or 
addition to, existing and occupied premises: 

.1 the Contractor shall maintain normal business operations 
and traffic flow, with a minimum of inconvenience to the 
tenants and occupants of the Place of the Work; 

.2 subject to the provisions of the Contract Documents, the 
Contractor shall ensure that no essential services such as 
electric power, water supply or other public utilities are 
interrupted; 
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.3 in every case where an interruption to existing services or 
utilities is to occur during execution of the Work, the 
Contractor shall give the Owner five (5) Working Days 
prior written notice. The Contractor shall reschedule any 
such interruption if requested to do so in writing by the 
Owner; and 

.4 any work by the Contractor that generates excessive noise 
shall be subject to the restrictions set out elsewhere in the 
Contract Documents.” 

 GC 3.15 – PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE 12.0

 Add GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF 12.1
CARE as follows: 

“GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE 

3.15.1 In performing its services and obligations under the Contract, the 
Contractor shall exercise a standard of care, skill and diligence that would 
normally be provided by an experienced and prudent contractor supplying 
similar services for similar projects (“Standard of Care”). The Contractor 
acknowledges and agrees that throughout the Contract, the Contractor’s 
obligations, duties and responsibilities shall be interpreted in accordance 
with this standard. The Contractor shall exercise the same standard of due 
care and diligence in respect of any Products, personnel, or procedures 
which it may recommend to the Owner. The Contractor shall ensure that 
all Subcontractiors and Suppliers perform the work in accordance with the 
Standard of Care. 

3.15.2  The Contractor further represents, covenants, and warrants to the Owner 
that:  

.1 the personnel it assigns are appropriately experienced and 
qualified; 

.2 it has a sufficient staff of qualified and competent personnel to 
replace its designated supervisor and project manager, subject the 
Owner’s approval, in the event of death, incapacity, removal or 
resignation; and  

.3 there are no pending, threatened, or anticipated claims that would 
have a material effect on the financial ability of the Contractor to 
perform its work under the Contract.” 
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 GC 3.16 – RISK OF LOSS AND TITLE 13.0

 Add GC 3.16 RISK OF LOSS AND TITLE as follows: 13.1

“3.16 RISK OF LOSS AND TITLE 

3.16.1 Title to portions of the Work completed or in the process of being 
completed and title to all Product and material produced and received by 
the Contractor shall pass to the Owner on the earlier of payment by the 
Owner or the delivery of any such portion of the Work and materials to the 
Owner; provided that the Owner is then in compliance with its payment 
obligations under the Contract and that the total value of such portion of 
the Work, Products and materials is not greater than the amount of money 
paid by the Owner at that time, to the Contractor under this Contract. 

3.16.2 Risk of loss or damage to any part of the Work or Products shall remain 
with the Contractor until issuance of the Consultant’s certificate of Total 
Performance of the Work. 

3.16.3 The Contractor shall take reasonable and proper care of all property, title 
to which is vested in the Owner, while the same is in, on or about the plant 
and premises of the Contractor or otherwise in his possession or subject to 
his control and shall be responsible for any loss or damage resulting from 
his failure to do so other than loss or damage caused by ordinary wear and 
tear.”  
 

PART 4 ALLOWANCES AND PROVISIONAL ITEMS 

 PART 4 ALLOWANCES AND PROVISION ITEMS 1.0

 Add the words “AND PROVISIONAL ITEMS” to the end of the heading for 1.1
PART 4 ALLOWANCES. 

 GC 4.1 CASH ALLOWANCE 2.0

 GC 4.1.3 2.1

 Delete GC 4.1.3 in its entirety and replace with following: (a)

“4.1.3 Cash Allowances shall be used and expended solely for purposes 
specified and at the sole discretion of Owner, and work under a 
Cash Allowance is not guaranteed. The Contract Price includes 
the Contractor’s overhead and profit. including but not limited to 
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administering the Cash Allowance or soliciting bids for such 
Cash Allowances, in connection with such Cash Allowances. 
Where costs under a Cash Allowance exceed the amount of the 
allowance allocated to such Cash Allowance item, unexpended 
amounts from other Cash Allowances may be reallocated at the 
Owner’s direction in its sole discretion to cover the shortfall 
without additional overhead or profit charges being attributed to 
the Contractor. A markup for overhead and profit may only be 
charged to overruns on the total of all Cash Allowances in 
accordance with the percentages set out for such markup in GC 
6.1.3. Cash Allowance items shall be administered and 
authorized as follows: 

.1 The Owner, via the Consultant, shall notify the Contractor 
a request to proceed with a Cash Allowance item. 

.2 Upon receipt of such request from the Consultant, the 
Contractor shall, in respect of the identified Cash 
Allowance item provide to the Owner a response setting 
out: the schedule for the Work and expected milestones and 
completion date; the personnel and subcontractors which 
the Contractor proposes to perform the Work and the costs 
of such Work, with up to three (3) quotations for any or all 
of the Work if requested by the Owner; and any other 
information requested by the Owner. If one of the 
quotations is from the Consultant, then all quotations shall 
be caused by the Consultant to be submitted to the Owner 
directly from all vendors.” 

.3 Upon receipt and review of such response, the Owner, via 
the Consultant, shall approve such Cash Allowance item in 
writing. No amounts shall be payable in respect of any 
Cash Allowance items unless and until the Owner has 
approved such expenditure in writing.” 

 GC 4.1.4  2.2

 Delete “the Contract Documents” from GC 4.1.4 and replace with “GC (a)
6.1.3”. 

 GC 4.3 – PROVISIONAL ITEMS 3.0

 Add new GC 4.3 – PROVISIONAL ITEMS as follows: 3.1
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“GC 4.3 – Provisional Items 

4.3.1 The Contract Price includes the Provisional Items, if any, stated in the 
Contract Documents. 

4.3.2 The Provisional Items shall be authorized individually in writing by the 
Owner through the Consultant. The Contractor shall not proceed with any 
Provisional Item without such prior written authorization. 

4.3.3 The prices stated for any and all items identified as “Provisional Items” in 
Article A-4 Contract Price of Supplementary Agreement Between Owner 
and Contractor shall be for the completed Work “in place” and shall be 
inclusive of all costs related thereto including, but not necessarily limited 
to, all overhead, profit and applicable taxes, except Harmonized Sales Tax, 
unless otherwise specified by the Owner. In the event the Owner decides, 
in its sole discretion, not to proceed with any or all of the identified 
Provisional Items, the Contract Price shall be adjusted by the Extended 
Price for the applicable Item No.’s stated in Article A-4 Contract Price of 
Supplementary Agreement Between Owner and Contractor for such 
Provisional Item(s). 

4.3.4 In the event changes are made to the stated estimated quantities for a 
Provisional Item, the Extended Price for that Provisional Item as stated in 
Article A-4 Contract Price of the Supplementary Agreement Between 
Owner and Contractor shall be adjusted based on the actual quantity of 
work performed and the Unit Price for that Provisional Item.”4.3.5
 Provisional Items are options to be exercised at the sole discretion 
of the Owner. In the event the Owner decides, in its sole discretion, to: 

.1  not proceed with any or all of the identified Provisional Items; or  

.2 proceed with any or all of the identified Provisional Items but 
increases or reduces the quantity of such Provisional Items; 

the Contract Price shall be adjusted proportionally based on the Extended 
Price stated for such Provisional Items in Article A-4. The Extended Price 
shall form the basis of all adjustments without any additional compensation 
or markup. For greater  certainty, the markups provided in GC 6.1.3 and GC 
6.7.4 are not applicable to Provisional Items.” 



SUPPLEMENTARY GENERAL CONDITIONS OF THE CONTRACT 
Installation of Water Bib at Hamilton Layover Facility 
IT-2018-STNS-268 Page 26 of 70 
 

IT-2018-STNS-268   

 

PART 5 PAYMENT 

 GC 5.1 FINANCING INFORMATION REQUIRED OF THE OWNER 1.0

 GC 5.1.1 1.1

 Delete GC 5.1.1 in its entirety. (a)

 GC 5.1.2 1.2

 Delete GC 5.1.2 in its entirety. (a)

 GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT 2.0

 GC 5.2.4 2.1

 Delete the words “calendar days” and replace with “Working Days” in the (a)
first line of GC 5.2.4. 

 GC 5.2.7 2.2

 Add the following sentence to the end of GC 5.2.7: (a)

“Any Products delivered to the Place of the Work but not yet incorporated 
into the Work shall remain at the risk of the Contractor notwithstanding that 
title has passed to the Owner pursuant to GC 3.16 RISK OF LOSS AND 
TITLE.” 

 GC 5.2.8 2.3

 Add GC 5.2.8 as follows: (a)

“5.2.8 The Contractor shall submit, with each application for progress 
payment after the first, a WSIB clearance certificate, an updated 
schedule acceptable to the Owner in accordance with GC 3.5 
CONSTRUCTION SCHEDULE, and a Statutory Declaration, on 
an original form of CCDC Document 9A-2001 Statutory 
Declaration of Progress Payment Distribution by Contractor, 
stating that payments in connection with the Work, as noted in 
the Statutory Declaration, have been made to the end of the 
period immediately preceding that covered by the current 
application and, if requested by the Owner, a Statutory 
Declaration from any Subcontractor, as may be identified by the 
Owner, on an original form of CCDC Document 9B-2001 
Statutory Declaration of Progress Payment Distribution by 
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Subcontractor. The Statutory Declarations shall be dated the 
same date as the Contractor’s application for payment.” 

 GC 5.2.9 2.4

 Add GC 5.2.9 as follows: (a)

“5.2.9 The Contractor shall prepare and maintain current as-built 
drawings which shall consist of the Drawings and Specifications 
revised by the Contractor during the Work, showing changes to 
the Drawings and Specifications, including but not limited to 
architectural, structural, mechanical, electrical, cabling, Shop 
Drawings, single-line diagrams and any other graphical 
representations, and shall be maintained by the Contractor and 
made available to the Consultant for review with each 
application for progress payment.” 

 GC 5.2.10 2.5

 Add GC 5.2.10 as follows: (a)

“5.2.10 Payment for bonds and insurance will be paid one hundred 
percent (100%) on the first progress payment, provided that 
respective invoices are submitted as proof of payment.” 

 GC 5.3 PROGRESS PAYMENT 3.0

 GC 5.3.1.2 3.1

 Add the following sentence to the end of GC 5.3.1.2: (a)

“For clarity, the 10 calendar day period referenced herein shall not 
commence until such time as the Consultant has determined that he has 
received from the Contractor all required documents supporting the invoice 
and evidencing the Work being invoiced, including but not limited to the 
documents listed in GC 5.2.8 and GC 5.2.9, all to the Consultant's 
satisfaction." 

 GC 5.3.1.3 3.2

 Delete GC 5.3.1.3 in its entirety and replace with following: (a)

“.3 the Owner shall make payment to the Contractor on account as 
provided in Article A-5 of the Agreement – Payment no later 
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than twenty (20) calendar days after the date of issuance by the 
Consultant of a certificate for payment.” 

 GC 5.3.3 3.3

 Add GC 5.3.3 as follows: (a)

“5.3.3 Certificates for payment may provide for retention of amounts as 
determined by the Consultant to ensure correction or replacement 
of deficient work done or unacceptable product provided.” 

 GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK 4.0

 GC 5.4.3 4.1

 Delete GC 5.4.3 in its entirety and replace with the following: (a)

“5.4.3 Immediately prior to the issuance of the certificate of Substantial 
Performance of the Work, the Contractor, in consultation with 
the Consultant, shall establish a schedule for completion of the 
Work and correcting deficiencies in the Work, and the 
construction schedule shall be deemed to be amended to include 
this completion schedule." 

 GC 5.4.4 4.2

 Add GC 5.4.4 as follows: (a)

“5.4.4 Prior to submitting its written application for Substantial 
Performance of the Work, the Contractor shall submit to the 
Consultant all: 

.1 guarantees; 

.2 warranties, completed as per GC 12.3; 

.3 certificates; 

.4 testing and balancing reports; 

.5 distribution system diagrams; 

.6 spare parts; 

.7 maintenance/operation manuals; 
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.8 training manuals; 

.9 samples; 

.10 reports and correspondence from authorities having 
jurisdiction in the Place of the Work; 

.11 Shop Drawings, and marked up Drawings; 

.12 completed as-built drawings in the latest edition of a 
Computer Assisted Design Drawing software program; 

.13 inspection certificates; 

.14 and other materials or documentation required to be 
submitted under the Contract, together with written proof 
acceptable to the Owner and the Consultant that the Work 
has been substantially performed in conformance with the 
requirements of municipal, governmental and utility 
authorities having jurisdiction in the Place of the Work.” 

 GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE 5.0
OF THE WORK 

 GC 5.5.1.2 5.1

 Add the words “and, if requested by the Owner, as Statutory Declaration (a)
from any Subcontractor, as may be identified by the Owner, on an original 
form of CCDC Document 9B – 2001 Statutory Declaration of Progress 
Payment Distribution by Subcontractor.” to the end of GC 5.5.1.2. 

 GC 5.5.2 5.2

 Delete the words “the statement” and replace with the words “the (a)
documents” in the first line of GC 5.5.2. 

 GC 5.5.3 5.3

 Delete GC 5.5.3 in its entirety. (a)

 GC 5.5.4 5.4

 Delete GC 5.5.4 in its entirety and replace with the following: (a)
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“5.5.4 The Contract shall be subject to the Construction Act (Ontario) 
(the “Act”). In accordance with the Act, the Owner may retain 
any amounts which are: required by law to satisfy any liens 
against the Work, in respect of claims of third parties made to the 
Owner in respect of the Contract or the Work, and in respect of 
any claims the Owner may have against the Contractor.” 

 GC 5.5.5 5.5

 Delete GC 5.5.5 in its entirety.  (a)

 GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK 6.0

 GC 5.6.1 6.1

 Delete 5.6.1 in its entirety and replace with following: (a)

“5.6.1 Where the work of a Subcontractor or Supplier has been 
performed prior to Substantial Performance of the Work and is 
certified as completed in accordance with the Act and evidence 
of such is submitted by the Contractor, along with a clearance 
certificate or letter from the Workplace Safety and Insurance 
Board relating to the subcontract, to the satisfaction of the 
Consultant, the Owner shall pay the Contractor the holdback 
amount retained for such subcontract work, or the Products 
supplied by such Supplier, on the first calendar day following the 
expiration of the holdback period for such work stipulated in the 
Act. The Owner may retain out of the holdback amount any sums 
required by law to satisfy any liens against the Work and any 
amounts in respect of claims of third parties made to the Owner 
in respect of the Contract or the Work.” 

 GC 5.7 FINAL PAYMENT 7.0

 GC 5.7.1 7.1

 Delete GC 5.7.1 in its entirety and replace with the following: (a)

“5.7.1  When the Contractor considers that the Work has been totally 
performed, the Contractor shall submit an application for final 
payment, together with a written application for review by the 
Consultant to establish Total Performance of the Work, and any 
other documents or materials not yet delivered pursuant to GC 
5.4.4 and as listed in GC 5.7.5. The Work shall not be deemed to 
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have been performed until all of the aforementioned documents 
and materials have been delivered, and the Owner may withhold 
payment in respect of the delivery of any documents or materials 
in an amount determined by the Consultant in accordance with 
the provisions of GC 5.8 WITHHOLDING OF PAYMENT and 
GC 12.1 INDEMNIFICATION. The Consultant shall advise the 
Contractor upon receipt of an application for final payment if 
additional documents or materials are required pursuant to this 
GC 5.7.1 and the Contractor shall respond promptly with such 
documents or materials.” 

 GC 5.7.2 7.2

 Delete GC 5.7.2 in its entirety and replace with following: (a)

“5.7.2 The Consultant will, no later than 10 calendar days after the 
receipt of an application from the Contractor for final payment, 
review the Work to verify the validity of the application and: 

.1 advise the Contractor in writing that the Work is not totally 
performed and give reasons why, or 

.2 state the date of Total Performance of the Work in a 
certificate and issue a copy of that certificate to each of the 
Owner and the Contractor.” 

The above time period for response shall not commence until all 
documents and materials required pursuant to GC 5.7.1 have been 
received by the Consultant.” 

 GC 5.7.3 7.3

 Delete the words “finds the Contractor’s application for final payment (a)
valid” and substitute the words “issues the certificate of Total Performance 
of the Work” in the first line of GC 5.7.3. 

 GC 5.7.4 7.4

 Delete the number “5” and replace with “15” in the second line of GC 5.7.4. (a)

 GC 5.7.5 7.5

 Add GC 5.7.5 as follows: (a)
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“5.7.5 The Contractor shall submit to the Consultant, with the 
application for final payment, the following documentation: 

.1 all closeout documentation required by the Contract 
Documents, including but not limited to, warranties, 
manuals, guarantees, as-built drawings and all other 
relevant literature from Suppliers and manufacturers 
including, but not limited to: 

.1 equipment, maintenance and operations manuals; 

.2 equipment specifications, data sheets and brochures, 
parts lists and assembly drawings, performance 
curves and other related data; 

.3 line drawings, value charts and control sequences 
with description of the sequence of operations; 

.4 warranty documents; 

.5 service and maintenance reports as applicable; 

.6 specifications; 

.7 shop drawings; 

.8 testing results; 

.9 commissioning and quality assurance 
documentation, and 

.10 HVAC balance reports. 

.2 a Statutory Declaration, on an original form of CCDC 
Document 9A – 2001, stating that payments in connection 
with the Work, as noted in the statutory declaration, have 
been made to the end of the period immediately preceding 
that covered by the application for final payment and, if 
requested by the Owner, as Statutory Declaration from any 
Subcontractor, as may be identified by the Owner, on an 
original form of CCDC Document 9B – 2001 Statutory 
Declaration of Progress Payment Distribution by 
Subcontractor.” 
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 GC 5.8 WITHHOLDING OF PAYMENT 8.0

 GC 5.8 8.1

 Add “Subject to GC 12.1 INDEMNIFICATION,” at the beginning of GC (a)
5.8.1. 

 GC 5.10 CLAIMS FOR LIEN 9.0

 GC 5.10 9.1

 Add GC 5.10 Claims for Lien as follows: (a)

“GC 5.10 CLAIMS FOR LIEN 

5.10.1 The Contractor shall cause any and all construction liens and 
certificates of action relating to the Work registered or preserved 
by any Subcontractor, Supplier, Contractor’s employees, or any 
other party to whom the Contractor is or may be responsible at 
law, to be discharged or vacated, or cause to be discharged or 
vacated, immediately but in any case no later than five (5) 
Working Days of the date of registration or reservation, all at the 
Contractor’s sole expense. The Contractor shall not be entitled to 
receive any payment from the Owner until all such claims for 
lien and certificates of action have been vacated or discharged. 

5.10.2 The Contractor shall cause any and all written notices of lien 
relating to the Work given to any person, including, but not 
limited to, the Owner by any Subcontractor, sub-subcontractor, 
Supplier, Contractor’s employees, or any party to whom the 
Contractor is or may be responsible at law, to be withdrawn or 
vacated, and the Contractor shall do so immediately but in any 
case no later than five (5) Working Days of the written notice of 
lien having been given, all at the Contractor’s sole expense. 

5.10.3 If the Contractor fails to discharge or vacate any such lien or 
certificate of action, or to have any such written notice of lien 
withdrawn or vacated, within five (5) days, then the Owner shall 
have the right but not the obligation, do so and set off and deduct 
from any amount owing to the Contractor, all costs and expenses 
of so doing, and of defending any related action, including 
without limitation, the costs of borrowing the appropriate cash, 
letter of credit or bond as security, and legal fees and 
disbursements on a full indemnity basis. If there is no amount 
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owing by the Owner to the Contractor, then the Contractor shall 
reimburse the Owner for all of the said costs and expenses of so 
doing.” 

 GC 5.11 PAYMENT OF ACCRUED HOLDBACK ON A PHASED BASIS  10.0

Not Applicable 

 GC 5.11 PAYMENT OF ACCRUED HOLDBACK ON AN ANNUAL BASIS  11.0

Not Applicable 

 GC 6.1 OWNER’S RIGHT TO MAKE CHANGES 12.0

 GC 6.1.3 12.1

 Add GC 6.1.3 as follows: (a)

“6.1.3 For the purpose of valuing Cash Allowances pursuant to GC 
4.1.4, Contingency Allowances or Optional Items pursuant to GC 
4.2.2, changes which result in an increase in the Contract Price, 
and any other items under the Contract Documents which 
provide for payment to the Contractor of overhead and profit, 
allowances for overhead and profit shall be included as follows: 

.1 Contractor’s combined mark-up for overhead and profit 
shall be fifteen percent (15%) on work and services 
completed by its own forces, and five percent (5%) on 
work and services completed by its Subcontractors. 

.2 Subcontractors’ combined mark-up for overhead and profit 
shall be fifteen percent (15%) on work and services 
completed by their own forces, and five percent (5%) on 
work and services completed by their subcontractors.” 

 GC 6.1.4 12.2

 Add GC 6.1.4 as follows: (a)

“6.1.4 The mark-ups provided for in GC 6.1.3 shall  constitute  the only 
compensation the Contractor shall be entitled to for any and all 
overhead and profit related to the change, Cash Allowance or 
Contingency Allowance.” 

 GC 6.1.5 12.3
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 Add GC 6.1.5 as follows: (a)

“6.1.5 The Contractor’s and Subcontractor’s overhead as set out in GC 
6.1.3 shall be deemed to include direct and indirect costs arising 
from: preparation of change order, change directive, 
supplemental instruction; obtaining quotations and preparation 
and submission of any documentation or materials; computer 
services; cleaning and cleaning services; any increase in the cost 
of obtaining or maintaining all bonds and insurance policies; any 
increase in performance, labour and materials payment bonds 
values and durations; any increase in insurance and workplace 
safety insurance values and durations; any increase in warranty 
or guaranty values or durations; estimating, costing, accounting, 
payroll administration; office administration, processing 
correspondence, timekeeping, material consumed in the 
construction contract administration and management process; 
reproduction, office, shop drawing review and preparation; 
permits and statutory fees; plant and equipment including 
operators and equipment rentals; vehicles; place of work office 
and head office overheads; place of work site contractor and 
subcontractor superintendence, supervisors and assistants; 
material re-handling; safety equipment, safety wear and first aid; 
security; technical staff; telephone, mobile phone, and facsimile 
services and charges; temporary heat, light and power; temporary 
protection; temporary place of work offices, trailers and storage 
compounds; timekeeping and the like.”  

 GC 6.2 – CHANGE ORDER 13.0

 GC 6.2.1 is amended as follows: 13.1

 Delete the words “promptly present,” and substitute the words “, within five (a)
(5) Working Days of receiving the written description, present” in the 
second line of paragraph 6.2.1. 

 GC 6.2.2: 13.2

 Renumber existing paragraph “6.2.2” to paragraph number “6.2.3”. (a)

 Add new paragraph 6.2.2 as follows: (b)

“6.2.2 The method of adjustment of the Contract Price presented by the 
Contractor may be: 
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.1 by estimate and acceptance in a lump sum or Unit Price 
quotation, 

.2 by Unit Prices set out in the Contract or subsequently 
agreed upon, or 

.3 by the actual cost of the change in the Work, plus an agreed 
fixed or percentage fee.” 

 GC 6.2.4 13.3

 Add GC 6.2.4 as follows: (a)

“6.2.4 When the Contractor submits an invoice from a Subcontractor or 
Supplier as part of its detailed breakdown of the cost of a change, 
as may be required by GC 6.2 CHANGE ORDER or GC 6.3 
CHANGE DIRECTIVE, the Contractor is deemed to represent 
and warrant to the Owner that the amount shown on the invoice 
is the amount that the Contractor is liable to pay for the services 
and materials described in the invoice, net of all discounts, unless 
the Contractor indicates otherwise when submitting its detailed 
breakdown. When the Contractor submits an estimate or 
quotation from a Subcontractor or Supplier as part of its detailed 
breakdown of the estimated cost of a change, the Contractor is 
deemed to represent and warrant to the Owner that, subject to 
any qualifications on the face of the estimate or quotation and 
any qualifications made by the Contractor within the detailed 
breakdown, that the amount set out in the estimate or quotation is 
the amount the Contractor has agreed to pay should the 
Contractor be authorized to proceed with the change, net of all 
discounts. Notwithstanding the foregoing, the Contractor shall be 
entitled to take a commercially reasonable early payment 
discount (if offered) when the Contractor pays its Subcontractor 
or Supplier prior to receiving payment from the Owner.” 

 GC 6.2.5 13.4

 Add GC 6.2.5 as follows: (a)

“6.2.5 In the event any of the change in the Work, contains items or 
parts that, in the opinion of the Consultant, are the same or 
equivalent to items for which the Contractor submitted prices 
under Optional Items, in the Submission, then such prices shall 
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be used to calculate the amount paid by the Owner for that work 
or parts of the Work in respect of any such change in the Work.” 

 GC 6.2.6 13.5

 Add GC 6.2.6 as follows: (a)

“6.2.6 No compensation for any change in the Work shall be allowed 
unless such change is first ordered in writing by the Consultant 
and authorized by the Owner.” 

 GC 6.3 CHANGE DIRECTIVE 14.0

 GC 6.3.7 14.1

 Delete GC 6.3.7.1 in its entirety and replace with following: (a)

“.1 salaries, wages and benefits paid to personnel in the direct 
employ of the Contractor, applying the labour rates set out in the 
wage schedule in the Contract Documents or as otherwise agreed 
between the Owner and Contractor for personnel, 

.2 carrying out the Work on-site at the Place of the Work, including 
necessary supervisory services; 

.3 engaged in expediting the production or transportation of 
material or equipment, at shops or on the road; 

.4 engaged in the preparation of Shop Drawings, fabrication 
drawings, coordination drawings and Contract as-built drawings, 
or, 

.5 carrying out clerical work to process changes in the Work." 

 GC 6.3.8 14.2

 Add the words “except for GC 6.3.14” after the word “Contract” in the first (a)
line. 

 GC 6.3.14 14.3

 Add GC 6.3.14 as follows: (a)
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“6.3.14 For greater certainty, any adjustment of the Contract Price for the 
Work attributable to the Change Directive shall not include, and 
no payment shall be made for: 

.1 head office salaries and benefits and all other overhead or 
general expenses, except only for the salaries, wages and 
benefits of personnel described in paragraph 6.3.7.1 and the 
contributions, assessments or taxes referred to in 
paragraphs 6.3.7.2; 

.2 capital expenses and interest on capital; 

.3 general clean-up, except where the performance of the 
Work in the Change Directive causes specific additional 
clean-up requirements; 

.4 wages paid for project managers, superintendents, 
assistants, watch persons and administrative personnel, 
provided the Change Directive does not result in an 
extension of Contract Time; 

.5 wages, salaries, rentals, or other expenses that exceed the 
rates that are standard in the locality of the Place of the 
Work that are otherwise deemed unreasonable by the 
Consultant; 

.6 any costs or expenses attributable to the negligence, 
improper Work, deficiencies, or breaches of Contract by 
the Contractor or Subcontractor; and 

.7 any cost of quality assurance, such as inspection and testing 
services, charges levied by authorities, and any legal fees 
unless any such costs or fees are pre-approved in writing by 
the Owner." 

 GC 6.4 CONCEALED OR UNKNOWN CONDITIONS 15.0

 GC 6.4.5 15.1

 Add GC 6.4.5 as follows: (a)

“6.4.5 The Contractor confirms that, prior to bidding, it carefully 
investigated the character of the Work, the Place of the Work, 
and all local conditions which might affect its obligations and 
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that it has satisfied itself as to the nature and extent of the Work, 
the Contract Documents and the Contract and as to the facilities 
and difficulties in attending and completing the execution of the 
Work. The Owner shall, upon written request, co-operate with, 
and provide reasonable assistance to, the Contractor during such 
investigations. The Contractor confirms that it has applied to its 
investigations as aforesaid the degree of care and skill described 
in paragraph 3.15.1. The Contractor is not entitled to 
compensation or to an extension of the Contract Time for 
conditions which could reasonably have been ascertained by the 
Contractor by such careful investigation undertaken prior to the 
submission of its bid.” 

 GC 6.4.6 15.2

 Add GC 6.4.6 as follows: (a)

“6.4.6 To the extent the Contractor has not investigated as referenced in 
paragraph 6.4.5, the Contractor willingly assumes responsibility 
for all losses, damages, costs, expenses (including all legal costs 
on a full indemnity basis), liabilities, claims, actions, and 
demands, whether arising under statute, contract or at common 
law, which such investigations might have avoided or reduced 
and shall indemnify and save harmless the Owner from all risk 
which might make it more onerous and more expensive to fulfill 
or perform the Work than was contemplated or known when the 
Contract was signed, and for any and all liability, responsibility 
and obligations which the Owner may have to any third parties 
resulting from any failure to investigate.” 

 GC 6.4.7 15.3

 Add GC 6.4.7 as follows: (a)

“6.4.7 If the finding made pursuant to paragraph 6.4.2 is that the 
subsurface or otherwise concealed physical conditions differ 
materially and this would cause an increase or decrease in the 
Contractor’s cost or time to perform the Work, and if the said 
conditions were otherwise discoverable by the Contractor in the 
proper performance of its duties and obligations under the 
Contract, all costs and expenses resulting from any delay 
(excluding, for clarity, the direct cost of remediating the said 
conditions) in the completion of the Work that is caused, or 
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contributed to, as a result of the said conditions, will be borne by 
the Contractor.” 

 GC 6.5 DELAYS 16.0

 GC 6.5.1 and GC 6.5.2 16.1

 Add after the phrase “as the result of such delay” at the end of GC 6.5.1 and (a)
GC 6.5.2, respectively, the following: 

“, as determined by the Consultant, subject to GC 6.5.9 and the following: 

.1 the Contractor shall not be reimbursed for any consequential, 
incidental, indirect or special damages including, without 
limitation, loss of profits, loss of opportunity or loss of 
productivity resulting from such delay; and 

.2 the Contractor shall not be reimbursed for any costs which, 
regardless of the delay, would be expected to have been incurred 
in the regular course of business, including but not limited to the 
costs of the Contractor’s head office personnel during or in 
relation to such delay.” 

 GC 6.5.6 16.2

 Add GC 6.5.6 as follows: (a)

“6.5.6 If the Contractor is delayed in the performance of the Work by 
an act or omission of the Contractor, any Subcontractor, or 
anyone employed or engaged by them, directly or indirectly, or 
by any cause within the Contractor’s control, the Contractor shall 
devote such additional resources and take all steps necessary (all 
at the Contractor‘s own cost and expense), to ensure that the date 
for attaining Substantial Performance of the Work and Total 
Performance of the Work under the Contract, as may have been 
amended in accordance with the provisions of Part 6 of the 
General Conditions – Changes in the Work, is met. The Owner 
shall be reimbursed by the Contractor for all reasonable costs 
incurred by the Owner as a result of such delay, as determined by 
the Consultant.” 

 GC 6.5.7 16.3

 Add GC 6.5.7 as follows: (a)
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“6.5.7 The Contractor shall be responsible for the care, maintenance 
and protection of the Work in the event of any suspension of 
construction as a result of the delay described in paragraphs 
6.5.1, 6.5.2 or 6.5.3. In the event of such suspension, the 
Contractor shall be reimbursed by the Owner for the reasonable 
costs incurred by the Contractor for such care, maintenance and 
protection. The Contractor's entitlement to costs pursuant to this 
paragraph 6.5.7, if any, shall be in addition to amounts, if any, to 
which the Contractor is entitled pursuant to paragraphs 6.5.1, 
6.5.2 or 6.5.3.” 

 GC 6.5.8 16.4

 Add GC 6.5.8 as follows: (a)

“6.5.8 Without limiting the obligations of the Contractor described in 
GC 3.2 – CONSTRUCTION BY OWNER OR OTHER 
CONTRACTORS and GC 9.4 – CONSTRUCTION SAFETY, 
the Owner may, by Notice in Writing, direct the Contractor to 
stop the Work or stop parts of the Work where the Owner 
determines that there is an imminent risk to the safety of persons 
or property at the Place of the Work. In the event that the 
Contractor receives such notice, it shall immediately stop the 
Work, secure the Place of the Work, rectify the safety issue to 
the satisfaction of the Owner, and make up any lost time due to 
the safety issue, all at the Contractor’s cost. The Contractor shall 
not be entitled to an extension of the Contract Time or to an 
increase in the Contract Price.” 

 GC 6.5.9 16.5

 Add GC 6.5.9 as follows: (a)

“6.5.9 Regardless of the reason or cause of delay, the Contractor shall: 

.1 have a duty to mitigate the expenses or costs which may be 
incurred as a result of any delay, which mitigation 
measures shall include, but not be limited to, reducing the 
number of the Contractor’s and Subcontractor’s personnel 
at the Place of the Work, reducing the amount of supplies 
or the use of Equipment, and there shall be no 
reimbursement for any costs or expenses that could 
reasonably have been mitigated; and 
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.2 keep such records and documentation as may be necessary 
to support any claim for reimbursement for expenses or 
costs which may be incurred as a result of any delay, 
including any records or documentation which 
demonstrates compliance with GC 6.5.9.1, and there shall 
be no reimbursement for any costs that are not sufficiently 
supported by such necessary records and documentation, as 
determined by the Consultant.” 

 GC 6.5.10 16.6

 Add GC 6.5.10 as follows: (a)

“6.5.10 Any finding or recommendation of the Consultant under GC 6.5 
not accepted by either party shall be settled in accordance with 
PART 8 DISPUTE RESOLUTION.” 

PART 7 DEFAULT NOTICE 

 GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, SUSPEND THE WORK, 1.0
TERMINATE THE CONTRACTOR’S RIGHT TO CONTINUE WITH THE 
WORK OR TERMINATE THE CONTRACT 

 GC 7.1 1.1

 Add the words “suspend the work” after the words “perform the work” in (a)
the first line of the heading for GC 7.1. 

 GC 7.1.5.5 1.2

 Add GC 7.1.5.5 as follows: (a)

".5  charge the Contractor for any damages the Owner may have 
sustained as a result of the default." 

 GC 7.1.7 1.3

 Add GC 7.1.7 as follows: (a)

“7.1.7 The Owner may, if conditions arise which make it necessary for 
reasons other than as provided in paragraphs 7.1.1 and 7.1.4, 
suspend performance of the Work, terminate the Contractor’s 
right to continue with the Work or terminate the Contract, in 
whole or in part, by giving Notice in Writing to that effect to the 
Contractor. Such suspension or termination shall be effective in 
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the manner specified in said notice and shall be without prejudice 
to any claims which either party may have against the other. The 
Owner’s entitlement to so terminate or suspend shall be absolute 
and unconditional and exercisable by the Owner in its sole 
discretion.” 

 GC 7.1.8 1.4

 Add GC 7.1.8 as follows: (a)

“7.1.8 The Contractor upon receiving notice of suspension or 
termination from the Owner shall suspend all operations as soon 
as reasonably possible except for work which, in the Contractor’s 
opinion, is necessary for the safety of personnel and for the care 
and preservation of the Work, the materials and plant. Subject to 
any directions in the notice of suspension or termination, the 
Contractor shall discontinue ordering materials, facilities, and 
supplies and make every reasonable effort to delay delivery of 
existing orders and, in the event of termination, to cancel existing 
orders on the best terms available.” 

 GC 7.1.9 1.5

 Add GC 7.1.9 as follows: (a)

“7.1.9 During any period of suspension, the Contractor shall not remove 
from the site any part of the Work, or any Product or materials 
without the consent of the Owner.” 

 GC 7.1.10 1.6

 Add GC 7.1.10 as follows: (a)

“7.1.10  If the Work should be suspended for a period of sixty (60) 
consecutive calendar days or less, the Contractor, upon the 
expiration of the period of suspension, shall resume the 
performance of the Work in accordance with the Contract 
Documents. If the suspension was not due to an act or omission 
of the Contractor, the Contract Price and Contract Time shall be 
adjusted as provided in paragraph 6.5.1 of GC 6.5 - Delays.” 

 GC 7.1.11 1.7

 Add GC 7.1.11 as follows: (a)
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“7.1.11 If after sixty (60) consecutive calendar days from the date of 
notice of suspension of the Work, the Owner and the Contractor 
agree to continue with and complete the Work, the Contractor 
shall resume operations and complete the Work in accordance 
with any terms and conditions agreed upon by the Owner and the 
Contractor. Failing such an agreement, the provisions of 
paragraph 7.2.2 shall become applicable.” 

 GC 7.1.12 1.8

 Add GC 7.1.12 as follows: (a)

“7.1.12 If the Owner terminates the Contract pursuant to paragraph 7.1.7, 
the Contractor shall only be entitled to receive payment for all 
work performed up to the date of termination as certified by the 
Consultant and the direct costs associated with the termination 
incurred by the Contractor, including the costs of the 
demobilization, losses sustained on Products and Construction 
Equipment and Subcontractor and sub-subcontractor cancellation 
costs (which costs shall not include loss of profit claims) 
reasonably incurred by the Contractor. The Contractor shall not 
be entitled to any additional reimbursement on account of the 
termination including, without limitation, indirect, incidental, 
special, consequential or other damages, including loss of profits, 
notwithstanding any other provision of the Contract Documents.” 

 GC 7.1.13 1.9

 Add GC 7.1.13 as follows: (a)

“7.1.13 Notwithstanding any other provision in the Contract, the Owner 
shall not be liable to the Contractor for any actual or alleged 
damages of any kind whatsoever (including without limitation 
indirect, incidental, special, consequential or other damages, 
including loss of profits) on account of the publication of a 
Notice of Termination pursuant to the Act,and the Contractor 
waives any claim against the Owner related to or arising from the 
publication.” 

 GC 7.2 CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE 2.0
THE CONTRACT 

 GC 7.2.1 2.1
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 Delete GC 7.2.1 in its entirety. (a)

 GC 7.2.2 2.2

 Delete the words “20 Working Days” and substitute the words “sixty (60) (a)
consecutive calendar days” in the first line of paragraph 7.2.2. 

 GC 7.2.3.1 2.3

 Delete GC 7.2.3.1 in its entirety. (a)

 GC 7.2.3.3 2.4

 Add the words “, except where the Owner has a claim against the (a)
Contractor for set-off,” after the word Consultant” in GC 7.2.3.3. 

 GC 7.2.3.4 2.5

 Delete the words “, except for GC 5.1 – FINANCING INFORMATION (a)
REQUIRED OF THE OWNER,” from the first and second lines of GC 
7.2.3.4. 

 GC 7.2.4 2.6

 Delete the word “5” and replace with “15” and add the following sentence (a)
to the end of GC 7.2.4: 

“If the default cannot be corrected within the 5 Working Days specified 
herein, the Owner shall be deemed to have cured the default if it 

.1 commences the correction of the default within the specified 
time; and 

.2 provides the Contractor with an acceptable schedule for such 
correction; and 

.3 completes the correction in accordance with such schedule." 

 GC 7.2.5 2.7

 Delete GC 7.2.5 in its entirety and replace with following: (a)

“7.2.5 If the Contractor terminates the Contract under the conditions set 
out above, the Contractor shall be entitled to be paid for all work 
performed to the date of termination. The Contractor shall also 
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be entitled to recover the direct costs associated with termination, 
including the costs of demobilization, and losses sustained on 
Products and Construction Equipment. The Contractor shall not 
be entitled to any additional reimbursement on account of any 
such termination including, without limitation, indirect, 
incidental, special, consequential or other damages, including 
loss of profits, notwithstanding any other provision of the 
Contract Documents.” 

 GC 7.2.6 2.8

 Add GC 7.2.6 as follows: (a)

“7.2.6 The Owner’s withholding of a progress payment, holdback 
payment or final payment due to the Contractor’s failure to pay a 
Subcontractor or Supplier, to protect the Owner’s interest in the 
event of the registration of a lien or receipt of notice of lien, or 
otherwise pursuant to the terms of the Contract, shall not 
constitute a default under paragraph 7.2.3 which would permit 
the Contractor to stop the Work or terminate the Contract. In 
such circumstances, the Contractor shall continue with the 
Work.” 

 GC 7.2.7 2.9

 Add GC 7.2.7 as follows: (a)

“7.2.7 If the Contractor stops the Work or terminates the Contract in 
accordance with this GC 7.2 – Contractor’s Right To Suspend 
The Work Or Terminate The Contract, the Contractor shall leave 
the Place of the Work and the Work in a secure condition.” 

PART 8 – DISPUTE RESOLUTION 

 GC 8.1 AUTHORITY OF THE CONSULTANT 1.0

 GC 8.1.3 1.1

  Delete GC 8.1.3 in its entirety and replace with following: (a)

“8.1.3  Unless the Contract has been terminated or completed, the 
Contractor shall in every case, regardless of claim or dispute, 
continue to proceed with the Work with due diligence in 
accordance with the Consultant’s instructions. It is understood by 
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the parties that such actions will not jeopardize any claim that the 
parties may have.” 

 GC 8.2 NEGOTIATION, MEDIATION AND ARBITRATION 2.0

 GC 8.2.6 2.1

 Delete GC 8.2.6 in its entirety and replace with following: (a)

“8.2.6 When a dispute has not been resolved through negotiation or 
mediation, within 10 Working Days after the date of termination 
of the mediated negotiations under GC 8.2.5, either party may 
give a Notice in Writing to the other Party and to the Consultant 
inviting the other Party to agree to submit the dispute to be 
resolved by arbitration pursuant to the Arbitration Act, 1991. If 
the other party wishes to accept the invitation to submit the 
dispute to arbitration, it shall so indicate by the delivery of a 
responding Notice in Writing within 10 Working Days of receipt 
of the invitation. If, within the required times, no invitation is 
made, or, if made, is not accepted, either Party may refer the 
dispute to the courts or any other form of dispute resolution, 
which they have agreed to use.” 

 GC 8.2.7 2.2

 Delete GC 8.2.7 in its entirety. (a)

 GC 8.2.8 2.3

 Delete GC 8.2.8 in its entirety. (a)

PART 9 – PROTECTION OF PERSONS AND PROPERTY 

 GC 9.1 PROTECTION OF WORK AND PROPERTY 1.0

 GC 9.1.1 1.1

 Delete GC 9.1.1 in its entirety and replace with following: (a)

“9.1.1 The Contractor shall be responsible for security at the Place of 
the Work and will take such other security measures as may be 
necessary in respect of the Work and the Place of the Work, as 
may be determined by the Owner in its sole discretion, and shall 
protect the Work, the Place of the Work, the Railway Property, 
and the Owner’s property and property adjacent to the Place of 
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the Work and the Railway Property from damage which may 
arise as the result of the Contractor’s operations under the 
Contract, and shall be responsible for such damage, except 
damage which occurs as the result of: 

.1 errors in the Contract Documents which the Contractor 
could not have discovered applying the Standard of Care; 

.2 acts or omissions by the Owner, the Consultant, other 
contractors, and their agents and employees.” 

 GC 9.1.2 1.2

 Delete GC 9.1.2 in its entirety and replace with the following: (a)

“9.1.2 Before commencing any Work, the Contractor shall determine 
the locations of all underground utilities and structures indicated 
in or inferable from the Contract Documents, or that are inferable 
from an inspection of the Place of the Work.” 

 GC 9.1.3 1.3

 Add the words “Railway property,” after the word “Work,” in the first line. (a)

 GC 9.1.4 1.4

 Add the words, “Railway’s property,” after the word “Work” in the first (a)
line of GC 9.1.4 and add the words “and Railway’s property” after the word 
“property” in the second line of GC 9.1.4. 

 GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES 2.0

 GC 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8 2.1

 Delete the words “toxic and hazardous substances” from GC 9.2.1, 9.2.2, (a)
9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8 and substitute the words “Toxic 
and Hazardous Substances” in their place. 

 GC 9.2.5.5 2.2

 Add GC 9.2.5.5 as follows: (a)

“9.2.5.5 take all reasonable steps to mitigate the impact on Contract Time 
and Contract Price.” 
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 GC 9.2.7.4 2.3

 Delete GC 9.2.7.4 in its entirety. (a)

 GC 9.2.8.2 2.4

 Add the words “Railway’s property,” after the words “damage to the (a)
Work,” in the first line of GC 9.2.8.2. 

 GC 9.4 CONSTRUCTION SAFETY 3.0

 GC 9.4.1 3.1

 Delete 9.4.1 in its entirety and replace with the following: (a)

"9.4.1 The Contractor shall be solely responsible for construction safety 
at the Place of the Work and for compliance with Applicable 
Law and the CSMP, and shall be responsible for initiating, 
maintaining and supervising all safety precautions and programs, 
in connection with the performance of the Work, in accordance 
with the Standard of Care." 

 GC 9.4.2 3.2

 Add GC 9.4.2 as follows: (a)

“9.4.2 The Contractor shall assume the role of contractor, constructor, 
prime contractor, or principal contractor as may apply in 
accordance with applicable Occupational Health and Safety 
Legislation at the Place of the Work and provide to the Owner 
copies of the related Health and Safety notices and documents.”   
 
 

.1 immediately provide written notice to the Owner of any 
accident at the Place of the Work causing personal or 
possible personal injury to any individual, and to 
immediately provide such details to the Owner, including 
the identity of the personnel, the nature of such injuries 
which were suffered or may have been suffered and any 
other information as the Owner may require or request; and 
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.2 participate in or provide to its personnel such health and 
safety training as the Owner may reasonably require, prior 
to the Commencement of the Work and from time to time.” 

 GC 9.4.3 3.3

 Add GC 9.4.3 as follows: (a)

“9.4.3 The Contractor represents and warrants that it is familiar with the 
obligations imposed on an “employer” as defined in the 
Occupational Health and Safety Act (Ontario), and that it has in 
place a health and safety program to ensure the health and safety 
of all workers for which it has responsibility under the said Act.” 

 GC 9.4.4 3.4

 Add GC 9.4.4 as follows: (a)

“9.4.4 The Contractor shall comply in all respects with the requirements 
of the Occupational Health and Safety Act (Ontario) and its own 
health and safety program to take all steps reasonable in the 
circumstances to ensure the health and safety of all workers for 
which it has responsibility under the said Act. The Contractor 
shall maintain and strictly enforce its health and safety program. 
The Contractor shall also provide such information within such 
timeframes as may be required in order to allow the Owner to 
fulfill its obligations pursuant to the Occupational Health and 
Safety Act (Ontario), including, without limitation, the obligation 
to notify the Director under such Act in the event of an accident 
causing personal injury.” 

 GC 9.4.5 3.5

 Add GC 9.4.5 as follows: (a)

“9.4.5 The Contractor shall comply with all requirements of the 
Workplace Hazardous Materials System (WHMIS) regarding the 
use, handling and storage of controlled products.” 

 GC 9.4.6 3.6

 Add GC 9.4.6 as follows: (a)

“9.4.6 Prior to commencing the Work the Contractor shall: 
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.1 ensure that all prescribed posting requirements are posted 
on site for all workers to view; 

.2 provide a copy of the Contractor’s Health & Safety Policy 
to the Owner; 

.3 prepare and submit to the Owner a Site Specific Safety Plan 
(Job Safety Analysis); 

.4 review and comply with facility specific hazard, safety and 
orientation requirements as applicable; and 

.5 prepare and submit site-specific hazardous assessment 
plans as applicable pertaining to but not limited to: live 
power work, lock out/tag out/shut down/switch covers, 
confined space entry, cranes and crane lifts, and other 
hazardous assessment plans as required.” 

 GC 9.4.7 3.7

 Add GC 9.4.7 as follows: (a)

“9.4.7 The Contractor shall indemnify and save harmless the Owner, its 
agents, officers, directors, employees, consultants, successors 
and assigns from and against the consequences of any and all 
safety infractions committed by the Contractor or any of its 
Subcontractors or their subcontractors under the construction 
health and safety legislation applicable to the Place of the Work, 
including but not limited to, payment of legal fees and 
disbursements on a full indemnity basis.” 

 GC 9.4.8  3.8

 Add GC 9.4.8 as follows: (a)

“9.4.8 The Owner and/or the Consultant shall have the right, from time 
to time during the performance of the Work, to perform or cause 
to be performed, an on-site safety audit of the Work and the 
Place of the Work. The Owner may identify specific safety issues 
or Safety Incidents as set out in GC 17, and the Contractor shall 
address such issues or Safety Incidents promptly to the 
satisfaction of the Owner, at the Contractor’s cost, and provide 
the Owner with sufficient evidence of correction. No act or 
omission of the Owner during the audit shall constitute a transfer 
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of liability from the Contractor to the Owner. The Contractor 
remains responsible for ensuring safety of the Work and the 
Place of the Work.”  

 GC 9.5 MOULD 4.0

 GC 9.5.2.2 4.1

 Add the words “Railway’s property,” after the words “damage to the (a)
Work,” in the first line of GC 9.5.2.2. 

 GC 9.5.3.4 4.2

 Delete paragraph 9.5.3.4 in its entirety. (a)

PART 10 GOVERNING REGULATIONS 

 GC 10.1 TAXES AND DUTIES 1.0

 GC 10.1.2 1.1

 Add the following sentence to the end of GC 10.1.2: (a)

“For greater certainty, the Contractor shall not be entitled to any mark-up 
for overhead or profit on any increase in such taxes and duties." 

 GC 10.1.3 1.2

 Add GC 10.1.3 as follows: (a)

“10.1.3 Where the Owner is entitled to an exemption or a recovery of 
sales taxes, customs duties, excise taxes or Value Added Taxes 
(including Harmonized Sales Tax) applicable to the Contract, the 
Contractor shall, at the request of the Owner or the Owner's 
representative, assist with the application for any exemption, 
recovery or refund of all such taxes and duties and all amounts 
recovered or exemptions obtained shall be for the sole benefit of 
the Owner. The Contractor agrees to endorse over to the Owner 
any cheques received from the federal or provincial 
governments, or any other taxing authority, as may be required to 
give effect to this section.” 

 GC 10.1.4 1.3

 Add GC 10.1.4 as follows: (a)
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“10.1.4 The Contractor shall maintain accurate records of Construction 
Equipment, Product and component costs reflecting the taxes, 
customs duties, excise taxes and Value Added Taxes paid.” 

 GC 10.1.5 1.4

 Add GC 10.1.5 as follows: (a)

“10.1.5 Any refund of taxes, including, without limitation, any 
government sales tax, customs duty, excise tax or Value Added 
Tax, whether or not paid, which is found to be inapplicable or for 
which exemption may be obtained, is the sole and exclusive 
property of the Owner. The Contractor agrees to cooperate with 
the Owner and to obtain from all Subcontractors and Suppliers 
cooperation with the Owner in the application for any refund of 
any taxes, which cooperation shall include but not be limited to, 
making or concurring in the making of an application for any 
such refund or exemption, and providing to the Owner copies, or 
where required, originals of records, invoices, purchase orders 
and other documentation necessary to support such applications 
or exemptions or refunds. All such refunds shall either be paid to 
the Owner, or shall be a credit to the Owner against the Contract 
Price, at the Owner's discretion. The Contractor agrees to enable, 
assist with and submit to any reasonable audit requested by the 
Owner with respect the potential refunds under this section.” 

 GC 10.1.6 1.5

 Add 10.1.6 as follows: (a)

“10.1.6 Customs duties penalties, or any other penalty, fine or 
assessment levied against the Contractor, shall not be treated as a 
tax or customs duty for the purpose of this GC 10.1.” 

 GC 10.2 LAWS, NOTICES, PERMITS AND FEES 2.0

 GC 10.2.1 2.1

 Add the following sentence to  the end of GC 10.2.1: (a)

“The Contractor shall comply with all Applicable Law.” 

 GC 10.2.3 2.2
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 Add the words “The Contractor shall provide the Owner with copies of all (a)
such permits, licenses, inspections and certificates.” at the end of GC 
10.2.3. 

 GC 10.2.4 2.3

 Delete the word “laws” and substitute the words “Applicable Laws” in the (a)
first line of GC 10.2.4. 

 Delete the words “or codes” and substitute the words “codes, and industry (b)
best practices and guidelines” after the word “regulations,” in the first line 
of GC 10.2.4. 

 Add the words “to the environment,” after the words “relate to the Work,” (c)
in the second line of GC 10.2.4. 

 Add the words “The Contractor shall provide the Owner with copies of all (d)
such required notices and related health and safety documents.” at the end 
of GC 10.2.4. 

 GC 10.2.5 2.4

 Delete the word “The” and substitute the words “Subject to GC 3.4.1, the” (a)
at the beginning of GC 10.2.5. 

 Delete the words “applicable laws” and substitute the words “Applicable (b)
Laws” in the third line of GC 10.2.5. 

 GC 10.2.6 2.5

 Delete GC 10.2.6 in its entirety and replace with the following: (a)

“10.2.6 If the Contractor fails to notify the Owner and the Consultant in 
writing, fails to obtain direction as required in GC 10.2.5, and/or 
performs work that it knows or ought to have known that 
contravenes Applicable Laws, ordinances, guidelines, standards, 
permits, statutes, by-laws, rules, regulations, or codes, the 
Contractor shall be responsible for and shall correct the 
violations thereof, and shall bear the costs, expenses, and 
damages attributable to the failure to comply with the provisions 
of such laws, ordinances, guidelines, standards, permits, statutes, 
by-laws, rules, regulations, or codes, and, notwithstanding any 
limitations described in GC 12.1.1, shall indemnify and hold 
harmless the Owner and the Consultant from and against any 
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claims, demands, losses, costs, damages, actions, suits or 
proceedings resulting from such failure or breach of law." 

 GC 10.2.8 2.6

 Add GC 10.2.8 as follows: (a)

“10.2.8 Without limiting the generality of any other provision in the 
Contract Documents, the Contractor shall cause all certificates to 
be furnished that are required by or given by the appropriate 
governmental or quasi-governmental authorities as evidence that 
the Work as installed conforms with Applicable Laws and 
regulations of any authorities having jurisdiction over the Place 
of the Work, including, without limitation, certificates of 
compliance for the Owner’s occupancy or partial occupancy. The 
certificates are to be final certificates giving complete clearance 
of the Work, in the event that such governmental or quasi- 
governmental authorities furnish such certificates.” 

 GC 10.4 WORKER’S COMPENSATION 3.0

 GC 10.4.1 3.1

 Add the words “with each application for progress payment,” after the word (a)
“Work,” in the first line of GC 10.4.1.  

 Add the words “the Certificate of Clearance and” after the word “provide” (b)
in the third line of GC 10.4.1 . 

PART 11 INSURANCE AND CONTRACT SECURITY 

 GC 11.1 INSURANCE 1.0

 GC 11.1 1.1

 Delete GC 11.1 INSURANCE in its entirety and replace with the following: (a)

“GC 11.1 INSURANCE 

11.1.1 Without restricting the generality of GC 12.1 - 
INDEMNIFICATION, and unless the Owner and the Contractor 
agree to obtain project-specific insurance, or higher insurance 
limits, the Contractor shall provide, maintain, and pay for the 
minimum insurance coverages specified in GC 11.1 - 
INSURANCE. 
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.1 General Liability Insurance: 

The policy shall be in the joint names of the Contractor, 
the Owner and the Consultant with limits of not less than  
ten million dollars ($10,000,000) per occurrence. The 
insurance coverage shall not be less than the insurance 
required by IBC Forms 2100 and 2320, or their equivalent 
replacement. Umbrella or excess liability insurance may 
be used to achieve the desired limit. Where the Contractor 
maintains a single, blanket policy, the addition of the 
Owner is limited to liability arising out of the Work and 
all operations necessary or incidental thereto. Completed 
Operations Liability coverage shall be maintained 
continuously from the commencement of the Construction 
until two (2) years after the date of Substantial 
Performance of the Work. The policy shall include a 
waiver of subrogation against Owner.  

.2 Automobile Liability Insurance:  

The policy covers for bodily injury, death, and damage to 
property with respect to all licensed vehicles owned or 
leased by the Contractor. The policy shall have limits of 
not less than five million dollars ($5,000,000.00) 
inclusive per occurrence. If the policy is issued pursuant 
to a government-operated automobile insurance system, 
the Contractor shall provide the Owner with confirmation 
of automobile insurance coverage for all automobiles 
registered in the name of the Contractor.  

.3 Aircraft and Watercraft Liability Insurance: 

 Not Applicable 

.4 Property and Boiler and Machinery Insurance:  

.1 All Risks Property Insurance 

All Risks Property Insurance shall be in the joint 
names of the Contractor, the Owner, the Consultant 
and all Subcontractors. The insurance coverage 
shall not be less than the insurance required by IBC 
Forms 4042 and 4047, or their equivalent 
replacement. The insurance provided shall have 
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limits of not less than the sum of the amount of the 
Contract Price, the applicable Value Added Taxes, 
and the full value of products provided by the 
Owner for incorporation into the Work as specified 
in the Contract Documents. The policy shall include 
a waiver of subrogation against the Owner. 

.2 Boiler and Machinery Insurance 

 Not Applicable 

.3 The policy/policies shall allow for partial or total use 
or occupancy of the Work. If because of such use or 
occupancy the Contractor is unable to provide 
coverage, the Contractor shall notify the Owner in 
writing. Prior to such use or occupancy, the Owner 
shall provide, maintain, and pay for all risk property 
and boiler insurance in the amounts described in sub-
paragraphs (1) and (2), including coverage for such 
use or occupancy and shall provide the Contractor 
with proof of such insurance. The policies shall be 
amended to include permission for completion of 
Construction and shall include all insureds as 
specified in subparagraph (1). The Contractor shall 
refund to the Owner the unearned premiums 
applicable to the Contractor’s policies upon 
termination of coverage.  

.4 The policy/policies shall provide that, in the case of 
a loss or damage, payment shall be made to the 
Owner and the Contractor as their respective 
interests may appear. The Contractor shall act on 
behalf of the Owner for the purpose of adjusting the 
amount of such loss or damage payment with the 
insurers. When the extent of the loss or damage is 
determined, the Contractor shall proceed to restore 
the Work. Loss or damage shall not affect the rights 
and obligations of either party under the Contract 
except that the Contractor shall be entitled to a 
reasonable extension of Contract Time.  

.5 The Contractor shall be entitled to receive from the 
Owner, in addition to the amount due under the 
Contract, the amount at which the Owner's interest in 
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restoration of the Work has been appraised, such 
amount to be paid as the restoration of the Work 
proceeds and as provided in GC 5.2 - 
APPLICATIONS FOR PROGRESS PAYMENT 
and GC 5.3 - PROGRESS PAYMENT. In addition 
the Contractor shall be entitled to receive from the 
payments made by the insurer the amount of the 
Contractor's interest in the restoration of the Work.  

.6 In the case of loss or damage to the Work arising 
from the work of another contractor, or Owner's own 
forces, the Owner, in accordance with the Owner's 
obligations under paragraph 3.2.2.4 of GC 3.2 - 
CONSTRUCTION BY OWNER OR OTHER 
CONTRACTORS, shall pay the Contractor the cost 
of restoring the Work as the restoration of the Work 
proceeds and as provided in GC 5.2 - 
APPLICATIONS FOR PROGRESS PAYMENT 
and GC 5.3 - PROGRESS PAYMENT.  

.5 Equipment Insurance:  

The policy covers construction machinery and equipment 
used by the Contractor for the performance of the Work, 
including boiler insurance on temporary boilers and 
pressure vessels. The policy shall be in a form acceptable 
to the Owner and shall not allow subrogation claims by 
the insurer against the Owner. Subject to satisfactory 
proof of financial capability by the Contractor for self-
insurance, the Owner agrees to waive the equipment 
insurance requirement.  

11.1.2 Unless otherwise stipulated, the duration of each insurance 
policy shall be from the date of Commencement of the Work 
until the date of the final certificate for payment. 

11.1.3 The Contractor shall be responsible for deductible amounts under 
the policies except where otherwise provided in GC 11.1 - 
INSURANCE or where such amounts may be excluded from the 
Contractor's responsibility by the terms of GC 9.1 - 
PROTECTION OF WORK AND PROPERTY and GC 9.2 - 
DAMAGES AND MUTUAL RESPONSIBILITY. 

11.1.4 Proof of Insurance Coverage: 
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.1 Prior to Commencement of Work and upon the placement, 
renewal, amendment, or extension of all or any part of the 
insurance, the Contractor shall promptly provide the Owner 
with confirmation of coverage and, if required, a certified 
true copy of the policies certified by an authorized 
representative of the insurer together with copies of any 
amending endorsements. 

.2 Certificates for General Liability Insurance shall include, in 
addition to the Contractor the following as additional 
insureds: 

.1 Metrolinx; 

.2 Planmac Engineering Inc.Consultant (insert name of 
Consultant) 

.3 Certificates of All Risks Property Insurance and Boiler and 
Machinery Insurance shall include the Owner, Consultant 
and all Subcontractors as additional insureds. 

.4 All Certificates of Insurance shall also include the Contract 
name and number. 

11.1.5 Where the full insurable value of the Work is substantially less than the 
Contract Price, the Owner may reduce the amount of insurance required or 
waive one or more of the types of insurance requirement. 

11.1.6 If the Contractor fails to provide or maintain insurance as required by the 
Contract Documents, then the Owner shall have the right to provide and 
maintain such insurance and give evidence to the Contractor and the 
Consultant. The Contractor shall pay the cost thereof to the Owner on 
demand or the Owner may deduct the amount which is due or may 
become due to the Contractor. 

11.1.7 All required insurance policies shall be placed with insurers licensed to 
underwrite insurance in the jurisdiction of the Place of the Work. 

11.1.8 All required insurance policies shall be endorsed to provide the Owner 
with not less than thirty (30) days’ notice in writing in advance of any 
cancellation and material amendment or change restricting coverage. 

11.1.9 All insureds shall cooperate with the Contractor to comply with any 
reporting requirements of the insurance policies in order to maintain the 
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policies in good standing, to give notice in writing of any incidents which 
may result in a claim or loss covered by the policies and to provide 
documentation necessary in the defence or settlement of claims. 

11.1.10The Contractor shall be responsible for providing proof of insurance 
renewals to the Owner or the Owner’s third party representative, via 
submission of updated insurance certificates, throughout the term of the 
Contract.   

 

 GC 11.2 CONTRACT SECURITY 2.0

 GC 11.2.1 2.1

 Delete the “prior to commencement of the Work or within the specified (a)
time” and replace with “no later than upon entering into the Contract”. 

 Add the following to the end of GC 11.2.1: (b)

“The Contractor shall provide and maintain the following Contract security: 

.1 Performance Bond and a Labour and Materials Payment Bond 
each equal to fifty percent (50%) of the Contract Price” 

 GC 11.2.2 2.2

 Replace the period at the end of the paragraph with: “or in accordance with (a)
the forms prescribed by the Act, if applicable.” 

 GC 11.2.3 2.3

 Add GC 11.2.3 as follows: (a)

“11.2.3  The premiums for the bonds required by the Contract Documents 
are included in the Contract Price. On or before entering into the 
Contract, the Contractor shall promptly provide the Owner with 
confirmation of the Contract security with documentary evidence 
and thereafter provide confirmation and evidence of up-to-date 
Contract security from time to time upon request by the Owner. 
If approved changes pursuant to the Contract result in approved 
increases to the Contract Price, the Contractor shall promptly 
acquire additional bonding and provide the Owner with 
confirmation and evidence of the up-to-date Contract security.” 
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PART 12 INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY 

 GC 12.1 INDEMNIFICATION 1.0

 GC 12.1.1 1.1

 Delete paragraph 12.1.1 in its entirety and replace with the following: (a)

“12.1.1 Without restricting the Contractor’s obligation to indemnify as 
described in paragraph 12.1.4, the Contractor shall indemnify 
and hold harmless the Owner from and against all claims, 
demands, losses, costs, damages, actions, suits or proceedings 
whether in respect to losses suffered by the Owner or in respect 
to claims by third parties that arise out of, or are attributable in 
any respect to the Contractor’s involvement as a party to this 
Contract, provided such claims are caused by: 

.1 the negligent acts or omissions of the Contractor or anyone 
for whose acts or omissions the Contractor is liable, or 

.2 a failure of the Contractor to fulfil the terms or conditions 
of the Contract; and 

.3 made by Notice in Writing within a period of six years 
from the date of Substantial Performance of the Work as set 
out in the certificate of Substantial Performance of the 
Work issued pursuant to paragraph 5.4.2.2 of GC 5.4 – 
SUBSTANTIAL PERFORMANCE THE WORK or within 
such shorter period as may be prescribed by any limitation 
statute of the Province of Ontario. 

.4 The Owner expressly waives the right to indemnity for 
claims other than those provided for in this Contract.” 

 GC 12.1.2 1.2

 Delete GC 12.1.2 in its entirety. (a)

 GC 12.1.3 2.0

 Delete the words “either party to indemnify the other” and substitute the words 2.1
“the Contractor to indemnify the Owner” in the first line of GC 12.1.3. 
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 GC 12.1.4 3.0

 Delete the words “The Owner and the Contractor shall indemnify and hold 3.1
harmless the other” and substitute the words “The Contractor shall indemnify and 
hold harmless the Owner” in the first line of GC 12.1.4. 

 (Delete the word “their” and substitute the words “the Contractor’s” in the second 3.2
line of GC 12.1.4. 

 GC 12.1.5 4.0

 Delete GC 12.1.5 in its entirety. 4.1

 GC 12.1.6 5.0

 Delete the words “or the Contractor” from the first line. 5.1

 GC 12.1.6.2 (a)

(i) Delete GC 12.1.6.2 in its entirety and replace with the following: 

“12.1.6.2 Should the Contractor be required as a result of its 
obligation to indemnify the Owner to pay or satisfy a final 
order, judgment or award made against the Owner, then the 
Contractor upon assuming all liability for any costs that 
might result shall have the right to appeal in the name of 
the Owner until such rights of appeal have been 
exhausted.” 

 GC 12.1.7 6.0

 Add GC 12.1.7 as follows: 6.1

“12.1.7 Notwithstanding anything contained in the Contract Documents to the 
contrary, the Owner shall have the right to set-off the amount of any 
claims for which Notice in Writing has been given by the Owner to the 
Contractor in accordance with GC 6.6 CLAIMS FOR A CHANGE TO 
CONTRACT PRICE or GC 12.1 INDEMNIFICATION against any 
amounts which may be otherwise owing or payable to the Contractor 
pursuant to the terms of the Contract.” 

 GC 12.1.8 7.0

 Add GC 12.1.8 as follows: 7.1
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“12.1.8 In addition to and without limiting any other rights the Owner may have 
under this Contract and at law, the Owner may retain from monies owing 
to the Contractor under this Contract, at any time, an amount sufficient to 
cover any outstanding or disputed liabilities including the cost to remedy 
deficiencies in the Work, the reduction in value of substandard portions of 
the Work, claims for damages by third parties, undetermined claims by the 
Owner, and any assessment due to the Workplace Safety and Insurance 
Board.” 

 GC 12.2 WAIVER OF CLAIMS 8.0

 GC 12.2.1.2 and 12.2.1.3 8.1

 Delete GC 12.2.1.2 and GC 12.2.1.3 in their entirety. (a)

 GC 12.2.2 8.2

 Delete the words “those referred in paragraphs 12.2.1.2 and 12.2.1.3 and (a)
from GC 12.2.2”. 

 GC 12.3 WARRANTY 9.0

 GC 12.3 9.1

 Delete GC 12.3 in its entirety and replace with the following:   (a)

“12.3.1 The Contractor warrants and covenants that the Work (including 
and all Products, parts and workmanship, including those 
replaced during the Warranty Period), shall, 

.1 conform to the requirements and specifications, and 
perform as set out in this Contract, the Standard of Care 
and Applicable Law; 

.2 be free of defects and deficiencies; 

.3 be new, of good quality material, of merchantable quality 
and fit for their intended purpose as described in the 
Contract Documents; and 

.4 materials and equipment shall be of good quality and in 
compliance with this Contract. 

12.3.2 The Contractor warrants the above GC 12.3.1 for the applicable 
Warranty Period.  
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12.3.2 The Contractor shall be responsible for the proper performance 
of the Work to the extent that the design and Contract 
Documents permit such performance. 

12.3.3 The Owner shall promptly give the Contractor notice in writing 
of observed defects and deficiencies that occur during the 
Warranty Period. 

12.3.4 The Contractor shall be responsible for obtaining Product 
warranties in excess of two (2) years, if specified in the Contract 
Documents, on behalf of the Owner from the manufacturer. 
These Product warranties shall be issued by the manufacturer to 
the benefit of the Owner. 

12.3.5 The Contractor shall assign to the Owner all warranties, 
guarantees or other obligations for Work, services or Products 
performed or supplied by any Subcontractor, Supplier or other 
person in connection with the Work and such assignment shall be 
with the consent of the assigning party where required by law or 
by the terms of that party’s contract. Such assignment shall be in 
addition to, and shall in no way limit, the warranty rights of the 
Owner under the Contract Documents. Until the expiry of the 
relevant Warranty Periods enforceable against the Contractor,  
the Owner shall have in its custody all warranties, guarantees and 
other obligations of the third parties and the Contractor and the 
Owner shall not directly exercise any rights under such 
warranties, guarantees or other obligations without first notifying 
the Contractor thereof and giving the Contractor the opportunity 
to correct the relevant defect, or cause it to be corrected. 

12.3.6 The Contractor shall commence to correct any deficiency within 
ten (10) Working Days or a longer period of time as agreed to by 
the Parties acting reasonably, after receiving a notice in writing 
from the Owner, and shall complete the correction as 
expeditiously as possible, except that in case the deficiency 
would prevent maintaining security, compromise safety or 
keeping basic systems essential to the ongoing business of the 
Owner, operational as designed, all necessary corrections and/or 
installation of temporary replacements shall be carried out 
immediately as an emergency service at the Contractor’s 
expense. If the Contractor fails to provide this emergency service 
within twenty-four (24) hours of a request made in writing 
during the normal business hours of the Contractor, Owner is 
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authorised to carry out all necessary repairs or replacements at 
the Contractor’s expense. 

12.3.7 The Contractor warrants any redesigned, repaired or replaced 
Work against defective materials and workmanship for two (2) 
years from and after the date of acceptance by the Owner of the 
redesigned, repaired or replaced Work thereof. 

12.3.8 The carrying out of warranty work and making good of defects 
shall be executed at times convenient to the Owner and this may 
require work outside of normal working hours at the Contractor’s 
expense. 

12.3.9 Specified Warranty Periods shall not be construed as limiting any 
indemnification provisions herein. 

12.3.10 The remedies of the Owner set forth above shall not deprive the 
Owner of any action, right or remedy otherwise available to it for 
breach of any provisions of the Contract Documents and the 
periods referred to above, or such longer time as may be 
specified elsewhere, shall not be construed as a limitation on the 
time in which the Owner may pursue such other action or 
remedy. 

12.3.11 During each Warranty Period, the Contractor shall correct and 
make good all defects arising in respect of the Work, at its own 
cost. For greater certainty, the Contractor is required to correct 
and make good any defects related to any Product and any 
equipment during the applicable Warranty Period despite the 
Contractor having obtained on the Owner’s behalf industry-
standard or other equipment warranties. 

12.3.12 Warranty Period Letter of Credit 

Not Applicable 

 GC 13 FRENCH LANGUAGE SERVICES 10.0

 Add GC 13 FRENCH LANGUAGE SERVICES as follows: 10.1

“GC 13 FRENCH LANGUAGE SERVICES 

13.1 Definitions 
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.1 "French Language Services Act" means the French Language 
Services Act, R.S.O. 1990, c.F. 32, as amended. 

.2 "French-designated Area" means an area designated from time to 
time in the Schedule to the French Language Services Act 
(Ontario). A map and complete listing of French-designated 
areas is available at http://www.ofa.gov.on.ca/en/flsa-
mapdesig.html. 

13.2 French Language Services 

.1 Insofar as this Contract relates to the provision of Services 
directly to the public on behalf of the Owner, the French 
Language Services Act, R.S.O. 1990, c. F. 32 and any 
amendments thereto (hereinafter referred to as "the FLSA") shall 
be applicable. 

.2 A person has the right in accordance with the FLSA to 
communicate in French with, and to receive available services in 
French where the Contractor’s work is located in or serves an 
area designated in the FLSA Schedule. It shall be the 
Contractor’s responsibility to provide translation services to any 
person making such a request as per R.S.O. 1990, c. F.32, s. 5(1). 

.3 A service refers to any service or procedure provided to the 
public, including communications. 

.4 Services being provided in French must be equivalent to those 
offered in English, available within the same timeframe and of 
the same quality. 

.5 Services and communications in designated areas include, but are 
not limited to: 

.1 Consultations/Public Meetings 

.2 Presentation materials, displays, comment cards/feedback 
mechanism or other materials are available in French. 
Contractor has at least one bilingual staff or interpreter on 
hand able to answer questions and discuss technical 
drawings/documents in French. When relevant, the 
Contractor will compile and analyze the views of 
Francophones separately, because they may have different 
concerns. 
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.3 Construction contracts may from time to time involve 
erecting temporary signage to redirect or warn the public of 
hazards. Such signage will be bilingual. 

.4 Communication plans, customer impact documents, 
information bulletins, notices of service disruption and 
public relations information will be bilingual. 

.5 Advertising, promotion, publicity will be undertaken in 
English and French. A list of Francophone media is 
available at: http://www.ofa.gov.on.ca/en/franco-
media.html. 

.6 The Contractor will have a bilingual staff available to 
attend consultations or public meetings. 

.7 The Contractor will have a staff or procure the services of a 
professional translator or interpreter, accredited by the 
Association of Translators and Interpreters of Ontario. 
http://www.atio.on.ca/” 

 GC 14 CONTRACTOR WORK PERFORMANCE RATING 11.0

 Add GC 14 CONTRACTOR WORK PERFORMANCE RATING, as follows: 11.1

“GC 14 CONTRACTOR WORK PERFORMANCE RATING 

14.1 The Owner shall during the term of the Contract, maintain a record of the 
performance of the Contractor completing Work for the Owner. This 
information shall be used to complete a “Contract Performance Appraisal” 
report, a copy of which will be forwarded to the Contractor upon 
completion of Total Performance of the Work. Interim “Contractor 
Performance Appraisal” reports may be issued, as deemed appropriate by 
the Owner, at any time during the term of the Contract. A copy of the 
Contract Performance Appraisal template can be found under 
“Attachments”.14.2 The overall history of the Contractor in performing 
work for the Owner, including the Contractor’s performance pursuant to 
this Contract, will be considered in the evaluation of future submissions 
from the Contractor. 

14.3 The Owner shall not be held liable for any administrative delays in 
updating VPR scores, which could result in a Vendor being bypassed for 
award on any procurement processes. 
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14.4 The Owner reserves the right during any procurement process, to reject 
any submissions by the Contractor due to unsatisfactory performance 
history with the Owner. 

14.5 Non-compliance with Contract requirements will be identified to the 
Contractor. 

14.6 The performance category on the Contract Performance Appraisal may be 
revised by Metrolinx subject to Change Orders. In such instances, the 
Contractor shall be notified via written communication of the change. 

14.7 The information contained in the “Contract Performance Appraisal” may 
be provided to the Ministry of Transportation, other ministries and other 
government agencies. Such performance reviews may be relied upon to to 
reject the Contractor’s submission and disqualify a company from 
providing a bid on future procurements.  This section shall survive any 
termination or expiry of this Contract.” 

 GC 15 CONFLICT OF INTEREST 12.0

 Add GC 15 CONFLICT OF INTEREST, as follows: 12.1

“GC 15 CONFLICT OF INTEREST 

15.1 For the purposes of this Contract, a “Conflict of Interest” includes any 
situation or circumstances where, in relation to the performance of its 
contractual obligations in this Contract, the Contractor’s other 
commitments, relationships or financial interests: 

.1 could or could be seen to exercise an improper influence over the 
objective, unbiased and impartial exercise of its independent 
judgment; or 

.2 could or could be seen to compromise, impair or be incompatible 
with the effective performance of its contractual obligations. 

15.2 The Contractor shall: 

.1 avoid all Conflict of Interest in the performance of its contractual 
obligations; 

.2 disclose to the Owner without delay any actual or potential 
Conflict of Interest that arises during the performance of its 
contractual obligations; and 
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.3 comply with any requirements prescribed by the Owner to 
resolve any Conflict of Interest. 

15.3 In addition to all other contractual rights or rights available at law or in 
equity, Owner shall have the right to immediately terminate this Contract, 
by giving Notice in Writing to the Contractor, where: 

.1 the Contractor fails to disclose an actual or potential Conflict of 
Interest; 

.2 the Contractor fails to comply with any requirements prescribed 
by Owner to resolve a Conflict of Interest; or 

.3 the Contractor’s Conflict of Interest cannot be resolved. 

15.4 This section shall survive any termination or expiry of this Contract. 

NOTE TO CLIENT – The language of each section below has been reviewed and approved 
by legal for inclusion in tenders. Please note that requests for inclusion of bonuses and 
liquidated damages in your tender require Procurement’s final approval. Sufficient 
justification must be provided explaining why inclusion of bonuses or liquidated damages 
are necessary. 

 GC 16 PERFORMANCE INCENTIVE BONUS 1.0

Not Applicable 

 GC 17 LIQUIDATED DAMAGES 2.0

Not Applicable 

 GC 18 SUBSTITUTING FORMS OF HOLDBACK 3.0

 Add GC 18 SUBSTITUTING FORMS OF HOLDBACK, as follows:   3.1

“GC 18 – SUBSTITUTING FORMS OF HOLDBACK 

18.1 SUBSTITUTING FORMS OF HOLDBACK 

.1 The Contractor may, at any time, submit an application in 
writing to the Owner requesting that all or any holdbacks being 
retained by the Owner in the form of funds be replaced with one 
or more of the following forms of holdback: a letter of credit (in 
the form prescribed by the Act), a demand-worded holdback 
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repayment bond (in the form prescribed by the Act) or any other 
form of holdback prescribed by the Act. 

.2 If the Owner agrees to a request made by the Contractor under 
subparagraph 18.1.1, the Owner shall notify the Contractor that 
it agrees to the Contractor’s request and the Contractor shall 
then proceed to obtain and provide to the Owner the agreed upon 
substitute form(s) of holdback. Once the Contractor has provided 
the agreed upon substitute form(s) of holdback to the Owner and 
the Owner has satisfied itself that the substitute form(s) of 
holdback are in the appropriate form and are consistent with the 
form agreed upon by the parties, the Owner shall release to the 
Contractor the holdback funds retained.  

.3 Notwithstanding any other provision in the Contract, the Owner 
is under no obligation whatsoever to agree to any requests made 
by the Contractor under subparagraph 18.1.1. For greater 
certainty, the Owner has absolute and unfettered discretion in 
determining whether or not to accept or reject a request made by 
the Contractor under subparagraph 18.1.1.  

 

 

END OF SECTION
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 General Conditions of the Contract 1.0

 The “General Conditions of the Stipulated Price Contract” of CCDC 2 2008 1.1
Stipulated Price Contract are herein called the General Conditions of the Contract 
and shall constitute the General Conditions of this Contract in their entirety as 
amended by the Supplementary General Conditions of the Contract herein. CCDC 
2 2008 is available for purchase on www.ccdc.org. 

END OF SECTION 
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 Documents Required 1.0

 Maintain at the Place of Work, one (1) copy of following: 1.1

 Contract Drawings; (a)

 Specifications; (b)

 Addenda; (c)

 Reviewed Shop Drawings; (d)

 Change Orders; (e)

 Other modifications to Contract;  (f)

 Field test reports; and (g)

 Contractor's Occupational Health and Safety Policy, the program to (h)
implement the Occupational Health and Safety Policy and the Site Safety 
Plan. 

 Work Schedule 2.0

 Interim reviews of Work progress based on schedule submitted by the Contractor 2.1
will be conducted. Update Contractor's schedule and cash flow chart when 
requested by Consultant. 

 Hours of Work 3.0

 The Contractor's hours of Work for this Contract are 9:30 a.m. to 3:30 p.m., 3.1
Monday to Sunday, statutory holidays excluded.  

 Hours other than those stated in 3.1 may be allowed with prior written approval 3.2
from the Owner. 

 Subcontractors and Suppliers 4.0

 The Contractor shall submit within five (5) Working Days of execution of the 4.1
Contract a complete list of Subcontractors and Suppliers that shall include the 
names of all Subcontractors and Suppliers that will be employed to perform or 
supply the following Divisions or Sections of the Work: 

 Mechanical Contractor (a)
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  Electrical Contractor (b)

 Pre-qualified Subcontractors and Suppliers 4.2

 Contractors shall note that for some Sections or Divisions of the Work (a)
specific Subcontractors or Suppliers may be named in the Contract 
Documents as having been pre-qualified to perform or supply that Section 
or Division of Work. In such instances only those Subcontractors or 
Suppliers are to be named as performing or supplying, and shall perform or 
supply, those Sections or Divisions of the Work. The Contractor shall not 
use "Own Forces" for such Sections or Divisions of the Work unless the 
Contractor is named in the Contract Documents as having been pre-
qualified for the Section or Division of the Work. 

 Where more than one Subcontractor or Supplier is named as having been (b)
pre-qualified to supply a Section or Division of the Work, the Contractor 
shall select one of its own choice from those so named. 

 Only the following pre-qualified Subcontractors below, are permitted to (c)
perform the Work of this Section of this Contract. No other Subcontractor 
will be permitted to perform this Work. The Contractor shall not use its 
"Own Forces" for this section of the Work unless its name appears on the 
list below: 

(i) Track Protection 

     Canadian Railway Inc. 

 The Contractor shall not change the identified Subcontractors or Suppliers (d)
listed without written consent of Owner. 

 Certificate of Recognition 5.0

 The Contractor shall maintain a valid COR™ "Certified" status with IHSA 5.1
throughout the Term of the Contract, unless one of the following criteria has been 
met: 

 The Contractor maintains a valid OHSAS 18001 certification and has (a)
initiated the process to obtain COR™ Certified status in Ontario, through 
IHSA. Prior to commencement of the Work, the Contractor shall provide 
proof of COR™ Registered status. The Contractor shall achieve COR™ 
Certified status through IHSA, within eighteen (18) months from the 
commencement date of the Work of this Contract.  
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 The Contractor maintains a valid Out-of-Province COR™ Certified status (b)
and has initiated the process to obtain COR™ Certified status in Ontario, 
through IHSA. Prior to commencement of the Work, the Contractor shall 
provide proof of COR™ Registered status. The Contractor shall achieve 
COR™ Certified status through IHSA, within eighteen (18) months from 
the commencement date of the Work of this Contract.  

 For more information about COR™ and the certification process in Ontario, 5.2
please contact: 

 Infrastructure Health and Safety Association (IHSA) (a)
5110 Creekbank Road, Suite 400 
Mississauga, Ontario 
L4W 0A1 
Email: cor@ihsa.ca 
Website: www.ihsa.ca/cor 
Telephone: 1-800-263-5024 

 Contractor's Use of Site 6.0

 Perform Work in a manner that will interfere as little as possible with the Owner's 6.1
operations. 

 Storage of materials and equipment and Contractor's temporary office must be 6.2
contained within designated Contractor's area(s). 

 Schedule deliveries to interfere as little as possible with the Owner's operations. 6.3

 Park on site only within the designated Contractor's area. 6.4

 Codes and Standards 7.0

 Perform Work in accordance with Ontario Building Code, Ontario Hydro 7.1
Electrical Safety Code and applicable acts administered by other authorities 
having jurisdiction. 

 Work to meet or exceed requirements of specified standards, codes and referenced 7.2
documents. 

 Codes, specification standards, manuals and installation, application and 7.3
maintenance instructions, referred to in the Contract Documents shall be of latest 
published editions at date of closing of Tender. 

mailto:cor@ihsa.ca
http://www.ihsa.ca/cor
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 Project Meetings 8.0

 Hold project meetings at times and locations approved by Consultant. 8.1

 Notify parties concerned of meetings, to ensure proper co-ordination of Work. 8.2

 Designated parties shall take required action on decisions made at meeting. 8.3
Consultant will record minutes of meetings and distribute to parties prior to next 
meeting. 

 Sublet of Work 9.0

 Administration, supply and installation of Work specified is the sole 9.1
responsibility of Contractor. 

 Examination 10.0

 Examine site of Work, and investigate all matters relating to nature of Work to be 10.1
undertaken. 

 Examine areas to receive specific Work and ensure that conditions are satisfactory 10.2
to receive subsequent Work. Do not proceed with subsequent work, until 
unsatisfactory conditions are corrected. 

 Setting Out of Work 11.0

 Setting out of Work is sole responsibility of the Contractor. 11.1

 Lay out Work in accordance with Contract Drawings. 11.2

 Verify all grades, lines, and levels and dimensions indicated, and report errors or 11.3
inconsistencies to the Consultant before commencing Work or as soon as 
discovered. 

 Location of Equipment and Fixtures 12.0

 Location of equipment, fixtures and outlets indicated or specified are to be 12.1
considered as approximate. Final actual placement location within a reasonable 
distance from that shown on Drawings shall be carried out at no additional cost to 
the Owner. 

 Locate equipment, fixtures and outlets to provide minimum interference and 12.2
maximum usable space and in accordance with manufacturer's recommendations 
for safety, access and maintenance. 
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 Obtain manufacturer's literature for roughing in and hook-up of equipment and 12.3
fixtures. 

 Inform the Consultant of impending installation and obtain his approval for final 12.4
actual location. 

 Submit field drawings to indicate relative position of various services and 12.5
equipment when requested by Consultant. 

 Concealment 13.0

 Conceal wiring in wall and ceiling construction of finished areas except where 13.1
indicated otherwise. 

 Cutting, Fitting and Patching 13.2

 Execute cutting, fitting and patching required to make Work fit properly (a)
together. 

 Where new Work connects with existing and where existing Work is (b)
altered, cut, patch and make good to match existing Work. 

 Obtain Consultant's approval before cutting, boring or sleeving load-bearing 13.3
members. 

 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final 13.4
assembly. 

 Existing Services 14.0

 Before commencing Work, establish location and extent of service lines in area of 14.1
Work and notify the Owner of findings. 

 Where unknown services are encountered, immediately advise authorities having 14.2
jurisdiction and Consultant and confirm findings in writing. 

 Record locations of maintained, re-routed and abandoned service lines. 14.3

 Protection 15.0

 Contractor is cautioned to use appropriate construction methods in order to fully 15.1
protect existing building(s) or plant from any damage. These facilities shall be 
inspected prior to construction and existing defects noted in a written report, 
witnessed by Consultant. Repair or restore defects resulting from construction 
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under this Contract to the satisfaction of the Owner, at no additional expense to 
the Owner. 

 Trades Qualification 16.0

 The Contractor shall ensure that persons (trades workers) performing work that 16.1
the Trades Qualification and Apprenticeship Act (TQAA) sets out certification 
requirements for, are properly qualified under the TQAA.  

 The Contractor shall further ensure these trades workers can, upon request, 16.2
provide written proof of TQAA trades qualification, such as a certificate of 
qualification or apprenticeship contract, to the Owner, the Consultant or other 
authority having jurisdiction.  

 Additional Drawings 17.0

 Consultant may furnish additional Drawings to assist proper execution of Work. 17.1
These Drawings will be issued for clarification only. Such Drawings shall have 
the same meaning and intent as if they were included with the Contract 
Documents referred to in Article A-3 of the Agreement Between Owner and 
Contractor. 

 Allowable Gross Weight – Hauling Materials 18.0

 If applicable, if the Contractor is hauling materials, in whole or in part upon a 18.1
highway (as such term is defined in the Highway Traffic Act, R.S.O. 1990, c.H.8 
as amended from time to time), and where motor vehicle registration is required 
for such vehicle, the Contractor shall not cause or permit such vehicle to be 
loaded beyond the legal limit specified in the Highway Traffic Act, whether such 
vehicle is registered in the name of the Contractor or otherwise. This does not 
apply where overloading is permitted within the Place of the Work and not on the 
highway.  

 The Contractor shall ensure that all vehicles hauling materials on a highway shall 18.2
be accompanied by a Record of Allowable Gross Weight certificate, available at a 
truck inspection station or on the Ministry of Transportation website. The 
allowable limit shall be the vehicle's registered gross weight or the allowable 
gross weight, whichever is less. The Contractor shall ensure that a copy of the 
Record of Allowable Gross Weight form is made available to the Owner and left 
with the weigh person for Owner use. 

END OF SECTION
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 General 1.0

 Be responsible for familiarization with the Place of the Work, the location of the 1.1
Work and any limitations and constraints. 

 Before commencing Mobilization, where required by the Contract Documents, 1.2
obtain all required Access Permits before entering onto land impacted by the 
Work. 

 Commence Mobilization at the Notice to Proceed date unless otherwise required 1.3
by the Contract Documents and directed by Consultant. 

 Transport personnel, equipment and supplies and materials to the Place of the 1.4
Work, including Contractor's offices, buildings, and other necessary facilities, 
Consultant's Work Trailer and portable toilet for the Consultant's use at the Place 
of Work. 

 Be responsible for all required permits for transportation of the Contractor's 1.5
equipment. 

 Check on any roadway and bridge loading and restricted height clearances. 1.6

 Equipment and materials shall be mobilized and demobilized in accordance with 1.7
all local, provincial and federal regulations and acts related to transportation and 
safety. 

 Mobilize and demobilize equipment by means of access routes shown on the 1.8
Drawings. 

 Upon completion of the Work, restore all access areas to the same condition as 1.9
prior to the start of the Work. 

 Be responsible for security of Contractor's equipment and materials at the place of 1.10
the Work 

 Definitions 2.0

 Mobilization and Demobilization: means the mobilization and demobilization of 2.1
the Contractor's forces and equipment, supplies, appurtenances and the like, 
manned and ready for prosecuting the Work required under the Contract, and the 
subsequent demobilization and removal from the Place of the Work of said 
equipment, materials appurtenances and the like upon completion of the Work. 
Mobilization will not be considered as work in fulfilling the Contract 
requirements for commencement of the Work. 
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 Mobilization 3.0

 Mobilization is deemed to include the provision of the following: 3.1

 Construction permits not obtained by the Owner; (a)

 Initial Construction Schedule; (b)

 Initial Work Block Schedule; (c)

 Initial Shop Drawings and other submittal Schedules; (d)

 Initial Contractor's Cash Flow Schedule; and (e)

 Site Specific Safety Plan.  (f)

 Mobilization includes assembly and delivery to the Place of the Work plant 3.2
equipment, materials and supplies, necessary for the prosecution of the Work that 
are not intended to be incorporated into the Work; the clearing of and preparation 
of the Contractor's work area (Note; this activity is separate from and not 
considered incidental to Grading Work specified in Specifications and Drawings); 
the complete assembly, in working order, of all equipment necessary to perform 
the required work; personnel services, and all other preparatory work required to 
allow commencement of the actual Work on the construction items for which 
payment is provided under the Contract. 

 Mobilization is deemed not to include the provision of the following, which are 3.3
deemed to be elements of the Contractor's overhead, profit and contract 
administration costs included and incidental to the Work and included in and 
incidental to the Unit Prices and Lump Sum prices as quoted in the Schedule of 
Prices for each Work Item: 

 Overhead and Profit; (a)

 Bond and insurances; and (b)

 Labour and costs. (c)

 Demobilization 4.0

 Demobilization includes all activities and costs for transportation of personnel, 4.1
equipment and supplies and materials not used in the Contract, including 
disassembly, removal from the Place of the Work, the Contractor's offices, 
buildings, and other facilities including the Consultant's Work Trailer and 
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portable toilet for the Consultant's use, removal and site cleanup of any offices, 
buildings or other facilities assembled at the Place of Work for the Contract. 

 Demobilization includes submission and acceptance of final documentation 4.2
required to meet the requirements of the Contract. 

 Changes to the Work 5.0

 If additional mobilization and demobilization are required during the performance 5.1
of the Contract because of changes to the Work, deleted or added items of Work, 
the Contractor is entitled to an adjustment in the Contract Price, compensation for 
such costs will be included in the Price of the approved Change Order or Orders 
for the item or items of Work changed or added. 

 Management and Disposal of Mobilization and Demobilization Materials 6.0

 Dispose of materials resulting from Mobilization and Demobilization activities 6.1
from the Place of the Work within forty-eight (48) hours of Total Performance of 
the Work. 

END OF SECTION
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 General 1.0

 Submit to Consultant for review, product data specified. 1.1

 Conform to General Condition No. GC 3.10 Shop Drawings. 1.2

 Until submission is reviewed, work involving relevant product may not proceed. 1.3

 Product Data 2.0

 Manufacturer's standard schematic drawings, catalogue sheets, diagrams, 2.1
schedules, performance charts, illustrations and other standard descriptive data 
will only be accepted in lieu of Shop Drawings when authorized by Consultant. 

 Above will only be accepted if it conforms to the following: 2.2

 delete information which is not applicable to project; (a)

 supplement standard information to provide additional information (b)
applicable to project; 

 show dimensions and clearances required; (c)

 show performance characteristics and capacities; and (d)

 show wiring diagrams and controls. (e)

 Shop Drawings 3.0

 Within five (5) Working Days of execution of the Contract, submit for review by 3.1
the Consultant, a schedule of Shop Drawings indicating dates, review dates, 
fabrication and lead times.  

 Drawings to be originals prepared by Contractor, Subcontractor, Supplier or 3.2
Distributor, which illustrate appropriate portion of Work, showing fabrication, 
layout, setting or erection details as specified in appropriate Sections. 

 Identify details by reference to sheet and detail numbers shown on Contract 3.3
Drawings. 

 Maximum sheet size 48" x 36" (1220mm x 915mm). 3.4
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 All Shop Drawings of structural components shall show all pieces, dimensions, 3.5
materials, weld types and sizes, material treatments and finish to a large scale 
(metric) suitable to the Product. 

 Samples & Mock-Ups 4.0

 Submit samples in sizes and quantities specified. 4.1

 Where specified, shown or considered necessary, submit duplicate samples for 4.2
Consultant's approval. 

 Where colour, pattern or texture is criterion, submit full range of samples. 4.3

 Samples must correspond in every aspect to materials supplied for the project. 4.4

 Construct field samples and mock-ups at locations acceptable to Consultant. 4.5

 Construct each sample of mock-up completely, including work of all trades 4.6
required to finish. 

 Do not proceed with fabrication or delivery of materials until samples are 4.7
approved. 

 Reviewed samples or mock-ups will become standards of workmanship and 4.8
material against which installed work will be checked on project. 

 Approval of samples does not imply acceptance of finished work. 4.9

 Coordination of Submissions 5.0

 Review Shop Drawings, Product data and samples prior to submission. Any Shop 5.1
Drawing not bearing evidence of having been checked by the Contractor will not 
be accepted by the Consultant. 

 Indicate on Shop Drawings that they have been checked by applying stamp 5.2
"checked and certified for construction", including date and Contractor's 
signature.  

 No claim for delay will be considered as a result of time lost for Drawings 5.3
returned because the Contractor has failed to check the Drawings as stated above. 

 Check Shop Drawings and Product data sheets before submission as follows: 5.4
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 Against Contract Documents and other applicable Shop Drawings to ensure (a)
that work adjacent to and affecting other work is accurately detailed. 

 To ensure work conforms to requirements of Contract Documents. (b)

 Verify field measurements, field construction criteria, catalogue number and (c)
similar data. 

 Coordinate each submission with requirements of Work and Contract Documents. 5.5
Individual Shop Drawings will not be reviewed until all related drawings are 
available. 

 Consultant's review of Shop Drawings and data sheets pertain to general design 5.6
only. Errors in dimensions, quantities or interference will be marked if noticed, 
but this will not in any way relieve the Contractor from his responsibility to 
complete the Work as shown and specified. 

 Contractor's responsibility for deviations in submission from requirements of 5.7
Contract Documents is not relieved by the Consultant's review of submission, 
unless Consultant gives written acceptance of specified deviations. 

 Notify Consultant, in writing at time of submission, of deviations from 5.8
requirements of Contract Documents. 

 Do not proceed with Work covered by Shop Drawings and data sheets until 5.9
reviewed by Consultant. Any such installation will not be considered for payment 
until Shop Drawings are approved. 

 After Consultant's review, distribute copies to all trades affected.  5.10

 Submission Requirements 6.0

 Schedule submissions at least ten (10) Working Days before dates reviewed 6.1
submissions will be needed. 

 Submissions shall be as follows: 6.2

 Four (4) white prints of Shop Drawings and Product data bearing the review (a)
stamp of the Contractor, three (3) of which will be retained by the 
Consultant; 

 The fourth set will be returned to the Contractor, who is responsible for (b)
preparing all additional copies for distribution, and distributing to all 
required parties; and 
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 Submit final Shop Drawings as noted in Section 01800 Project Closeout. (c)

 Additional copies of Shop Drawings, Product data, reports, procedures, plans and 6.3
certificates shall be required for distribution by the Contractor. 

END OF SECTION
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 Inspection 1.0

 Refer to GC 2.3 - REVIEW AND INSPECTION OF THE WORK. 1.1

 The materials furnished by the Contractor shall be inspected by the Consultant at 1.2
the time of delivery and at such other times as the Consultant may elect. 

 The Owner and the Consultant shall have access to the work. If parts of the work 1.3
are in preparation at locations other than the Place of the Work, access shall be 
given to such work whenever it is in progress.  

 The Consultant may order any part of the work to be examined if such work is 1.4
suspected to be not in accordance with the Contract. If, upon examination such 
work is found not in accordance with the Contract, correct such work and pay the 
cost of examination and correction. If such Work is found in accordance with the 
Contract, the Owner will pay the cost of examination and replacement.  

 The review of the information covering materials and equipment by the 1.5
Consultant shall in no release the Contractor from his responsibility for the proper 
design, installation and performance of any material, equipment or arrangement or 
from the liability to replace same should it prove defective or deficient. 

 Independent Inspection Agencies 2.0

 Independent Inspection/Testing Agencies will be engaged by the Consultant for 2.1
inspecting and/or testing portions of work.  

 Cost of such services will be borne by the Contractor under the appropriate Cash 2.2
Allowance item in the Form of Tender.  

 Provide samples and/or assistance required for inspection and testing by the 2.3
appointed agencies.  

 Employment of Inspection/Testing Agencies does not remove the responsibility to 2.4
perform Work in accordance with the Contract Documents.  

 If defects are revealed during inspection and/or testing, the appointed agency will 2.5
request additional inspection and/or testing to ascertain full degree of defect. 
Correct defects and irregularities as advised by the Consultant at no cost to the 
Owner. Pay costs for retesting and re-inspection.  
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 Procedures 3.0

 Notify the appropriate agency and Consultant a minimum of two (2) working days 3.1
in advance of the requirement for tests, in order that arrangements can be made 
with the testing company.  

 Submit samples and/or materials required for testing, as specifically requested in 3.2
Specifications. Submit with reasonable promptness and in an orderly sequence so 
as not to cause delay in the Work.  

 Provide labour and equipment to obtain and handle samples and materials on site. 3.3

 Rejected Work 4.0

 Refer to GC 2.4 - DEFECTIVE WORK. 4.1

 If, in the opinion of the Consultant, it is not expedient to correct defective work, 4.2
or work not performed in accordance with the Contract Documents, the Owner 
may deduct from the Contract Price the difference in value between the work 
performed and that called for by the Contract Documents, the amount of which 
shall be determined by the Consultant.  

 Reports 5.0

 Reports on materials testing as arranged by the Consultant shall contain the 5.1
following information: 

 Date and time of inspection or test. (a)

 Weather conditions and ambient air temperatures during the inspection. (b)

 Testing method employed by proper standard reference and specific (c)
paragraph or other detailed information as applicable.  

 Inspection description and detailed and other relevant information. (d)

 Test results in detail, complete with applicable graphs and other clarifying (e)
documents and information.  

 Printed name and signature of person having conducted inspection or test, (f)
and name, title and signature of Supervisor having verified the report. 

 Inspection and Testing Agency shall provide a written report for each inspection 5.2
and test made, three copies to the Consultant; three copies to the Contractor 
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direct, who shall forward one copy to the Subcontractor, supplier or manufacturer 
concerned.  

END OF SECTION
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 Access 1.0

 The Contractor shall be limited to using access onto the site as further directed. 1.1

 Sanitary Facilities 2.0

 Contractor shall provide a portable toilet/washroom for use by Contractor and his 2.1
work force. The Owner's existing staff and public washrooms in existing 
building(s) will be off limits to Contractor, his staff and subcontractors and their 
staff. 

 Power 3.0

 Contractor may connect into the Owner's electrical power supply in the existing 3.1
building for power for construction requirements. All such connections shall be 
first approved by the Owner. 

 The Contractor shall be responsible for all claims and damages resulting from 3.2
unauthorized or misuse of the Owner's electrical power supply. Verify all circuit 
and circuit protection capacities with the Owner's Manager of Station Operations 
of the respective region before making any connections. 

END OF SECTION
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 Railway Safety, Orientation and Permits 1.0

 The Contractor shall ensure that all persons employed or hired by the Contractor 1.1
who are granted access to [CN/CPR/Metrolinx right-of-way are trained and 
current in one of the following railway safety training courses: 

 GO-Safe Railway Orientation (available at www.gotransitcontractor.com) (a)
or Metrolinx approved Canadian Railway Operating Rules and GO Transit 
Track worker Safety Instructions; and 

 Any other railway safety training as applicable to the Owner’s property. (b)

 The Contractor shall maintain an up-to-date list of all such trained employees on 1.2
site and ensure all such trained employees wear the sticker, issued upon 
successful completion of the course on a readily visible location on their hardhats, 
or carry the wallet card issued upon successful completion of the course, at all 
times when within the railway right-of-way. Authority to commence construction 
will only be given when this requirement has been fulfilled. 

 The Contractor shall ensure that appropriate railway entry/access permits are 1.3
completed and on site prior to starting Work in the railway corridor.  

 Track Protection 2.0

 Work within the Railway corridor will be subject to the limitations stipulated 2.1
within Canadian Rail Operating Rules (CROR). Track Protection by means of 
flagging protection will be required in accordance with CROR and Metrolinx 
Track Worker Safety Instructions (TWSI). 

 Flag persons/flag persons in training will be furnished by CN at no cost to the 2.2
Contractor, up to the date specified for the Total Performance of the Work. After 
this date, the Contractor will, (CP) at the sole discretion of Metrolinx required to 
pay all additional flagging costs, which will be automatically deducted from the 
amounts due to the Contractor in the progress payments. 

 Installation of railway-approved temporary barriers, enclosures or platforms to 2.3
separate off track equipment and workers from live track, eliminate equipment 
from entering the track clearance envelope or debris from failing to the track, will 
require a task specific risk assessment subject to approval by Metrolinx, and may 
reduce or eliminate the need for a flag person, or reduce the type of flagging 
protection required. 



GENERAL REQUIREMENTS: RAILWAY SAFETY REQUIREMENTS 
Installation of Water Bib at Hamilton Layover Facility 
IT-2018-STNS-268 Section 01545 

Page 2 of 5 
 

IT-2018-STNS-268   

 

 The Contractor will be responsible for ensuring that construction operations are 2.4
carried out without interfering with the continued safe movement of rail traffic.  

 The Contractor shall ensure that a flag person is present at all times when work is 2.5
executed within the Railway Corridor or within 10 meters of the nearest rail or 
above the track(s) where the work, in the opinion of Metrolinx, may be exposed to 
or interfere with the operation of trains. The Contractor shall arrange for a site 
meeting with Metrolinx no earlier than four weeks prior to flagging to confirm 
flagging protection requirements. 

 Equipment operators on track must be CROR/TWSI trained. 2.6

 The Contractor shall submit the requests for flagging protection weekly with three 2.7
(3) week forecast to ensure the most up-to-date information is being relayed for 
the scheduling of track protection. A minimum of 48 hours’ notice shall be given 
for any cancellations of the scheduled or approved flagging protections. 

 Cancellation requested received less than 48hrs notice prior to scheduled start 2.8
time shall result in costs incurred being applied to the Contractor. 

 The Contractor shall advise Metrolinx of work to be performed, using task 2.9
specific method statements, in order to schedule flagging protection. Subject to 
Metrolinx approval of the method statement, the Contractor shall advise 
Metrolinx of the scheduled flagging times on the corridor at least three weeks in 
advance for Metrolinx’s planning and coordination purposes. Metrolinx reserves 
the right to make adjustments to flagging as required. 

 Ensure that a responsible person is present at all times to whom the Railway 2.10
personnel will issue orders regarding work near the tracks. Comply immediately 
with such orders and instructions. 

 The colour red shall not be used for safety vests or survey markers on railway 2.11
right-of-way in order to avoid conflict with Railway Operational Practice. Other 
highly visible colours such as orange are acceptable provided they comply with 
the CSA Class 2 requirements for outer garments Dark coloured outer wear with 
high visibility striping is not acceptable for use within Metrolinx railway 
corridors. 

 At no time shall idling equipment be left unattended by the operator. 2.12

 The Contractor shall ensure that both rails of the same track are never connected 2.13
with any conductor of electricity such as steel measuring tapes or metal traction 
equipment. 
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 All accidents/incidents that have the potential to impact worker safety, the safe 2.14
operation of trains, or damage to railway property must be reported immediately 
to the railway flag person. The appropriate railway authority and the GO Transit 
Control Center shall be advised immediately of any violations of the Canadian 
Railway Operating Rules. 

 Protection of Infrastructure 3.0

 Ensure protection of the rails, ties and ballast from falling materials (i.e. trees, 3.1
rocks, debris, etc.) by use of timber mats or equivalent material. Prevent 
excavated material from contaminating ballast and sub-ballast. 

 The Contractor shall restore any track structure that is disturbed during 3.2
construction activities as follows: 

 the track shall be mechanically lined, tamped, surfaced, compacted and (a)
stabilized with the appropriate equipment to ensure that the track structure 
is safe for train traffic at a minimum speed of 30 mph prior to the end of the 
closure;  

 after the required tonnage has travelled over the affected area, the track (b)
shall b be in such a state so as to allow for the authorized track speed as per 
GO Track Standards. 

 Restrictions on Construction Operations 4.0

In order to ensure the continued safe movement of rail traffic, certain restrictions shall be 
imposed on the construction operations. Without in any way limiting the generality of the 
foregoing statement, the following are some of the limitations or restrictions that shall be 
imposed. 

 The Contractor shall acknowledge that the Works within the Rail Corridor will be 4.1
carried out on or adjacent to operating railway tracks and that the productive 
hours of work are affected by the passage of trains and associated stoppages of 
work are required to ensure railway safety. The safe uninterrupted passage of 
trains shall take priority over the construction of the Works. 

 The Contractor shall comply fully with Metrolinx in planning, scheduling and 4.2
control of the work within the Rail Corridor. 

 The Contractor shall acknowledge and agree to provide continued safe movement 4.3
of rail traffic by following the restrictions that shall be imposed on the 
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construction operations including the following limitations or restrictions included 
in the GO Track Standards. 

 All workers and equipment within ten (10) meters or thirty (30) feet from the 4.4
nearest rail must stop working on the approach of a train and remain stopped until 
permission has been given to resume work by the flag person. 

 Do not work closer than four (4) meters or thirteen (13) feet from the nearest rail 4.5
without the prior consent of Metrolinx and only during such times as there is track 
protection provided by the Railway. 

 The Contractor shall secure all scaffolding, formwork and other protective 4.6
coverings to be used on the project in such a manner that they will not come loose 
by the movement of passing trains. 

 Prior to undertaking any work, the Contractor shall delineate the work outside of 4.7
the Rail Corridor from work within the Rail Corridor with construction fences. 
The Contractor shall coordinate the exact location and placement of the fencing 
with Metrolinx. 

 In the event of an incident that may impact rail operations, the Contractor shall 4.8
notify the flag person immediately for an assessment and action. 

 Crossing Tracks 5.0

 Do not cross tracks of the Railway Company with scrapers, bulldozers, trucks, 5.1
barrows or other mechanical equipment at grade nor place crossing planks except 
by authority of Metrolinx, at locations designated by him.  

 The Contractor shall not cross the track with any equipment or vehicles without 5.2
prior approval from Metrolinx. If the Contractor’s schedule of operations requires 
construction equipment to cross the track, the Contractor shall make a request to 
Metrolinx for a Temporary Construction Crossing.  

 Each rail of the track shall be protected by use of rubber mats or tires, before any 5.3
crawler mounted equipment is allowed to cross the track affected. 

 Construction equipment shall not cross the track except at an approved 5.4
Construction Crossing designated by the Metrolinx. Crossings shall only be used 
by equipment when flagging protection has been provided. Refer to RC-0506-02 
TRK GO Transit Track Standards; Section 13.6 Construction/Temporary 
Crossings. 
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 If necessary, the Contractor shall be responsible for constructing and maintaining 5.5
the crossing, the manually operated rising barriers and the approaches to the 
crossing to a standard acceptable to GO Transit Track Standards. Refer to RC-
0506-02 TRK GO Transit Track Standards, Section 13.6 Construction/Temporary 
Crossings  

 The Contractor shall install the temporary manually operated rising barriers, 5.6
approved by Metrolinx, to prevent use of the crossings by unauthorized personnel 
and keep gates locked when crossings are not in use. Metrolinx reserves the right 
to open the locks and use the gates at any time in order to access Metrolinx Lands. 

 Upon completion of all construction requiring use of the temporary crossings, the 5.7
Contractor shall remove the crossing planking, the manually operated rising 
barriers, and the approaches and restore the track ballast section in accordance 
with the GO Transit Track Standards. 

 Site Material Storage 6.0

 Due to the area of the work and the possibility of vandalism, all materials must be 6.1
physically removed from the site or placed in secure bins or areas on a daily basis. 
No loose material will be allowed on site. 

 The Contractor shall be held accountable for all damages to Owner operations or 6.2
property, railway operations or property, and all persons or their property, that is 
found to be a result of improper materials storage practices by the Contractor or 
their Subcontractors.  

 The Contractor shall not store materials or equipment on the Rail Corridor. The 6.3
Rail Corridor must remain clear for railway use at all times. Equipment shall not 
be positioned to block the railway access road, track area or any part of the Rail 
Corridor without prior Metrolinx approval. 

END OF SECTION 
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 Fires 1.0

 Fire and burnings of rubbish at the Place of Work will not be permitted. 1.1

 Disposal of Wastes 2.0

 Do not bury rubbish and waste materials on site. 2.1

 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint 2.2
thinner into waterways, storm or sanitary sewers. 

 Except as indicated otherwise, surplus materials shall become the property of the 2.3
Contractor and shall be removed from the premises promptly as they become 
surplus, at the cost of the Contractor. 

 Drainage 3.0

 Divert surface drainage water away from excavation. 3.1

 Provide temporary drainage and pumping as necessary to keep excavations and 3.2
site free from water from whatever source until backfill operations are completed. 

 Do not pump water containing suspended materials into waterways, sewer or 3.3
drainage systems. 

 Provide pumping units of sufficient number to comply with the above 3.4
requirements and keep a minimum of one (1) unit in operating condition as a 
spare on site. 

 Pollution Control 4.0

 Operations generating smoke, fumes, gases, dusts, vapours and odours shall be 4.1
exhausted at source in a manner approved by the Consultant. 

 Take precautions necessary to keep dust, smoke, fumes, dirt and vibration to an 4.2
acceptable level as determined by the Consultant. 

 Prevent extraneous materials from contaminating the environment immediately to 4.3
and beyond the application area, by providing temporary enclosures or other 
appropriate preventative measures. 
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 Noise 5.0

 Prevent excessive noise which will be disturbing to the occupant of building. 5.1
Machine tools which are set up in fixed locations shall be so located to minimize 
noise and suitable sound deflectors shall be used if directed by the Consultant. 

 Use air compressors and pneumatic hammers only with the expressed 5.2
authorization of the Consultant. 

 Spills 6.0

 The Contractor shall provide the Owner with a written program for spills response 6.1
and reporting. Copies of training records shall also be provided.  

 All spills shall immediately be reported to the Rail Operations Control Centre, 6.2
(416) 601-2174, or as directed by the Consultant.  

 Dust Control 7.0

 The Contractor shall take any and all steps necessary to prevent a dust nuisance 7.1
occurring as a result of his performance of the Work. 

 Where the Work requires the sawing or grinding of concrete, wet type blades and 7.2
grinders shall be used together with sufficient water to prevent the occurrence of 
dust. Cost of all such preventative measures shall be borne by the Contractor. 

END OF SECTION 
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 Construction Safety Measures 1.0

 For the purposes of the Contract, the term “Constructor”, as defined in Ontario’s 1.1
Occupational Health and Safety Act (OHSA), shall mean the entity that shall be 
responsible for ensuring that the provisions of the statutes, regulations and by-
laws pertaining to the safe performance of the Work are to be observed. The 
“Constructor” shall submit the Notice of Project to the Ministry of Labour, if 
required by the Work as defined by the Construction Projects Regulation. The 
Contractor shall be listed as the Constructor and Metrolinx listed as the Owner.  

 The Contractor’s Site Supervisor shall be defined as and perform all the functions 1.2
of the “Supervisor” of the “Constructor” for the “Project”, where these terms have 
the same meanings as defined in Section 1 of the OHSA. The "Supervisor" shall 
also be deemed to be the "Supervisor" designated by the "Owner" should the 
Owner also fit the definition of a "Constructor" under OHSA. The supervisor 
shall not be changed except for valid reason. 

 The Contractor’s Site Supervisor shall be present at the Place of Work during the 1.3
performance of the Work. In the case of the Contractor’s Site Supervisor’s 
absence, the Contractor will name another person, in writing to the Consultant, 
who is competent to assume these responsibilities as the Contractor’s Site 
Supervisor.  

 Project Responsibilities 2.0

 The Contractor and the Contractor’s representative shall ensure that: 2.1

 All measures and procedures prescribed by the most recent version of the (a)
following documents are carried out at the Place of Work; 

(i) The Occupational Health and Safety Act and applicable Regulations 
made thereunder; 

(ii) The Rail Safety Act and applicable Regulations made thereunder; 

(iii) The Environmental Protection Act and applicable Regulations made 
thereunder; 

(iv) The Smoke-Free Ontario Act and Regulation; 

(v) Metrolinx’s Construction Safety Management Program (CSMP); and 

(vi) Any other legislation, regulations and standards as applicable. 



GENERAL REQUIREMENTS: SAFETY REQUIREMENTS 
Tender Number 

Section 01600 
Page 2 of 10 

 

IT-2018-STNS-268   

 

 The Contractor shall ensure that every employer and every worker performing 2.2
work at the Place of Work shall comply with all measures and procedures 
prescribed by the latest versions of the following Acts, Regulations and Metrolinx 
documents referred to in Section 2.1 above. 

 The Contractor shall ensure that the health and safety of workers and the general 2.3
public are protected in relation to the work performed on site. The Contractor 
shall comply with, or cause to be complied, all occupational health and safety 
legislation, including every employer and every worker performing Work at the 
Place of Work, who shall demonstrate a willingness to participate in occupational 
health and safety program(s).  

 Deliverables 3.0

 The Contractor shall, within five (5) Working Days of the date of final execution 3.1
of the Agreement Between Owner and Contractor, submit the following to the 
Owner for its review: 

 A copy of the Contractor’s Occupational Health and Safety Policy and (a)
Program, which shall comply with all applicable legislation; and 

 A copy of the Contractor’s Site Specific Safety Plan that includes site-(b)
specific hazard and risk assessment plans that will effectively prevent and 
control incidents and/or accidents. 

Work shall not commence at Place of Work until the Owner has received the 
above referenced documents. The Contractor shall not be entitled to claim for any 
extension to the Contract Time or the Contract Price as a result of the Contractor’s 
failure to submit an Occupational Health and Safety and/or program and Site 
Specific Safety Plan that are acceptable to the Owner. 

 The Contractor shall, within five (5) Working Days of the date of final execution 3.2
of the Agreement Between Owner and Contractor, deliver to the Owner copies of 
all training records for Occupational Health and Safety related courses taken by a 
“competent person” as defined by the Occupational Health and Safety Act, and 
designated as the Contractor’s Site Supervisor as per OHSA Section 25(2)(c). 
Relevant course subjects may, without limitation, include or be similar to the 
following: 

 Certified Joint Health and Safety Committee Member Training; (a)

 Basics of Supervising; (b)
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 Construction Health and Safety Representative; (c)

 Occupational Health and Safety legislation; (d)

 Due Diligence; (e)

 Accident Investigation and Reporting; and (f)

 Any other courses that relate directly to the Occupational Health and Safety (g)
Act.  

 The Contractor shall deliver to the Consultant as required: 3.3

 A copy of all weekly inspection reports made by the Contractor in (a)
compliance with the Constructor’s responsibility under O.Reg.213/91, the 
Construction Projects Regulation. 

 A copy of all safety information pertaining to the Contract made and (b)
furnished by the Contractor’s own “Safety Officer” or outside 
consultants/advisers engaged for the purpose of inspecting the workplace 
for occupational health and safety.  

 A copy of the Contractor’s Emergency and Evacuation Plans for review by (c)
the Owner. 

 A copy of Access / Traffic Control Plans for review by the Owner. (d)

 A copy of the Contractor’s risk assessment documents. (e)

 Where requested, copies of all injury and accident reports for occurrences (f)
on site. This shall include copies of all remedial measures taken to prevent 
recurrence. 

 Copies of all weekly safety talks shall be maintained on file for review by (g)
the Owner upon request.  

 Statistical information for the purpose of determining injury frequency and (h)
severity rates (hours worked, first-aid injuries, medical aid/reportable 
injuries, lost time injuries, restricted workday injuries, incident/accident and 
significant occurrence data), in a timely manner on a monthly basis or as 
required by the Owner.  

 The immediate reporting to CMO of all instances that are defined in the (i)
Occupational Health and Safety Act as “Notices of Injuries” and 
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“Occurrences” under Sections 51, 52 and 53 and any other incidents as 
prescribed by applicable Metrolinx Construction Safety documents.  

 The Owner reserves the right to require additional or amended deliverables (j)
pertaining to safety during the duration of the Work at no additional cost to 
the Owner.  

 Due Diligence 4.0

 The Contractor acknowledges that it has read and understands the measures and 4.1
procedures relating to occupational health and safety as prescribed in Section 2 
above. The Contractor acknowledges and understands its duties as therein set out 
and hereby expressly undertakes and agrees to comply with all such requirements 
and standards in their entirety and at the Contractor’s expense. 

 The Contractor further agrees to fully cooperate with all health and safety 4.2
requirements, rules, regulations, standards and criteria set out in the Contract 
Documents, which agreement is in furtherance of the Contractor’s duties and 
responsibilities under occupational health and safety legislation.  

 The Contractor agrees that if, in the opinion of the Owner, the health and safety of 4.3
a person or persons is endangered or the effective operation of the system put in 
place to ensure the health and safety of workers on the Place of Work is not being 
implemented, the Owner may take such action as it deems necessary and 
appropriate in the circumstances, including, without limitation, the following: 

 Require the Contractor to correct the condition forthwith at no expense to (a)
the Owner; 

 Require that the Place of Work be shut down in whole or in part until such (b)
time as the condition has been corrected. The Owner will not reimburse the 
Contractor for any costs caused by such a delay nor will the Owner extend 
the time to complete the Work of the Contract because of such a delay;  

 Correct the problem and deduct the cost thereof from any payment then or (c)
thereafter due the Contractor; and/or 

 Terminate the Contract in whole or in part.  (d)

 Barricades 5.0

 Observe all necessary precautions and provide, erect and maintain suitable signs, 5.1
barricades and lights to protect all persons from injury and all vehicles from 
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damage during the progress of the work, in accordance with the Construction 
Safety Management Program (CSMP) to the approval of the Consultant, or any 
authority having jurisdiction at this location. 

 Provide all means necessary to prevent the entrance of unauthorized personnel 5.2
onto the work site and from using access roads. 

 Protect the work in conformity with the Contract. 5.3

 Fit-For-Duty Requirements 6.0

 The following rules shall apply to all persons while at the Place of Work and/or 6.1
on the Owner’s property while carrying out all aspects of the Work: 

 The use, possession, offering, distribution and/or sale of illegal drugs, (a)
prescription  and over-the-counter medications, mood altering substances, 
chemicals which has the potential to change or adversely affect the way a 
person thinks, feels or acts and/or may inhibit the ability to perform work 
safely and productively, is prohibited; 

 The use, possession, distribution and/or sale of drug paraphernalia (property (b)
associated with the use of any drug for recreational or illicit purposes), is 
prohibited. 

 The use, possession, distribution and/or sale of any form of alcohol, (c)
including alcoholic beverages, is prohibited; 

 The Contractor’s Personnel must know and understand the possible effects (d)
of drugs, medication or mood altering agents, including those prescribed by 
a doctor, which will adversely affect, in any way and to any extent, their 
ability to work safely; 

 The Contractor’s Personnel shall ensure that prescribed or over-the-counter (e)
medications are used responsibly and in accordance with the applicable 
instructions.  Persons taking prescription drugs shall advise their supervisor 
if there is potential for performance to be negatively affected; 

 The Contractor’s Personnel must report for duty free of extreme fatigue (f)
which would adversely affect, in any way and to any extent, their ability to 
work safely; 
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 The Contractor’s Personnel must report for duty, free of the negative effects (g)
of alcohol and other drugs, including the effects of such use, and remain so 
during the entire period of duty. 

 Where any Contractor’s Personnel is suspected of being intoxicated, the following 6.2
procedures must be followed: 

 Such Contractor Personnel will be escorted to a safe location away from the (a)
work area, and asked to remain there pending further action; 

 The Contractor shall be required to attend a meeting with the Owner and (b)
Consultant (hereinafter referred to as a Fit For Duty (FFD) Meeting); 

 The FFD meeting members will determine an appropriate course of action (c)
and a means of transport to a suitable safe location for the Contractor 
Personnel in question; 

 Where there are differences of opinion between the Owner and Contractor (d)
with respect to the Contractor Personnel’s fitness for duty, the dispute will 
be resolved with a view to ensuring safety, and the Contractor’s Personnel 
will be transported home, or will be required to remain in a safe location 
until transportation can be arranged; and 

 The local police may be called if the Contractor’s Personnel was operating (e)
any motorized vehicle requiring a valid driver’s license. 

 The Owner maintains a position of zero tolerance to any violations of Sections 6.1 6.3
and 6.2 above. At the sole discretion of the Owner, non-compliance may result in: 

 Verbal and written reporting to the person’s supervisor/employer; (a)

 Issuance of a written warning, and recording of same; (b)

 Reporting to the appropriate police department for investigation and subject (c)
to criminal prosecution;  

 An order to leave the project site temporarily or permanently; or (d)

 Remedies as may be specified in the Contract (e)

 Contractor’s Fit For Duty Policy 6.4

 The Contractor is required to ensure all Contractor Personnel at the Place of (a)
Work have read and understand the Contractor’s fit for duty policy 
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requirements in addition to the Metrolinx fit for duty requirements stated in 
this Section 6.0. 

 The Contractor shall provide a copy of its Fit-For-Duty Policy and Program (b)
within thirty (30) Business Days after final execution of the Contract.  (The 
Metrolinx Fit For Duty Policy is attached solely as an example, for 
reference purposes.) 

 Vehicle Traffic Protection 7.0

 Provide qualified signal persons to protect vehicular and pedestrian traffic during 7.1
the operations, at any time when Contractor’s Personnel or equipment could 
endanger such traffic, all to the complete satisfaction of the Consultant and any 
other authority having jurisdiction at this location. 

 Accept responsibility for any damage to vehicles and damage and injury to 7.2
pedestrians or occupants of vehicles resulting from the operations or the operating 
of equipment by others. Provide adequate protection to the satisfaction of the 
Consultant. 

 Wherever the Place of Work is intersected by public or private roads, provide 7.3
convenient openings to pass and maintain all crossings in a condition so they can 
be used safely and without any just grounds for complaint during the progress of 
the work; all to the satisfaction of the Consultant and respective Road Authority. 

 Shall submit any permits as requested by the Consultant or Road Authority. 7.4

 Hot Work Permit 7.5

 Where hot work will be performed within an existing operational facility or 7.6
adjacent to one such that operations or passengers may be negatively affected, the 
Contractor shall not undertake any Hot Work or otherwise cause a source of 
ignition to be created at the Place of Work without being issued a Hot Work 
Permit by the Owner and ensuring all measures have been implemented to prevent 
a fire from starting.  

 Working at Heights 7.7

 The Contractor shall comply with the following instructions for scaffold 7.8
installations: 

 Obtain authorization from the Owner before erecting scaffolds on existing (a)
Owner’s structures or new structures under construction. 
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 Scaffolds must be positioned so that minimum clearance for road or other (b)
traffic including operating construction equipment is always provided. 

 All horizontal lifelines used for fall protection shall be designed and installed in 7.9
accordance with the following CSA Standards: 

 CAN/CSA Z259.13-04 Flexible horizontal lifeline systems (a)

 CAN/CSA Z259.16-04 Design of active fall protection systems (b)

 The Contractor shall comply with the following instructions for fall protection 7.10
system installations: 

 Obtain written authorization from the Owner before suspending, attaching (a)
or erecting fall protection devices on existing Owner structures or new 
Owner structures under construction. 

 Components attached to structures must be placed on neoprene pads to (b)
prevent damage to the structures as directed by the Owner. 

 Fall protection systems shall be positioned so that minimum clearance for (c)
road and other traffic including operating construction equipment is always 
provided. 

 Rescue Equipment and Training 7.11

 Before considering the Fire Department (911) as a primary means for (a)
rescuing an employee, the Contractor shall: 

(i) Ensure a complete risk assessment of the fall protection system, or 
confined space, has been carried out by a competent person; and 

(ii) Ensure the risk assessment and rescue plan have been reviewed and 
signed off by the appropriate municipal authority indicating they 
have: 

 An appropriate response time;  (A)

 The necessary rescue equipment; and (B)

 The specialized rescue training required.  (C)

(iii) Ensure all documentation has been submitted to the Owner, System 
Safety, for final review and approval prior to project start-up. 
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 If it has been determined that the Fire Department (911) cannot adequately 7.12
respond to the emergency, and specialty rescue equipment and/or training is 
required, the Contractor shall ensure that: 

 Specific rescue equipment for Confined Space Rescue or Fall Protection (a)
Rescue is on site as required and in readiness at all times; and 

 A sufficient number of employees are fully qualified as “rescuers” and are (b)
on site in order to carry out an efficient and effective rescue of a co-worker.  

 Metrolinx Construction Safety – Project Owner Stream 7.13

 The Owner will issue an appropriate number of copies of its Construction (a)
Safety Management Program (CSMP) to the Contractor at the pre-
construction meeting.  

 Contractors are responsible for familiarizing themselves and their (b)
employees with the contents of this manual, Project Owner Stream.  

 Contractors shall distribute copies of the CSMP to their subcontractors and (c)
shall ensure that they, and their employees, are familiar with its content.  

 The requirements of the CSMP shall apply to the Work and the Place of the (d)
Work. 

  Site Safety Personnel 7.14

 In the event the Owner deems it necessary, because of the Work and/or (a)
Safety Performance, the Contractor shall assign to the Place of Work a full 
time “Safety Officer” to assist the Contractor’s representative in the 
discharging of safety responsibility on site, at no additional costs.  

 The Contractor shall ensure that the Safety Officer has the training, (b)
experience and credentials to ensure compliance to the Occupational Health 
and Safety Act at the Place of Work.  

  Site Security 7.15

 The Contractor shall ensure all personnel employed at the Place of Work, (a)
whether its own employees or a subcontractor’s, wear an identification 
badge. At Owner locations where access is restricted the Owner shall 
supply the identification badges. At all other locations it shall be the 
Contractor’s responsibility to provide the identification badges.  
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 The Contractor shall maintain a daily site log of all persons granted access (b)
to the “Place of Work” under the control and custody of the Contractor.  

 The Contractor shall ensure that all required documentation is available (c)
upon request by the Consultant.  

 The Contractor shall not allow “Unauthorized” persons to access the “Place (d)
of Work”.  

  Site Requirements 7.16

 For night work activities, the Contractor shall supply and maintain adequate (a)
temporary lighting and associated generators at the Site such that all the 
work in these areas can be carried out safely and in a workmanlike manner. 
The Contractor shall use quiet available generators to minimize noise levels. 
At no time shall the Contractor direct the lights in such a manner that will 
impede or deter the safe passage of rail traffic or affect any adjacent 
properties. 

END OF SECTION 
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 General 1.0

 Provide material and equipment of specified design and quality, performing to 1.1
published ratings and for which replacement parts are readily available. 

 Use products of one manufacturer for equipment or material of same type or 1.2
classification unless otherwise specified. 

 Manufacturer's Instructions 2.0

 Unless otherwise specified, comply with manufacturer's latest printed instructions 2.1
for materials and installation methods. 

 Notify the Owner in writing of any conflict between these Specifications and 2.2
manufacturer's instructions. The Owner will designate which document is to be 
followed. 

 Fastenings 3.0

 Provide metal fastenings and accessories in same texture, colour and finish as 3.1
base metal in which they occur. Prevent electrolytic action between dissimilar 
metals. Use non-corrosive fasteners, anchors and spacers for securing exterior 
work. 

 Space anchors within limits of load bearing or shear capacity and ensure that they 3.2
provide positive permanent anchorage. Wood plugs are not acceptable. 

 Keep exposed fastenings to minimum, space evenly and lay out neatly. 3.3

 Fastenings which cause spalling or cracking of material to which anchorage is 3.4
made are not acceptable. 

 Do not use explosive actuated fastening devices. 3.5

 Fastening Equipment 4.0

 Use fastenings of standard commercial sizes and patterns with material and finish 4.1
suitable for service. 

 Use heavy hexagon heads, semi-finished unless otherwise specified. 4.2

 Bolts may not project more than one diameter beyond nuts. 4.3
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 Use plain type washers on equipment, sheet metal and shaft gasket lock type 4.4
washers where vibrations occur. Use resilient washers with stainless steel. 

 Delivery and Storage 5.0

 Deliver, store and maintain packaged material and equipment with manufacturer's 5.1
seals and labels intact. 

 Prevent damage, adulteration and soiling of material and equipment during 5.2
delivery, handling and storage. Immediately remove rejected material and 
equipment from the site. 

 Store material and equipment in accordance with suppliers' instructions. 5.3

 Touch-up damaged factory finished surfaces to the Owner's satisfaction. Use 5.4
primer or enamel to match original. Do not paint over name plates. 

 Origin of Materials 6.0

 Materials, plant and equipment supplied for Work shall be as far as possible and 6.1
unless otherwise specified, of Canadian manufacture. 

 Ownership of Materials 7.0

 Unless otherwise specified, materials existing on site at time of signing Contract 7.1
shall remain the property of Owner. 

 Equipment and materials delivered on site to form part of Work shall be property 7.2
of the Owner but the Owner shall not be liable for any loss or damage from any 
cause. 

 Contractor shall remove surplus or rejected materials off site when notified by 7.3
Consultant as required by site conditions. 

 Specified Material and Equipment 8.0

 Materials and equipment shall be as specified. 8.1

 Substitutions After Contract Execution 9.0

 Request for substitutions of specified materials and equipment other than 9.1
alternatives accepted during the in-market tendering period and prior to tender 
closing, will not be considered unless the request is accompanied by a written 
statement from Contractor giving reasons why specified item cannot or should not 
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be used, evidence of quality of substitution and amount of change in Contract 
amount. 

 Written statement shall include full details, stating clearly name of manufacturer 9.2
or supplier, together with a detailed description of substitutions, and stating 
reduction from or addition to the Contract Price, if any for the use of alternative 
material or equipment. 

 The Consultant reserves right to accept or reject substitution as he sees fit and also 9.3
to claim for the Owner financial benefit of substitution if accepted. Rejection by 
Consultant of proposed alternative material or equipment is final and does not 
become obligated to give any reason for his action. 

 Approved equipment substitutions must not exceed space requirements allocated 9.4
on Drawings. Be responsible for additional cost resulting from acceptance of a 
substitute piece of equipment for this Division of Work. 

 Substitutions shall not be considered accepted unless authorized in writing by the 9.5
Consultant. 

 Date-Related Compliance 10.0

 All materials, equipment, systems and components thereof used in connection 10.1
with the provision of the Work, individually or in combination as the case may be, 
shall accurately and automatically process any and all date and date-related data 
including, but not limited to calculating, comparing and sequencing when used in 
accordance with the documentation provided by the Contractor. 

END OF SECTION 
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 General 1.0

 Conduct cleaning and disposal operations to comply with local ordinances and 1.1
anti-pollution laws. 

 Store volatile wastes in covered metal containers, and remove from premises 1.2
daily. 

 Prevent accumulation of wastes which create hazardous conditions. 1.3

 Provide adequate ventilation during use of volatile or noxious substances. 1.4

 Products 2.0

 Use only cleaning materials recommended by manufacturer of surface to be 2.1
cleaned, and as recommended by cleaning material manufacturer. 

 Execution 3.0

 Cleaning During Construction 3.1

 Ensure that the work site is kept clean and tidy at all times throughout the (a)
construction period. Remove all rubbish and debris promptly as it 
accumulates. Ensure that all sub-trades conform similarly. 

 Promptly remove from site and dispose of surplus materials. (b)

 Do not accumulate scrap piles at any time. Fires will not be permitted on the (c)
site. 

 Provide on-site containers for collection of waste materials, and rubbish. (d)

 Vacuum clean interior work areas when ready to receive finish painting, and (e)
continue vacuum cleaning on an as-needed basis until work area is ready for 
substantial completion or occupancy. 

 Schedule cleaning operations so that resulting dust and other contaminants (f)
will not fall on wet, newly painted surfaces. 

END OF SECTION 
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 Final Cleaning 1.0

 Remove dust and soil from all surfaces affected by Work by vacuuming, damp 1.1
mopping, washing or scrubbing, as required. 

 Clean all equipment and accessories. 1.2

 Remove all temporary labels, protective coatings, markings and tags, and 1.3
thoroughly clean adhesive off surfaces. 

 Avoid contamination of surrounding surfaces with cleaning fluids. Install 1.4
temporary protection, if required, and remove same immediately upon completion 
of cleaning operation involved. 

 Methods of cleaning shall be in accordance with Manufacturer's recommendations 1.5
of the finishes involved. 

 Soaps, detergents, waxes, and other cleaning materials and methods shall be as 1.6
recommended by Manufacturer of finish surface material involved. 

 Use a heavy duty type industrial machine for all vacuum cleaning. 1.7

 Exercise extreme care with abrasive and chemical cleaning agents and verify their 1.8
compatibility with finish and material to be cleaning. 

 Systems Demonstration 2.0

 Prior to final inspection, demonstrate operation of each system to the Owner. 2.1

 Instruct personnel in operation, adjustment, and maintenance of equipment and 2.2
systems, using provided operation and maintenance data as basis for instruction. 

 Project Record Drawings 3.0

 The Consultant will provide one set of white prints for each major trade section of 3.1
this Contract for recording "as constructed" information. 

 The Contractor shall co-ordinate and maintain project "as-constructed" record 3.2
drawings and record accurately significant deviations from Contract Documents 
caused by site conditions and changes ordered by Consultant and approved by the 
Owner. 

 Record following information: 3.3
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 field changes of dimension and detail; and (a)

 changes made by Change Order or Field Instructions. (b)

 At each project meeting "as-constructed" record drawings shall be reviewed for 3.4
completeness. 

 At completion of project and prior to final inspection, submit "as-constructed" 3.5
drawings to Consultant. 

 Operations and Maintenance Data 4.0

 On completion of project, submit to Consultant four (4) copies of Operations Data 4.1
and Maintenance Manual, made up as follows: 

 bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x (a)
280mm sized paper; 

 enclose title sheet, labelled "Operation Data and Maintenance Manual", (b)
project name, date and list of contents; and 

 organize contents into applicable sections of work. Mark each section by (c)
labelled tabs protected with celluloid covers fastened to hard paper dividing 
sheets. 

 Include following information plus data specified: 4.2

 description operation and maintenance instructions for equipment and (a)
systems, including a complete list of equipment and parts list. Indicate 
nameplate information such as make, size, capacity, serial number; 

 names, addresses and phone numbers of subcontractors and suppliers; (b)

 guarantees, warranties and bonds showing: (c)

(i) name and address of projects; 

(ii) guarantee commencement date (date of Final Certificate of 
Completion); 

(iii) duration of guarantee; 

(iv) clear indication of what is being guaranteed and what remedial action 
will be taken under guarantee; and 
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(v) signature and seal of Contractor; and 

(vi) additional material used in project listed under various sections 
showing name of manufacturer and source supply. 

 Neatly type lists and notes. Use clear Drawings, diagrams or manufacturer's 4.3
literature. 

 Include four complete sets of final Shop Drawings, bound separately, indicating 4.4
corrections and changes made during fabrication and installation. 

 Inspection/Takeover Procedures 5.0

 Procedures for Substantial and Total Performance of Work and completion 5.1
takeover procedures shall be according to OAA/OGCA Document No. 100, 
December 12, 2007. 

 Date-Related Compliance 6.0

 The Owner may, at no additional cost to itself, require the Contractor to 6.1
demonstrate Date-Related Compliance as specified by General Requirements: 
Material and Equipment and/or compliance techniques and test procedures the 
Contractor followed in order to comply with these requirements. 

END OF SECTION 


	TENDER DOCUMENT FORMS
	DIVISION 1 - GENERAL REQUIREMENTS
	SPECIFICATIONS – DIVISIONS 2 THROUGH 16
	DRAWINGS
	ATTACHMENTS
	1.0 Submission Checklist
	1.0 General
	1.1 Metrolinx is issuing this call for Tenders to retain the services of a Contractor to provide the goods and/or services described herein. Metrolinx intends to notify a Bidder of acceptance of its Submission and enter into a Contract through an open...
	1.2 You are invited to submit your Submission for IT-2018-STNS-268 as more particularly described in this Tender Document as required by Metrolinx for Installation of water bib for Hamilton layover facility.

	1.0 In this Tender Document,
	1.1 “Addenda”/”Addendum” is the formal written release of additions, deletions, revisions, clarifications to this Tender Document, via the Metrolinx MERX Portal, that form a part of the Tender Document and subsequently the Contract as specified in Sec...
	1.2 “Bid Deposit” shall have the meaning ascribed to it in Section 12.0, Bid Deposit, of Instructions to Bidders.
	1.3 “Bidder” means the entity that submits a Submission in response to this Tender Document and who, if notified of acceptance of its Submission by Metrolinx, shall execute the Contract with Metrolinx for provision of the Work.
	1.4 “Business Day” means any day other than: (a) a Saturday or Sunday and (b) any other day on which Metrolinx Head Office is not open for business. Each Business Day will end at 4:00 p.m. on that day.
	1.5 “CCDC” means Canadian Construction Documents Committee.
	1.6 “Closing” means the deadline for Metrolinx to receive Submissions as specified in “Closing” of Section 1.2, Tender Timetable, of Instructions to Bidders.
	1.7 “Conflict of Interest” means:
	(a) in relation to this Tender Process, the Bidder has an unfair advantage or engages in conduct, directly or indirectly, that may give it an unfair advantage, including but not limited to (i) having, or having access to, confidential information of M...
	(b) in relation to the performance of its contractual obligations contemplated in the Contract that is the subject of this procurement, the Bidder’s other commitments, relationships or financial interests (i) could, or could be seen to, exercise an im...

	1.8 “Consultant” is Planmac Engineering Inc. and shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.9 "Contract" shall have the same meaning ascribed in Definitions of the Contract.
	1.10 "Contract Documents" shall have the same meaning ascribed in Definitions of the Contract.
	1.11  "Contract Price" means the Contract Price set out in "Tender Document Form: Contract Prices" both Word file and Excel spreadsheet.
	1.12 "Contractor" shall have the same meaning ascribed in Definitions of the  Contract.
	1.13 "Drawings" shall have the meaning ascribed in Definitions of the Contract.
	1.14  "EBS" means Electronic Bid Submission.
	1.15 "E-Bid Authorized Signer" is the designated individual the Bidder's has the authority to bind the Bidder’s organization to each and every term, condition, article and obligation of the Tender Document and any resultant Contract.
	1.16 "E-Bid Confirmation Number" is the receipt received by a Bidder from the Metrolinx MERX Portal indicating that the Submission was uploaded successfully.
	1.17 “FIPPA” means the Freedom of Information and Protection of Privacy Act, and any amendments or successor legislation. FIPPA is Provincial legislation regulating the collection, retention, access, use and disclosure of “Personal Information” by or ...
	1.18 "Joint Venture" means a business arrangement of two or more parties proposed for this Tender Process further described in Section 21.0 of Instructions to Bidders.
	1.19 “Key Personnel” mean the individuals identified by name in “Tender Document Form: Contractor Personnel”.
	1.20 "Metrolinx" is a provincial crown agency continued under Metrolinx Act, S.O. 2006, Chapter 16, and its successors and assigns and shall have the same meaning ascribed to "Metrolinx" in Schedule A - Definitions of General Conditions of the Contract.
	1.21 “Metrolinx MERX Portal” is the electronic bid solicitation and Bidder Submission website (www.metrolinx.merx.com) that facilitates Metrolinx and Bidder interaction as it directly relates to the download by a Bidder of Metrolinx Tender Documents i...
	1.22 “Option" means a component of the Work that is to be exercised at the sole discretion of Metrolinx.
	1.23 “Owner” shall have the same meaning ascribed in the Definition of the Contract and is also known as Metrolinx.
	1.24 "PDF" means Portable Document Format.
	1.25 "Participant in Charge" shall have the same meaning ascribed in Section 21.3 of Instructions to Bidders.
	1.26 "Parties" means both Metrolinx and the Bidder and a "Party" means either one.
	1.27 "Place of the Work" is the designated site or location of the Work.
	1.28 "Procurement Office" means Metrolinx Procurement Services office located at 277 Front Street West, 4th Floor, Mail Room, Toronto, Ontario, Canada, M5V 2X4.
	1.29 "Procurement Representative" means the following individual in the Procurement Services Department:
	1.30 "Submission" means all documentation which the Bidder shall be bound to and other materials and information submitted electronically by the Bidder's E-Bid Authorized Signer through the Metrolinx MERX Portal in response to this Tender Document or ...
	1.31 "Subcontractor" shall have the meaning ascribed in Definitions of the Contract.
	1.32 "Substantial Performance of the Work" shall have the same meaning ascribed in Definitions of the Contract.
	1.33 "Supplier" shall have the same meaning ascribed in Definitions of the Contract.
	1.34 "Specifications" shall have the same meaning ascribed in Definitions of the Contract.
	1.35 "Tender Document" means this Tender document comprised of sections listed in the List of Contents, issued by Metrolinx for the Work to be provided, and any Addenda thereto.
	1.36 "Tender Document Form(s)" means any sections of this Tender Document which require completion and must be included with the Submission.
	1.37 "Tender Process" means the procurement process for this Tender as set out in the Tender Document herein.
	1.38 "Total Performance of the Work" shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.39 "Vendor Performance Management (VPM)" shall have the meaning ascribed in Section 31.0 of Instructions to Bidders.
	1.40 "Vendor Performance Rating (VPR)" is the average of a vendor's performance evaluation scores in a particular category (as assessed by or on behalf of Metrolinx) for a thirty-six (36) month period preceding the Closing. If a Bidder has not complet...
	1.41 "Work" means all, services, goods, equipment, matters and things required to be done under the Contract, including all of the work, labour, services, goods, equipment, if applicable, described in the General Requirements, Specifications and Drawi...
	1.42 “Working Day” shall have the meaning ascribed in Section 3.0, Hours of Work, of Section 01000 - General Requirements: General Instructions.

	1.0 General
	1.1 The Bidder's Submission will be evaluated in accordance with the “Submission Evaluation and Selection Process” section of this Tender Document.
	1.2 Tender Timetable

	2.0 Tender Enquiries and Requests for Clarifications, Changes or Revisions
	2.1 All written enquiries and other communications prior to full Contract execution are to be directed solely to the Procurement Representative.
	2.2 Information communicated by anyone else shall be considered informal and Metrolinx shall not be bound by any information given in such a manner.
	2.3 Any questions concerning this Tender Document, the contents herein, including General Conditions of the Contract, or the Work contemplated herein are to be directed, in writing, to the Procurement Representative prior to the deadline for submittin...
	2.4 All questions/requests for clarification, change or amendment related to this Tender Document are to be submitted via e-mail to the attention of the Procurement Representative using the question and answer form attached separately as:
	2.5 When necessary, revisions to, or clarifications of the Tender Documents will be incorporated into a written Addendum issued by the Procurement Representative identified herein. Information regarding this Tender Document or the Work, whether provid...

	3.0 Mandatory Site/Information Meeting
	Not Applicable

	4.0 Addenda / Changes to the Tender Documents
	4.1 In the event that Metrolinx determines in its sole discretion that clarifications and/or revisions to this Tender Document are required, Metrolinx shall issue an Addendum. Information concerning Addenda can be found through the Metrolinx MERX Port...
	4.2 It is the Bidder's responsibility to ensure that they have obtained copies of all Addenda, and to ensure that the Addenda have been considered in their Submission. Addenda/Addendum shall become part of this Tender Document and the contents thereof...
	4.3 The Bidder, when ascertaining if copies of all Addenda issued have been obtained, shall be responsible for allowing sufficient time prior to the Closing to obtain any missing Addenda and to review and allow for the contents thereof in its Submission.
	4.4 The Bidder shall submit the Submission using the most current Tender Document Forms as issued via Addenda. Failure to use the most current pages of the Tender Document Forms may result in the Submission being found non-compliant and disqualified.

	5.0 Tender Submission
	5.1 Submissions shall only be accepted electronically via the Metrolinx MERX Portal. Submissions submitted in any other manner shall be found non-compliant and disqualified.
	5.2 It is the Bidders sole responsibility when submitting a Submission to Metrolinx to exercise extreme care when completing and submitting all required documents and/or information. Failure of the Bidder to include all required documents and/or infor...
	5.3 Bidders shall examine carefully the whole of the Tender Document and any data referred to therein. They shall make the necessary investigations to inform themselves thoroughly as to the character and magnitude of the Work.
	5.4 The Bidder shall not claim at any time after the Closing and/or after notification of acceptance of its Submission that there was any misunderstanding or uncertainty in regard to the Tender Document or any of the contents therein. No plea of ignor...
	5.5 Submissions should be completed fully in a clear and comprehensible manner.
	5.6 The Submission shall be submitted on the most current Tender Document Forms issued by Metrolinx and except for designated sections where the Bidder is to enter information, the Tender Document and Tender Document Forms shall not be altered in any ...
	5.7 Any Submission which contains such conditional and/or qualifying statements may be found non-compliant and disqualified unless such conditional and/or qualifying statements are withdrawn in writing by the Bidder, upon request by Metrolinx.
	5.8 If during the preparation of their Submission, the Bidder desires to make a change which requires correction, alteration or erasure to any information previously entered in a designated section of the Submission by the Bidder, documents that have ...
	5.9 All prices shall be firm and quoted in Canadian funds. The prices quoted in the Submission shall represent full payment for all such Work as is necessary for the proper completion of the Contract.
	5.10 For assistance with registration and login credentials, subscription information, fees, and general use of the Metrolinx MERX Portal, please watch the online Electronic Bid Submission tutorial at: https://www.youtube.com/watch?v=To0fqSccw3M. Alte...
	5.11 Information contained in the most recent Submission submitted via the Metrolinx MERX Portal and received prior to the Closing will take precedence over the information contained in previously received Submissions from the Bidder.
	5.12 The Bidder may withdraw a Submission at any time prior to the Closing specified by Metrolinx by logging into www.metrolinx.merx.com.

	6.0 Submission Deadline
	6.1 Submissions must be electronically uploaded via the Metrolinx MERX Portal by the Closing. Any Submission or portions thereof received after the Closing (as confirmed by MERX Audit Report) shall be found non-compliant and the entire Submission shal...
	(a) If the Bidder attempts to submit their Submission, or portions thereof, after the Closing, such documents shall not be accepted by the MERX system.
	(b) In the event that the MERX system allows late Submissions, this will not supersede any stipulations herein regarding late submissions.

	6.2 Upon successful completion of the electronic submission process, the Bidder shall be provided with an E-bid Confirmation Number indicating that the Submission was uploaded successfully.
	6.3 Metrolinx reserves the right to postpone the Closing at which time all potential Bidders shall be advised of the new Closing by way of Addenda.
	6.4 After the Closing has occurred, all Submission received will be opened by Metrolinx staff. There shall be no public access to this opening. Results of the opening of Submissions will be made public within approximately 24 hours on the Metrolinx ME...
	6.5 Upon execution of the final Contract, all Bidders that have submitted a Submission shall be notified in writing of the results of the award to the successful Bidder. Results of the award to the successful Bidder shall also be posted on the Metroli...

	7.0 Clarification of Submissions
	7.1 Metrolinx reserves the right, within one hundred and twenty (120) calendar days following the Closing, to request that any Bidder clarify its Submission or provide the required supporting documentation specified in "Tender Document Form: Mandatory...
	7.2 Such information accepted by Metrolinx and written interpretations which have been acknowledged by the relevant Bidder shall be considered to form part of the Submission of those Bidders.
	7.3 After the Closing, only information specifically requested by Metrolinx for purposes of clarification or to substantiate compliance with a mandatory requirement, shall be considered as additions to a Bidder's Submission.
	7.4 Metrolinx is not obliged to seek clarification of any aspect of a Submission.

	8.0 Bidder Qualifications
	Not Applicable

	9.0 Insurance
	9.1 The Bidder shall, in accordance with the Supplementary General Conditions of the Contract, provide a valid certificate of insurance in the types and amounts specified, within five (5) Business Days of notification of acceptance of its Submission b...

	10.0 Workplace Safety and Insurance Clearance Certificate
	10.1 The Bidder shall, in accordance with the Supplementary General Conditions of the Contract, provide a valid Workplace Safety and Insurance Clearance Certificate for the premium rate class, subclass or group as appropriate for the Work of this Cont...

	11.0 Parent Company Indemnity
	11.1 Solely upon Metrolinx request, within five (5) Business Days of notification of acceptance of its Submission by Metrolinx, as a pre-condition to execution of the Contract, the Bidder may be required to submit a 'Guarantee' from its parent company...
	11.2 Failure by the successful Bidder to comply with this requirement shall result in acceptance of the Bidder's Submission to be declared void and forfeiture of the Bidder's Bid Deposit to Metrolinx.

	12.0 Bid Deposit
	12.1 The Bidder shall comply with "Tender Document Form: Mandatory Corporate, Personnel and Technical Requirements" as it relates to the Bid Deposit requirement. Failure to comply with the aforementioned requirement shall result in the Submission bein...
	12.2 The Bidder shall submit the required original Bid Deposit to Metrolinx Procurement Office no later than the deadline indicated in Section 1.2, Tender Timetable of Instructions to Bidders.
	(a) If hand delivering the Bid Deposit to the Procurement Office, the Bidder must present government issued photo identification to the security desk representative(s) upon arrival. Inform the security representative that an envelope is being delivere...

	12.3 The Bid Deposit shall be in the form of a original bid bond from a recognized Canadian Surety or an original certified cheque or bank draft or letter of credit drawn upon a recognized Canadian Financial institution, payable to "Metrolinx" in the ...
	(a) Failure of the Bidder to provide the original Bid Deposit by the deadline stated in Section 1.2, Tender Timetable of Instructions to Bidders shall result in the Bidder's Submission being found non-compliant and disqualified, and may also result in...

	12.4 The Bid Deposit should include the Contract name and number.
	12.5 Certified cheques and bank drafts shall not be deposited and interest shall therefore not be paid.
	12.6 The original Bid Deposit will be retained until all Submissions received have been reviewed and evaluated by Metrolinx. The Bid Deposits, with the exception of those belonging to the three (3) lowest priced responsive Submissions received, may be...
	12.7 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to Metrolinx as liquidated damages upon the occurrence of any of the following events:
	(a) Withdrawal of the Submission by the Bidder after the Closing where such withdrawal has not been requested by Metrolinx; or
	(b) Failure by the Bidder to execute the Contract; or
	(c) Failure by the Bidder to provide any of the documents required by the Tender Documents as a condition of entering into the Contract, including, but not necessarily limited to, the Contract Security, Insurance Certificates or Workplace Safety and I...


	13.0 Contract Security
	13.1 The Bidder shall comply with "Tender Document Form: Mandatory Corporate, Personnel and Technical Requirements" as it relates to the Agreement to Bond or specified alternative requirement. Failure to comply with the aforementioned requirement shal...
	13.2 The Bidder shall submit the required original Agreement to Bond or specified alternative to the Metrolinx Procurement Office no later than by the deadline stated in Section 1.2, Tender Timetable of Instructions to Bidders.
	(a) If hand delivering the Agreement to Bond or alternative to the Procurement Office, the Bidder must present government issued photo identification to the security desk representative(s) upon arrival. Inform the security representative that an envel...

	13.3 The original Agreement to Bond:
	(a) shall be issued by a recognized Canadian Surety,
	(b) shall be for a Performance Bond and a Labour and Materials Payment Bond each equal to fifty percent (50%) of the Contract Price;
	(c) shall be in favour of Metrolinx;
	(d) shall be duly executed and sealed by the Surety;
	(e) shall be duly executed by the Bidder;
	(f) should be duly sealed by the Bidder if required by the form.

	13.4 Specified Alternatives
	(a) In lieu of an Agreement to Bond the Bidder may submit an original of one of the following specified alternative forms:

	13.5 All original specified alternative forms of Contract Security submitted shall have original signatures and original seals where required.
	13.6 Failure of the Bidder to provide the Agreement to Bond or specified alternative by the deadline stated in Section 1.2, Tender Timetable of Instructions to Bidders shall result in the Bidder's Submission being found non-compliant and disqualified ...
	13.7 As a pre-condition to execution of the Contract, the Bidder shall deliver the Performance Bond and Labour and Materials Payment Bond, or specified alternative, to Metrolinx within five (5) Business Days of notification of acceptance of its Submis...
	13.8 Bidders wishing to propose alternate products or materials, other than those specified in the Tender Documents, for use in the Work shall, no later than the date specified in Section 1.2, Tender Timetable of Instructions to Bidders, submit a requ...
	13.9 Metrolinx may, prior to Closing, respond to such requests as follows:
	(a) Should Metrolinx, in its sole discretion, approve the proposed alternate, it will issue an Addendum identifying the alternate and stating it is approved for use as part of the Work; or
	(b) Should Metrolinx, in its sole discretion, not approve the proposed alternate, it shall only inform the Bidder who proposed the alternate of its decision.

	13.10 Metrolinx is under no obligation to accept or reject any proposed alternate. Metrolinx shall accept or reject any proposed alternate at its sole discretion. Metrolinx is under no obligation to disclose the reason, or reasons, to any Bidder for t...

	14.0 Mandatory Requirements
	14.1 The Bidders must meet all mandatory requirements in order for their Submission to be considered further. Failure of a Bidder to meet all of the mandatory requirements listed below shall result in the Bidder's Submission to be found non-compliant ...
	14.2 The mandatory requirements for this Tender Document are as follows:
	(a) The Submission shall be submitted by the Bidder's E-Bid Authorized Signer. For the purposes of a Joint Venture, the E-Bid Authorized Signer of the Participant-in-Charge shall submit the Submission.
	(b) Pricing information must be completed and submitted with the Submission using "Tender Document Form: Contract Prices".
	(c) The Bidder shall attend a mandatory site/information meeting per the instructions outlined in Instructions to Bidders.
	(d) The Bidder shall declare any conflicts of interest in Section 1.1 of "Tender Document Form: Conflict of Interest". If Section 1.1(b) is left blank or Tender Document Form: Conflict of Interest is not returned with the Submission, the provisions of...
	(e) The Bidder shall meet all of the mandatory requirements stated in "Tender Document Form: Mandatory Corporate, Personnel and Technical Requirements".


	15.0 Rights of Metrolinx
	15.1 Metrolinx reserves the right, in its sole discretion:
	(a) to cancel this call for Tenders and any acceptance of a Submission for any reason and at any time prior to final execution of the Contract by Metrolinx, for any reason, without any obligation or any reimbursement to the Bidder except the obligatio...
	(b) to reject any or all Submissions. The Submission with the lowest price will not necessarily be accepted. Metrolinx's selection will be based on which Bidder has provided a Submission which Metrolinx determines, in its sole discretion, to provide t...
	(c) to disqualify any Submission which contains misrepresentations or any other inaccurate or misleading information;
	(d) to waive any requirement of this Tender Document or request amendment of a Submission by the Bidder where, in the sole opinion of Metrolinx, there is an irregularity or omission in the information provided that is not material to the Submission un...
	(e) to waive the requirement to check references;
	(f) to not respond to a Bidder's questions;
	(g) to use its own experiences, and the experiences of any other third party, with the Bidder in previous contracts in order to evaluate the Bidder's Submission. Specifically to,
	(h) to issue or not to issue a notification of acceptance of a Bidder's Submission based on submitted references and/or references independently obtained by Metrolinx;
	(i) to issue or not to issue a notification of acceptance of a Bidder's Submission based on the Bidder's, or its Subcontractor(s), experiences with Metrolinx or other departments or agencies within the Ontario government, if the Bidder or its Subcontr...
	(j) to reject any Bidder’s Submission during this Tender Process and any bidder submission from any procurement process, due to unsatisfactory performance history with Metrolinx;
	(k) to request a listing of all projects, regardless of scope, complexity or estimated value, completed for or terminated by Metrolinx within the past three (3) to five (5) years or currently active;
	(l) to suspend a Bidder’s bidding rights for a period of twelve (12) months after Closing, for failure of the Bidder to provide the Agreement to Bond or specified alternative by the deadline stated in Section 1.2, Tender Timetable of Instructions to B...
	(m) to distribute via Addenda, copies of any Bidder's questions received and responses provided by Metrolinx, to all Bidders who received this Tender Document;
	(n) to request that a Bidder voluntarily withdraw its Submission without penalty, where in the opinion of Metrolinx the Submission is substantially below internal budget estimates and therefore the Work would not be satisfactorily completed;
	(o) to request that a Bidder voluntarily withdraw from its Submission, without penalty, any conditional and/or qualifying statements, as determined by Metrolinx in its sole discretion;
	(p) to disqualify any Submission where the Bidder does not voluntarily withdraw parts of, or all of, its Submission, as requested by Metrolinx under sections 16.1(n) or 16.1(o);
	(q) to postpone the Closing, at which time all Bidders who received Tender Documents shall be advised of the new Closing via written Addenda;
	(r) to within one hundred and twenty (120) days following Closing, exercise any rights under Section 7.1 of Instructions to Bidders;
	(s) to correct arithmetical and/or carry forward errors in any or all Submissions where such errors affect extended totals, the Contract Price H.S.T. and/or Grand Total. Arithmetical corrections shall only be made based upon the unit prices submitted ...
	(t) to, upon failure of the Bidder whose Submission was accepted to fulfill the conditions of Section 17.2 of Instructions to Bidders, cancel acceptance of the Bidder's Submission by Metrolinx and consistent with industry practice, notify another Bidd...


	16.0 Contract To Be Executed
	16.1 Metrolinx shall notify the Bidder in writing of acceptance of its Submission. . Metrolinx will prepare Agreement Between Owner and Contractor and bind it into the Contract. Three (3) copies of the Contract will be forwarded to the Bidder for revi...
	16.2 The Contract shall be executed by the Bidder and delivered to Metrolinx within five (5) Business Days of notification to the Bidder that Metrolinx has accepted its Submission. Failure by the Bidder to execute and deliver the Contract with the req...
	16.3 Upon failure of the Bidder whose Submission was accepted, to fulfil the conditions of Section 17.2 herein, Metrolinx may, at its sole discretion, cancel acceptance of the Bidder's Submission consistent with Section 16.1(t) of Instructions to Bidd...
	16.4 There shall be no binding contract for the supply of the Work unless and until Metrolinx and the Bidder who’s Submission has been accepted have executed the written agreements contemplated in the Tender Document.
	16.5 The Bidder shall not start the Work before the Contract has been executed by the Bidder and Metrolinx and all documents required by the Tender Document, as a condition of acceptance, have been delivered to Metrolinx.

	17.0 Subcontractors and Suppliers
	17.1 Bidders shall be responsible for the distribution of all the instruments of the Tender Document and Addenda/Addendum thereto to all Subcontractors or Suppliers.
	17.2 Metrolinx or its representatives will have no obligation whatsoever to supply any Subcontractor or Supplier with all or part of the Tender Document and Addenda and shall not be liable for any damages suffered by any Bidder, Subcontractor or Suppl...

	18.0 Submission Evaluation
	18.1 Subject to the "Rights of Metrolinx" set out herein and without creating any obligations whatsoever to any Bidder, Metrolinx advises that it shall evaluate Submissions using the criteria stated under the “Submission Evaluation and Selection Proce...

	19.0 Conflict of Interest
	19.1 Conflict of Interest shall be as defined in "Definitions" of this Tender Document. The Conflict of Interest declaration included in "Tender Document Form: Conflict of Interest" shall be completed and provided with the Submission.
	19.2 Examples of Conflict of Interest include but are not limited to:
	(a) any director, officer, or employee or advisor of Metrolinx who has any connection or relationship with, or any pecuniary interest in the Bidder or any Subcontractor thereof;
	(b) the Bidder or any Subcontractor thereof is in possession of confidential information relating to the Work; and
	(c) any director, officer or employee or advisor of Metrolinx who has knowledge of the Work has assisted the Bidder in the preparation of its Submission.

	19.3 If, at the determination of Metrolinx in its sole discretion, a Bidder is found to be in a Conflict of Interest that cannot be resolved or the Bidder fails to disclose any actual or potential Conflict of Interest, Metrolinx may, at its sole discr...

	20.0 Joint Ventures
	20.1 If a Joint Venture is proposed, the Bidder shall state in its Submission the Joint Venture agreement that forms the basis on which the Joint Venture plans to carry out its obligations.
	20.2 The Joint Venture shall not change its Joint Venture arrangement.
	20.3 One of the Joint Venture participants shall be nominated as being in charge during this Tender Process and, in the event of a successful Submission during finalization of the Contract (the "Participant in Charge"). The Participant in Charge shall...
	20.4 Each Joint Venture participant shall demonstrate its authorization of the Participant in Charge by submitting with their Submissions a power of attorney, or similar document, signed by a legally authorized representative of the Joint Venture part...
	20.5 All participants of the Joint Venture shall be legally liable, jointly and severally, during this Tender Process and during the Contract for carrying out the obligations pursuant to the Contract.

	21.0 Prohibited Contacts and Lobbying Prohibition
	21.1 A Bidder, Bidder's team members and all of the Bidder's respective Subcontractors, advisors, employees and representatives are prohibited from engaging in any form of political or other lobbying, of any kind whatsoever, to influence the outcome o...
	21.2 Without limiting the generality of Section 22.1 above, neither the Bidder nor the Bidder's team members nor any of their respective Subcontractors, advisors, employees or representatives shall contact or attempt to contact, either directly or ind...

	22.0 Media Releases, Public Disclosures and Public Announcements
	22.1 A Bidder shall not, and shall ensure that its team members, advisors, Subcontractors, employees or representatives do not issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press on th...
	22.2 A Bidder shall not, and shall ensure that its team members, advisors, Subcontractors, employees and representatives do not make any public comment, respond to questions in a public forum, or carry out any activities to either criticize another Bi...
	22.3 For greater clarity, this section does not prohibit disclosures necessary to permit the Bidder to discuss this Tender Document with prospective Subcontractors regarding their participation in this Tender Process.

	23.0 Restriction on Communications Between Bidders - No Collusion
	23.1 A Bidder shall not discuss or communicate, directly or indirectly, with any other Bidder, any information whatsoever regarding the preparation of its own Submission or the Submissions of other Bidders. Bidders shall prepare and submit Submissions...

	24.0 Disclosure of Information
	24.1 The Bidder hereby agrees that any information provided in its Submission, even where it is identified as being supplied in confidence, may be disclosed by Metrolinx where required by law, order of a court, or tribunal.
	24.2 The Bidder hereby consents to the disclosure, on a confidential basis, of its Submission by Metrolinx to Metrolinx's advisors retained for the purpose of evaluating or participating in the evaluation of the Submissions.
	24.3 Under Ontario's Open Data Directive, Metrolinx is required to publish certain procurement information. Accordingly, the Bidder acknowledges that, subject to any applicable FIPPA exemptions, Metrolinx may publish procurement data including but not...
	24.4 Disclosure of personal or confidential business information may be avoided if it would be significantly harmful to business interests or would be an unreasonable invasion of personal privacy. Accordingly, Bidders are encouraged to:
	(a) identify those portions of their Submissions which they are supplying in confidence and for which disclosure to others would be significantly harmful to their business, or would be an unreasonable invasion of their personal privacy, as defined in ...
	(b) be prepared to justify that determination if challenged to do so by someone who applies for access to the information.


	25.0 Freedom of Information and Protection of Privacy Act ("FIPPA")
	25.1 Bidders are advised that Metrolinx may be required to disclose all, a part, or parts of a Bidder's Submission pursuant to FIPPA.

	26.0 Submission to Be Retained by Metrolinx
	26.1 Metrolinx shall not return a Submission or any accompanying documentation submitted, with the exception of a Bid Deposit and/or Agreement to Bond or specified alternatives, submitted by a Bidder.

	27.0 Confidential Information of Metrolinx
	27.1 All information provided by or obtained from Metrolinx in any form in connection with this Tender Process;
	(a) is the sole property of Metrolinx and shall be treated as confidential;
	(b) shall not be used for any purpose other than replying to the Tender Document and the performance of any subsequent agreement; and
	(c) shall not be disclosed without prior written authorization from Metrolinx.


	28.0 Bidders Shall Bear Their Own Costs
	28.1 The Bidder shall bear all costs associated with or incurred in connection with its participation in this Tender Process, including, but not limited to, preparation of its Submission.

	29.0 Changes to Key Personnel
	Not Applicable

	30.0 Vendor Performance Management Program
	30.1 Vendor Performance Management (“VPM”) Program means the Metrolinx system for monitoring, evaluating and recording vendor performance, as same may be amended or replaced from time to time. The Vendor Performance Management Program establishes a st...
	30.2 Pursuant to Metrolinx’s VPM Program, Metrolinx will be considering the Bidder’s past performance under contracts with Metrolinx, in a particular category, in evaluating Submissions received in response to this Tender Document.
	30.3 The VPR is being applied as a component of evaluation for this Tender Process in accordance with the “Submission Evaluation and Selection Process” section of this Tender Document.
	30.4 A Bidder may access their VPR through an annual subscription on the Metrolinx MERX Portal. If a Bidder has questions regarding their VPR, they should contact the Procurement Representative in accordance with Section 1.29 of the Definitions.
	30.5 Metrolinx shall not be held liable for any administrative delays in updating VPR scores, which could result in a Vendor being bypassed for award on this Tender Process.
	30.6 Information regarding Metrolinx Vendor Performance Management System and how a Vendor Performance Rating is calculated can be found in the Metrolinx “Vendor Relationship Management Procedures and Guidelines v1.1 dated November 7, 2016”, or most c...
	30.7 The "Contract Performance Appraisal" applicable to any Contract resulting from this Tender Process, can be found under "Attachments".

	1.0 Evaluaton
	1.1 Submissions shall undergo several phases of evaluation based on documentation provided and Vendor Performance Rating information contained in the Metrolinx MERX Portal.
	1.2 Mandatory criteria will be rated pass or fail. All other criteria shall be evaluated in accordance with Section 1.0 herein. Evaluation shall occur in two (2) phases, as follows:
	(a) Phase One: Administrative Evaluation (Compliant/Non-Compliant)
	(b) Phase Two: Vendor Performance Rating (VPR) (Part A) and Pricing (Part B) Evaluation


	2.0 Selection of Submissions
	2.1 Metrolinx's selection of the successful Submission will be based on which Bidder has provided a Submission which Metrolinx determines in its sole discretion, to be most beneficial to Metrolinx.
	2.2 Notification of acceptance shall be issued to the compliant Bidder with the highest Total Overall Score that meets the criteria of Section 1.2(c) above.

	1.0 Tender Document Forms
	1.1 The Tender Document Forms comprised of the documents listed below, form part of the Tender Document and are included as fillable forms as follows:

	1.0 Contact Information
	1.1 Bidder's registered legal business name (or individual) and any other name under which it carries on business:
	(a) If a Joint Venture, enter the registered legal business name of the Participant-in-Charge:
	(b) If a Joint Venture, enter the registered legal business name of the other Joint Venture members:

	1.2 The Bidder's address, telephone and facsimile numbers (if Joint Venture, insert Participant-in-Charge information):
	1.3 Name, title, address, telephone/facsimile numbers and e-mail address of the Bidder’s project representative (if a Joint Venture, insert contact information of project representative of Participant-in-Charge information)
	1.4 New Vendor Information
	(a) All vendors submitting a Submission must complete and provide with the Submission the “New/Update Vendor Form” under “Attachments” and submit the additional documentation as indicated, including:

	1.5 The Bidder acknowledges that its Submission includes the appropriate Tender Document Forms submitted in accordance with the terms and requirements of the Instructions to Bidders. Failure to comply may result in the Bidder's Submission being found ...
	1.6 The Bidder has informed itself of the conditions relating to the Work to be performed and have inspected and is thoroughly familiar with the location of the Work and the plans, specifications, drawings and all terms, conditions and covenants of th...
	1.7 The Bidder acknowledges receipt of any and all Addenda/Addendum issued hereto and that its Submission has been developed in consideration of the Addenda/Addendum.
	1.8 The Bidder acknowledges that it meets all mandatory requirements in order for their Submission to be considered further. Failure of a Bidder to meet all of the mandatory requirements shall result in the Bidder's Submission to be non-compliant and ...
	1.9 All Addenda, Tender Document Forms, the Supplementary Agreement Between Owner and Contractor, the Agreement Between Owner and Contractor, the Supplementary General Conditions of the Contract, the General Conditions of the Contract, the Supplementa...
	1.10 The Submission is hereby submitted on the condition and with the full understanding that it is an irrevocable offer by the Bidder for a period of one hundred and twenty (120) calendar days from the Closing. The Bidder hereby covenants that it ent...
	1.11 The Bidder hereby declares that it has the physical and financial resources to sustain and complete the Work.
	1.12 The Bidder hereby declares that no Conflict of Interest exists in accordance with “Tender Document Form: Conflict of Interest”.
	1.13 The Bidder hereby declares that no person, firm or corporation (including any agent of Metrolinx), other than the undersigned or Suppliers or Subcontractors engaged in the ordinary course of business, has any interest in this call for Tenders or ...
	1.14 The Bidder acknowledges that by way of the E-Bid Authorized Signer submitting a Submission, the Bidder is agreeing to be bound to each and every term, condition, article and obligation of the Tender Document and any resultant Contract.
	1.15 The Bidder acknowledges that consistent with Section 17.2 of Instructions to Bidders, failure by the Bidder, whose Submission was accepted by Metrolinx, to execute and deliver executed Contract with the required Insurance Certificates, Workplace ...
	1.16 The submitting of a Submission by a Bidder shall be considered prima facie evidence that the above requirements have been met. Failure to have complied with said requirements shall not relieve the Bidder of its obligation to enter into the Contra...

	2.0 Requirement
	2.1 The Bidder shall provide all labour, superintendence, plant, tools, appliances, equipment, supplies and other accessories, services and facilities necessary to Install a water bib at Hamilton layover facility, as further described in this Tender D...
	2.2 The Work is to be performed to the satisfaction of the Manager, Station Construction & Commissioning, Station Services,, unless otherwise specified.

	3.0 Contract Price
	3.1 The Bidder, by submitting this Submission, hereby offers to Metrolinx to provide all goods and services necessary to execute the Work described by the Tender Documents, including all Addenda, and to perform the Work for the Contract Price quoted.

	4.0 Harmonized Sales Tax
	4.1 The Bidder acknowledges it has read and agrees to be bound by the Supplementary General Conditions of the Contract and the General Conditions of the Contract as it relates to Harmonized Sales Tax.
	4.2 The Bidder declares that the H.S.T. registration number, as stated in the Excel spreadsheet of “Tender Document Form: Contract Prices”, is registered to the Bidder providing this Submission.
	4.3 A non-resident Bidder unable to provide a H.S.T. Registration Number at the time of Submission shall be required to provide a H.S.T. Registration Number within five (5) Business Days of acceptance of its Submission by Metrolinx. The Bidder acknowl...

	5.0 Project Schedule
	5.1 The date of Commencement of Work, the date of Substantial Performance of the Work and the date of Total Performance of the Work are identified in the Form of Agreement.

	1.0 Contract Price
	1.1 Payment for services rendered and goods supplied in accordance with the terms and conditions of the Contract shall be based on the requirements of the "Tender Document Form: Form of Tender" in addition to the following:
	(a) The Contract Price bid shall be firm and quoted in Canadian funds.
	(b) The Contract Price includes all specified cash allowances, contingency allowances (if applicable) and all applicable taxes, except Harmonized Sales Tax (H.S.T.), in force at the date the Submission is submitted.
	(c) The Contract Price quoted shall represent full payment for all the Work necessary for the proper completion of the Contract.
	(d) The Contract Price includes all labour, superintendence, plant, tools, appliances, equipment, supplies and other accessories, services and facilities customs, duties, royalties, handling, transportation, travel, mileage, overhead, profit and all o...


	2.0 Allowances
	2.1 Cash Allowances
	Not Applicable
	2.2 Description of Cash Allowances
	Not Applicable

	2.3 Contingency Allowances
	(a) Contingency Allowances are subject to the General Conditions of the Contract.


	3.0 Options
	Not Applicable

	4.0 Completion of Pricing Schedules
	4.1 Bidders shall fully complete the Excel file entitled "Tender Document Form: Contract Prices" and insert a Unit Price into each space provided under the Contract Unit Price column.
	4.2 "Tender Document Form: Contract Prices" must be submitted as a separate file preferably in Excel format to facilitate the pricing evaluation process, and may not be retyped or recreated. Failure to follow the submission instructions or format requ...
	4.3 If a "0" is entered in any of the spaces where price information is to be provided, it shall be interpreted as meaning the Contractor shall provide the specified service to Metrolinx at no charge.
	4.4 If any space is left blank or an entry of "N/C" or "N/A" or "-" is entered where price information should be entered then the Submission may be found non-compliant and disqualified consistent with the provisions of the Instructions to Bidders.

	1.0 Conflict of Interest
	1.1 If the box below is left blank or if this “Tender Document Form: Conflict of Interest” is not included as part of the Submission, the Bidder shall be deemed to declare that:
	(a) there was no Conflict of Interest in preparing its Submission; and there is no foreseeable Conflict of Interest in performing the contractual obligations contemplated in the Tender Document. Otherwise, if the statement in Section 1.1(b) below appl...
	(b) ☐ The Bidder declares that there is an actual or potential Conflict of Interest relating to the preparation of its Submission, and/or the Bidder foresees an actual or potential Conflict of Interest in performing the contractual obligations contemp...

	1.2 If the Bidder declares an actual or potential Conflict of Interest by marking the box above, the Bidder must set out below details of the actual or potential Conflict of Interest:
	1.3 The following individuals, as employees, advisers, or in any other capacity (a) participated in the preparation of our Submission (whether as employees, advisors, or in any other capacity); AND (b) were employees, advisors or consultants of Metrol...
	1.4 The Bidder agrees that, upon request, the Bidder shall provide Metrolinx with additional information from each individual identified above in the form prescribed by Metrolinx.
	1.1 Bidders must meet all mandatory requirements stated below in order for their Submission to be considered further. Failure of a Bidder to meet all of the mandatory requirements listed below shall result in the Bidder’s Submission being found non-co...
	1.2 Bidders shall provide supporting documentation, if requested, to substantiate compliance to each of the listed mandatory requirements. If the Bidder has not provided the supporting documentation specified for that mandatory requirement, Metrolinx ...
	1.3 Metrolinx has the right but not the obligation, to carry out further investigations to ensure the Bidder can meet the mandatory corporate, personnel and technical requirements to the satisfaction of Metrolinx in its sole discretion.

	1.0 ARTICLE A-1 THE WORK
	1.1 Paragraph 1.3 is amended as follows:
	(a) Add the words “, and attain Total Performance of the Work by the 21 day of December in the year 2018” after the words “in the year 2018” in the third line of paragraph 1.3.

	1.2 Paragraphs 1.4
	(a) Add Paragraphs 1.4:

	“1.4 The Contractor has informed itself of the conditions relating to the Work to be performed and has inspected and is thoroughly familiar with the location of the Work and the plans, specifications, drawings and all terms, conditions and covenants o...

	2.0 ARTICLE A-3 CONTRACT DOCUMENTS
	2.1 Paragraph 3.1 to 3.8
	(a) Delete paragraph 3.1 in its entirety and replace with the following new paragraph 3.1 to 3.8:

	3.1 the words, “The following are the Contract Documents referred to in Article A-1 of the Agreement – THE WORK, and in the case of any conflicts, ambiguities, or inconsistencies between the Contract Documents, the provisions shall govern in the follo...
	.1 Contract Amendments;
	.2  Change Order;
	.3 Change Directive;
	.4 the body of this Supplementary Agreement between Owner and Contractor;
	.5 Supplementary the General Conditions of the Contract;
	.6 Definitions;
	.7 General Conditions of the Contract;
	.8 Agreement between Owner and Contractor;
	.9 Drawings; and
	.10 Specifications.

	3.2 The Contract Documents are complementary, and what is required by any one shall be as binding as if required by all.
	3.3 Drawings of a larger scale shall govern over those of a smaller scale of the same date. Later dated documents shall govern over earlier documents of the same type.
	3.4 Regardless of the order of precedence set out in paragraph hereinany provision establishing a higher standard of safety, reliability, durability, performance or service shall take precedence over a provision establishing a lower standard of safety...
	3.5 In case of discrepancies, noted materials and annotations shall take precedence over graphic indications in the Contract Documents.
	3.6 Headings or subheadings in the Contract Documents are inserted for reference convenience only and shall not affect the Work, or the interpretation of the Contract Documents.
	3.7 The following provisions shall survive the expiry or termination of this Contract: Article A-3, Article A-4, GC 1.5 – ADVERTISING AND PUBLIC NOTICES, GC 1.6 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION, GC 1.7 RECORDS AND AUDIT, GC 5.10 – C...

	3.0  ARTICLE A-4 CONTRACT PRICE
	3.1 Paragraphs 4.7 through 4.13
	(a) Add new Paragraphs 4.7 through 4.10 as follows:

	“4.7 The Contract Price is firm. The Contractor acknowledges and agrees that, the Contractor has satisfied itself as to the correctness and sufficiency of the Contract Price, and has based the Contract Price on the data, interpretations, necessary inf...
	4.8 The Contract Price includes all Cash Allowances, contingency allowances (if applicable) and all applicable taxes, except Harmonized Sales Tax (H.S.T.).
	4.9 The Contract Price represents full payment for all the Work necessary for the proper completion of the Contract, including any warranty work or correction of deficiencies or defects that is required in accordance with this Contract.
	4.10 The Contract Price includes all labour, superintendence, plant, tools, appliances, equipment, supplies and other accessories, services and facilities customs, duties, royalties, handling, transportation, travel, mileage, overhead, profit and all ...
	4.11 The Owner may, from time to time, withhold or set off against any amounts otherwise due to the Contractor, any amounts (including, without limitation, any amounts payable as liquidated damages), which are due to or owed to the owner from or by th...
	4.11 Allowances
	4.11.1 Cash Allowances
	.1 Cash Allowances are subject to the Supplementary General Conditions and General Conditions of the Contract.
	.2 Descriptions of each Cash Allowance are listed below and amounts are specified under this A-4 – Contract Price in the attached Excel spreadsheet entitled “Contract Prices”.

	4.11.2 Description of Cash Allowances
	Not Applicable

	4.11.3 Contingency Allowances
	.1 Contingency Allowances are subject to the General Conditions of the Contract.

	4.12 Options
	Not Applicable

	4.0 ARTICLE A-5 PAYMENT
	Not Applicable

	5.0  ARTICLE A-5 PAYMENT
	Not Applicable
	6.0 ARTICLE A-6 RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING
	6.1 Paragraph 6.1 is amended as follows:
	(a) Delete the words “or other form of electronic communication” from the second line.
	(b) Delete the words “or other form of electronic communication” from the seventh line of.
	(c) Delete the words “email address” from the signature lines for the Owner, Contractor and Consultant.


	7.0 ARTICLE A-9 SEVERABILITY
	7.1 Add new Article A-9 as follows:
	“ARTICLE A-9 SEVERABILITY
	9.1 If any provision of this Contract is found to be invalid or unenforceable in any circumstances, the remainder of this Contract, and the application of such provision in any other circumstances, shall not be affected.”

	8.0 ARTICLE A-10 TIME OF ESSENCE
	8.1 Add new Article A-10 as follows:
	“ARTICLE A-10 TIME OF ESSENCE
	10.1 Time shall be of the essence of the Contract and under all Contract Documents.”

	9.0 ARTICLE A-11 GENERAL PROVISIONS
	10.1 Add new Article A-11 as follows:
	“ARTICLE A-11 GENERAL PROVISIONS
	11.1 Failure or delay by either the Contractor or the Owner to exercise any right or power under this Contract will not operate as a waiver of such right or power. For a waiver of a right or power to be effective, it must be in writing signed by the w...
	11.2 The parties hereto shall do all further acts and things and execute all further documents reasonably required in the circumstances to affect the intent of this Contract.  References to the singular of any term includes the plural, and vice versa,...
	11.3 In the exercise of their respective rights and in the performance of their respective obligations under the Contract Documents, unless the provision explicitly permits the contrary, each party shall act reasonably, diligently and in good faith."

	1.0 Definitions
	1.1 Act
	(a) Add new definition, “Act”, as follows:
	(b) Act means the Construction Act (Ontario) as amended.”

	1.2 Applicable Law
	(a) Add new definition, “Applicable Law”, as follows:
	(b) Applicable Law means all applicable laws, statutes, regulations, orders, by-laws, treaties, judgements, decrees and ordinances applicable from time to time and, whether or not having the force of law, all applicable approvals, standards, codes, re...

	1.3 Confidential Information
	(a) Add new definition, “Confidential Information”, as follows:
	(b) Confidential Information means all information of a confidential nature (as determined with reference to its treatment by the Owner) which is provided, disclosed or made available (orally, electronically or in writing or by any other media) by the...

	1.4 Consultant
	(a) Delete the definition of “Consultant” in its entirety and replace it with the following:
	(b) The Consultant shall be the person or entity designated as the Consultant by the Owner, from time to time.”

	1.5 Contract Documents
	(a) Add the words “in writing” after the word “upon” in the second line of the definition of Contract Documents.

	1.6 Contract Time
	(a) Delete the word “Substantial” and substitute the word “Total” in the second line.

	1.7 Contractor Personnel
	(a) Add new definition, “Contractor Personnel” as follows:

	1.8 CSMP
	(a) Add new definition, “CSMP” as follows:
	(b) “CSMP means the Owner’s Construction Safety Management Program, as amended from time to time, which is set out in a manual called the CSMP.”

	1.9 FIPPA
	(a) Add new definition, “FIPPA”, as follows:

	1.10 FIPPA Records
	(a) Add new definition, “FIPPA Records” as follows:
	(b) FIPPA Records means all information, data, records and materials, however recorded, in the custody or control of the Owner, including Confidential Information and Personal Information (as defined in FIPPA). For the purposes of this definition, doc...

	1.11 GC
	(a) Add new definition, “GC”, as follows:

	1.12 Governmental Authority
	(a) Add new definition, “Governmental Authority”, as follows:
	(b) Governmental Authority means any domestic government, including any federal, provincial, territorial, municipal, regional or other local government, and any government established court, agency, tribunal, commission or other authority exercising o...

	1.13 Independent Inspection Company
	(a) Add new definition, “Independent Inspection Company”, as follows:
	(b) “Independent Inspection Company means any independent or 3rd party inspection and testing agencies/companies.”

	1.14 OHSA
	(a) Add new definition, “OHSA”, as follows:
	(b) OHSA means the Occupational Health and Safety Act (Ontario), as amended.”

	1.15 Personal Information
	(a) Add new definition, “Personal Information” as follows:
	(b) Personal Information has the meaning as set out for the term in FIPPA.

	1.16 Provisional Item(s)
	(a) Add new definition, “Provisional Item(s) as follows:
	(b) Provisional Item(s) are one or more components of the Work that are to be exercised at the sole discretion of Metrolinx.

	1.17 Railway
	(a) Add new definition, “Railway”, as follows:
	(b) Railway or Railways means one or more of the Canadian National Railway Company, Canadian Pacific Railway Company, or The Toronto Terminals Railway Company Limited owning or operating the Railway Right-of-Way on which all or part of the Work may be...

	1.18 Railway’s Engineer
	(a) Add new definition, “Railway’s Engineer”, as follows:
	(b) Railway’s Engineer means the person designated as such by the applicable Railway or the Owner.”

	1.19 Railway Flag Person
	(a) Add new definition, “Railway Flag Person”, as follows:  Railway Flag Person means the person designated as such by the applicable Railway or the Owner to provide flagging services.”

	1.20 Railway Right-of-Way
	(a) Add new definition, “Railway Right-of-Way”, as follows:  Railway Right-of-Way means the land, property, trackage, equipment and facilities of the Railway, including main tracks, side tracks, branch lines, yards and terminals owned or controlled by...

	1.21 Submittals
	(a) Add new definition, “Submittals”, as follows:
	(b) Submittals are any or all documents or items required by the Contract Documents to be provided by the Contractor to the Owner or the Consultant, including but not limited to:

	1.22 Standard of Care
	(a) Add new definition, “Standard of Care”, as follows:
	(b) Standard of Care shall have the meaning set out in GC 3.15.”

	1.23 Total Performance of the Work
	(a) Add new definition, “Total Performance of the Work”, as follows:
	(b) Total Performance of the Work means when the entire Work, except for those items arising from GC 12.3 – WARRANTY, has been performed in accordance with the requirements of the Contract Documents and is so certified by the Consultant.”

	1.24 Toxic and Hazardous Substances
	(a) Add new definition, “Toxic and Hazardous Substances”, as follows:
	(b) Toxic and Hazardous Substances means, collectively, any contaminant, waste, subject waste, pollutant, toxic substance, dangerous goods, asbestos, petroleum, its derivatives, by-products or other hydrocarbons, as defined in or pursuant to any appli...

	1.25 Unit Price
	(a) Add new definition “Unit Price”, as follows:
	(b) Unit Price means an all-inclusive cost for goods and/or services, including customs duties, royalties, handling, transportation, overhead, profit and all other charges as it relates to SGC 4.3, Provisional Items.

	1.26 Warranty Period
	(a) Add new definition, “Warranty Period” as follows:

	1.27 Warranty Period Letter of Credit
	(a)  Add new definition, “Warranty Period Letter of Credit” as follows:

	1.28 WSIB
	(a) Add new definition, “WSIB”, as follows:

	1.29 Working Days
	Delete the definition of “Working Days” in its entirety and replace with the following:

	END OF SECTION

	1.0 Definitions
	1.0 GC 1.1 - Contract Documents
	1.1 GC 1.1.3
	1.2 GC 1.1.5
	1.3 GC 1.1.7
	(a) Delete GC 1.1.7 in its entirety and replace with the following:

	“1.1.7  If there is a conflict with the Contract Documents, it shall be resolved be in accordance with the order of priority set out in Article A-3 Contract Documents of the Agreement between the Owner and the Contractor.”
	(b) Add GC 1.1.7.5, as follows:

	“1.1.7.5 In case of discrepancies, noted materials and annotations shall take precedence over graphic indications in the Contract Documents.”
	1.4 GC 1.1.8
	(a) Delete GC 1.1.8 in its entirety and replace with the following:

	“1.1.8 The Owner shall provide the Contractor, without charge, up to ten copies of the Contract Documents. If requested by the Contractor, the Owner shall provide additional copies, at the cost of the Contractor.”
	1.5 GC 1.1.11
	(a) Add GC 1.1.11 as follows:

	“1.1.11 Subject to paragraph 1.1.9, all surveys, reports, drawings, calculations, designs, plan, specifications and other data, information, materials, collected, compiled, drawn or produced, including computer printouts, pursuant to the Contract are ...
	1.6 GC 1.1.12
	(a)  Add GC 1.1.12 as follows:

	“1.1.12  Wherever in the Contract Documents items are noted as “N.I.C.” (“Not In Contract”) the Owner will provide such items either during or after the Contract Time. The Contractor shall accommodate the entry of such items into the Work when N.I.C. ...

	2.0 GC 1.2 - Law Of The Contract
	2.1 Delete GC 1.2.1 in its entirety and replace with the following:
	“1.2.1 The parties agree that the law of Ontario, Canada shall govern the interpretation of the Contract and irrevocably attorn to the exclusive jurisdiction of the courts of Ontario, Canada and all lawful courts to which decisions can be appealed the...

	3.0 GC 1.3 – Rights and Remedies
	3.1 Add GC 1.3.3 as follows:
	“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether in contract, tort or any other theory of law, for any claim arising from any prior negotiation, representation, or agreement, whether written or oral, which is superseded b...

	4.0 GC 1.4 ASSIGNMENT
	4.1 GC 1.4.1
	(a) Delete GC 1.4.1 in its entirety and replace with the following:

	“1.4.1 The Contractor shall not assign the Contract, either whole or in part, without the prior written consent of the Owner. The Owner may assign the Contract, either in whole or in part, with written notice to the Contractor.”

	5.0 GC 1.5 ADVERTISING AND PUBLIC NOTICES
	5.1 Add GC 1.5 – ADVERTISING AND PUBLIC NOTICES as follows:
	“GC 1.5 – ADVERTISING AND PUBLIC NOTICES
	1.5.1 The Contractor will obtain the Owner’s prior written approval for any public statement, advertising, written public sales promotions, press release or other general publicity matter, in which the name or trademarks of the Owner or any Railway ar...

	6.0 GC 1.6 CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION
	6.1 Add GC 1.6 - CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION as follows:
	“GC 1.6 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION
	1.6.1 The Contractor shall not disclose or provide any Confidential Information to third parties who do not require that information or data to complete any portion of the Work and who are not authorized by the Owner to receive, or have access to, suc...
	1.6.2 The Contractor acknowledges that the Owner is a provincial crown agency subject to the Freedom of Information and Protection of Privacy Act (Ontario), and agrees that all FIPPA Records are subject to, and the collection, use, storage and treatme...
	1.6.3 In the event that a request is made under FIPPA for the disclosure of any FIPPA Records, the Owner shall provide prompt written notice thereof to the Contractor and the Contractor shall provide any and all relevant FIPPA Records to the Owner on ...
	1.6.4 For greater certainty, the Contractor shall advise its representatives and all Subcontractors of the requirements of this GC 1.6, and associated requirements set out elsewhere in this Contract, and take appropriate action to ensure compliance by...

	7.0 GC 1.7 RECORDS AND AUDIT
	7.1 Add GC 1.7 - RECORDS AND AUDIT as follows:
	“GC 1.7 - RECORDS AND AUDIT
	1.7.1 The Contractor shall maintain complete and accurate books, payrolls, accounts, records and invoices in relation to the Contract and shall grant the Owner, full audit rights in respect of all said books, records, accounts and invoices relating to...
	.1 a daily log or report containing details on weather conditions, the condition of the Place of the Work, work force of the Contractor, Subcontractor, Suppliers, third parties and any other forces on site at the Place of the Work, and also record gen...
	.2 records with details on manpower and material resourcing of the Work, including records which document the activities of the Contractor in connection with the construction schedule, and comparing that resourcing to the resourcing anticipated agains...
	.3 other information, reports, documents, records and the like pertaining to the physical condition of the Place of the Work, health and safety, fire safety, emergency preparedness, environmental matters, human resources or employee matters.
	1.7.2 The Owner may inspect and audit such books, payrolls, accounts records and invoices of the Contractor from time to time, at any time as deemed necessary by the Owner prior to the date of Final Certificate for Payment and thereafter for a period ...
	1.7.3 If the Contractor fails to keep, or fails to cause to be kept, adequate records to document the estimate, valuation of a change in the Work, the Contractor’s performance, or claim or fails to provide certified copies or access to such records wh...

	8.0 GC 1.8 FURTHER ASSURANCES
	8.1 Add GC 1.8 - FURTHER ASSURANCES as follows:
	“GC 1.8 - FURTHER ASSURANCES
	1.8.1 Each party agrees that it shall at any time and from time to time, at its own expense, execute and deliver such further documents and do such further acts and things as the other party may reasonably request for the purpose of giving effect to t...
	1.8.2 Without limiting the generality of GC 1.8.1 and notwithstanding any other provisions of the Contract, the Contractor acknowledges that it may, from time to time during the Contract Time, be requested to provide its agreement to indemnify, or to ...

	PART 2 ADMINISTRATION OF THE CONTRACT
	1.0 GC 2.1 AUTHORITY OF THE CONSULTANT
	1.1 Delete GC 2.1 in its entirety and replace with the following:
	"GC 2.1 AUTHORITY OF THE CONSULTANT
	2.1.1  The Consultant shall be appointed by the Owner and shall be the Owner's representative during construction and until the issuance by the Consultant of a certificate attesting to the Total Performance of the Work, or at a date specified by the O...
	2.1.2 The Consultant shall inspect the Work for its conformity with the plans and Specifications, and record the necessary data to establish payment quantities under the schedule of Contract quantities and unit prices or to make an assessment of the v...
	2.1.3 The Consultant will investigate all claims of a change in the Work made by the Contractor and issue appropriate instructions
	2.1.4 In the case of non-compliance with the provisions of the Contract by the Contractor, the Consultant, after consultation with the Owner, will have the authority to suspend the Work for such reasonable time as may be necessary to remedy such non-c...
	2.1.5 The duties, responsibilities and limitations of authority of the Consultant as set forth in the Contract Documents may be modified or extended by the Owner in writing.
	2.1.6 If the Consultant’s employment is terminated, the Owner shall appoint a replacement Consultant whose status under the Contract Documents shall be that of the former Consultant.”

	2.0 GC 2.2 ROLE OF THE CONSULTANT
	2.1 GC 2.2.3
	(a) Delete the second sentence of GC 2.2.3.

	2.2 GC 2.2.6
	(a) Add the word “schedules” after the word “techniques,” in the second line.

	2.3 GC 2.2.7
	(a) Delete GC 2.2.7 in its entirety and replace with the following:

	“2.2.7 The Consultant will be, in the first instance, the interpreter of the requirements of the Contract Document.”
	2.4 GC 2.2.14
	(a) Delete the word “submittals,” and replace with the words “Submittals which are provided” after the word “Contractor’s” in the first line of GC 2.2.14.

	2.5 GC 2.2.16
	(a) Delete GC 2.2.16 in its entirety and replace with the following:

	“2.2.16 The Consultant will conduct reviews of the Work to determine the dates of Substantial Performance of the Work and Total Performance of the Work.

	3.0 GC 2.3 REVIEW AND INSPECTION OF THE WORK
	3.1 GC 2.3.8
	(a) Add 2.3.8 as follows:

	“2.3.8 The Contractor shall immediately inform the Owner and the Consultant of any notices, warnings or asserted violations issued by any regulatory or government agencies having jurisdiction relating to the Work.”
	3.2 GC 2.3.9
	(a) Add GC 2.3.9 as follows:

	“2.3.9 The Owner or the Consultant shall have the right to:
	.1 review and inspect the progress of the Work; and
	.2 review, approve or accept any Submittals.

	3.3 GC 2.3.10
	(a) Add GC 2.3.10 as follows:

	“2.3.10  Where standards of performance are specified in the Contract Documents and the Work does not comply with the performance specified, such deficiency shall be corrected as directed by the Consultant. Any testing of work identified as defective ...

	4.0 GC 2.4 DEFECTIVE WORK
	4.1 GC 2.4.1
	(a) Delete GC 2.4.1 in its entirety and replace with the following:

	“2.4.1 The Contractor shall promptly correct defective work that has been rejected by the Consultant as failing to conform to the Contract Documents whether or not the defective work has been incorporated into the Work and whether or not the defect is...
	.1 The Contractor shall rectify, in a manner acceptable to the Owner and the Consultant, all defective Work and deficiencies throughout the Work, whether or not they are specifically identified by the Consultant.
	.2 The Contractor shall prioritize the correction of any defective Work which, in the sole discretion of the Owner, adversely affects the day to day operations of the Owner.”

	4.2 GC 2.4.3
	(a) Delete the words “the difference in value between the work as performed and that called for by” and replace with “the value of such work as is necessary to correct any non-compliance with” in the second and third lines of GC 2.4.3.


	PART 3 EXECUTION OF THE WORK
	1.0 GC 3.1 CONTROL OF THE WORK
	1.1 GC 3.1.2
	(a) Add the word “schedules” after the word “techniques” in the first line of GC 3.1.2.

	1.2 GC 3.1.3
	(a) Add GC 3.1.3 as follows:

	“3.1.3 Notwithstanding paragraphs 3.1.1 and 3.1.2, the Contractor agrees that it shall fully comply with all policies and procedures of the Owner which are relevant to any activity of the Contractor to be performed under the Contract. The Contractor f...
	1.3 GC 3.1.4
	(a) Add GC 3.1.4 as follows:

	“3.1.4 Prior to commencing individual procurement, fabrication and construction activities, the Contractor shall verify, at the Place of the Work, all relevant measurements and levels necessary for proper and complete fabrication, assembly and install...

	2.0 GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS
	2.1 GC 3.2.2
	(a) Delete GC 3.2.2 in its entirety.


	3.0 GC 3.4 DOCUMENT REVIEW
	3.1 GC 3.4.1
	(a) Delete GC 3.4.1 in its entirety and replace with the following:

	“3.4.1 The Contractor shall review the Contract Documents and shall report promptly to the Consultant any error, inconsistency or omission the Contractor may discover. Such review by the Contractor shall comply with the standard of care described in G...
	3.2 GC 3.4.2
	(a) Add GC 3.4.2 as follows:

	“3.4.2 If the Contractor finds discrepancies in or omissions from the Contract Documents or has any doubt as to the meaning or intent of any part thereof, the Contractor shall immediately notify the Consultant, who will provide written instructions or...

	4.0 GC 3.5 CONSTRUCTION SCHEDULE
	4.1 GC 3.5.1
	(a) Delete GC 3.5.1 in its entirety and replace with the following:

	“3.5.1  The Contractor shall submit to the Owner and Consultant within five (5) Working Days of the date that the Agreement between Owner and the Contractor has been fully executed by the Owner, and thereafter from time to time in accordance with GC 3...
	.1 takes into account the sequence of construction and completion dates;
	.2 demonstrates and indicates the logic and timing of major activities of the Work with sufficient detail of critical events and their inter-relationship to demonstrate the Work will be performed in conformity with the Contract Time;
	.3 indicates proposed start dates and estimated duration for activities; and
	.4 with sufficient detail to identify the Contractor and each specific Subcontractor and their respective parts of the Work and specific location thereof.
	If the Owner or the Consultant identifies deficiencies, problems, discrepancies or omissions in the construction schedule, the Contractor shall promptly revise the schedule to incorporate such comments and re-submit to the Owner and the Consultant as ...

	4.2 GC 3.5.2
	(a) Add GC 3.5.2 as follows:

	“3.5.2 The Contractor shall monitor the progress of the Work relative to the construction schedule and provide an updated schedule that is acceptable to the Owner in its sole discretion, subject to the requirements set out in GC 3.5.1, on a monthly ba...
	4.3 GC 3.5.3
	(a) Add GC 3.5.3 as follows:

	“3.5.3 The Contractor shall immediately advise the Consultant of any revisions required to the schedule as the result of extensions of the Contract Time as provided in Part 6 of the General Conditions – CHANGES IN THE WORK.”
	4.4 GC 3.5.4
	(a) Add GC 3.5.4 as follows:

	“3.5.2 If the Contract Price is greater than $500,000.00, the schedule shall be prepared using the critical path method and the Contractor shall submit with the schedule a Gantt Chart (a list of tasks and related information, including duration, with ...
	4.5 GC 3.5.5
	(a) Add GC 3.5.5 as follows:

	“3.5.5 If, at any time, it should appear to the Owner or the Consultant that the actual progress of the Work is behind schedule or is likely to become behind schedule, or if the Contractor has given notice of such to the Owner or the Consultant pursua...

	5.0 GC 3.6 SUPERVISION
	5.1 GC 3.6.1
	(a) Add the words “with the prior consent of the Owner” at the end of GC 3.6.1.

	5.2 GC 3.6.3
	(a) Add GC 3.6.3 as follows:

	“3.6.3 The Contractor shall provide the Owner and the Consultant with the name, address, and telephone number of the representative referred to in GC 3.6.1 and other responsible persons who may be contacted for emergency and other reasons during non-w...
	5.3 GC 3.6.4
	(a) Add GC 3.6.4 as follows:

	“3.6.4 The Owner may, at any time, object to any representative or employee of the Contractor, Subcontractors or Suppliers and require the Contractor to remove, dismiss or replace, or cause to be removed, dismissed or replaced, the said representative...

	6.0 GC 3.7 SUBCONTRACTS AND SUPPLIERS
	6.1 GC 3.7.1.4
	(a) Add GC 3.7.1.4 as follows:

	“.4 ensure that the Contractor, all Subcontractors and Suppliers, and anyone employed or engaged by them directly or indirectly, have the qualifications, technical skills, levels of experience and knowledge required, and all applicable permits, licenc...
	6.2 GC 3.7.3
	(a) Delete GC 3.7.3 in its entirety and replace with the following:

	“3.7.3 The Contractor may subcontract any part of the Work, subject to these General Conditions and the terms set out in the Contract Documents.”
	6.3 GC 3.7.4
	(a) Delete GC 3.7.4 in its entirety and replace with the following:

	“3.7.4 The Contractor shall notify the Consultant, in writing, of its intention to subcontract. Such notification shall identify the part or parts of the Work and the Subcontractor with whom it is proposing to subcontract. The Owner may object to the ...
	6.4 GC 3.7.5
	(a) Delete GC 3.7.5 in its entirety and replace with the following:

	“3.7.5 The Contractor shall not, without the written consent of the Owner, and whose consent may be unreasonably withheld, change a Subcontractor who has been engaged in accordance with this General Condition.”
	6.5 GC 3.7.7
	(a) Add GC 3.7.7 as follows:

	“3.7.7 The Contractor shall preserve and protect the rights of the Owner with respect to that part of the Work to be performed under subcontract and shall enter into agreements with the intended Subcontractors to require them to perform their Work in ...
	6.6 GC 3.7.8
	(a) Add GC 3.7.8 as follows:

	“3.7.8 The Owner's consent to subcontracting by the Contractor shall not be construed as relieving the Contractor from any obligation under the Contract and shall not impose any liability on the Owner. Nothing contained in the Contract Documents shall...
	6.7 GC 3.7.9
	(a) Add GC 3.7.9 as follows:

	“3.7.9 Subcontracting shall be conducted in a manner consistent with the principles of open, fair and transparent procurement, and the Contractor shall keep records demonstrating compliance with this requirement in accordance with GC 1.7 RECORDS AND A...
	6.8 GC 3.7.10
	(a) Add GC 3.7.10 as follows:

	“3.7.10 The Contractor shall not be entitled to compensation by the Owner or any extension to the Contract Time arising out of, or in any way relating to, any breach of contract or failure to perform work by any Subcontractor or Supplier for any reaso...

	7.0 GC 3.8 LABOUR AND PRODUCTS
	7.1 GC 3.8.2
	(a) Add the following sentence to the end of GC 3.8.2:

	7.2 GC 3.8.3
	(a) Add the words “and qualified” after the word “skilled” in the first line of GC 3.8.3.

	7.3 GC 3.8.4
	(a) Add GC 3.8.4 as follows:

	“3.8.4 The Owner may at any time, for reasonable cause, require the Contractor to promptly remove from the Place of the Work any employee of the Contractor as well as any Subcontractor or employee of any Subcontractor.”
	7.4 GC 3.8.5
	(a) Add GC 3.8.5 as follows:

	“3.8.5 The Contractor is responsible for the safe on-site storage of Products and their protection (including Products supplied by the Owner and other contractors to be installed under the Contract) in such ways as to avoid dangerous conditions or con...
	7.5 GC 3.8.6
	(a) Add GC 3.8.6 as follows:

	“3.8.6 The Contractor shall ensure that all Products are of good quality, fit for their intended purpose and maintained in a safe, serviceable condition in accordance with this Contract and good industry practice.”
	7.6 GC 3.8.7
	(a) Add GC 3.8.7 as follows:

	“3.8.7 Where more than one Product is specified for a use, the Contractor may select any of the Products so specified unless the Specifications, Drawings or Contract Documents indicate otherwise. The Contractor shall assume all responsibility for liab...
	7.7 GC 3.8.8
	(a) Add GC 3.8.8 as follows:

	“3.8.8 The Contractor may apply to the Consultant to substitute a Product for an equivalent Product. Such application shall be in writing and made at the earliest opportunity with sufficient time for the Consultant to assess the application. The appli...
	.1 reasons for the proposed substitution (eg. significant delay in delivery, strikes, unavailability, improved quality or field service, amount of contract cost reduction etc.); and
	.2 sufficient description and technical information, specifications, references and samples and any other information requested by the Consultant; in order for the Consultant to thoroughly assess the proposed substitution and compare the proposed subs...
	7.8 GC 3.8.9
	(a) Add GC 3.8.9 as follows:

	“3.8.9 The Consultant’s assessment of proposed substitutions shall include, but not limited to, criteria such as quality, durability, performance, ease of operation, safety, technical support, service and parts, availability and estimated cost of warr...
	7.9 GC 3.8.10
	(a) Add GC 3.8.10 as follows:

	“3.8.10 The approval or rejection of a proposed substitution shall be at the discretion of the Consultant, whose decision shall be final. Regardless of the Consultant’s decision on a proposed substitution, the Owner reserves the right to assess and ap...
	7.10 GC 3.8.11
	(a) Add GC 3.8.11 as follows:

	“3.8.11  The Contractor’s prices shall be based on the Products specified. The Contract shall not be based on a presumed acceptance by the Consultant or the Owner of a substitute Product.”
	7.11 GC 3.8.12
	(a) Add GC 3.8.12 as follows:

	“3.8.12 Acceptance by the Consultant of an equivalent Product shall apply to this Contract only and shall not set any precedent for other Contracts.”
	7.12 GC 3.8.13
	(a) Add GC 3.8.13 as follows:

	“3.8.13 The Contractor shall assume all responsibility for liabilities and additional costs that may subsequently arise as a result of his proposed substitution being accepted by the Consultant.”
	7.13 GC 3.8.14
	(a) Add GC 3.8.14 as follows:

	“3.8.14  Any changes necessitated by the use of the substituted Products shall be at the sole expense of the Contractor. The Contractor shall be responsible for assuring the proper fit and matching of all substituted Products to the surrounding materi...

	8.0 GC 3.10 SHOP DRAWINGS AND OTHER SUBMITTALS
	8.1 GC 3.10
	(a) Add the words “AND OTHER SUBMITTALS” to the end of the heading for GC 3.10 – SHOP DRAWINGS.
	(b) Add the words “and Other Submittals” after the words “Shop Drawings” in GC’s 3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.5, 3.10.7, 3.10.8, 3.10.8.2, 3.10.9, 3.10.10, 3.10.11 and 3.10.12.
	(c) Add the following to the end of GC 3.10.1:

	8.2 GC 3.10.8.2
	(a) Add the words “and Submittal” after the words “Shop Drawing” in the first line of GC 3.10.8.2


	9.0 GC 3.11 USE OF THE WORK
	9.1 GC 3.11.1
	(a) Add the words “the Owner’s reasonable instructions,” after the word “permits,” in the second line of GC 3.11.1.

	9.2 GC 3.11.2
	(a) Add the words, “individuals and the areas adjacent to the work.” to the end of GC 3.11.2.

	9.3 GC 3.11.3
	(a) Add GC 3.11.3 as follows:

	“3.11.3 Subject to paragraph 9.4.6 of GC 9.4 - CONSTRUCTION SAFETY, The Owner shall have the right to enter and occupy the Place of the Work in whole or in part for the purpose of placing materials, fittings, and equipment, or for any other use at any...
	9.4 GC 3.11.4
	(a) Add GC 3.11.4 as follows:

	“3.11.4  No entry or occupation by the Owner as referenced in paragraph 3.11.3 shall constitute or be considered as acceptance of the Work in whole or in part, or in any way relieve the Contractor of its responsibility to complete the Contract.”

	10.0 GC 3.13 CLEANUP
	10.1 GC 3.13.2
	(a) Add the words “all to the satisfaction of the Consultant and the Owner, acting reasonably.” to the end of GC 3.13.2.

	10.2 GC 3.13.4
	(a) Add GC 3.13.4 as follows:

	“3.13.4 The Owner shall have the right to back charge the cost of cleaning and removal if such cleaning and removal is not completed within twenty-four (24) hours of written notice to clean or remove. The Owner shall also have the right to back charge...

	11.0 GC 3.14 INTERFERENCE
	11.1 GC 3.14
	(a) Add GC 3.14 INTERFERENCE as follows:

	“GC 3.14 INTERFERENCE
	3.14.1 If the Work, in whole or in part, involves the renovation of, or addition to, existing and occupied premises:
	.1 the Contractor shall maintain normal business operations and traffic flow, with a minimum of inconvenience to the tenants and occupants of the Place of the Work;
	.2 subject to the provisions of the Contract Documents, the Contractor shall ensure that no essential services such as electric power, water supply or other public utilities are interrupted;
	.3 in every case where an interruption to existing services or utilities is to occur during execution of the Work, the Contractor shall give the Owner five (5) Working Days prior written notice. The Contractor shall reschedule any such interruption if...
	.4 any work by the Contractor that generates excessive noise shall be subject to the restrictions set out elsewhere in the Contract Documents.”


	12.0 GC 3.15 – PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE
	12.1 Add GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE as follows:
	“GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE
	3.15.1 In performing its services and obligations under the Contract, the Contractor shall exercise a standard of care, skill and diligence that would normally be provided by an experienced and prudent contractor supplying similar services for similar...
	3.15.2  The Contractor further represents, covenants, and warrants to the Owner that:
	.1 the personnel it assigns are appropriately experienced and qualified;
	.2 it has a sufficient staff of qualified and competent personnel to replace its designated supervisor and project manager, subject the Owner’s approval, in the event of death, incapacity, removal or resignation; and
	.3 there are no pending, threatened, or anticipated claims that would have a material effect on the financial ability of the Contractor to perform its work under the Contract.”

	13.0 GC 3.16 – RISK OF LOSS AND TITLE
	13.1 Add GC 3.16 RISK OF LOSS AND TITLE as follows:
	“3.16 RISK OF LOSS AND TITLE
	3.16.1 Title to portions of the Work completed or in the process of being completed and title to all Product and material produced and received by the Contractor shall pass to the Owner on the earlier of payment by the Owner or the delivery of any suc...
	3.16.2 Risk of loss or damage to any part of the Work or Products shall remain with the Contractor until issuance of the Consultant’s certificate of Total Performance of the Work.
	3.16.3 The Contractor shall take reasonable and proper care of all property, title to which is vested in the Owner, while the same is in, on or about the plant and premises of the Contractor or otherwise in his possession or subject to his control and...

	PART 4 ALLOWANCES AND PROVISIONAL ITEMS
	1.0 PART 4 ALLOWANCES AND PROVISION ITEMS
	1.1 Add the words “AND PROVISIONAL ITEMS” to the end of the heading for PART 4 ALLOWANCES.

	2.0 GC 4.1 CASH ALLOWANCE
	2.1 GC 4.1.3
	(a) Delete GC 4.1.3 in its entirety and replace with following:

	“4.1.3 Cash Allowances shall be used and expended solely for purposes specified and at the sole discretion of Owner, and work under a Cash Allowance is not guaranteed. The Contract Price includes the Contractor’s overhead and profit. including but not...
	.1 The Owner, via the Consultant, shall notify the Contractor a request to proceed with a Cash Allowance item.
	.2 Upon receipt of such request from the Consultant, the Contractor shall, in respect of the identified Cash Allowance item provide to the Owner a response setting out: the schedule for the Work and expected milestones and completion date; the personn...
	.3 Upon receipt and review of such response, the Owner, via the Consultant, shall approve such Cash Allowance item in writing. No amounts shall be payable in respect of any Cash Allowance items unless and until the Owner has approved such expenditure ...

	2.2 GC 4.1.4
	(a) Delete “the Contract Documents” from GC 4.1.4 and replace with “GC 6.1.3”.


	3.0 GC 4.3 – Provisional Items
	3.1 Add new GC 4.3 – PROVISIONAL ITEMS as follows:
	“GC 4.3 – Provisional Items
	4.3.1 The Contract Price includes the Provisional Items, if any, stated in the Contract Documents.
	4.3.2 The Provisional Items shall be authorized individually in writing by the Owner through the Consultant. The Contractor shall not proceed with any Provisional Item without such prior written authorization.
	4.3.3 The prices stated for any and all items identified as “Provisional Items” in Article A-4 Contract Price of Supplementary Agreement Between Owner and Contractor shall be for the completed Work “in place” and shall be inclusive of all costs relate...
	4.3.4 In the event changes are made to the stated estimated quantities for a Provisional Item, the Extended Price for that Provisional Item as stated in Article A-4 Contract Price of the Supplementary Agreement Between Owner and Contractor shall be ad...
	.1  not proceed with any or all of the identified Provisional Items; or
	.2 proceed with any or all of the identified Provisional Items but increases or reduces the quantity of such Provisional Items;

	PART 5 PAYMENT
	1.0 GC 5.1 FINANCING INFORMATION REQUIRED OF THE OWNER
	1.1 GC 5.1.1
	(a) Delete GC 5.1.1 in its entirety.

	1.2 GC 5.1.2
	(a) Delete GC 5.1.2 in its entirety.


	2.0 GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT
	2.1 GC 5.2.4
	(a) Delete the words “calendar days” and replace with “Working Days” in the first line of GC 5.2.4.

	2.2 GC 5.2.7
	(a) Add the following sentence to the end of GC 5.2.7:

	2.3 GC 5.2.8
	(a) Add GC 5.2.8 as follows:

	“5.2.8 The Contractor shall submit, with each application for progress payment after the first, a WSIB clearance certificate, an updated schedule acceptable to the Owner in accordance with GC 3.5 CONSTRUCTION SCHEDULE, and a Statutory Declaration, on ...
	2.4 GC 5.2.9
	(a) Add GC 5.2.9 as follows:

	“5.2.9 The Contractor shall prepare and maintain current as-built drawings which shall consist of the Drawings and Specifications revised by the Contractor during the Work, showing changes to the Drawings and Specifications, including but not limited ...
	2.5 GC 5.2.10
	(a) Add GC 5.2.10 as follows:

	“5.2.10 Payment for bonds and insurance will be paid one hundred percent (100%) on the first progress payment, provided that respective invoices are submitted as proof of payment.”

	3.0 GC 5.3 PROGRESS PAYMENT
	3.1 GC 5.3.1.2
	(a) Add the following sentence to the end of GC 5.3.1.2:

	3.2 GC 5.3.1.3
	(a) Delete GC 5.3.1.3 in its entirety and replace with following:

	“.3 the Owner shall make payment to the Contractor on account as provided in Article A-5 of the Agreement – Payment no later than twenty (20) calendar days after the date of issuance by the Consultant of a certificate for payment.”
	3.3 GC 5.3.3
	(a) Add GC 5.3.3 as follows:

	“5.3.3 Certificates for payment may provide for retention of amounts as determined by the Consultant to ensure correction or replacement of deficient work done or unacceptable product provided.”

	4.0 GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK
	4.1 GC 5.4.3
	(a) Delete GC 5.4.3 in its entirety and replace with the following:

	“5.4.3 Immediately prior to the issuance of the certificate of Substantial Performance of the Work, the Contractor, in consultation with the Consultant, shall establish a schedule for completion of the Work and correcting deficiencies in the Work, and...
	4.2 GC 5.4.4
	(a) Add GC 5.4.4 as follows:

	“5.4.4 Prior to submitting its written application for Substantial Performance of the Work, the Contractor shall submit to the Consultant all:
	.1 guarantees;
	.2 warranties, completed as per GC 12.3;
	.3 certificates;
	.4 testing and balancing reports;
	.5 distribution system diagrams;
	.6 spare parts;
	.7 maintenance/operation manuals;
	.8 training manuals;
	.9 samples;
	.10 reports and correspondence from authorities having jurisdiction in the Place of the Work;
	.11 Shop Drawings, and marked up Drawings;
	.12 completed as-built drawings in the latest edition of a Computer Assisted Design Drawing software program;
	.13 inspection certificates;
	.14 and other materials or documentation required to be submitted under the Contract, together with written proof acceptable to the Owner and the Consultant that the Work has been substantially performed in conformance with the requirements of municip...


	5.0 GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK
	5.1 GC 5.5.1.2
	(a) Add the words “and, if requested by the Owner, as Statutory Declaration from any Subcontractor, as may be identified by the Owner, on an original form of CCDC Document 9B – 2001 Statutory Declaration of Progress Payment Distribution by Subcontract...

	5.2 GC 5.5.2
	(a) Delete the words “the statement” and replace with the words “the documents” in the first line of GC 5.5.2.

	5.3 GC 5.5.3
	(a) Delete GC 5.5.3 in its entirety.

	5.4 GC 5.5.4
	(a) Delete GC 5.5.4 in its entirety and replace with the following:

	“5.5.4 The Contract shall be subject to the Construction Act (Ontario) (the “Act”). In accordance with the Act, the Owner may retain any amounts which are: required by law to satisfy any liens against the Work, in respect of claims of third parties ma...
	5.5 GC 5.5.5
	(a) Delete GC 5.5.5 in its entirety.


	6.0 GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK
	6.1 GC 5.6.1
	(a) Delete 5.6.1 in its entirety and replace with following:

	“5.6.1 Where the work of a Subcontractor or Supplier has been performed prior to Substantial Performance of the Work and is certified as completed in accordance with the Act and evidence of such is submitted by the Contractor, along with a clearance c...

	7.0 GC 5.7 FINAL PAYMENT
	7.1 GC 5.7.1
	(a) Delete GC 5.7.1 in its entirety and replace with the following:

	“5.7.1  When the Contractor considers that the Work has been totally performed, the Contractor shall submit an application for final payment, together with a written application for review by the Consultant to establish Total Performance of the Work, ...
	7.2 GC 5.7.2
	(a) Delete GC 5.7.2 in its entirety and replace with following:

	“5.7.2 The Consultant will, no later than 10 calendar days after the receipt of an application from the Contractor for final payment, review the Work to verify the validity of the application and:
	.1 advise the Contractor in writing that the Work is not totally performed and give reasons why, or
	.2 state the date of Total Performance of the Work in a certificate and issue a copy of that certificate to each of the Owner and the Contractor.”

	7.3 GC 5.7.3
	(a) Delete the words “finds the Contractor’s application for final payment valid” and substitute the words “issues the certificate of Total Performance of the Work” in the first line of GC 5.7.3.

	7.4 GC 5.7.4
	(a) Delete the number “5” and replace with “15” in the second line of GC 5.7.4.

	7.5 GC 5.7.5
	(a) Add GC 5.7.5 as follows:

	“5.7.5 The Contractor shall submit to the Consultant, with the application for final payment, the following documentation:
	.1 all closeout documentation required by the Contract Documents, including but not limited to, warranties, manuals, guarantees, as-built drawings and all other relevant literature from Suppliers and manufacturers including, but not limited to:
	.2 a Statutory Declaration, on an original form of CCDC Document 9A – 2001, stating that payments in connection with the Work, as noted in the statutory declaration, have been made to the end of the period immediately preceding that covered by the app...


	8.0 GC 5.8 WITHHOLDING OF PAYMENT
	8.1 GC 5.8
	(a) Add “Subject to GC 12.1 INDEMNIFICATION,” at the beginning of GC 5.8.1.


	9.0 GC 5.10 CLAIMS FOR LIEN
	9.1 GC 5.10
	(a) Add GC 5.10 Claims for Lien as follows:

	“GC 5.10 CLAIMS FOR LIEN
	5.10.1 The Contractor shall cause any and all construction liens and certificates of action relating to the Work registered or preserved by any Subcontractor, Supplier, Contractor’s employees, or any other party to whom the Contractor is or may be res...
	5.10.2 The Contractor shall cause any and all written notices of lien relating to the Work given to any person, including, but not limited to, the Owner by any Subcontractor, sub-subcontractor, Supplier, Contractor’s employees, or any party to whom th...
	5.10.3 If the Contractor fails to discharge or vacate any such lien or certificate of action, or to have any such written notice of lien withdrawn or vacated, within five (5) days, then the Owner shall have the right but not the obligation, do so and ...

	10.0 GC 5.11 PAYMENT OF ACCRUED HOLDBACK ON A PHASED BASIS
	Not Applicable

	11.0 GC 5.11 PAYMENT OF ACCRUED HOLDBACK ON AN ANNUAL BASIS
	Not Applicable

	12.0 GC 6.1 OWNER’S RIGHT TO MAKE CHANGES
	12.1 GC 6.1.3
	(a) Add GC 6.1.3 as follows:

	“6.1.3 For the purpose of valuing Cash Allowances pursuant to GC 4.1.4, Contingency Allowances or Optional Items pursuant to GC 4.2.2, changes which result in an increase in the Contract Price, and any other items under the Contract Documents which pr...
	.1 Contractor’s combined mark-up for overhead and profit shall be fifteen percent (15%) on work and services completed by its own forces, and five percent (5%) on work and services completed by its Subcontractors.
	.2 Subcontractors’ combined mark-up for overhead and profit shall be fifteen percent (15%) on work and services completed by their own forces, and five percent (5%) on work and services completed by their subcontractors.”

	12.2 GC 6.1.4
	(a) Add GC 6.1.4 as follows:

	“6.1.4 The mark-ups provided for in GC 6.1.3 shall  constitute  the only compensation the Contractor shall be entitled to for any and all overhead and profit related to the change, Cash Allowance or Contingency Allowance.”
	12.3 GC 6.1.5
	(a) Add GC 6.1.5 as follows:

	“6.1.5 The Contractor’s and Subcontractor’s overhead as set out in GC 6.1.3 shall be deemed to include direct and indirect costs arising from: preparation of change order, change directive, supplemental instruction; obtaining quotations and preparatio...

	13.0 GC 6.2 – Change Order
	13.1 GC 6.2.1 is amended as follows:
	(a) Delete the words “promptly present,” and substitute the words “, within five (5) Working Days of receiving the written description, present” in the second line of paragraph 6.2.1.

	13.2 GC 6.2.2:
	(a) Renumber existing paragraph “6.2.2” to paragraph number “6.2.3”.
	(b) Add new paragraph 6.2.2 as follows:

	“6.2.2 The method of adjustment of the Contract Price presented by the Contractor may be:
	.1 by estimate and acceptance in a lump sum or Unit Price quotation,
	.2 by Unit Prices set out in the Contract or subsequently agreed upon, or
	.3 by the actual cost of the change in the Work, plus an agreed fixed or percentage fee.”

	13.3 GC 6.2.4
	(a) Add GC 6.2.4 as follows:

	“6.2.4 When the Contractor submits an invoice from a Subcontractor or Supplier as part of its detailed breakdown of the cost of a change, as may be required by GC 6.2 CHANGE ORDER or GC 6.3 CHANGE DIRECTIVE, the Contractor is deemed to represent and w...
	13.4 GC 6.2.5
	(a) Add GC 6.2.5 as follows:

	“6.2.5 In the event any of the change in the Work, contains items or parts that, in the opinion of the Consultant, are the same or equivalent to items for which the Contractor submitted prices under Optional Items, in the Submission, then such prices ...
	13.5 GC 6.2.6
	(a) Add GC 6.2.6 as follows:

	“6.2.6 No compensation for any change in the Work shall be allowed unless such change is first ordered in writing by the Consultant and authorized by the Owner.”

	14.0 GC 6.3 CHANGE DIRECTIVE
	14.1 GC 6.3.7
	(a) Delete GC 6.3.7.1 in its entirety and replace with following:

	“.1 salaries, wages and benefits paid to personnel in the direct employ of the Contractor, applying the labour rates set out in the wage schedule in the Contract Documents or as otherwise agreed between the Owner and Contractor for personnel,
	.2 carrying out the Work on-site at the Place of the Work, including necessary supervisory services;
	.3 engaged in expediting the production or transportation of material or equipment, at shops or on the road;
	.4 engaged in the preparation of Shop Drawings, fabrication drawings, coordination drawings and Contract as-built drawings, or,
	.5 carrying out clerical work to process changes in the Work."
	14.2 GC 6.3.8
	(a) Add the words “except for GC 6.3.14” after the word “Contract” in the first line.

	14.3 GC 6.3.14
	(a) Add GC 6.3.14 as follows:

	“6.3.14 For greater certainty, any adjustment of the Contract Price for the Work attributable to the Change Directive shall not include, and no payment shall be made for:
	.1 head office salaries and benefits and all other overhead or general expenses, except only for the salaries, wages and benefits of personnel described in paragraph 6.3.7.1 and the contributions, assessments or taxes referred to in paragraphs 6.3.7.2;
	.2 capital expenses and interest on capital;
	.3 general clean-up, except where the performance of the Work in the Change Directive causes specific additional clean-up requirements;
	.4 wages paid for project managers, superintendents, assistants, watch persons and administrative personnel, provided the Change Directive does not result in an extension of Contract Time;
	.5 wages, salaries, rentals, or other expenses that exceed the rates that are standard in the locality of the Place of the Work that are otherwise deemed unreasonable by the Consultant;
	.6 any costs or expenses attributable to the negligence, improper Work, deficiencies, or breaches of Contract by the Contractor or Subcontractor; and
	.7 any cost of quality assurance, such as inspection and testing services, charges levied by authorities, and any legal fees unless any such costs or fees are pre-approved in writing by the Owner."


	15.0 GC 6.4 CONCEALED OR UNKNOWN CONDITIONS
	15.1 GC 6.4.5
	(a) Add GC 6.4.5 as follows:

	“6.4.5 The Contractor confirms that, prior to bidding, it carefully investigated the character of the Work, the Place of the Work, and all local conditions which might affect its obligations and that it has satisfied itself as to the nature and extent...
	15.2 GC 6.4.6
	(a) Add GC 6.4.6 as follows:

	“6.4.6 To the extent the Contractor has not investigated as referenced in paragraph 6.4.5, the Contractor willingly assumes responsibility for all losses, damages, costs, expenses (including all legal costs on a full indemnity basis), liabilities, cla...
	15.3 GC 6.4.7
	(a) Add GC 6.4.7 as follows:

	“6.4.7 If the finding made pursuant to paragraph 6.4.2 is that the subsurface or otherwise concealed physical conditions differ materially and this would cause an increase or decrease in the Contractor’s cost or time to perform the Work, and if the sa...

	16.0 GC 6.5 DELAYS
	16.1 GC 6.5.1 and GC 6.5.2
	(a) Add after the phrase “as the result of such delay” at the end of GC 6.5.1 and GC 6.5.2, respectively, the following:

	.1 the Contractor shall not be reimbursed for any consequential, incidental, indirect or special damages including, without limitation, loss of profits, loss of opportunity or loss of productivity resulting from such delay; and
	.2 the Contractor shall not be reimbursed for any costs which, regardless of the delay, would be expected to have been incurred in the regular course of business, including but not limited to the costs of the Contractor’s head office personnel during ...
	16.2 GC 6.5.6
	(a) Add GC 6.5.6 as follows:

	“6.5.6 If the Contractor is delayed in the performance of the Work by an act or omission of the Contractor, any Subcontractor, or anyone employed or engaged by them, directly or indirectly, or by any cause within the Contractor’s control, the Contract...
	16.3 GC 6.5.7
	(a) Add GC 6.5.7 as follows:

	“6.5.7 The Contractor shall be responsible for the care, maintenance and protection of the Work in the event of any suspension of construction as a result of the delay described in paragraphs 6.5.1, 6.5.2 or 6.5.3. In the event of such suspension, the...
	16.4 GC 6.5.8
	(a) Add GC 6.5.8 as follows:

	“6.5.8 Without limiting the obligations of the Contractor described in GC 3.2 – CONSTRUCTION BY OWNER OR OTHER CONTRACTORS and GC 9.4 – CONSTRUCTION SAFETY, the Owner may, by Notice in Writing, direct the Contractor to stop the Work or stop parts of t...
	16.5 GC 6.5.9
	(a) Add GC 6.5.9 as follows:

	“6.5.9 Regardless of the reason or cause of delay, the Contractor shall:
	.1 have a duty to mitigate the expenses or costs which may be incurred as a result of any delay, which mitigation measures shall include, but not be limited to, reducing the number of the Contractor’s and Subcontractor’s personnel at the Place of the ...
	.2 keep such records and documentation as may be necessary to support any claim for reimbursement for expenses or costs which may be incurred as a result of any delay, including any records or documentation which demonstrates compliance with GC 6.5.9....

	16.6 GC 6.5.10
	(a) Add GC 6.5.10 as follows:

	“6.5.10 Any finding or recommendation of the Consultant under GC 6.5 not accepted by either party shall be settled in accordance with PART 8 DISPUTE RESOLUTION.”

	PART 7 DEFAULT NOTICE
	1.0 GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, SUSPEND THE WORK, TERMINATE THE CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT
	1.1 GC 7.1
	(a) Add the words “suspend the work” after the words “perform the work” in the first line of the heading for GC 7.1.

	1.2 GC 7.1.5.5
	(a) Add GC 7.1.5.5 as follows:

	".5  charge the Contractor for any damages the Owner may have sustained as a result of the default."
	1.3 GC 7.1.7
	(a) Add GC 7.1.7 as follows:

	“7.1.7 The Owner may, if conditions arise which make it necessary for reasons other than as provided in paragraphs 7.1.1 and 7.1.4, suspend performance of the Work, terminate the Contractor’s right to continue with the Work or terminate the Contract, ...
	1.4 GC 7.1.8
	(a) Add GC 7.1.8 as follows:

	“7.1.8 The Contractor upon receiving notice of suspension or termination from the Owner shall suspend all operations as soon as reasonably possible except for work which, in the Contractor’s opinion, is necessary for the safety of personnel and for th...
	1.5 GC 7.1.9
	(a) Add GC 7.1.9 as follows:

	“7.1.9 During any period of suspension, the Contractor shall not remove from the site any part of the Work, or any Product or materials without the consent of the Owner.”
	1.6 GC 7.1.10
	(a) Add GC 7.1.10 as follows:

	“7.1.10  If the Work should be suspended for a period of sixty (60) consecutive calendar days or less, the Contractor, upon the expiration of the period of suspension, shall resume the performance of the Work in accordance with the Contract Documents....
	1.7 GC 7.1.11
	(a) Add GC 7.1.11 as follows:

	“7.1.11 If after sixty (60) consecutive calendar days from the date of notice of suspension of the Work, the Owner and the Contractor agree to continue with and complete the Work, the Contractor shall resume operations and complete the Work in accorda...
	1.8 GC 7.1.12
	(a) Add GC 7.1.12 as follows:

	“7.1.12 If the Owner terminates the Contract pursuant to paragraph 7.1.7, the Contractor shall only be entitled to receive payment for all work performed up to the date of termination as certified by the Consultant and the direct costs associated with...
	1.9 GC 7.1.13
	(a) Add GC 7.1.13 as follows:

	“7.1.13 Notwithstanding any other provision in the Contract, the Owner shall not be liable to the Contractor for any actual or alleged damages of any kind whatsoever (including without limitation indirect, incidental, special, consequential or other d...

	2.0 GC 7.2 CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT
	2.1 GC 7.2.1
	(a) Delete GC 7.2.1 in its entirety.

	2.2 GC 7.2.2
	(a) Delete the words “20 Working Days” and substitute the words “sixty (60) consecutive calendar days” in the first line of paragraph 7.2.2.

	2.3 GC 7.2.3.1
	(a) Delete GC 7.2.3.1 in its entirety.

	2.4 GC 7.2.3.3
	(a) Add the words “, except where the Owner has a claim against the Contractor for set-off,” after the word Consultant” in GC 7.2.3.3.

	2.5 GC 7.2.3.4
	(a) Delete the words “, except for GC 5.1 – FINANCING INFORMATION REQUIRED OF THE OWNER,” from the first and second lines of GC 7.2.3.4.

	2.6 GC 7.2.4
	(a) Delete the word “5” and replace with “15” and add the following sentence to the end of GC 7.2.4:

	.1 commences the correction of the default within the specified time; and
	.2 provides the Contractor with an acceptable schedule for such correction; and
	.3 completes the correction in accordance with such schedule."
	2.7 GC 7.2.5
	(a) Delete GC 7.2.5 in its entirety and replace with following:

	“7.2.5 If the Contractor terminates the Contract under the conditions set out above, the Contractor shall be entitled to be paid for all work performed to the date of termination. The Contractor shall also be entitled to recover the direct costs assoc...
	2.8 GC 7.2.6
	(a) Add GC 7.2.6 as follows:

	“7.2.6 The Owner’s withholding of a progress payment, holdback payment or final payment due to the Contractor’s failure to pay a Subcontractor or Supplier, to protect the Owner’s interest in the event of the registration of a lien or receipt of notice...
	2.9 GC 7.2.7
	(a) Add GC 7.2.7 as follows:

	“7.2.7 If the Contractor stops the Work or terminates the Contract in accordance with this GC 7.2 – Contractor’s Right To Suspend The Work Or Terminate The Contract, the Contractor shall leave the Place of the Work and the Work in a secure condition.”

	PART 8 – DISPUTE RESOLUTION
	1.0 GC 8.1 AUTHORITY OF THE CONSULTANT
	1.1 GC 8.1.3
	(a)  Delete GC 8.1.3 in its entirety and replace with following:

	“8.1.3  Unless the Contract has been terminated or completed, the Contractor shall in every case, regardless of claim or dispute, continue to proceed with the Work with due diligence in accordance with the Consultant’s instructions. It is understood b...

	2.0 GC 8.2 NEGOTIATION, MEDIATION AND ARBITRATION
	2.1 GC 8.2.6
	(a) Delete GC 8.2.6 in its entirety and replace with following:

	“8.2.6 When a dispute has not been resolved through negotiation or mediation, within 10 Working Days after the date of termination of the mediated negotiations under GC 8.2.5, either party may give a Notice in Writing to the other Party and to the Con...
	2.2 GC 8.2.7
	(a) Delete GC 8.2.7 in its entirety.

	2.3 GC 8.2.8
	(a) Delete GC 8.2.8 in its entirety.


	PART 9 – PROTECTION OF PERSONS AND PROPERTY
	1.0 GC 9.1 PROTECTION OF WORK AND PROPERTY
	1.1 GC 9.1.1
	(a) Delete GC 9.1.1 in its entirety and replace with following:

	“9.1.1 The Contractor shall be responsible for security at the Place of the Work and will take such other security measures as may be necessary in respect of the Work and the Place of the Work, as may be determined by the Owner in its sole discretion,...
	.1 errors in the Contract Documents which the Contractor could not have discovered applying the Standard of Care;
	.2 acts or omissions by the Owner, the Consultant, other contractors, and their agents and employees.”

	1.2 GC 9.1.2
	(a) Delete GC 9.1.2 in its entirety and replace with the following:

	“9.1.2 Before commencing any Work, the Contractor shall determine the locations of all underground utilities and structures indicated in or inferable from the Contract Documents, or that are inferable from an inspection of the Place of the Work.”
	1.3 GC 9.1.3
	(a) Add the words “Railway property,” after the word “Work,” in the first line.

	1.4 GC 9.1.4
	(a) Add the words, “Railway’s property,” after the word “Work” in the first line of GC 9.1.4 and add the words “and Railway’s property” after the word “property” in the second line of GC 9.1.4.


	2.0 GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES
	2.1 GC 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8
	(a) Delete the words “toxic and hazardous substances” from GC 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8 and substitute the words “Toxic and Hazardous Substances” in their place.

	2.2 GC 9.2.5.5
	(a) Add GC 9.2.5.5 as follows:

	“9.2.5.5 take all reasonable steps to mitigate the impact on Contract Time and Contract Price.”
	2.3 GC 9.2.7.4
	(a) Delete GC 9.2.7.4 in its entirety.

	2.4 GC 9.2.8.2
	(a) Add the words “Railway’s property,” after the words “damage to the Work,” in the first line of GC 9.2.8.2.


	3.0 GC 9.4 CONSTRUCTION SAFETY
	3.1 GC 9.4.1
	(a) Delete 9.4.1 in its entirety and replace with the following:

	"9.4.1 The Contractor shall be solely responsible for construction safety at the Place of the Work and for compliance with Applicable Law and the CSMP, and shall be responsible for initiating, maintaining and supervising all safety precautions and pro...
	3.2 GC 9.4.2
	(a) Add GC 9.4.2 as follows:

	“9.4.2 The Contractor shall assume the role of contractor, constructor, prime contractor, or principal contractor as may apply in accordance with applicable Occupational Health and Safety Legislation at the Place of the Work and provide to the Owner c...
	.1 immediately provide written notice to the Owner of any accident at the Place of the Work causing personal or possible personal injury to any individual, and to immediately provide such details to the Owner, including the identity of the personnel, ...
	.2 participate in or provide to its personnel such health and safety training as the Owner may reasonably require, prior to the Commencement of the Work and from time to time.”

	3.3 GC 9.4.3
	(a) Add GC 9.4.3 as follows:

	“9.4.3 The Contractor represents and warrants that it is familiar with the obligations imposed on an “employer” as defined in the Occupational Health and Safety Act (Ontario), and that it has in place a health and safety program to ensure the health a...
	3.4 GC 9.4.4
	(a) Add GC 9.4.4 as follows:

	“9.4.4 The Contractor shall comply in all respects with the requirements of the Occupational Health and Safety Act (Ontario) and its own health and safety program to take all steps reasonable in the circumstances to ensure the health and safety of all...
	3.5 GC 9.4.5
	(a) Add GC 9.4.5 as follows:

	“9.4.5 The Contractor shall comply with all requirements of the Workplace Hazardous Materials System (WHMIS) regarding the use, handling and storage of controlled products.”
	3.6 GC 9.4.6
	(a) Add GC 9.4.6 as follows:

	“9.4.6 Prior to commencing the Work the Contractor shall:
	.1 ensure that all prescribed posting requirements are posted on site for all workers to view;
	.2 provide a copy of the Contractor’s Health & Safety Policy to the Owner;
	.3 prepare and submit to the Owner a Site Specific Safety Plan (Job Safety Analysis);
	.4 review and comply with facility specific hazard, safety and orientation requirements as applicable; and
	.5 prepare and submit site-specific hazardous assessment plans as applicable pertaining to but not limited to: live power work, lock out/tag out/shut down/switch covers, confined space entry, cranes and crane lifts, and other hazardous assessment plan...

	3.7 GC 9.4.7
	(a) Add GC 9.4.7 as follows:

	“9.4.7 The Contractor shall indemnify and save harmless the Owner, its agents, officers, directors, employees, consultants, successors and assigns from and against the consequences of any and all safety infractions committed by the Contractor or any o...
	3.8 GC 9.4.8
	(a) Add GC 9.4.8 as follows:

	“9.4.8 The Owner and/or the Consultant shall have the right, from time to time during the performance of the Work, to perform or cause to be performed, an on-site safety audit of the Work and the Place of the Work. The Owner may identify specific safe...

	4.0 GC 9.5 MOULD
	4.1 GC 9.5.2.2
	(a) Add the words “Railway’s property,” after the words “damage to the Work,” in the first line of GC 9.5.2.2.

	4.2 GC 9.5.3.4
	(a) Delete paragraph 9.5.3.4 in its entirety.


	PART 10 GOVERNING REGULATIONS
	1.0 GC 10.1 TAXES AND DUTIES
	1.1 GC 10.1.2
	(a) Add the following sentence to the end of GC 10.1.2:

	1.2 GC 10.1.3
	(a) Add GC 10.1.3 as follows:

	“10.1.3 Where the Owner is entitled to an exemption or a recovery of sales taxes, customs duties, excise taxes or Value Added Taxes (including Harmonized Sales Tax) applicable to the Contract, the Contractor shall, at the request of the Owner or the O...
	1.3 GC 10.1.4
	(a) Add GC 10.1.4 as follows:

	“10.1.4 The Contractor shall maintain accurate records of Construction Equipment, Product and component costs reflecting the taxes, customs duties, excise taxes and Value Added Taxes paid.”
	1.4 GC 10.1.5
	(a) Add GC 10.1.5 as follows:

	“10.1.5 Any refund of taxes, including, without limitation, any government sales tax, customs duty, excise tax or Value Added Tax, whether or not paid, which is found to be inapplicable or for which exemption may be obtained, is the sole and exclusive...
	1.5 GC 10.1.6
	(a) Add 10.1.6 as follows:

	“10.1.6 Customs duties penalties, or any other penalty, fine or assessment levied against the Contractor, shall not be treated as a tax or customs duty for the purpose of this GC 10.1.”

	2.0 GC 10.2 LAWS, NOTICES, PERMITS AND FEES
	2.1 GC 10.2.1
	(a) Add the following sentence to  the end of GC 10.2.1:

	2.2 GC 10.2.3
	(a) Add the words “The Contractor shall provide the Owner with copies of all such permits, licenses, inspections and certificates.” at the end of GC 10.2.3.

	2.3 GC 10.2.4
	(a) Delete the word “laws” and substitute the words “Applicable Laws” in the first line of GC 10.2.4.
	(b) Delete the words “or codes” and substitute the words “codes, and industry best practices and guidelines” after the word “regulations,” in the first line of GC 10.2.4.
	(c) Add the words “to the environment,” after the words “relate to the Work,” in the second line of GC 10.2.4.
	(d) Add the words “The Contractor shall provide the Owner with copies of all such required notices and related health and safety documents.” at the end of GC 10.2.4.

	2.4 GC 10.2.5
	(a) Delete the word “The” and substitute the words “Subject to GC 3.4.1, the” at the beginning of GC 10.2.5.
	(b) Delete the words “applicable laws” and substitute the words “Applicable Laws” in the third line of GC 10.2.5.

	2.5 GC 10.2.6
	(a) Delete GC 10.2.6 in its entirety and replace with the following:

	“10.2.6 If the Contractor fails to notify the Owner and the Consultant in writing, fails to obtain direction as required in GC 10.2.5, and/or performs work that it knows or ought to have known that contravenes Applicable Laws, ordinances, guidelines, ...
	2.6 GC 10.2.8
	(a) Add GC 10.2.8 as follows:

	“10.2.8 Without limiting the generality of any other provision in the Contract Documents, the Contractor shall cause all certificates to be furnished that are required by or given by the appropriate governmental or quasi-governmental authorities as ev...

	3.0 GC 10.4 WORKER’S COMPENSATION
	3.1 GC 10.4.1
	(a) Add the words “with each application for progress payment,” after the word “Work,” in the first line of GC 10.4.1.
	(b) Add the words “the Certificate of Clearance and” after the word “provide” in the third line of GC 10.4.1 .


	PART 11 INSURANCE AND CONTRACT SECURITY
	1.0 GC 11.1 INSURANCE
	1.1 GC 11.1
	(a) Delete GC 11.1 INSURANCE in its entirety and replace with the following:
	“GC 11.1 INSURANCE

	11.1.1 Without restricting the generality of GC 12.1 - INDEMNIFICATION, and unless the Owner and the Contractor agree to obtain project-specific insurance, or higher insurance limits, the Contractor shall provide, maintain, and pay for the minimum ins...
	.1 General Liability Insurance:
	.2 Automobile Liability Insurance:
	.3 Aircraft and Watercraft Liability Insurance:
	Not Applicable
	.4 Property and Boiler and Machinery Insurance:
	.5 Equipment Insurance:

	11.1.2 Unless otherwise stipulated, the duration of each insurance policy shall be from the date of Commencement of the Work until the date of the final certificate for payment.
	11.1.3 The Contractor shall be responsible for deductible amounts under the policies except where otherwise provided in GC 11.1 - INSURANCE or where such amounts may be excluded from the Contractor's responsibility by the terms of GC 9.1 - PROTECTION ...
	11.1.4 Proof of Insurance Coverage:
	.1 Prior to Commencement of Work and upon the placement, renewal, amendment, or extension of all or any part of the insurance, the Contractor shall promptly provide the Owner with confirmation of coverage and, if required, a certified true copy of the...
	.2 Certificates for General Liability Insurance shall include, in addition to the Contractor the following as additional insureds:
	.3 Certificates of All Risks Property Insurance and Boiler and Machinery Insurance shall include the Owner, Consultant and all Subcontractors as additional insureds.
	.4 All Certificates of Insurance shall also include the Contract name and number.

	11.1.5 Where the full insurable value of the Work is substantially less than the Contract Price, the Owner may reduce the amount of insurance required or waive one or more of the types of insurance requirement.
	11.1.6 If the Contractor fails to provide or maintain insurance as required by the Contract Documents, then the Owner shall have the right to provide and maintain such insurance and give evidence to the Contractor and the Consultant. The Contractor sh...
	11.1.7 All required insurance policies shall be placed with insurers licensed to underwrite insurance in the jurisdiction of the Place of the Work.
	11.1.8 All required insurance policies shall be endorsed to provide the Owner with not less than thirty (30) days’ notice in writing in advance of any cancellation and material amendment or change restricting coverage.
	11.1.9 All insureds shall cooperate with the Contractor to comply with any reporting requirements of the insurance policies in order to maintain the policies in good standing, to give notice in writing of any incidents which may result in a claim or l...
	11.1.10The Contractor shall be responsible for providing proof of insurance renewals to the Owner or the Owner’s third party representative, via submission of updated insurance certificates, throughout the term of the Contract.

	2.0 GC 11.2 CONTRACT SECURITY
	2.1 GC 11.2.1
	(a) Delete the “prior to commencement of the Work or within the specified time” and replace with “no later than upon entering into the Contract”.
	(b) Add the following to the end of GC 11.2.1:

	.1 Performance Bond and a Labour and Materials Payment Bond each equal to fifty percent (50%) of the Contract Price”
	2.2 GC 11.2.2
	(a) Replace the period at the end of the paragraph with: “or in accordance with the forms prescribed by the Act, if applicable.”

	2.3 GC 11.2.3
	(a) Add GC 11.2.3 as follows:

	“11.2.3  The premiums for the bonds required by the Contract Documents are included in the Contract Price. On or before entering into the Contract, the Contractor shall promptly provide the Owner with confirmation of the Contract security with documen...

	PART 12 INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY
	1.0 GC 12.1 INDEMNIFICATION
	1.1 GC 12.1.1
	(a) Delete paragraph 12.1.1 in its entirety and replace with the following:

	“12.1.1 Without restricting the Contractor’s obligation to indemnify as described in paragraph 12.1.4, the Contractor shall indemnify and hold harmless the Owner from and against all claims, demands, losses, costs, damages, actions, suits or proceedin...
	.1 the negligent acts or omissions of the Contractor or anyone for whose acts or omissions the Contractor is liable, or
	.2 a failure of the Contractor to fulfil the terms or conditions of the Contract; and
	.3 made by Notice in Writing within a period of six years from the date of Substantial Performance of the Work as set out in the certificate of Substantial Performance of the Work issued pursuant to paragraph 5.4.2.2 of GC 5.4 – SUBSTANTIAL PERFORMANC...
	.4 The Owner expressly waives the right to indemnity for claims other than those provided for in this Contract.”

	1.2 GC 12.1.2
	(a) Delete GC 12.1.2 in its entirety.


	2.0 GC 12.1.3
	2.1 Delete the words “either party to indemnify the other” and substitute the words “the Contractor to indemnify the Owner” in the first line of GC 12.1.3.

	3.0 GC 12.1.4
	3.1 Delete the words “The Owner and the Contractor shall indemnify and hold harmless the other” and substitute the words “The Contractor shall indemnify and hold harmless the Owner” in the first line of GC 12.1.4.
	3.2 (Delete the word “their” and substitute the words “the Contractor’s” in the second line of GC 12.1.4.

	4.0 GC 12.1.5
	4.1 Delete GC 12.1.5 in its entirety.

	5.0 GC 12.1.6
	5.1 Delete the words “or the Contractor” from the first line.
	(a) GC 12.1.6.2
	“12.1.6.2 Should the Contractor be required as a result of its obligation to indemnify the Owner to pay or satisfy a final order, judgment or award made against the Owner, then the Contractor upon assuming all liability for any costs that might result...


	6.0 GC 12.1.7
	6.1 Add GC 12.1.7 as follows:
	“12.1.7 Notwithstanding anything contained in the Contract Documents to the contrary, the Owner shall have the right to set-off the amount of any claims for which Notice in Writing has been given by the Owner to the Contractor in accordance with GC 6....

	7.0 GC 12.1.8
	7.1 Add GC 12.1.8 as follows:
	“12.1.8 In addition to and without limiting any other rights the Owner may have under this Contract and at law, the Owner may retain from monies owing to the Contractor under this Contract, at any time, an amount sufficient to cover any outstanding or...

	8.0 GC 12.2 WAIVER OF CLAIMS
	8.1 GC 12.2.1.2 and 12.2.1.3
	(a) Delete GC 12.2.1.2 and GC 12.2.1.3 in their entirety.

	8.2 GC 12.2.2
	(a) Delete the words “those referred in paragraphs 12.2.1.2 and 12.2.1.3 and from GC 12.2.2”.


	9.0 GC 12.3 WARRANTY
	9.1 GC 12.3
	(a) Delete GC 12.3 in its entirety and replace with the following:

	“12.3.1 The Contractor warrants and covenants that the Work (including and all Products, parts and workmanship, including those replaced during the Warranty Period), shall,
	.1 conform to the requirements and specifications, and perform as set out in this Contract, the Standard of Care and Applicable Law;
	.2 be free of defects and deficiencies;
	.3 be new, of good quality material, of merchantable quality and fit for their intended purpose as described in the Contract Documents; and
	.4 materials and equipment shall be of good quality and in compliance with this Contract.

	12.3.2 The Contractor warrants the above GC 12.3.1 for the applicable Warranty Period.
	12.3.2 The Contractor shall be responsible for the proper performance of the Work to the extent that the design and Contract Documents permit such performance.
	12.3.3 The Owner shall promptly give the Contractor notice in writing of observed defects and deficiencies that occur during the Warranty Period.
	12.3.4 The Contractor shall be responsible for obtaining Product warranties in excess of two (2) years, if specified in the Contract Documents, on behalf of the Owner from the manufacturer. These Product warranties shall be issued by the manufacturer ...
	12.3.5 The Contractor shall assign to the Owner all warranties, guarantees or other obligations for Work, services or Products performed or supplied by any Subcontractor, Supplier or other person in connection with the Work and such assignment shall b...
	12.3.6 The Contractor shall commence to correct any deficiency within ten (10) Working Days or a longer period of time as agreed to by the Parties acting reasonably, after receiving a notice in writing from the Owner, and shall complete the correction...
	12.3.7 The Contractor warrants any redesigned, repaired or replaced Work against defective materials and workmanship for two (2) years from and after the date of acceptance by the Owner of the redesigned, repaired or replaced Work thereof.
	12.3.8 The carrying out of warranty work and making good of defects shall be executed at times convenient to the Owner and this may require work outside of normal working hours at the Contractor’s expense.
	12.3.9 Specified Warranty Periods shall not be construed as limiting any indemnification provisions herein.
	12.3.10 The remedies of the Owner set forth above shall not deprive the Owner of any action, right or remedy otherwise available to it for breach of any provisions of the Contract Documents and the periods referred to above, or such longer time as may...
	12.3.11 During each Warranty Period, the Contractor shall correct and make good all defects arising in respect of the Work, at its own cost. For greater certainty, the Contractor is required to correct and make good any defects related to any Product ...
	12.3.12 Warranty Period Letter of Credit
	Not Applicable

	10.0 GC 13 FRENCH LANGUAGE SERVICES
	10.1 Add GC 13 FRENCH LANGUAGE SERVICES as follows:
	“GC 13 FRENCH LANGUAGE SERVICES
	13.1 Definitions
	.1 "French Language Services Act" means the French Language Services Act, R.S.O. 1990, c.F. 32, as amended.
	.2 "French-designated Area" means an area designated from time to time in the Schedule to the French Language Services Act (Ontario). A map and complete listing of French-designated areas is available at http://www.ofa.gov.on.ca/en/flsa-mapdesig.html.
	13.2 French Language Services
	.1 Insofar as this Contract relates to the provision of Services directly to the public on behalf of the Owner, the French Language Services Act, R.S.O. 1990, c. F. 32 and any amendments thereto (hereinafter referred to as "the FLSA") shall be applica...
	.2 A person has the right in accordance with the FLSA to communicate in French with, and to receive available services in French where the Contractor’s work is located in or serves an area designated in the FLSA Schedule. It shall be the Contractor’s ...
	.3 A service refers to any service or procedure provided to the public, including communications.
	.4 Services being provided in French must be equivalent to those offered in English, available within the same timeframe and of the same quality.
	.5 Services and communications in designated areas include, but are not limited to:
	.1 Consultations/Public Meetings
	.2 Presentation materials, displays, comment cards/feedback mechanism or other materials are available in French. Contractor has at least one bilingual staff or interpreter on hand able to answer questions and discuss technical drawings/documents in F...
	.3 Construction contracts may from time to time involve erecting temporary signage to redirect or warn the public of hazards. Such signage will be bilingual.
	.4 Communication plans, customer impact documents, information bulletins, notices of service disruption and public relations information will be bilingual.
	.5 Advertising, promotion, publicity will be undertaken in English and French. A list of Francophone media is available at: http://www.ofa.gov.on.ca/en/franco-media.html.
	.6 The Contractor will have a bilingual staff available to attend consultations or public meetings.
	.7 The Contractor will have a staff or procure the services of a professional translator or interpreter, accredited by the Association of Translators and Interpreters of Ontario. http://www.atio.on.ca/”


	11.0 GC 14 CONTRACTOR WORK PERFORMANCE RATING
	11.1 Add GC 14 CONTRACTOR WORK PERFORMANCE RATING, as follows:
	“GC 14 CONTRACTOR WORK PERFORMANCE RATING
	14.1 The Owner shall during the term of the Contract, maintain a record of the performance of the Contractor completing Work for the Owner. This information shall be used to complete a “Contract Performance Appraisal” report, a copy of which will be f...
	14.3 The Owner shall not be held liable for any administrative delays in updating VPR scores, which could result in a Vendor being bypassed for award on any procurement processes.
	14.4 The Owner reserves the right during any procurement process, to reject any submissions by the Contractor due to unsatisfactory performance history with the Owner.
	14.5 Non-compliance with Contract requirements will be identified to the Contractor.
	14.6 The performance category on the Contract Performance Appraisal may be revised by Metrolinx subject to Change Orders. In such instances, the Contractor shall be notified via written communication of the change.
	14.7 The information contained in the “Contract Performance Appraisal” may be provided to the Ministry of Transportation, other ministries and other government agencies. Such performance reviews may be relied upon to to reject the Contractor’s submiss...

	12.0 GC 15 CONFLICT OF INTEREST
	12.1 Add GC 15 CONFLICT OF INTEREST, as follows:
	“GC 15 CONFLICT OF INTEREST
	15.1 For the purposes of this Contract, a “Conflict of Interest” includes any situation or circumstances where, in relation to the performance of its contractual obligations in this Contract, the Contractor’s other commitments, relationships or financ...
	.1 could or could be seen to exercise an improper influence over the objective, unbiased and impartial exercise of its independent judgment; or
	.2 could or could be seen to compromise, impair or be incompatible with the effective performance of its contractual obligations.
	15.2 The Contractor shall:
	.1 avoid all Conflict of Interest in the performance of its contractual obligations;
	.2 disclose to the Owner without delay any actual or potential Conflict of Interest that arises during the performance of its contractual obligations; and
	.3 comply with any requirements prescribed by the Owner to resolve any Conflict of Interest.
	15.3 In addition to all other contractual rights or rights available at law or in equity, Owner shall have the right to immediately terminate this Contract, by giving Notice in Writing to the Contractor, where:
	.1 the Contractor fails to disclose an actual or potential Conflict of Interest;
	.2 the Contractor fails to comply with any requirements prescribed by Owner to resolve a Conflict of Interest; or
	.3 the Contractor’s Conflict of Interest cannot be resolved.
	15.4 This section shall survive any termination or expiry of this Contract.

	NOTE TO CLIENT – The language of each section below has been reviewed and approved by legal for inclusion in tenders. Please note that requests for inclusion of bonuses and liquidated damages in your tender require Procurement’s final approval. Suffic...
	1.0 GC 16 PERFORMANCE INCENTIVE BONUS
	Not Applicable

	2.0 GC 17 LIQUIDATED DAMAGES
	Not Applicable

	3.0 GC 18 SUBSTITUTING FORMS OF HOLDBACK
	3.1 Add GC 18 SUBSTITUTING FORMS OF HOLDBACK, as follows:
	“GC 18 – SUBSTITUTING FORMS OF HOLDBACK
	18.1 SUBSTITUTING FORMS OF HOLDBACK
	.1 The Contractor may, at any time, submit an application in writing to the Owner requesting that all or any holdbacks being retained by the Owner in the form of funds be replaced with one or more of the following forms of holdback: a letter of credit...
	.2 If the Owner agrees to a request made by the Contractor under subparagraph 18.1.1, the Owner shall notify the Contractor that it agrees to the Contractor’s request and the Contractor shall then proceed to obtain and provide to the Owner the agreed ...
	.3 Notwithstanding any other provision in the Contract, the Owner is under no obligation whatsoever to agree to any requests made by the Contractor under subparagraph 18.1.1. For greater certainty, the Owner has absolute and unfettered discretion in d...

	1.0 General Conditions of the Contract
	1.1 The “General Conditions of the Stipulated Price Contract” of CCDC 2 2008 Stipulated Price Contract are herein called the General Conditions of the Contract and shall constitute the General Conditions of this Contract in their entirety as amended b...

	1.0 Documents Required
	1.1 Maintain at the Place of Work, one (1) copy of following:
	(a) Contract Drawings;
	(b) Specifications;
	(c) Addenda;
	(d) Reviewed Shop Drawings;
	(e) Change Orders;
	(f) Other modifications to Contract;
	(g) Field test reports; and
	(h) Contractor's Occupational Health and Safety Policy, the program to implement the Occupational Health and Safety Policy and the Site Safety Plan.


	2.0 Work Schedule
	2.1 Interim reviews of Work progress based on schedule submitted by the Contractor will be conducted. Update Contractor's schedule and cash flow chart when requested by Consultant.

	3.0 Hours of Work
	3.1 The Contractor's hours of Work for this Contract are 9:30 a.m. to 3:30 p.m., Monday to Sunday, statutory holidays excluded.
	3.2 Hours other than those stated in 3.1 may be allowed with prior written approval from the Owner.

	4.0 Subcontractors and Suppliers
	4.1 The Contractor shall submit within five (5) Working Days of execution of the Contract a complete list of Subcontractors and Suppliers that shall include the names of all Subcontractors and Suppliers that will be employed to perform or supply the f...
	(a) Mechanical Contractor
	(b)  Electrical Contractor

	4.2 Pre-qualified Subcontractors and Suppliers
	(a) Contractors shall note that for some Sections or Divisions of the Work specific Subcontractors or Suppliers may be named in the Contract Documents as having been pre-qualified to perform or supply that Section or Division of Work. In such instance...
	(b) Where more than one Subcontractor or Supplier is named as having been pre-qualified to supply a Section or Division of the Work, the Contractor shall select one of its own choice from those so named.
	(c) Only the following pre-qualified Subcontractors below, are permitted to perform the Work of this Section of this Contract. No other Subcontractor will be permitted to perform this Work. The Contractor shall not use its "Own Forces" for this sectio...
	(d) The Contractor shall not change the identified Subcontractors or Suppliers listed without written consent of Owner.


	5.0 Certificate of Recognition
	5.1 The Contractor shall maintain a valid COR™ "Certified" status with IHSA throughout the Term of the Contract, unless one of the following criteria has been met:
	(a) The Contractor maintains a valid OHSAS 18001 certification and has initiated the process to obtain COR™ Certified status in Ontario, through IHSA. Prior to commencement of the Work, the Contractor shall provide proof of COR™ Registered status. The...
	(b) The Contractor maintains a valid Out-of-Province COR™ Certified status and has initiated the process to obtain COR™ Certified status in Ontario, through IHSA. Prior to commencement of the Work, the Contractor shall provide proof of COR™ Registered...

	5.2 For more information about COR™ and the certification process in Ontario, please contact:
	(a) Infrastructure Health and Safety Association (IHSA) 5110 Creekbank Road, Suite 400 Mississauga, Ontario L4W 0A1 Email: cor@ihsa.ca Website: www.ihsa.ca/cor Telephone: 1-800-263-5024


	6.0 Contractor's Use of Site
	6.1 Perform Work in a manner that will interfere as little as possible with the Owner's operations.
	6.2 Storage of materials and equipment and Contractor's temporary office must be contained within designated Contractor's area(s).
	6.3 Schedule deliveries to interfere as little as possible with the Owner's operations.
	6.4 Park on site only within the designated Contractor's area.

	7.0 Codes and Standards
	7.1 Perform Work in accordance with Ontario Building Code, Ontario Hydro Electrical Safety Code and applicable acts administered by other authorities having jurisdiction.
	7.2 Work to meet or exceed requirements of specified standards, codes and referenced documents.
	7.3 Codes, specification standards, manuals and installation, application and maintenance instructions, referred to in the Contract Documents shall be of latest published editions at date of closing of Tender.

	8.0 Project Meetings
	8.1 Hold project meetings at times and locations approved by Consultant.
	8.2 Notify parties concerned of meetings, to ensure proper co-ordination of Work.
	8.3 Designated parties shall take required action on decisions made at meeting. Consultant will record minutes of meetings and distribute to parties prior to next meeting.

	9.0 Sublet of Work
	9.1 Administration, supply and installation of Work specified is the sole responsibility of Contractor.

	10.0 Examination
	10.1 Examine site of Work, and investigate all matters relating to nature of Work to be undertaken.
	10.2 Examine areas to receive specific Work and ensure that conditions are satisfactory to receive subsequent Work. Do not proceed with subsequent work, until unsatisfactory conditions are corrected.

	11.0 Setting Out of Work
	11.1 Setting out of Work is sole responsibility of the Contractor.
	11.2 Lay out Work in accordance with Contract Drawings.
	11.3 Verify all grades, lines, and levels and dimensions indicated, and report errors or inconsistencies to the Consultant before commencing Work or as soon as discovered.

	12.0 Location of Equipment and Fixtures
	12.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as approximate. Final actual placement location within a reasonable distance from that shown on Drawings shall be carried out at no additional cost to the Owner.
	12.2 Locate equipment, fixtures and outlets to provide minimum interference and maximum usable space and in accordance with manufacturer's recommendations for safety, access and maintenance.
	12.3 Obtain manufacturer's literature for roughing in and hook-up of equipment and fixtures.
	12.4 Inform the Consultant of impending installation and obtain his approval for final actual location.
	12.5 Submit field drawings to indicate relative position of various services and equipment when requested by Consultant.

	13.0 Concealment
	13.1 Conceal wiring in wall and ceiling construction of finished areas except where indicated otherwise.
	13.2 Cutting, Fitting and Patching
	(a) Execute cutting, fitting and patching required to make Work fit properly together.
	(b) Where new Work connects with existing and where existing Work is altered, cut, patch and make good to match existing Work.

	13.3 Obtain Consultant's approval before cutting, boring or sleeving load-bearing members.
	13.4 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final assembly.

	14.0 Existing Services
	14.1 Before commencing Work, establish location and extent of service lines in area of Work and notify the Owner of findings.
	14.2 Where unknown services are encountered, immediately advise authorities having jurisdiction and Consultant and confirm findings in writing.
	14.3 Record locations of maintained, re-routed and abandoned service lines.

	15.0 Protection
	15.1 Contractor is cautioned to use appropriate construction methods in order to fully protect existing building(s) or plant from any damage. These facilities shall be inspected prior to construction and existing defects noted in a written report, wit...

	16.0 Trades Qualification
	16.1 The Contractor shall ensure that persons (trades workers) performing work that the Trades Qualification and Apprenticeship Act (TQAA) sets out certification requirements for, are properly qualified under the TQAA.
	16.2 The Contractor shall further ensure these trades workers can, upon request, provide written proof of TQAA trades qualification, such as a certificate of qualification or apprenticeship contract, to the Owner, the Consultant or other authority hav...

	17.0 Additional Drawings
	17.1 Consultant may furnish additional Drawings to assist proper execution of Work. These Drawings will be issued for clarification only. Such Drawings shall have the same meaning and intent as if they were included with the Contract Documents referre...

	18.0 Allowable Gross Weight – Hauling Materials
	18.1 If applicable, if the Contractor is hauling materials, in whole or in part upon a highway (as such term is defined in the Highway Traffic Act, R.S.O. 1990, c.H.8 as amended from time to time), and where motor vehicle registration is required for ...
	18.2 The Contractor shall ensure that all vehicles hauling materials on a highway shall be accompanied by a Record of Allowable Gross Weight certificate, available at a truck inspection station or on the Ministry of Transportation website. The allowab...

	1.0 General
	1.1 Be responsible for familiarization with the Place of the Work, the location of the Work and any limitations and constraints.
	1.2 Before commencing Mobilization, where required by the Contract Documents, obtain all required Access Permits before entering onto land impacted by the Work.
	1.3 Commence Mobilization at the Notice to Proceed date unless otherwise required by the Contract Documents and directed by Consultant.
	1.4 Transport personnel, equipment and supplies and materials to the Place of the Work, including Contractor's offices, buildings, and other necessary facilities, Consultant's Work Trailer and portable toilet for the Consultant's use at the Place of W...
	1.5 Be responsible for all required permits for transportation of the Contractor's equipment.
	1.6 Check on any roadway and bridge loading and restricted height clearances.
	1.7 Equipment and materials shall be mobilized and demobilized in accordance with all local, provincial and federal regulations and acts related to transportation and safety.
	1.8 Mobilize and demobilize equipment by means of access routes shown on the Drawings.
	1.9 Upon completion of the Work, restore all access areas to the same condition as prior to the start of the Work.
	1.10 Be responsible for security of Contractor's equipment and materials at the place of the Work

	2.0 Definitions
	2.1 Mobilization and Demobilization: means the mobilization and demobilization of the Contractor's forces and equipment, supplies, appurtenances and the like, manned and ready for prosecuting the Work required under the Contract, and the subsequent de...

	3.0 Mobilization
	3.1 Mobilization is deemed to include the provision of the following:
	(a) Construction permits not obtained by the Owner;
	(b) Initial Construction Schedule;
	(c) Initial Work Block Schedule;
	(d) Initial Shop Drawings and other submittal Schedules;
	(e) Initial Contractor's Cash Flow Schedule; and
	(f) Site Specific Safety Plan.

	3.2 Mobilization includes assembly and delivery to the Place of the Work plant equipment, materials and supplies, necessary for the prosecution of the Work that are not intended to be incorporated into the Work; the clearing of and preparation of the ...
	3.3 Mobilization is deemed not to include the provision of the following, which are deemed to be elements of the Contractor's overhead, profit and contract administration costs included and incidental to the Work and included in and incidental to the ...
	(a) Overhead and Profit;
	(b) Bond and insurances; and
	(c) Labour and costs.


	4.0 Demobilization
	4.1 Demobilization includes all activities and costs for transportation of personnel, equipment and supplies and materials not used in the Contract, including disassembly, removal from the Place of the Work, the Contractor's offices, buildings, and ot...
	4.2 Demobilization includes submission and acceptance of final documentation required to meet the requirements of the Contract.

	5.0 Changes to the Work
	5.1 If additional mobilization and demobilization are required during the performance of the Contract because of changes to the Work, deleted or added items of Work, the Contractor is entitled to an adjustment in the Contract Price, compensation for s...

	6.0 Management and Disposal of Mobilization and Demobilization Materials
	6.1 Dispose of materials resulting from Mobilization and Demobilization activities from the Place of the Work within forty-eight (48) hours of Total Performance of the Work.

	1.0 General
	1.1 Submit to Consultant for review, product data specified.
	1.2 Conform to General Condition No. GC 3.10 Shop Drawings.
	1.3 Until submission is reviewed, work involving relevant product may not proceed.

	2.0 Product Data
	2.1 Manufacturer's standard schematic drawings, catalogue sheets, diagrams, schedules, performance charts, illustrations and other standard descriptive data will only be accepted in lieu of Shop Drawings when authorized by Consultant.
	2.2 Above will only be accepted if it conforms to the following:
	(a) delete information which is not applicable to project;
	(b) supplement standard information to provide additional information applicable to project;
	(c) show dimensions and clearances required;
	(d) show performance characteristics and capacities; and
	(e) show wiring diagrams and controls.


	3.0 Shop Drawings
	3.1 Within five (5) Working Days of execution of the Contract, submit for review by the Consultant, a schedule of Shop Drawings indicating dates, review dates, fabrication and lead times.
	3.2 Drawings to be originals prepared by Contractor, Subcontractor, Supplier or Distributor, which illustrate appropriate portion of Work, showing fabrication, layout, setting or erection details as specified in appropriate Sections.
	3.3 Identify details by reference to sheet and detail numbers shown on Contract Drawings.
	3.4 Maximum sheet size 48" x 36" (1220mm x 915mm).
	3.5 All Shop Drawings of structural components shall show all pieces, dimensions, materials, weld types and sizes, material treatments and finish to a large scale (metric) suitable to the Product.

	4.0 Samples & Mock-Ups
	4.1 Submit samples in sizes and quantities specified.
	4.2 Where specified, shown or considered necessary, submit duplicate samples for Consultant's approval.
	4.3 Where colour, pattern or texture is criterion, submit full range of samples.
	4.4 Samples must correspond in every aspect to materials supplied for the project.
	4.5 Construct field samples and mock-ups at locations acceptable to Consultant.
	4.6 Construct each sample of mock-up completely, including work of all trades required to finish.
	4.7 Do not proceed with fabrication or delivery of materials until samples are approved.
	4.8 Reviewed samples or mock-ups will become standards of workmanship and material against which installed work will be checked on project.
	4.9 Approval of samples does not imply acceptance of finished work.

	5.0 Coordination of Submissions
	5.1 Review Shop Drawings, Product data and samples prior to submission. Any Shop Drawing not bearing evidence of having been checked by the Contractor will not be accepted by the Consultant.
	5.2 Indicate on Shop Drawings that they have been checked by applying stamp "checked and certified for construction", including date and Contractor's signature.
	5.3 No claim for delay will be considered as a result of time lost for Drawings returned because the Contractor has failed to check the Drawings as stated above.
	5.4 Check Shop Drawings and Product data sheets before submission as follows:
	(a) Against Contract Documents and other applicable Shop Drawings to ensure that work adjacent to and affecting other work is accurately detailed.
	(b) To ensure work conforms to requirements of Contract Documents.
	(c) Verify field measurements, field construction criteria, catalogue number and similar data.

	5.5 Coordinate each submission with requirements of Work and Contract Documents. Individual Shop Drawings will not be reviewed until all related drawings are available.
	5.6 Consultant's review of Shop Drawings and data sheets pertain to general design only. Errors in dimensions, quantities or interference will be marked if noticed, but this will not in any way relieve the Contractor from his responsibility to complet...
	5.7 Contractor's responsibility for deviations in submission from requirements of Contract Documents is not relieved by the Consultant's review of submission, unless Consultant gives written acceptance of specified deviations.
	5.8 Notify Consultant, in writing at time of submission, of deviations from requirements of Contract Documents.
	5.9 Do not proceed with Work covered by Shop Drawings and data sheets until reviewed by Consultant. Any such installation will not be considered for payment until Shop Drawings are approved.
	5.10 After Consultant's review, distribute copies to all trades affected.

	6.0 Submission Requirements
	6.1 Schedule submissions at least ten (10) Working Days before dates reviewed submissions will be needed.
	6.2 Submissions shall be as follows:
	(a) Four (4) white prints of Shop Drawings and Product data bearing the review stamp of the Contractor, three (3) of which will be retained by the Consultant;
	(b) The fourth set will be returned to the Contractor, who is responsible for preparing all additional copies for distribution, and distributing to all required parties; and
	(c) Submit final Shop Drawings as noted in Section 01800 Project Closeout.

	6.3 Additional copies of Shop Drawings, Product data, reports, procedures, plans and certificates shall be required for distribution by the Contractor.

	1.0 Inspection
	1.1 Refer to GC 2.3 - REVIEW AND INSPECTION OF THE WORK.
	1.2 The materials furnished by the Contractor shall be inspected by the Consultant at the time of delivery and at such other times as the Consultant may elect.
	1.3 The Owner and the Consultant shall have access to the work. If parts of the work are in preparation at locations other than the Place of the Work, access shall be given to such work whenever it is in progress.
	1.4 The Consultant may order any part of the work to be examined if such work is suspected to be not in accordance with the Contract. If, upon examination such work is found not in accordance with the Contract, correct such work and pay the cost of ex...
	1.5 The review of the information covering materials and equipment by the Consultant shall in no release the Contractor from his responsibility for the proper design, installation and performance of any material, equipment or arrangement or from the l...

	2.0 Independent Inspection Agencies
	2.1 Independent Inspection/Testing Agencies will be engaged by the Consultant for inspecting and/or testing portions of work.
	2.2 Cost of such services will be borne by the Contractor under the appropriate Cash Allowance item in the Form of Tender.
	2.3 Provide samples and/or assistance required for inspection and testing by the appointed agencies.
	2.4 Employment of Inspection/Testing Agencies does not remove the responsibility to perform Work in accordance with the Contract Documents.
	2.5 If defects are revealed during inspection and/or testing, the appointed agency will request additional inspection and/or testing to ascertain full degree of defect. Correct defects and irregularities as advised by the Consultant at no cost to the ...

	3.0 Procedures
	3.1 Notify the appropriate agency and Consultant a minimum of two (2) working days in advance of the requirement for tests, in order that arrangements can be made with the testing company.
	3.2 Submit samples and/or materials required for testing, as specifically requested in Specifications. Submit with reasonable promptness and in an orderly sequence so as not to cause delay in the Work.
	3.3 Provide labour and equipment to obtain and handle samples and materials on site.

	4.0 Rejected Work
	4.1 Refer to GC 2.4 - DEFECTIVE WORK.
	4.2 If, in the opinion of the Consultant, it is not expedient to correct defective work, or work not performed in accordance with the Contract Documents, the Owner may deduct from the Contract Price the difference in value between the work performed a...

	5.0 Reports
	5.1 Reports on materials testing as arranged by the Consultant shall contain the following information:
	(a) Date and time of inspection or test.
	(b) Weather conditions and ambient air temperatures during the inspection.
	(c) Testing method employed by proper standard reference and specific paragraph or other detailed information as applicable.
	(d) Inspection description and detailed and other relevant information.
	(e) Test results in detail, complete with applicable graphs and other clarifying documents and information.
	(f) Printed name and signature of person having conducted inspection or test, and name, title and signature of Supervisor having verified the report.

	5.2 Inspection and Testing Agency shall provide a written report for each inspection and test made, three copies to the Consultant; three copies to the Contractor direct, who shall forward one copy to the Subcontractor, supplier or manufacturer concer...

	1.0 Access
	1.1 The Contractor shall be limited to using access onto the site as further directed.

	2.0 Sanitary Facilities
	2.1 Contractor shall provide a portable toilet/washroom for use by Contractor and his work force. The Owner's existing staff and public washrooms in existing building(s) will be off limits to Contractor, his staff and subcontractors and their staff.

	3.0 Power
	3.1 Contractor may connect into the Owner's electrical power supply in the existing building for power for construction requirements. All such connections shall be first approved by the Owner.
	3.2 The Contractor shall be responsible for all claims and damages resulting from unauthorized or misuse of the Owner's electrical power supply. Verify all circuit and circuit protection capacities with the Owner's Manager of Station Operations of the...

	1.0 Railway Safety, Orientation and Permits
	1.1 The Contractor shall ensure that all persons employed or hired by the Contractor who are granted access to [CN/CPR/Metrolinx right-of-way are trained and current in one of the following railway safety training courses:
	(a) GO-Safe Railway Orientation (available at www.gotransitcontractor.com) or Metrolinx approved Canadian Railway Operating Rules and GO Transit Track worker Safety Instructions; and
	(b) Any other railway safety training as applicable to the Owner’s property.

	1.2 The Contractor shall maintain an up-to-date list of all such trained employees on site and ensure all such trained employees wear the sticker, issued upon successful completion of the course on a readily visible location on their hardhats, or carr...
	1.3 The Contractor shall ensure that appropriate railway entry/access permits are completed and on site prior to starting Work in the railway corridor.

	2.0 Track Protection
	2.1 Work within the Railway corridor will be subject to the limitations stipulated within Canadian Rail Operating Rules (CROR). Track Protection by means of flagging protection will be required in accordance with CROR and Metrolinx Track Worker Safety...
	2.2 Flag persons/flag persons in training will be furnished by CN at no cost to the Contractor, up to the date specified for the Total Performance of the Work. After this date, the Contractor will, (CP) at the sole discretion of Metrolinx required to ...
	2.3 Installation of railway-approved temporary barriers, enclosures or platforms to separate off track equipment and workers from live track, eliminate equipment from entering the track clearance envelope or debris from failing to the track, will requ...
	2.4 The Contractor will be responsible for ensuring that construction operations are carried out without interfering with the continued safe movement of rail traffic.
	2.5 The Contractor shall ensure that a flag person is present at all times when work is executed within the Railway Corridor or within 10 meters of the nearest rail or above the track(s) where the work, in the opinion of Metrolinx, may be exposed to o...
	2.6 Equipment operators on track must be CROR/TWSI trained.
	2.7 The Contractor shall submit the requests for flagging protection weekly with three (3) week forecast to ensure the most up-to-date information is being relayed for the scheduling of track protection. A minimum of 48 hours’ notice shall be given fo...
	2.8 Cancellation requested received less than 48hrs notice prior to scheduled start time shall result in costs incurred being applied to the Contractor.
	2.9 The Contractor shall advise Metrolinx of work to be performed, using task specific method statements, in order to schedule flagging protection. Subject to Metrolinx approval of the method statement, the Contractor shall advise Metrolinx of the sch...
	2.10 Ensure that a responsible person is present at all times to whom the Railway personnel will issue orders regarding work near the tracks. Comply immediately with such orders and instructions.
	2.11 The colour red shall not be used for safety vests or survey markers on railway right-of-way in order to avoid conflict with Railway Operational Practice. Other highly visible colours such as orange are acceptable provided they comply with the CSA...
	2.12 At no time shall idling equipment be left unattended by the operator.
	2.13 The Contractor shall ensure that both rails of the same track are never connected with any conductor of electricity such as steel measuring tapes or metal traction equipment.
	2.14 All accidents/incidents that have the potential to impact worker safety, the safe operation of trains, or damage to railway property must be reported immediately to the railway flag person. The appropriate railway authority and the GO Transit Con...

	3.0 Protection of Infrastructure
	3.1 Ensure protection of the rails, ties and ballast from falling materials (i.e. trees, rocks, debris, etc.) by use of timber mats or equivalent material. Prevent excavated material from contaminating ballast and sub-ballast.
	3.2 The Contractor shall restore any track structure that is disturbed during construction activities as follows:
	(a) the track shall be mechanically lined, tamped, surfaced, compacted and stabilized with the appropriate equipment to ensure that the track structure is safe for train traffic at a minimum speed of 30 mph prior to the end of the closure;
	(b) after the required tonnage has travelled over the affected area, the track shall b be in such a state so as to allow for the authorized track speed as per GO Track Standards.


	4.0 Restrictions on Construction Operations
	4.1 The Contractor shall acknowledge that the Works within the Rail Corridor will be carried out on or adjacent to operating railway tracks and that the productive hours of work are affected by the passage of trains and associated stoppages of work ar...
	4.2 The Contractor shall comply fully with Metrolinx in planning, scheduling and control of the work within the Rail Corridor.
	4.3 The Contractor shall acknowledge and agree to provide continued safe movement of rail traffic by following the restrictions that shall be imposed on the construction operations including the following limitations or restrictions included in the GO...
	4.4 All workers and equipment within ten (10) meters or thirty (30) feet from the nearest rail must stop working on the approach of a train and remain stopped until permission has been given to resume work by the flag person.
	4.5 Do not work closer than four (4) meters or thirteen (13) feet from the nearest rail without the prior consent of Metrolinx and only during such times as there is track protection provided by the Railway.
	4.6 The Contractor shall secure all scaffolding, formwork and other protective coverings to be used on the project in such a manner that they will not come loose by the movement of passing trains.
	4.7 Prior to undertaking any work, the Contractor shall delineate the work outside of the Rail Corridor from work within the Rail Corridor with construction fences. The Contractor shall coordinate the exact location and placement of the fencing with M...
	4.8 In the event of an incident that may impact rail operations, the Contractor shall notify the flag person immediately for an assessment and action.

	5.0 Crossing Tracks
	5.1 Do not cross tracks of the Railway Company with scrapers, bulldozers, trucks, barrows or other mechanical equipment at grade nor place crossing planks except by authority of Metrolinx, at locations designated by him.
	5.2 The Contractor shall not cross the track with any equipment or vehicles without prior approval from Metrolinx. If the Contractor’s schedule of operations requires construction equipment to cross the track, the Contractor shall make a request to Me...
	5.3 Each rail of the track shall be protected by use of rubber mats or tires, before any crawler mounted equipment is allowed to cross the track affected.
	5.4 Construction equipment shall not cross the track except at an approved Construction Crossing designated by the Metrolinx. Crossings shall only be used by equipment when flagging protection has been provided. Refer to RC-0506-02 TRK GO Transit Trac...
	5.5 If necessary, the Contractor shall be responsible for constructing and maintaining the crossing, the manually operated rising barriers and the approaches to the crossing to a standard acceptable to GO Transit Track Standards. Refer to RC-0506-02 T...
	5.6 The Contractor shall install the temporary manually operated rising barriers, approved by Metrolinx, to prevent use of the crossings by unauthorized personnel and keep gates locked when crossings are not in use. Metrolinx reserves the right to ope...
	5.7 Upon completion of all construction requiring use of the temporary crossings, the Contractor shall remove the crossing planking, the manually operated rising barriers, and the approaches and restore the track ballast section in accordance with the...

	6.0 Site Material Storage
	6.1 Due to the area of the work and the possibility of vandalism, all materials must be physically removed from the site or placed in secure bins or areas on a daily basis. No loose material will be allowed on site.
	6.2 The Contractor shall be held accountable for all damages to Owner operations or property, railway operations or property, and all persons or their property, that is found to be a result of improper materials storage practices by the Contractor or ...
	6.3 The Contractor shall not store materials or equipment on the Rail Corridor. The Rail Corridor must remain clear for railway use at all times. Equipment shall not be positioned to block the railway access road, track area or any part of the Rail Co...

	1.0 Fires
	1.1 Fire and burnings of rubbish at the Place of Work will not be permitted.

	2.0 Disposal of Wastes
	2.1 Do not bury rubbish and waste materials on site.
	2.2 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner into waterways, storm or sanitary sewers.
	2.3 Except as indicated otherwise, surplus materials shall become the property of the Contractor and shall be removed from the premises promptly as they become surplus, at the cost of the Contractor.

	3.0 Drainage
	3.1 Divert surface drainage water away from excavation.
	3.2 Provide temporary drainage and pumping as necessary to keep excavations and site free from water from whatever source until backfill operations are completed.
	3.3 Do not pump water containing suspended materials into waterways, sewer or drainage systems.
	3.4 Provide pumping units of sufficient number to comply with the above requirements and keep a minimum of one (1) unit in operating condition as a spare on site.

	4.0 Pollution Control
	4.1 Operations generating smoke, fumes, gases, dusts, vapours and odours shall be exhausted at source in a manner approved by the Consultant.
	4.2 Take precautions necessary to keep dust, smoke, fumes, dirt and vibration to an acceptable level as determined by the Consultant.
	4.3 Prevent extraneous materials from contaminating the environment immediately to and beyond the application area, by providing temporary enclosures or other appropriate preventative measures.

	5.0 Noise
	5.1 Prevent excessive noise which will be disturbing to the occupant of building. Machine tools which are set up in fixed locations shall be so located to minimize noise and suitable sound deflectors shall be used if directed by the Consultant.
	5.2 Use air compressors and pneumatic hammers only with the expressed authorization of the Consultant.

	6.0 Spills
	6.1 The Contractor shall provide the Owner with a written program for spills response and reporting. Copies of training records shall also be provided.
	6.2 All spills shall immediately be reported to the Rail Operations Control Centre, (416) 601-2174, or as directed by the Consultant.

	7.0 Dust Control
	7.1 The Contractor shall take any and all steps necessary to prevent a dust nuisance occurring as a result of his performance of the Work.
	7.2 Where the Work requires the sawing or grinding of concrete, wet type blades and grinders shall be used together with sufficient water to prevent the occurrence of dust. Cost of all such preventative measures shall be borne by the Contractor.

	1.0 Construction Safety Measures
	1.1 For the purposes of the Contract, the term “Constructor”, as defined in Ontario’s Occupational Health and Safety Act (OHSA), shall mean the entity that shall be responsible for ensuring that the provisions of the statutes, regulations and by-laws ...
	1.2 The Contractor’s Site Supervisor shall be defined as and perform all the functions of the “Supervisor” of the “Constructor” for the “Project”, where these terms have the same meanings as defined in Section 1 of the OHSA. The "Supervisor" shall als...
	1.3 The Contractor’s Site Supervisor shall be present at the Place of Work during the performance of the Work. In the case of the Contractor’s Site Supervisor’s absence, the Contractor will name another person, in writing to the Consultant, who is com...

	2.0 Project Responsibilities
	2.1 The Contractor and the Contractor’s representative shall ensure that:
	(a) All measures and procedures prescribed by the most recent version of the following documents are carried out at the Place of Work;

	2.2 The Contractor shall ensure that every employer and every worker performing work at the Place of Work shall comply with all measures and procedures prescribed by the latest versions of the following Acts, Regulations and Metrolinx documents referr...
	2.3 The Contractor shall ensure that the health and safety of workers and the general public are protected in relation to the work performed on site. The Contractor shall comply with, or cause to be complied, all occupational health and safety legisla...

	3.0 Deliverables
	3.1 The Contractor shall, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, submit the following to the Owner for its review:
	(a) A copy of the Contractor’s Occupational Health and Safety Policy and Program, which shall comply with all applicable legislation; and
	(b) A copy of the Contractor’s Site Specific Safety Plan that includes site-specific hazard and risk assessment plans that will effectively prevent and control incidents and/or accidents.

	Work shall not commence at Place of Work until the Owner has received the above referenced documents. The Contractor shall not be entitled to claim for any extension to the Contract Time or the Contract Price as a result of the Contractor’s failure to...
	3.2 The Contractor shall, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, deliver to the Owner copies of all training records for Occupational Health and Safety related courses taken by a “com...
	(a) Certified Joint Health and Safety Committee Member Training;
	(b) Basics of Supervising;
	(c) Construction Health and Safety Representative;
	(d) Occupational Health and Safety legislation;
	(e) Due Diligence;
	(f) Accident Investigation and Reporting; and
	(g) Any other courses that relate directly to the Occupational Health and Safety Act.

	3.3 The Contractor shall deliver to the Consultant as required:
	(a) A copy of all weekly inspection reports made by the Contractor in compliance with the Constructor’s responsibility under O.Reg.213/91, the Construction Projects Regulation.
	(b) A copy of all safety information pertaining to the Contract made and furnished by the Contractor’s own “Safety Officer” or outside consultants/advisers engaged for the purpose of inspecting the workplace for occupational health and safety.
	(c) A copy of the Contractor’s Emergency and Evacuation Plans for review by the Owner.
	(d) A copy of Access / Traffic Control Plans for review by the Owner.
	(e) A copy of the Contractor’s risk assessment documents.
	(f) Where requested, copies of all injury and accident reports for occurrences on site. This shall include copies of all remedial measures taken to prevent recurrence.
	(g) Copies of all weekly safety talks shall be maintained on file for review by the Owner upon request.
	(h) Statistical information for the purpose of determining injury frequency and severity rates (hours worked, first-aid injuries, medical aid/reportable injuries, lost time injuries, restricted workday injuries, incident/accident and significant occur...
	(i) The immediate reporting to CMO of all instances that are defined in the Occupational Health and Safety Act as “Notices of Injuries” and “Occurrences” under Sections 51, 52 and 53 and any other incidents as prescribed by applicable Metrolinx Constr...
	(j) The Owner reserves the right to require additional or amended deliverables pertaining to safety during the duration of the Work at no additional cost to the Owner.


	4.0 Due Diligence
	4.1 The Contractor acknowledges that it has read and understands the measures and procedures relating to occupational health and safety as prescribed in Section 2 above. The Contractor acknowledges and understands its duties as therein set out and her...
	4.2 The Contractor further agrees to fully cooperate with all health and safety requirements, rules, regulations, standards and criteria set out in the Contract Documents, which agreement is in furtherance of the Contractor’s duties and responsibiliti...
	4.3 The Contractor agrees that if, in the opinion of the Owner, the health and safety of a person or persons is endangered or the effective operation of the system put in place to ensure the health and safety of workers on the Place of Work is not bei...
	(a) Require the Contractor to correct the condition forthwith at no expense to the Owner;
	(b) Require that the Place of Work be shut down in whole or in part until such time as the condition has been corrected. The Owner will not reimburse the Contractor for any costs caused by such a delay nor will the Owner extend the time to complete th...
	(c) Correct the problem and deduct the cost thereof from any payment then or thereafter due the Contractor; and/or
	(d) Terminate the Contract in whole or in part.


	5.0 Barricades
	5.1 Observe all necessary precautions and provide, erect and maintain suitable signs, barricades and lights to protect all persons from injury and all vehicles from damage during the progress of the work, in accordance with the Construction Safety Man...
	5.2 Provide all means necessary to prevent the entrance of unauthorized personnel onto the work site and from using access roads.
	5.3 Protect the work in conformity with the Contract.

	6.0 Fit-For-Duty Requirements
	6.1 The following rules shall apply to all persons while at the Place of Work and/or on the Owner’s property while carrying out all aspects of the Work:
	(a) The use, possession, offering, distribution and/or sale of illegal drugs, prescription  and over-the-counter medications, mood altering substances, chemicals which has the potential to change or adversely affect the way a person thinks, feels or a...
	(b) The use, possession, distribution and/or sale of drug paraphernalia (property associated with the use of any drug for recreational or illicit purposes), is prohibited.
	(c) The use, possession, distribution and/or sale of any form of alcohol, including alcoholic beverages, is prohibited;
	(d) The Contractor’s Personnel must know and understand the possible effects of drugs, medication or mood altering agents, including those prescribed by a doctor, which will adversely affect, in any way and to any extent, their ability to work safely;
	(e) The Contractor’s Personnel shall ensure that prescribed or over-the-counter medications are used responsibly and in accordance with the applicable instructions.  Persons taking prescription drugs shall advise their supervisor if there is potential...
	(f) The Contractor’s Personnel must report for duty free of extreme fatigue which would adversely affect, in any way and to any extent, their ability to work safely;
	(g) The Contractor’s Personnel must report for duty, free of the negative effects of alcohol and other drugs, including the effects of such use, and remain so during the entire period of duty.

	6.2 Where any Contractor’s Personnel is suspected of being intoxicated, the following procedures must be followed:
	(a) Such Contractor Personnel will be escorted to a safe location away from the work area, and asked to remain there pending further action;
	(b) The Contractor shall be required to attend a meeting with the Owner and Consultant (hereinafter referred to as a Fit For Duty (FFD) Meeting);
	(c) The FFD meeting members will determine an appropriate course of action and a means of transport to a suitable safe location for the Contractor Personnel in question;
	(d) Where there are differences of opinion between the Owner and Contractor with respect to the Contractor Personnel’s fitness for duty, the dispute will be resolved with a view to ensuring safety, and the Contractor’s Personnel will be transported ho...
	(e) The local police may be called if the Contractor’s Personnel was operating any motorized vehicle requiring a valid driver’s license.

	6.3 The Owner maintains a position of zero tolerance to any violations of Sections 6.1 and 6.2 above. At the sole discretion of the Owner, non-compliance may result in:
	(a) Verbal and written reporting to the person’s supervisor/employer;
	(b) Issuance of a written warning, and recording of same;
	(c) Reporting to the appropriate police department for investigation and subject to criminal prosecution;
	(d) An order to leave the project site temporarily or permanently; or
	(e) Remedies as may be specified in the Contract

	6.4 Contractor’s Fit For Duty Policy
	(a) The Contractor is required to ensure all Contractor Personnel at the Place of Work have read and understand the Contractor’s fit for duty policy requirements in addition to the Metrolinx fit for duty requirements stated in this Section 6.0.
	(b) The Contractor shall provide a copy of its Fit-For-Duty Policy and Program within thirty (30) Business Days after final execution of the Contract.  (The Metrolinx Fit For Duty Policy is attached solely as an example, for reference purposes.)


	7.0 Vehicle Traffic Protection
	7.1 Provide qualified signal persons to protect vehicular and pedestrian traffic during the operations, at any time when Contractor’s Personnel or equipment could endanger such traffic, all to the complete satisfaction of the Consultant and any other ...
	7.2 Accept responsibility for any damage to vehicles and damage and injury to pedestrians or occupants of vehicles resulting from the operations or the operating of equipment by others. Provide adequate protection to the satisfaction of the Consultant.
	7.3 Wherever the Place of Work is intersected by public or private roads, provide convenient openings to pass and maintain all crossings in a condition so they can be used safely and without any just grounds for complaint during the progress of the wo...
	7.4 Shall submit any permits as requested by the Consultant or Road Authority.
	7.5 Hot Work Permit
	7.6 Where hot work will be performed within an existing operational facility or adjacent to one such that operations or passengers may be negatively affected, the Contractor shall not undertake any Hot Work or otherwise cause a source of ignition to b...
	7.7 Working at Heights
	7.8 The Contractor shall comply with the following instructions for scaffold installations:
	(a) Obtain authorization from the Owner before erecting scaffolds on existing Owner’s structures or new structures under construction.
	(b) Scaffolds must be positioned so that minimum clearance for road or other traffic including operating construction equipment is always provided.

	7.9 All horizontal lifelines used for fall protection shall be designed and installed in accordance with the following CSA Standards:
	(a) CAN/CSA Z259.13-04 Flexible horizontal lifeline systems
	(b) CAN/CSA Z259.16-04 Design of active fall protection systems

	7.10 The Contractor shall comply with the following instructions for fall protection system installations:
	(a) Obtain written authorization from the Owner before suspending, attaching or erecting fall protection devices on existing Owner structures or new Owner structures under construction.
	(b) Components attached to structures must be placed on neoprene pads to prevent damage to the structures as directed by the Owner.
	(c) Fall protection systems shall be positioned so that minimum clearance for road and other traffic including operating construction equipment is always provided.

	7.11 Rescue Equipment and Training
	(a) Before considering the Fire Department (911) as a primary means for rescuing an employee, the Contractor shall:

	7.12 If it has been determined that the Fire Department (911) cannot adequately respond to the emergency, and specialty rescue equipment and/or training is required, the Contractor shall ensure that:
	(a) Specific rescue equipment for Confined Space Rescue or Fall Protection Rescue is on site as required and in readiness at all times; and
	(b) A sufficient number of employees are fully qualified as “rescuers” and are on site in order to carry out an efficient and effective rescue of a co-worker.

	7.13 Metrolinx Construction Safety – Project Owner Stream
	(a) The Owner will issue an appropriate number of copies of its Construction Safety Management Program (CSMP) to the Contractor at the pre-construction meeting.
	(b) Contractors are responsible for familiarizing themselves and their employees with the contents of this manual, Project Owner Stream.
	(c) Contractors shall distribute copies of the CSMP to their subcontractors and shall ensure that they, and their employees, are familiar with its content.
	(d) The requirements of the CSMP shall apply to the Work and the Place of the Work.

	7.14  Site Safety Personnel
	(a) In the event the Owner deems it necessary, because of the Work and/or Safety Performance, the Contractor shall assign to the Place of Work a full time “Safety Officer” to assist the Contractor’s representative in the discharging of safety responsi...
	(b) The Contractor shall ensure that the Safety Officer has the training, experience and credentials to ensure compliance to the Occupational Health and Safety Act at the Place of Work.

	7.15  Site Security
	(a) The Contractor shall ensure all personnel employed at the Place of Work, whether its own employees or a subcontractor’s, wear an identification badge. At Owner locations where access is restricted the Owner shall supply the identification badges. ...
	(b) The Contractor shall maintain a daily site log of all persons granted access to the “Place of Work” under the control and custody of the Contractor.
	(c) The Contractor shall ensure that all required documentation is available upon request by the Consultant.
	(d) The Contractor shall not allow “Unauthorized” persons to access the “Place of Work”.

	7.16  Site Requirements
	(a) For night work activities, the Contractor shall supply and maintain adequate temporary lighting and associated generators at the Site such that all the work in these areas can be carried out safely and in a workmanlike manner. The Contractor shall...


	1.0 General
	1.1 Provide material and equipment of specified design and quality, performing to published ratings and for which replacement parts are readily available.
	1.2 Use products of one manufacturer for equipment or material of same type or classification unless otherwise specified.

	2.0 Manufacturer's Instructions
	2.1 Unless otherwise specified, comply with manufacturer's latest printed instructions for materials and installation methods.
	2.2 Notify the Owner in writing of any conflict between these Specifications and manufacturer's instructions. The Owner will designate which document is to be followed.

	3.0 Fastenings
	3.1 Provide metal fastenings and accessories in same texture, colour and finish as base metal in which they occur. Prevent electrolytic action between dissimilar metals. Use non-corrosive fasteners, anchors and spacers for securing exterior work.
	3.2 Space anchors within limits of load bearing or shear capacity and ensure that they provide positive permanent anchorage. Wood plugs are not acceptable.
	3.3 Keep exposed fastenings to minimum, space evenly and lay out neatly.
	3.4 Fastenings which cause spalling or cracking of material to which anchorage is made are not acceptable.
	3.5 Do not use explosive actuated fastening devices.

	4.0 Fastening Equipment
	4.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable for service.
	4.2 Use heavy hexagon heads, semi-finished unless otherwise specified.
	4.3 Bolts may not project more than one diameter beyond nuts.
	4.4 Use plain type washers on equipment, sheet metal and shaft gasket lock type washers where vibrations occur. Use resilient washers with stainless steel.

	5.0 Delivery and Storage
	5.1 Deliver, store and maintain packaged material and equipment with manufacturer's seals and labels intact.
	5.2 Prevent damage, adulteration and soiling of material and equipment during delivery, handling and storage. Immediately remove rejected material and equipment from the site.
	5.3 Store material and equipment in accordance with suppliers' instructions.
	5.4 Touch-up damaged factory finished surfaces to the Owner's satisfaction. Use primer or enamel to match original. Do not paint over name plates.

	6.0 Origin of Materials
	6.1 Materials, plant and equipment supplied for Work shall be as far as possible and unless otherwise specified, of Canadian manufacture.

	7.0 Ownership of Materials
	7.1 Unless otherwise specified, materials existing on site at time of signing Contract shall remain the property of Owner.
	7.2 Equipment and materials delivered on site to form part of Work shall be property of the Owner but the Owner shall not be liable for any loss or damage from any cause.
	7.3 Contractor shall remove surplus or rejected materials off site when notified by Consultant as required by site conditions.

	8.0 Specified Material and Equipment
	8.1 Materials and equipment shall be as specified.

	9.0 Substitutions After Contract Execution
	9.1 Request for substitutions of specified materials and equipment other than alternatives accepted during the in-market tendering period and prior to tender closing, will not be considered unless the request is accompanied by a written statement from...
	9.2 Written statement shall include full details, stating clearly name of manufacturer or supplier, together with a detailed description of substitutions, and stating reduction from or addition to the Contract Price, if any for the use of alternative ...
	9.3 The Consultant reserves right to accept or reject substitution as he sees fit and also to claim for the Owner financial benefit of substitution if accepted. Rejection by Consultant of proposed alternative material or equipment is final and does no...
	9.4 Approved equipment substitutions must not exceed space requirements allocated on Drawings. Be responsible for additional cost resulting from acceptance of a substitute piece of equipment for this Division of Work.
	9.5 Substitutions shall not be considered accepted unless authorized in writing by the Consultant.

	10.0 Date-Related Compliance
	10.1 All materials, equipment, systems and components thereof used in connection with the provision of the Work, individually or in combination as the case may be, shall accurately and automatically process any and all date and date-related data inclu...

	1.0 General
	1.1 Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws.
	1.2 Store volatile wastes in covered metal containers, and remove from premises daily.
	1.3 Prevent accumulation of wastes which create hazardous conditions.
	1.4 Provide adequate ventilation during use of volatile or noxious substances.

	2.0 Products
	2.1 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and as recommended by cleaning material manufacturer.

	3.0 Execution
	3.1 Cleaning During Construction
	(a) Ensure that the work site is kept clean and tidy at all times throughout the construction period. Remove all rubbish and debris promptly as it accumulates. Ensure that all sub-trades conform similarly.
	(b) Promptly remove from site and dispose of surplus materials.
	(c) Do not accumulate scrap piles at any time. Fires will not be permitted on the site.
	(d) Provide on-site containers for collection of waste materials, and rubbish.
	(e) Vacuum clean interior work areas when ready to receive finish painting, and continue vacuum cleaning on an as-needed basis until work area is ready for substantial completion or occupancy.
	(f) Schedule cleaning operations so that resulting dust and other contaminants will not fall on wet, newly painted surfaces.


	1.0 Final Cleaning
	1.1 Remove dust and soil from all surfaces affected by Work by vacuuming, damp mopping, washing or scrubbing, as required.
	1.2 Clean all equipment and accessories.
	1.3 Remove all temporary labels, protective coatings, markings and tags, and thoroughly clean adhesive off surfaces.
	1.4 Avoid contamination of surrounding surfaces with cleaning fluids. Install temporary protection, if required, and remove same immediately upon completion of cleaning operation involved.
	1.5 Methods of cleaning shall be in accordance with Manufacturer's recommendations of the finishes involved.
	1.6 Soaps, detergents, waxes, and other cleaning materials and methods shall be as recommended by Manufacturer of finish surface material involved.
	1.7 Use a heavy duty type industrial machine for all vacuum cleaning.
	1.8 Exercise extreme care with abrasive and chemical cleaning agents and verify their compatibility with finish and material to be cleaning.

	2.0 Systems Demonstration
	2.1 Prior to final inspection, demonstrate operation of each system to the Owner.
	2.2 Instruct personnel in operation, adjustment, and maintenance of equipment and systems, using provided operation and maintenance data as basis for instruction.

	3.0 Project Record Drawings
	3.1 The Consultant will provide one set of white prints for each major trade section of this Contract for recording "as constructed" information.
	3.2 The Contractor shall co-ordinate and maintain project "as-constructed" record drawings and record accurately significant deviations from Contract Documents caused by site conditions and changes ordered by Consultant and approved by the Owner.
	3.3 Record following information:
	(a) field changes of dimension and detail; and
	(b) changes made by Change Order or Field Instructions.

	3.4 At each project meeting "as-constructed" record drawings shall be reviewed for completeness.
	3.5 At completion of project and prior to final inspection, submit "as-constructed" drawings to Consultant.

	4.0 Operations and Maintenance Data
	4.1 On completion of project, submit to Consultant four (4) copies of Operations Data and Maintenance Manual, made up as follows:
	(a) bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x 280mm sized paper;
	(b) enclose title sheet, labelled "Operation Data and Maintenance Manual", project name, date and list of contents; and
	(c) organize contents into applicable sections of work. Mark each section by labelled tabs protected with celluloid covers fastened to hard paper dividing sheets.

	4.2 Include following information plus data specified:
	(a) description operation and maintenance instructions for equipment and systems, including a complete list of equipment and parts list. Indicate nameplate information such as make, size, capacity, serial number;
	(b) names, addresses and phone numbers of subcontractors and suppliers;
	(c) guarantees, warranties and bonds showing:

	4.3 Neatly type lists and notes. Use clear Drawings, diagrams or manufacturer's literature.
	4.4 Include four complete sets of final Shop Drawings, bound separately, indicating corrections and changes made during fabrication and installation.

	5.0 Inspection/Takeover Procedures
	5.1 Procedures for Substantial and Total Performance of Work and completion takeover procedures shall be according to OAA/OGCA Document No. 100, December 12, 2007.

	6.0 Date-Related Compliance
	6.1 The Owner may, at no additional cost to itself, require the Contractor to demonstrate Date-Related Compliance as specified by General Requirements: Material and Equipment and/or compliance techniques and test procedures the Contractor followed in ...
	END OF SECTION



